

MINNESOTA SPORTS FACILITIES AUTHORITY Meeting Minutes – January 26, 2023, 8:00 A.M. U.S. Bank Stadium 401 Chicago Avenue, Minneapolis, MN 55415

CALL TO ORDER

Chair Vekich called the meeting of the Minnesota Sports Facilities Authority ("MSFA" or "Authority") to order at 8:02 A.M.

ROLL CALL

Commissioners present: Chair Michael Vekich participated remotely via video conference, Bill McCarthy, Tony Sertich, and Sharon Sayles Belton.

Commissioners absent: Angela Burns Finney

3. APPROVAL OF MEETING MINUTES – December 14, 2022

Chair Vekich requested a motion to approve the minutes of the December 14, 2022, meeting. Commissioner Sayles Belton moved, and Commissioner McCarthy seconded the motion. The minutes of the December 14, 2022, board meeting was unanimously approved and adopted as presented. See <u>Exhibit A.</u>

BUSINESS

a. Action Items

 Authorize Negotiation and Execution of Trade Contract Agreement for the IP Television System Project

Chair Vekich asked Mr. Ben Jay, Executive Director, to present the action item for the IP Television System Project. Mr. Jay noted that the Authority published a Request for Proposals to provide a turnkey replacement of the existing IP Television (IP TV) System with a new IP TV System at U.S. Bank Stadium. The current system is at end of life, and technological advancements would allow for more flexibility to make adjustments in real time. A new Triple Play system would be installed in phases working around the stadium's scheduled events during Spring 2023. The new IP TV System will utilize existing infrastructure.

Diversified Media & Entertainment offered the best value with a project cost of \$1,934,895.77 including 11.7% MBE participation. Funding for this project would come from the Capital Reserve Fund. The MSFA has been in consultation with the Minnesota Vikings and a new IP TV System would benefit the Vikings and other stadium events.

Commissioner Sayles Belton inquired if the installation of the project was staggered over time so not to interfere with upcoming events or due to the complexity of the project? Mr. Ed Kroics was asked to respond. Mr. Kroics noted that it would be a 9-12 week phased installation working around the stadium's event schedule. Mr. Kroics said that the current Cisco system and the new Triple Play system would run concurrently to minimize disruption until the Triple Play system was fully operational.

Commissioner Sertich moved, and Commissioner McCarthy seconded the motion to approve the following recommended motion, which was unanimously adopted:

The Minnesota Sports Facilities Authority authorizes the Chair and Executive Director to execute a contract with Diversified Media & Entertainment for the IP Television System Project for \$1,934,895.77. See Exhibit B.

ii. Approve Professional Services Agreement with The Tegra Group for Owner's Representative Services

Chair Vekich asked Mr. Jay to present the action item for the professional services agreement with The Tegra Group for Owner's Representative Services. Mr. Jay noted that Ms. Julie Dotzenrod from The Tegra Group was present at the meeting and willing to answer any questions from the Commissioners.

Mr. Jay said that The Tegra Group had been working with the MSFA for the past few months on the upcoming work at U.S. Bank Stadium. The Authority had an on-going need for their owner's representative services to assist with various projects, such as the secured perimeter, multipurpose room, and club improvements.

Mr. Jay noted that the Authority wanted to extend their services for another twelve (12) months (January 1, 2023 – December 31, 2023), especially with the current plan of work expected to be completed in phases over the next two years. The Tegra Group will provide services on an hourly basis for a maximum contract amount of \$300,000.00.

Commissioner Sayles Belton asked if there would be periodic updates to the Board? Chair Vekich responded that there would be monthly updates to the Board. Commissioner Sayles Belton added that there is community interest in the secured perimeter project so periodic updates would be helpful.

Commissioner McCarthy moved, and Commissioner Sertich seconded the motion to approve the following recommended motion, which was unanimously adopted:

The Minnesota Sports Facilities Authority authorizes the Chair and Executive Director to execute a professional services agreement with The Tegra Group for owner's representative services for a maximum contract amount of \$300,000.00. See Exhibit C.

iii. Approve Professional Services Agreement with Populous for Master Planning Services

Chair Vekich asked Mr. Jay to introduce the proposed professional services agreement with Populous for Master Planning Services.

Mr. Jay noted that Populous has been working with the MSFA on design services for the Secured Perimeter, Multipurpose Room, and Club Improvement projects at U.S. Bank Stadium. The Authority would like Populous to perform a master plan study and facility condition assessment on the stadium.

Mr. Jay said that the study and assessment was needed to identify potential improvement projects and repairs, and their associated costs that may need to be performed to maintain the stadium in the future. He added that the facility condition assessment would establish a baseline of the Stadium's current condition focusing on infrastructure elements with information critical to the ongoing management and maintenance of the stadium.

Commissioner Sayles Belton asked how Populous and The Tegra Group would work together? Chair Vekich said that Populous and The Tegra Group are already collaborating in the design phase of the Secured Perimeter, Multipurpose Room, and Club Improvement projects.

Chair Vekich asked Mr. Jay to describe the master plan and facility assessment process for the Board. Mr. Jay said that it has been an extensive process to analyze the stadium's current and future needs working collaboratively with ASM Global, Aramark, and the Vikings. Mr. Jay said the recent meetings with Populous have generated substantial information from our partners to identify future projects for the stadium.

Mr. Jay asked Mr. Lester Bagley, Minnesota Vikings, and Mr. John Drum, General Manager for ASM Global, to comment on the facility assessment and master plan study.

Mr. Begley said that the Vikings appreciated the collaborative effort of the MSFA, ASM Global, and Aramark with the consultants on the master plan study. Mr. Bagley noted that U.S. Bank Stadium was seven (7) years old, and it was time for a study. Mr. Bagley added that the master plan and facility assessment will help us identify those needs so that the stadium can be a fifty (50) year building.

Mr. Drum said to keep U.S. Bank Stadium as a featured stadium, we need to keep the building current with technology and other systems. He noted that ASM Global is proud that we have a great asset for the state.

Mr. Jay said that the facilities assessment and master plan would be living documents adjusted periodically based on the needs of the stadium.

Commissioner Sayles Belton said she was curious about future projects and how they would be funded? Chair Vekich replied funding could come from a variety of sources, but prioritization of projects would be important too. Chair Vekich added he would provide periodic updates for the Commissioners.

Commissioner Sayles Belton moved, and Commissioner Sertich seconded the motion to approve the following recommended motion, which was unanimously adopted:

The Minnesota Sports Facilities Authority authorized the Chair and Executive Director to execute a Professional Services Agreement with Populous for a maximum contract amount of \$527,500.00. See Exhibit D.

iv. Approve 2022-2023 Capital Reserve Budget Amendment

Chair Vekich asked Ms. Fox-Stroman to discuss the proposed 2022-2023 Capital Reserve Budget Amendment.

Ms. Fox-Stroman said the MSFA approved the 2022-2023 Capital Reserve account budget on June 22, 2022, in the amount of \$5,334,952. Ms. Fox Stroman added that additional capital improvement projects have been recommended by ASM Global, and some project amounts have exceeded the original estimated project budget.

Ms. Fox-Stroman said that staff is recommending an increase of \$2,611,601 to the Capital Reserve expense budget, and this would increase the total expense budget to \$7,946,553.

Commissioner Sertich moved and Commissioner Sayles Belton seconded the motion to approve the following recommended motion, which was unanimously adopted:

The Minnesota Sports Facilities Authority approves an increase of \$2,611,601 to the 2022-2023 Capital Reserve Expense Budget, for a total Capital Reserve Expense Budget of \$7,946,553. See Exhibit E.

b. Report Items

i. Q4 - 2021-2022 Budget Report - June 30, 2022

Chair Vekich invited Ms. Fox-Stroman to present the Fourth Quarter, 2021-2022 Budget Report, for the year ending June 30, 2022.

Ms. Fox-Stroman presented the fourth quarter budget report for the period from July 1, 2021, through June 30, 2022, and she discussed the high-level budget summary document, "Performance at a Glance." See <u>Exhibit F.</u>

ii. Q1 - 2022-2023 Budget Report - September 30, 2022

Chair Vekich invited Ms. Fox-Stroman to present the First Quarter, 2022-2023 Budget Report.

Ms. Fox-Stroman presented the first quarter budget report for the period from July 1, 2022, through September 30, 2022, and she reviewed the high-level budget summary document with highlights from the report, "Performance at a Glance." See Exhibit G.

iii. U.S. Bank Stadium Updates

a. ASM Global Update

Chair Vekich asked Mr. John Drum, General Manager of U.S. Bank Stadium, to comment on events.

Mr. Drum noted that in December and January U.S. Bank Stadium very successfully hosted three Vikings home games and the All-American Bowl, a long-standing event featuring current college athletes. He added that the stadium had a number of private events, stadium tours, an extra Touchdown tour during the NFL playoff game, and finally Winter Warm-up with over 400 people participating with indoor roller skating.

Mr. Drum noted that the stadium will host the 2023 Home and Remodeling Show over a three-day weekend in 2023. ASM was happy to announce another stadium concert, Billy Joel and Stevie Nicks will be here in November 2023.

Mr. Drum then turned his focus to the stadium staff. He said that, in collaboration with the Vikings at the last regular season game on December 24th, they honored the MVP staff members from each department during the game to recognize the excellent service they provided to our guests and fellow team members.

b. Aramark Sports & Entertainment Update

Chair Vekich asked Ms. Jenifer Freeman, General Manager of Aramark, to provide an update for Aramark. Ms. Freeman noted that Aramark was fully staffed for the season which reflected in the increase in sales during the season. She added that Aramark was able to do some innovative food and

beverage things, especially for the NFL playoff game in January.

Ms. Freeman noted that Aramark is prepping for the upcoming Home and Remodeling Show and Monster Jam events. She added that they are working on menu creation for all of the upcoming concerts, and they are discussing future menus for the 2023 football season that are due on May 1st.

From a staffing standpoint, Ms. Freeman said they hired a new Executive Chef and a new Premium Sales Manager. She added that Aramark is looking for an Assistant General Manager to assist her.

Commissioner Sayles Belton asked Ms. Freeman about replacing the Executive Chef. Ms. Freeman noted that the previous Executive Chef wanted to return to France.

iv. Minnesota Vikings Update

Chair Vekich asked Mr. Lester Bagley, Minnesota Vikings, to provide an update.

Mr. Bagley said that it was a disappointing end to the Vikings season, but the extra home playoff game brought an economic impact to the community. He noted that 30 percent of the fans live outside the seven county metro area. Mr. Bagley thanked ASM Global, Aramark, and MSFA for the team effort to provide an excellent game day experience for Viking fans, noting that the Vikings consistently rank in the top five in the NFL for game day experience.

v. Legislative Update

Chair Vekich asked Mr. Amos Briggs, Government Relations Consultant from Lockridge Grindal Nauen P.L.L.P., and Mr. Bagley to provide the Board with a legislative update.

Mr. Briggs said that much of his work is to educate state legislators and committee chairs about what the MSFA is all about, and the impact that U.S. Bank Stadium has in the State of Minnesota. Mr. Briggs noted that one-third of the State Legislature this year are new members.

Mr. Briggs said, that on January 12th, Chair Vekich met with and provided an overview to the State House Finance Committee that was well received by members. Mr. Briggs noted that the House and Senate Finance Committees have jurisdiction over the MSFA.

Mr. Briggs said that Minnesota Governor Walz recently announced his budget for the next biennium, and his recommendation did include paying off the bonds on U.S. Bank Stadium in addition to funding the first phase of the stadium's secure perimeter project at \$15.7 million. He noted that the Governor's budget recommendations will start the funding discussions within the Minnesota State Legislature. Mr. Briggs said that he will be monitoring the discussions with the policymakers at the Legislature.

Mr. Bagley said that there was one additional item to note in the Governor's tourism budget. The Governor's budget will fund \$6 million in each of the two years for statewide sporting events supporting the Minnesota Sports and Events Group to secure major events such as the NFL Draft, NBA All-Star Game, USA Gymnastics Olympic Trials, and many other great events. He noted that there is great competition to bring those events to Minnesota.

Commissioner Sayles Belton asked if the Minnesota Sports and Events Group is a statewide group? Mr. Bagley responded that it is indeed a statewide organization with representatives from the five professional sport teams, the hospitality industry, organized labor, and the business community. He said that it is a statewide effort to bring these major events to Minnesota.

5. PUBLIC COMMENTS

There were no public comments.

6. DISCUSSION

There was no discussion.

7. ANNOUNCEMENT OF NEXT MEETING

Chair Vekich announced that the next MSFA meeting will be held on Thursday, February 23, 2023, at U.S. Bank Stadium in Mystic Lake's Club Purple.

8. ADJOURNMENT

There being no further business to come before the MSFA, the meeting was adjourned at 9:09 a.m.

Approved and adopted the 31st day of March 2023, by the Minnesota Sports Facilities Authority

Angela Burns Finney, Secretary/Treasurer

Ben Jay, Executive Director

MINNESOTA SPORTS FACILITIES AUTHORITY

EXHIBIT A

MINNESOTA SPORTS FACILITIES AUTHORITY Meeting Minutes – December 14, 2022, 8:00 A.M. U.S. Bank Stadium 401 Chicago Avenue, Minneapolis, MN 55415

1. CALL TO ORDER

Chair Vekich called the meeting of the Minnesota Sports Facilities Authority ("MSFA" or "Authority") to order at 8:04 A.M.

2. ROLL CALL

Commissioners present: Chair Michael Vekich, Bill McCarthy, Angela Burns Finney, and Sharon Sayles Belton. Commissioners absent: Tony Sertich

3. APPROVAL OF MEETING MINUTES – October 26, 2022

Chair Vekich requested a motion to approve the minutes of the October 26, 2022, meeting. Commissioner McCarthy moved, and Commissioner Sayles Belton seconded the motion. The minutes of the October 26, 2022, board meeting were unanimously approved and adopted as presented. *See Exhibit A.*

4. **BUSINESS**

a. Action Items

i. Approve 2023 Board Meeting Dates

Chair Vekich asked Ms. Mary Fox-Stroman, Director of Finance, to introduce the schedule for the proposed 2023 MSFA Board meeting dates. Ms. Fox- Stroman presented the recommended 2023 Board Meeting Dates. The scheduled meeting time will be 8:00 a.m. in the U.S. Bank Stadium - Mystic Lake's Club Purple. *See Exhibit B*.

Commissioner Sayles Belton moved, and Commissioner Burns Finney seconded the motion to approve the following recommended motion, which was unanimously adopted:

The Minnesota Sports Facilities Authority adopted the 2023 Board Meeting Calendar.

ii. Approve Operations and Capital Improvements Equity Plan

Chair Vekich asked Ms. Fox-Stroman to present the action item for Revisions to the Authority's Operations and Capital Improvements Equity Plan.

Ms. Fox-Stroman noted the MFSA has a Policy to encourage the maximum participation of minorities and women in the improvement and operation of the Stadium. The Policy establishes goals for both work force participation and involvement of women-owned (WBE) and minority-owned (MBE) businesses. The Policy is required, in part, under the Stadium Act (Minnesota Statutes, Section 473J.12) which requires the MFSA to establish workforce and WBE/MBE goals "at least equal" to corresponding City of Minneapolis goals.

As of November 2022, the City's workforce goals are 32 percent people of color and 20 percent women. The revised Equity Plan adopts those goals, and states that when the goals are revised, the MFSA Policy automatically is revised. Under the Minneapolis policy, WBE/MBE goals are established on a project-by-project basis reflecting current companies that are available in the community and the efforts of particular contractors that are involved. This methodology is currently the industry standard for determining WBE/MBE goals so that they are not found to be arbitrary under current legal standards. The revised Equity Policy adopts this methodology. The revised Equity Plan also has several non-substantive changes to reflect the differences between the original large Stadium construction project and the smaller maintenance and improvement projects that are required today.

Commissioner McCarthy inquired which organizations or groups does the MFSA work with to achieve these goals? Ms. Fox-Stroman responded that the MSFA works with Ms. Wanda Kirkpatrick as our equity consultant and we are progressing with the UpNet software implementation to assist with our efforts. Ms. Fox-Stroman noted that the MSFA has reached out to different WBE/MBE contractors from the past. McCarthy suggested connecting with the Association of Women Contractors as well. See Exhibit C.

Commissioner Sales Belton moved, and Commissioner Burns Finney seconded the motion to approve the following recommended motion, which was unanimously adopted:

The Minnesota Sports Facilities Authority approved the revised Operations and Capital Improvements Equity Plan.

iii. Authorize Negotiation and Execution of Construction Management Agreement for the Secure Perimeter, Multipurpose Room Addition, and Club Renovation Projects

Chair Vekich asked Mr. Ben Jay, Executive Director, to introduce the proposed Construction Management Agreement for the Secure Perimeter, Multipurpose Room Addition, and Club Renovation Projects.

Mr. Jay noted that, at the September meeting, the Board authorized finalization of contracts with Populous for Design Services Agreements regarding the Secured Perimeter, Multipurpose Room Addition, and Club Renovation Projects for the FMP Club, Little Six's Club Gold, and the Truss Bar. Those agreements had been finalized and Populous is presently engaged in the design process. On November 16th, the MFSA took the next step in these projects by posting a Request for Proposals (RFP) for a "construction manager at risk."

Proposals were received on December 5, 2022, from four construction management firms. An internal committee comprised of Ms. Fox-Stroman, Mr. Ed Kroics, and myself evaluated the proposals.

Chair Vekich asked Mr. Nate Pearson, The Tegra Group, to brief the commissioners on the overview of the process for the "construction manager at risk." Mr. Pearson stated that the proposals were received on December 5th and interviews were conducted on December 8th with three firms that were qualified and short-listed. Based on the proposals and the interviews, the committee felt JE Dunn provided the best value for the construction management services.

Mr. Pearson noted that Populous was retained for design work for the FMP Club, Little Six's Club Gold, and the Truss Bar projects, and they will provide the first round of schematic drawings on Friday. Mr. Pearson added we will ask JE Dunn to provide cost model estimates for Populous' designs. JE Dunn will work with Populous, The Tegra Group, and MSFA to finalize construction-level designs. Mr. Pearson added that the group is targeting early to mid-February for the final drawings. JE Dunn will provide the MSFA with a guaranteed maximum price (GMP) for each project phase by March or April of 2023. The Board will then be presented with the option to proceed or not on each phase, at the Authority's discretion.

Commissioner McCarthy asked if JE Dunn has any problem signing on to the on-going Project Labor Agreement (PLA). Mr. Jay Lindgren, legal counsel, noted that JE Dunn did not object to the PLA and contract language in their proposal. *See Exhibit D.*

Commissioner McCarthy moved, and Commissioner Burns Finney seconded the motion to approve the following recommended motion, which was unanimously adopted:

The Minnesota Sports Facilities Authority authorizes the Chair and Executive Director to execute a Construction Management Agreement with JE Dunn for the Secure Perimeter, Multipurpose Room Addition, and Club Renovation Projects.

iv. Authorize Negotiation and Execution of Trade Contract Agreement for the 2022 Portable Loudspeaker System Project

Chair Vekich asked Ms. Fox-Stroman to discuss the 2022 Portable Loudspeaker System Project.

Ms. Fox-Stroman said, on November 3, 2022, the Authority published a Request for Proposals (RFP) for the 2022 Portable Loudspeaker System project. The project's scope of services required the proposer to provide a turnkey delivery of a "touring class" portable speaker system and audio control equipment to support event set-ups on the floor of U.S. Bank Stadium. The equipment and cabling configurations were based on two event set-ups, (1) side stage set-up, and (2) endzone stage set-up.

Two proposals were received on Monday, November 21, 2022. The proposals will be reviewed by a committee comprised of Mr. Kroics, Ms. Fox-Stroman, and myself. Additional time was needed to clarify the scope of services and to finalize negotiations with the proposers.

Staff will update the Board at a future meeting following finalization of negotiations and pricing with the selected proposer.

Mr. John Drum, General Manager of U.S. Bank Stadium, noted that the portable loudspeaker system would assist ASM Global with graduation and other major events on the stadium floor. The building's speakers currently installed focus on the seating bowl and provide no direct coverage on the stadium floor.

Mr. Drum added that when ASM Global hosted galas, high school and college graduations, and other events, ASM Global had to rent loudspeaker equipment and there is a substantial cost involved. The portable loudspeaker system would expand the capabilities of the stadium for in-house special and private events. *See Exhibit E.*

Commissioner Sayles Belton moved and Commissioner Burns Finney seconded the motion to approve the following recommended motion, which was unanimously adopted:

The Minnesota Sports Facilities Authority authorizes the Chair and Executive Director to finalize negotiations and execute a trade contract agreement for the 2022 Portable Loudspeaker System project.

v. Approve Professional Services Agreement with ASM Global for Communication Services

Chair Vekich asked Ms. Fox-Stroman to discuss the proposed Professional Services Agreement with ASM Global for Communication Services.

Ms. Fox-Stroman stated for the past few years ASM Global has provided communication services for the Authority. The Authority has an on-going need for their services in the following areas: communication strategy, media relations/inquiries, crisis communications, and marketing and branding.

Ms. Fox-Stroman noted that ASM Global will continue to develop a communications plan for the facility, served as the in-house communications lead, review Freedom of Information Act requests and respond as needed, act as media relations representative for monthly board meetings, and support communication efforts during crisis situations.

Staff recommended that a professional services agreement be executed with ASM Global for communication services for the period from July 1, 2022 through June 30, 2023 for a monthly fee of \$8,500.00.

Chair Vekich noted that this professional services agreement would extend our current communication services provided by ASM Global. *See Exhibit F.*

Commissioner Burns Finney moved, and Commissioner Sayles Belton seconded the motion to approve the following recommended motion, which was unanimously adopted:

The Minnesota Sports Facilities Authority authorizes the Chair and Executive Director to execute a professional services agreement with ASM Global for \$8,500.00 per month for a total contract maximum of \$102,000.00, for the period from July 1, 2022 through June 30, 2023.

vi. Election of Officers

Chair Vekich nominated incumbent Commissioner McCarthy to remain in his position as Vice Chair, and nominated the incumbent Commissioner Burns Finney to remain as the Secretary/Treasurer. All Commissioners supported the nominations, and the motion was unanimously adopted.

b. Report Items

i. MSFA Annual Comprehensive Financial Report – June 30, 2022

Chair Vekich invited Mr. Chris Knopik, CliftonLarsonAllen LLP, to join Ms. Fox-Stroman for the presentation of the MSFA Annual Comprehensive Financial Report for the year ending June 30, 2022.

Ms. Fox-Stroman presented highlights of the Annual Comprehensive Financial Report, including the (1) statement of net position, (2) statement of revenues, expenses, and changes in net position, (3) statement of cash flows and the (4) notes to the financial statements. It was noted that

CliftonLarsonAllen LLP issued an unmodified opinion on the basic financial statements.

Ms. Fox-Stroman also noted that the Government Finance Officers Association of the United States and Canada (GFOA) awarded the Authority with the Certificate of Achievement in Excellence in Financial Reporting for its annual report for fiscal year 2021, the ninth year that the Authority has received this prestigious award.

Mr. Knopik reviewed the audit approach and risk assessment taken by his firm. He reviewed the financial statement audit, noting as a whole, the financial statements were free from material misstatements and no financial report deficiencies were detected. To the best of his knowledge, he noted that management had been diligent in adhering to internal control guidelines to ensure the highest degree of accuracy in the data presented.

Commissioner Sayles Belton inquired about the Authority's recent audit opinion. Ms. Fox-Stroman noted that the Commission and Authority have received an unmodified opinion every year since 2002.

ii. U.S. Bank Stadium Updates

a. ASM Global Update

Chair Vekich asked Mr. John Drum, General Manager of U.S. Bank Stadium, to comment on events.

Mr. Drum noted that Ms. Jenifer Freeman, Aramark General Manager, was not available so he would be making a report on behalf of ASM Global and Aramark.

Mr. Drum gave an update on stadium events since the last Authority meeting. He said that November was the month of high school soccer and football championships. The soccer championships occurred over three days during the first week of November while the football semi-finals and finals occurred over five dates. They also hosted two Minnesota Vikings games for a total of 24 football games in 18 days.

Mr. Drum noted, that the Wednesday before Thanksgiving, they conducted another Ultimate Touchdown Tour, an enhanced stadium tour. This is the behind-the-scenes look at stadium operations, set-up of the Vikings locker room and the broadcast media set-up. They have also started their Annual Winter Warm-up that provides roller blading and running inside the stadium from November through the end of January on Tuesdays and Thursdays. Mr. Drum also noted that the Vikings will play their last two home games with the Indianapolis Colts, and on Christmas Eve with the New York Giants.

Mr. Drum said a lot of different events have been announced. Monster Jam is returning with two dates in February, a Saturday evening and a Sunday matinee. The concert calendar for 2023 is filling with the Red Hot Chili Peppers on April 8th, Luke Combs on May 13th, two dates for Taylor Swift on June 23rd and 24th, Ed Sheeran on August 12, 2023, and Metallica is scheduled for two dates in 2024.

Private events have been our focus the past month and it has kept us busy with holiday parties and other private events.

Mr. Drum said we hosted our Skol Service Breakfast for our arriving staff before the New York Jets game, and we will recognize department MVP honorees with an on-field presentation at the December 24th Vikings game. Three of our stadium staff were also recognized in the Pioneer Press on December 3rd for their community service.

b. Aramark Sports & Entertainment Update

Chair Vekich asked Mr. Drum to provide an update for Aramark.

Mr. Drum opined that Aramark has been an incredible partner and the reason why the stadium shines so much is because of Jenifer Freeman, Aramark General Manager, and her staff feed the masses, whether at a Vikings game or with the catering requirements for our private events.

Staffing has been one of the things that Aramark is most proud making sure they have the 1,000+ workers they need to staff the concession stands, serving in the suites, and in the kitchens.

Catering has been a big success at the stadium, whether it's for Viking games, private events, a highend holiday party, or an event that is more cost conscious, Aramark has been great in designing a great experience for all of our clients. Aramark is looking forward to more games and events in January.

Mr. Drum said Aramark is actively looking to fill some open positions: executive chef, sous chef, and banquet manager. Aramark is also very proud of the work that they are doing with their portable food carts providing opportunities for local businesses.

c. Minnesota Vikings Update

Chair Vekich asked Mr. Lester Bagley, Minnesota Vikings, to provide an update.

Mr. Bagley echoed Mr. Drum in thanking everyone on the team for all the splendid work that is done for Viking home games. He was very appreciative of the partners' work with the high school association to host the Prep Bowl, partners of the Vikings and a great showcase for the high schools.

Mr. Bagley said the Football Showcase was the 49th annual high school all-star game sponsored by the Vikings on December 4th and it was a wonderful evening. On Sunday, we hosted the Indigenous Bowl, something that the NFL asked us to host. This was the second year where we had Native American athletes from all across the country. This was a great community outreach program and a great experience for the Native American athletes.

Mr. Bagley said the Vikings are excited to be 10-3 with four games left. There will be two games at U.S. Bank Stadium and two games on the road to finish the regular season. If the Vikings win one game, they will clinch the NFC North title and they will host a playoff home game.

Mr. Bagley said for Sunday's Vikings game versus the Indianapolis Colts, it is the NFL's Inspire Change game that recognizes the players' work around social justice. The team will recognize the all-state football team during pregame, and at halftime, the mascots versus youth football game. The team will also recognize Adam Thielen as the Vikings nominee for the Walter Payton Man of the Year as selected by our players.

Mr. Bagley gave a brief update on the Legislative Session, and he noted that there is a new lineup at the Legislature.

Mr. Bagley said that from the Vikings' point of view we have the best stadium in the NFL and U.S. Bank Stadium is an amazing success story. It is a great asset of the state and community.

5. PUBLIC COMMENTS

There were no public comments.

6. **DISCUSSION**

Commissioner Sayles Belton said that in the future she would like to discuss the Board's legislative agenda for the coming year. Chair Vekich noted that it would be discussed at the January meeting.

7. CLOSED SESSION

a. Action Items

i. EVS, Inc. Settlement

Chair Vekich motioned for the Board to move into closed session, pursuant to Minnesota Statutes, Section 13D.05, subd. 3(b), to discuss attorney-client privileged matters regarding the settlement of claims made against EVS, Inc. regarding the plaza concrete.

Commissioner Sayles Belton moved, and Commissioner Burns Finney seconded the motion for the Board to close the meeting. The motion was unanimously approved at 9:03 a.m.

The Board returned from the closed meeting, and Commissioner Sayles Belton moved and Commissioner McCarthy seconded the motion to reopen the meeting. The motion was unanimously approved, and the Board meeting resumed at 9:35 a.m.

Commissioner Sayles Belton moved and Commissioner McCarthy seconded to approve the following recommended motion, which was unanimously adopted:

The Chair and Executive Director are authorized to take all actions and sign all documents needed to settle the EVS matter under the terms discussed during the closed session.

8. ANNOUNCEMENT OF NEXT MEETING

Chair Vekich announced that the next MSFA meeting will be held on Thursday, January 19, 2023, at U.S. Bank Stadium in Mystic Lake's Club Purple.

9. ADJOURNMENT

There being no further business to come before the MSFA, the meeting was adjourned at 9:36 a.m.

Approved and adopted the 26 th day of January 2023, by the Minnesota Sports Facilities Authority

Angela Burns Finney, Secretary/Treasurer

Ben Jay, Executive Director



Minnesota Sports Facilities Authority 1005 4th Street South, Minneapolis, MN 55415

MEMORANDUM

EXHIBIT B

TO:

MSFA Commissioners

FROM:

Ben Jay, Executive Director

DATE:

January 26, 2023

SUBJECT:

Authorize Negotiation and Execution of Trade Contract Agreement for the

IP Television System Project

On October 17, 2022, the Authority published a Request for Proposals (RFP) to provide a turnkey replacement of the existing IP Television (IP TV) System with a new IP TV System in U.S. Bank Stadium. The current system is at end of life and technological advancements will allow for more flexibility in a new system to make adjustments in real time. The project will (i) remove the existing IP Television System, and (ii) install a Triple Play system in a phased installation working around ASM Global's scheduled events during Spring 2023. The new IP TV system will (a) utilize existing infrastructure, (b) be flexible to make dynamic content adjustments, (c) make live event triggers to react in real time to events of a football game, and (d) provide content to multiple displays from one device.

Proposals were received on Monday, November 28, 2022, from Diversified Media & Entertainment, Creative Realities, Lumen Technologies, Alpha Video Sports & Entertainment Group, and Wipro Limited.

Proposals were reviewed by a committee comprised of Mary Fox-Stroman, Ed Kroics (ASM Global), Kemal Dodds (ASM Global), Mike Vevea (ASM Global) and myself. Based on our evaluation of the proposals, the committee recommends Diversified Media & Entertainment as the best value RFP with a base project total cost of \$1,934,895.77. Diversified will engage Unitech, a certified MBE contractor, as the onsite installation contractor. Unitech was involved in the original construction of U.S. Bank Stadium and is very familiar with the facility. Unitech has committed to a significant use of MBE and WBE installers for this MSFA IP TV upgrade with an estimated 11.7% participation of the project (\$236,400).

Recommended Motion:

The Minnesota Sports Facilities Authority authorizes the Chair and Executive Director to execute a contract with Diversified Media & Entertainment for the IP Television System Project for \$1,934,895.77.







MEMORANDUM

EXHIBIT C

TO:

MSFA Commissioners

FROM:

Ben Jay, Executive Director

DATE:

January 26, 2023

SUBJECT:

Professional Services Agreement with The Tegra Group for Owner's

Representative Services

The Tegra Group has been working with the MSFA for the past few months on our upcoming work at U.S. Bank Stadium. The Authority has an on-going need for their owner's representative services to assist with various projects (secured perimeter, multipurpose room, club improvements).

With the current plan of work to be completed in phases over two years, the Authority wishes to engage with The Tegra Group over the next 12 months (January 1, 2023 to December 31, 2023) with the broad scope of work that includes the following:

- 1. Design phase and construction administration for Phase 1 secure perimeter
- 2. Design phase for Phase II secure perimeter and west plaza
- 3. Design phase and construction administration for multipurpose room addition & club improvements
- 4. Other services as needed

The Tegra Group will provide services for the period from January 1, 2023 – December 31, 2023, on an hourly basis for a maximum contract amount of \$300,000.00.

Recommended Motion:

The Minnesota Sports Facilities Authority authorizes the Chair and Executive Director to execute a professional services agreement with The Tegra Group for owner's representative services for a maximum contract amount of \$300,000.00.



Minnesota Sports Facilities Authority 1005 4th Street South, Minneapolis, MN 55415

MEMORANDUM

EXHIBIT D

TO:

MSFA Commissioners

FROM:

Ben Jay, Executive Director

DATE:

January 26, 2023

SUBJECT:

Professional Services Agreement with Populous for Master Planning

Services

For the past few months, Populous has been working with the MSFA for design services for the Secure Perimeter, Multipurpose Room, and Club Improvement projects at U.S. Bank Stadium. The Authority would like Populous to perform a master plan study and facility condition assessment on the stadium.

The scope of services included in this study and assessment is to identify potential improvement projects and repairs, and their associated costs that may need to be performed at the stadium to keep it as a modern NFL stadium for the next 23 years. The Facility Condition Assessment will establish a baseline on U.S. Bank Stadium's current condition focusing on infrastructure elements with information critical to the ongoing management and maintenance of the Stadium such as (1) architectural & Interiors, (2) structural, (3) mechanical, electrical, plumbing, fire protection & technology, (4) audio/visual systems, and (5) graphics & wayfinding. The Master Plan study will address general areas such as (1) seating capacity, types, and diversity of offerings, (2) premium features — suites, clubs, hospitality areas, (3) general fan areas and circulation, (4) press and media areas, (5) stadium operational areas, (6) vertical circulation, (7) technologies, and (8) site and its adjacent areas.

The Master Plan study will provide ideas, concepts for the team, spectator, premium guests, and VIP experiences, provide concepts to enhance technology systems, improve stadium operations, and provide ideas for uses for the site, building, and spaces.

Recommended Motion:

The Minnesota Sports Facilities Authority authorizes the Chair and Executive Director to execute a professional services agreement with Populous for a maximum contract amount of \$527,500.00.





MEMORANDUM

EXHIBIT E

TO:

MSFA Commissioners

FROM:

Mary Fox-Stroman, Director of Finance

DATE:

January 26, 2023

SUBJECT:

2022-2023 Capital Reserve Budget Amendment

On June 16, 2022, the Authority approved the 2022-2023 Capital Reserve account budget. The original budget included capital reserve project expenses of \$5,334,952. Recently, additional capital improvement projects have been recommended by ASM Global and some project amounts have exceeded the original estimated project budget.

Staff is recommending an increase of \$2,611,601 in the Capital Reserve expense budget and this would increase the total expense budget to \$7,946,553.

Capital reserve revenues Capital reserve expenses Net income/(loss)	Original <u>Budget</u> \$3,614,181 (\$5,334,952) (\$1,720,771)	Amendment #1 - (\$2,611,601) (\$2,611,601)	Amended <u>Budget</u> \$3,614,181 (\$7,946,553) (\$4,332,372)
Transfer from operating account	\$ <u>5,000,000</u>		\$5,000,000
Change in account balance	\$3,279,229	(\$2,611,601)	<u>\$667,628</u>
Beginning account balance Ending account balance	\$20,834,177 \$24,113,406		\$20,834,177 \$21,501,805

Attached is the updated 2022-2023 Capital Reserve account project budget and plan:

Recommended Motion:

The Minnesota Sports Facilities Authority approves an increase of \$2,611,601 to the 2022-2023 Capital Reserve Expense Budget, for a total Capital Reserve Expense Budget of \$7,946,553.



2022-2023 Capital Reserve Account Budget and Plan:

Video surveillance – cameras Video surveillance – security S150,000 Credential machine Site access control X-ray Machine Radios Subtotal Security projects SiPads for Suites Charging stations for suites Subtotal Production and A/V projects: Portable loudspeaker system-field speakers Display monitors Subtotal Production and A/V Signal wineless mics Subtotal Production and A/V Signal projects: Siphing fixtures Subtotal Production and A/V Signal projects: Siphing fixtures Subtotal Production and A/V Signal projects Subtotal Production and A/V Signal Si	Security projects:	
Video surveillance – security\$155,000Credential machine\$15,000Site access control\$100,000X-ray Machine\$27,235Radios\$9,886Key control lock box\$10,000Subtotal Security projects\$337,121Technology projects:\$10,000Ipads for Suites\$55,000Charging stations for suites\$70,000Suite software\$25,000Digital Video Recording Project\$19,420Lumen Firewall capital payment-Year 2 of 5\$145,448Subtotal Technology projects\$314,868Production and A/V projects:\$10,125Portable loudspeaker system-field speakers\$539,815Design coordination\$10,125Advertisements\$162IPTV replacement\$1,934,896Axient Digital wireless mics\$39,048Display monitors\$30,860Subtotal Production and A/V\$2,554,906Electrical projects:\$100,000LED Lighting upgrade project-Phase 1\$20,000LED Lighting upgrade project-Phase 2\$59,451Lighting controls\$30,000UPS Systems\$32,742Battery backups\$33,359Automatic Throw Over Replacement\$8,899Exterior signage upgrades\$17,075LED Lighting upgrade project-Phase 3\$48,084LED bulbs and fixtures\$69,443Subtotal Electrical projects\$419,053Mechanical projects:\$216,410General Building projects:\$216,410Ceili		\$25,000
Credential machine\$15,000Site access control\$100,000X-ray Machine\$27,235Radios\$9,886Key control lock box\$10,000Subtotal Security projects\$337,121Technology projects:IPads for SuitesiPads for Suites\$55,000Charging stations for suites\$70,000Suite software\$25,000Digital Video Recording Project\$19,420Lumen Firewall capital payment-Year 2 of 5\$145,448Subtotal Technology projects\$314,868Production and A/V projects:\$10,125Portable loudspeaker system-field speakers\$539,815Design coordination\$10,125Advertisements\$162IPTV replacement\$1,934,896Axient Digital wireless mics\$39,048Display monitors\$30,860Subtotal Production and A/V\$2,554,906Electrical projects:\$100,000LED Lighting upgrade project-Phase 1\$20,000LED Lighting upgrade project-Phase 2\$59,451Lighting controls\$30,000UPS Systems\$32,742Battery backups\$33,359Automatic Throw Over Replacement\$8,899Exterior signage upgrades\$17,075LED Lighting upgrade project-Phase 3\$48,084LED bulbs and fixtures\$69,443Subtotal Electrical projects\$419,053Mechanical projects:*419,053HWAC System Upgrade project\$216,410General Building projects:\$2216,410<		
Site access control\$100,000X-ray Machine\$27,235Radios\$9,886Key control lock box\$10,000Subtotal Security projects\$337,121Technology projects:iPads for SuitesIPads for Suites\$55,000Charging stations for suites\$70,000Suite software\$25,000Digital Video Recording Project\$19,420Lumen Firewall capital payment-Year 2 of 5\$145,448Subtotal Technology projects\$314,868Production and A/V projects:**Portable loudspeaker system-field speakers\$539,815Design coordination\$10,125Advertisements\$162IPTV replacement\$1,934,896Axient Digital wireless mics\$39,048Display monitors\$30,860Subtotal Production and A/V\$2,554,906Electrical projects:**Lighting ifixtures\$100,000LED Lighting upgrade project-Phase 1\$20,000LED Lighting upgrade project-Phase 2\$59,451Lighting controls\$30,000UPS Systems\$32,742Battery backups\$33,359Automatic Throw Over Replacement\$8,899Exterior signage upgrades\$17,075LED Lighting upgrade project-Phase 3\$48,084LED bulbs and fixtures\$69,443Subtotal Electrical projects\$419,053Mechanical projects:**HVAC System Upgrade project\$216,410General Building projects:\$2216,410Ceiling grid/	•	4
X-ray Machine\$27,235Radios\$9,886Key control lock box\$10,000Subtotal Security projects\$337,121Technology projects:***iPads for Suites\$55,000Charging stations for suites\$70,000Suite software\$25,000Digital Video Recording Project\$19,420Lumen Firewall capital payment-Year 2 of 5\$145,448Subtotal Technology projects\$314,868Production and A/V projects:\$539,815Portable loudspeaker system-field speakers\$539,815Design coordination\$10,125Advertisements\$162IPTV replacement\$1,934,896Axient Digital wireless mics\$39,048Display monitors\$30,860Subtotal Production and A/V\$2,554,906Electrical projects:\$100,000LED Lighting upgrade project-Phase 1\$20,000LED Lighting upgrade project-Phase 2\$59,451Lighting controls\$30,000UPS Systems\$32,742Battery backups\$33,359Automatic Throw Over Replacement\$8,899Exterior signage upgrades\$17,075LED Lighting upgrade project-Phase 3\$48,084LED bulbs and fixtures\$69,443Subtotal Electrical projects\$419,053Mechanical projects:\$216,410HVAC System Upgrade project\$216,410General Building projects:\$2216,410Ceiling grid/tiles in Security office\$24,321		
Radios \$9,886 Key control lock box \$10,000 Subtotal Security projects \$337,121 Technology projects: iPads for Suites \$55,000 Charging stations for suites \$70,000 Suite software \$25,000 Digital Video Recording Project \$19,420 Lumen Firewall capital payment-Year 2 of 5 \$145,448 Subtotal Technology projects \$314,868 Production and A/V projects: Portable loudspeaker system-field speakers \$539,815 Design coordination \$10,125 Advertisements \$162 IPTV replacement \$1,934,896 Axient Digital wireless mics \$330,860 Subtotal Production and A/V \$2,554,906 Subtotal Production and A/V \$2,554,906 Electrical projects: Lighting fixtures \$100,000 LED Lighting upgrade project-Phase 1 \$20,000 LED Lighting upgrade project-Phase 2 \$59,451 Lighting controls \$330,000 UPS Systems \$32,742 Battery backups \$33,359 Automatic Throw Over Replacement \$8,899 Exterior signage upgrades LED Lighting upgrade project-Phase 3 \$48,084 LED bulbs and fixtures \$69,443 Subtotal Electrical projects: HVAC System Upgrade project HVAC System Upgrade project General Building projects: Ceiling grid/tiles in Security office \$24,321		
Key control lock box\$10,000Subtotal Security projects\$337,121Technology projects: iPads for Suites\$55,000Charging stations for suites\$70,000Suite software\$25,000Digital Video Recording Project\$19,420Lumen Firewall capital payment-Year 2 of 5\$145,448Subtotal Technology projects\$314,868Production and A/V projects:Portable loudspeaker system-field speakers\$539,815Design coordination\$10,125Advertisements\$162IPTV replacement\$1,934,896Axient Digital wireless mics\$39,048Display monitors\$30,860Subtotal Production and A/V\$2,554,906Electrical projects: Lighting fixtures\$100,000LED Lighting upgrade project-Phase 1\$20,000LED Lighting upgrade project-Phase 2\$59,451Lighting controls\$30,000UPS Systems\$32,742Battery backups\$33,359Automatic Throw Over Replacement\$8,899Exterior signage upgrades\$17,075LED Lighting upgrade project-Phase 3\$48,084LED bulbs and fixtures\$69,443Subtotal Electrical projects\$419,053Mechanical projects: HVAC System Upgrade project\$216,410General Building projects: Ceiling grid/tiles in Security office\$24,321		
Subtotal Security projects Technology projects: iPads for Suites Charging stations for suites S70,000 Suite software Digital Video Recording Project Lumen Firewall capital payment-Year 2 of 5 Subtotal Technology projects Production and A/V projects: Portable loudspeaker system-field speakers Posign coordination Advertisements Subtotal Production and A/V projects: IPTV replacement Axient Digital wireless mics Display monitors Subtotal Production and A/V Electrical projects: Lighting ifixtures Lighting upgrade project-Phase 1 Lighting upgrade project-Phase 2 Lighting upgrade project-Phase 2 Lighting controls UPS Systems Battery backups Automatic Throw Over Replacement \$8,39,048 LED Lighting upgrade project-Phase 3 Automatic Throw Over Replacement \$8,33,359 Automatic Throw Over Replacement \$8,48,044 LED bulbs and fixtures \$69,443 Subtotal Electrical projects: HVAC System Upgrade project General Building projects: Ceiling grid/tiles in Security office \$24,321		
Technology projects: iPads for Suites \$55,000 Charging stations for suites \$70,000 Suite software \$25,000 Digital Video Recording Project \$19,420 Lumen Firewall capital payment-Year 2 of 5 \$145,448 Subtotal Technology projects \$314,868 Production and A/V projects: Portable loudspeaker system-field speakers Design coordination \$10,125 Advertisements \$162 IPTV replacement \$1,934,896 Axient Digital wireless mics \$39,048 Display monitors \$30,860 Subtotal Production and A/V \$2,554,906 Electrical projects: Lighting fixtures \$100,000 LED Lighting upgrade project-Phase 1 \$20,000 LED Lighting upgrade project-Phase 2 \$59,451 Lighting controls \$30,000 UPS Systems \$32,742 Battery backups \$33,359 Automatic Throw Over Replacement \$8,899 Exterior signage upgrades LED Lighting upgrade project-Phase 3 \$48,084 LED bulbs and fixtures \$69,443 Subtotal Electrical projects HVAC System Upgrade project HVAC System Upgrade project General Building projects: Ceiling grid/tiles in Security office \$24,321		
iPads for Suites \$55,000 Charging stations for suites \$70,000 Suite software \$25,000 Digital Video Recording Project \$19,420 Lumen Firewall capital payment-Year 2 of 5 \$145,448 Subtotal Technology projects \$314,868 Production and A/V projects: Portable loudspeaker system-field speakers \$539,815 Design coordination \$10,125 Advertisements \$1,62 IPTV replacement \$1,934,896 Axient Digital wireless mics \$39,048 Display monitors \$30,860 Subtotal Production and A/V \$2,554,906 Electrical projects: Lighting fixtures \$100,000 LED Lighting upgrade project-Phase 1 \$20,000 LED Lighting upgrade project-Phase 2 \$59,451 Lighting controls \$30,000 UPS Systems \$32,742 Battery backups \$33,359 Automatic Throw Over Replacement \$8,899 Exterior signage upgrades \$17,075 LED Lighting upgrade project-Phase 3 \$48,084 LED bulbs and fixtures \$69,443 Subtotal Electrical projects Mechanical projects: HVAC System Upgrade project General Building projects: Ceiling grid/tiles in Security office \$24,321		
Charging stations for suites \$70,000 Suite software \$25,000 Digital Video Recording Project \$19,420 Lumen Firewall capital payment-Year 2 of 5 \$145,448 Subtotal Technology projects \$314,868 Production and A/V projects: Portable loudspeaker system-field speakers \$539,815 Design coordination \$10,125 Advertisements \$162 IPTV replacement \$1,934,896 Axient Digital wireless mics \$39,048 Display monitors \$30,860 Subtotal Production and A/V \$2,554,906 Electrical projects: Lighting fixtures \$100,000 LED Lighting upgrade project-Phase 1 \$20,000 LED Lighting upgrade project-Phase 2 \$59,451 Lighting controls \$30,000 UPS Systems \$32,742 Battery backups \$333,359 Automatic Throw Over Replacement \$8,899 Exterior signage upgrades \$17,075 LED Lighting upgrade project-Phase 3 \$48,084 LED bulbs and fixtures \$69,443 Subtotal Electrical projects Mechanical projects: HVAC System Upgrade project Ceiling grid/tiles in Security office \$24,321		\$55,000
Suite software \$25,000 Digital Video Recording Project \$19,420 Lumen Firewall capital payment-Year 2 of 5 \$145,448 Subtotal Technology projects \$314,868 Production and A/V projects: Portable loudspeaker system-field speakers Design coordination \$10,125 Advertisements \$1,025 Advertisements \$1,025 IPTV replacement \$1,934,896 Axient Digital wireless mics \$33,048 Display monitors \$30,860 Subtotal Production and A/V \$2,554,906 Electrical projects: Lighting fixtures \$100,000 LED Lighting upgrade project-Phase 1 \$20,000 LED Lighting upgrade project-Phase 2 \$59,451 Lighting controls \$30,000 UPS Systems \$32,742 Battery backups \$33,359 Automatic Throw Over Replacement \$8,899 Exterior signage upgrades \$17,075 LED Lighting upgrade project-Phase 3 \$48,084 LED bulbs and fixtures \$69,443 Subtotal Electrical projects HVAC System Upgrade project \$216,410 General Building projects: Ceiling grid/tiles in Security office \$24,321		
Digital Video Recording Project\$19,420Lumen Firewall capital payment-Year 2 of 5\$145,448Subtotal Technology projects\$314,868Production and A/V projects:\$10,125Portable loudspeaker system-field speakers\$539,815Design coordination\$10,125Advertisements\$162IPTV replacement\$1,934,896Axient Digital wireless mics\$39,048Display monitors\$30,860Subtotal Production and A/V\$2,554,906Electrical projects:\$100,000LED Lighting ifixtures\$100,000LED Lighting upgrade project-Phase 1\$20,000LED Lighting upgrade project-Phase 2\$59,451Lighting controls\$30,000UPS Systems\$32,742Battery backups\$33,359Automatic Throw Over Replacement\$8,899Exterior signage upgrades\$17,075LED Lighting upgrade project-Phase 3\$48,084LED bulbs and fixtures\$69,443Subtotal Electrical projects\$419,053Mechanical projects:\$216,410General Building projects:\$24,321Ceiling grid/tiles in Security office\$24,321		
Lumen Firewall capital payment-Year 2 of 5\$145,448Subtotal Technology projects\$314,868Production and A/V projects:***Portable loudspeaker system-field speakers\$539,815Design coordination\$10,125Advertisements\$162IPTV replacement\$1,934,896Axient Digital wireless mics\$39,048Display monitors\$30,860Subtotal Production and A/V\$2,554,906Electrical projects:***Lighting fixtures\$100,000LED Lighting upgrade project-Phase 1\$20,000LED Lighting upgrade project-Phase 2\$59,451Lighting controls\$30,000UPS Systems\$32,742Battery backups\$33,359Automatic Throw Over Replacement\$8,899Exterior signage upgrades\$17,075LED Lighting upgrade project-Phase 3\$48,084LED bulbs and fixtures\$69,443Subtotal Electrical projects\$419,053Mechanical projects:\$216,410General Building projects:\$24,321Ceiling grid/tiles in Security office\$24,321	Digital Video Recording Project	3 5
Subtotal Technology projects Production and A/V projects: Portable loudspeaker system-field speakers Design coordination \$10,125 Advertisements \$1,934,896 Axient Digital wireless mics \$39,048 Display monitors \$39,048 Display monitors \$30,860 Subtotal Production and A/V \$2,554,906 Electrical projects: Lighting fixtures Lighting upgrade project-Phase 1 Lighting upgrade project-Phase 2 Lighting controls UPS Systems \$32,742 Battery backups Automatic Throw Over Replacement \$8,899 Exterior signage upgrades LED Lighting upgrade project-Phase 3 LED bulbs and fixtures \$448,084 LED bulbs and fixtures \$449,053 Mechanical projects: HVAC System Upgrade project \$216,410 General Building projects: Ceiling grid/tiles in Security office		
Production and A/V projects: Portable loudspeaker system-field speakers \$539,815 Design coordination \$10,125 Advertisements \$1,934,896 IPTV replacement \$1,934,896 Axient Digital wireless mics \$39,048 Display monitors \$30,860 Subtotal Production and A/V \$2,554,906 Electrical projects: Lighting fixtures \$100,000 LED Lighting upgrade project-Phase 1 \$20,000 LED Lighting upgrade project-Phase 2 \$59,451 Lighting controls \$30,000 UPS Systems \$32,742 Battery backups \$33,359 Automatic Throw Over Replacement \$8,899 Exterior signage upgrades \$17,075 LED Lighting upgrade project-Phase 3 \$48,084 LED bulbs and fixtures \$69,443 Subtotal Electrical projects Mechanical projects: HVAC System Upgrade project \$216,410 General Building projects: Ceiling grid/tiles in Security office \$24,321	_ * * * *	
Portable loudspeaker system-field speakers Design coordination Advertisements \$10,125 Advertisements \$1,934,896 Axient Digital wireless mics \$39,048 Display monitors Subtotal Production and A/V Electrical projects: Lighting fixtures Lighting upgrade project-Phase 1 Lighting upgrade project-Phase 2 Lighting controls UPS Systems \$30,000 UPS Systems \$32,742 Battery backups Automatic Throw Over Replacement \$8,899 Exterior signage upgrades LED Lighting upgrade project-Phase 3 LED Lighting upgrade project-Phase 3 LED Lighting upgrade project-Phase 3 Subtotal Electrical projects Mechanical projects: HVAC System Upgrade project General Building projects: Ceiling grid/tiles in Security office \$24,321		
Design coordination\$10,125Advertisements\$162IPTV replacement\$1,934,896Axient Digital wireless mics\$39,048Display monitors\$30,860Subtotal Production and A/V\$2,554,906Electrical projects:**Lighting fixtures\$100,000LED Lighting upgrade project-Phase 1\$20,000LED Lighting upgrade project-Phase 2\$59,451Lighting controls\$30,000UPS Systems\$32,742Battery backups\$33,359Automatic Throw Over Replacement\$8,899Exterior signage upgrades\$17,075LED Lighting upgrade project-Phase 3\$48,084LED bulbs and fixtures\$69,443Subtotal Electrical projects\$419,053Mechanical projects:\$216,410General Building projects:\$24,321Ceiling grid/tiles in Security office\$24,321		\$539,815
Advertisements \$162 IPTV replacement \$1,934,896 Axient Digital wireless mics \$39,048 Display monitors \$30,860 Subtotal Production and A/V \$2,554,906 Electrical projects: Lighting fixtures \$100,000 LED Lighting upgrade project-Phase 1 \$20,000 LED Lighting upgrade project-Phase 2 \$59,451 Lighting controls \$30,000 UPS Systems \$32,742 Battery backups \$33,359 Automatic Throw Over Replacement \$8,899 Exterior signage upgrades \$17,075 LED Lighting upgrade project-Phase 3 \$48,084 LED bulbs and fixtures \$69,443 Subtotal Electrical projects \$419,053 Mechanical projects: HVAC System Upgrade project General Building projects: Ceiling grid/tiles in Security office \$24,321		\$10,125
Axient Digital wireless mics \$39,048 Display monitors \$30,860 Subtotal Production and A/V \$2,554,906 Electrical projects: Lighting fixtures \$100,000 LED Lighting upgrade project-Phase 1 \$20,000 LED Lighting upgrade project-Phase 2 \$59,451 Lighting controls \$30,000 UPS Systems \$32,742 Battery backups \$33,359 Automatic Throw Over Replacement \$8,899 Exterior signage upgrades \$17,075 LED Lighting upgrade project-Phase 3 \$48,084 LED bulbs and fixtures \$69,443 Subtotal Electrical projects \$419,053 Mechanical projects: HVAC System Upgrade project General Building projects: Ceiling grid/tiles in Security office \$24,321	<u> </u>	
Axient Digital wireless mics \$39,048 Display monitors \$30,860 Subtotal Production and A/V \$2,554,906 Electrical projects: Lighting fixtures \$100,000 LED Lighting upgrade project-Phase 1 \$20,000 LED Lighting upgrade project-Phase 2 \$59,451 Lighting controls \$30,000 UPS Systems \$32,742 Battery backups \$33,359 Automatic Throw Over Replacement \$8,899 Exterior signage upgrades \$17,075 LED Lighting upgrade project-Phase 3 \$48,084 LED bulbs and fixtures \$69,443 Subtotal Electrical projects \$419,053 Mechanical projects: HVAC System Upgrade project General Building projects: Ceiling grid/tiles in Security office \$24,321	IPTV replacement	\$1,934,896
Subtotal Production and A/V Electrical projects: Lighting fixtures \$100,000 LED Lighting upgrade project-Phase 1 \$20,000 LED Lighting upgrade project-Phase 2 \$59,451 Lighting controls \$30,000 UPS Systems \$32,742 Battery backups \$33,359 Automatic Throw Over Replacement \$8,899 Exterior signage upgrades \$17,075 LED Lighting upgrade project-Phase 3 \$48,084 LED bulbs and fixtures \$69,443 Subtotal Electrical projects \$419,053 Mechanical projects: HVAC System Upgrade project General Building projects: Ceiling grid/tiles in Security office \$24,321	•	
Electrical projects:\$100,000Lighting fixtures\$100,000LED Lighting upgrade project-Phase 1\$20,000LED Lighting upgrade project-Phase 2\$59,451Lighting controls\$30,000UPS Systems\$32,742Battery backups\$33,359Automatic Throw Over Replacement\$8,899Exterior signage upgrades\$17,075LED Lighting upgrade project-Phase 3\$48,084LED bulbs and fixtures\$69,443Subtotal Electrical projects\$419,053Mechanical projects:\$216,410General Building projects:\$24,321Ceiling grid/tiles in Security office\$24,321	Display monitors	\$30,860
Electrical projects:\$100,000LED Lighting fixtures\$100,000LED Lighting upgrade project-Phase 1\$20,000LED Lighting upgrade project-Phase 2\$59,451Lighting controls\$30,000UPS Systems\$32,742Battery backups\$33,359Automatic Throw Over Replacement\$8,899Exterior signage upgrades\$17,075LED Lighting upgrade project-Phase 3\$48,084LED bulbs and fixtures\$69,443Subtotal Electrical projects\$419,053Mechanical projects:\$216,410General Building projects:\$24,321Ceiling grid/tiles in Security office\$24,321	• •	
LED Lighting upgrade project-Phase 1 \$20,000 LED Lighting upgrade project-Phase 2 \$59,451 Lighting controls \$30,000 UPS Systems \$32,742 Battery backups \$33,359 Automatic Throw Over Replacement \$8,899 Exterior signage upgrades \$17,075 LED Lighting upgrade project-Phase 3 \$48,084 LED bulbs and fixtures \$69,443 Subtotal Electrical projects \$419,053 Mechanical projects: HVAC System Upgrade project General Building projects: Ceiling grid/tiles in Security office \$24,321	Electrical projects:	1
LED Lighting upgrade project-Phase 2 Lighting controls UPS Systems \$32,742 Battery backups Automatic Throw Over Replacement \$8,899 Exterior signage upgrades EXTERIOR Lighting upgrade project-Phase 3 LED Lighting upgrade project-Phase 3 LED bulbs and fixtures Subtotal Electrical projects WAC System Upgrade project General Building projects: Ceiling grid/tiles in Security office \$59,451 \$33,359 \$48,899 Exterior signage upgrades \$17,075 \$48,084 LED bulbs and fixtures \$69,443 Subtotal Electrical projects \$216,410 \$6900000000000000000000000000000000000	Lighting fixtures	\$100,000
Lighting controls \$30,000 UPS Systems \$32,742 Battery backups \$33,359 Automatic Throw Over Replacement \$8,899 Exterior signage upgrades \$17,075 LED Lighting upgrade project-Phase 3 \$48,084 LED bulbs and fixtures \$69,443 Subtotal Electrical projects \$419,053 Mechanical projects: HVAC System Upgrade project \$216,410 General Building projects: Ceiling grid/tiles in Security office \$24,321	LED Lighting upgrade project-Phase 1	\$20,000
UPS Systems \$32,742 Battery backups \$33,359 Automatic Throw Over Replacement \$8,899 Exterior signage upgrades \$17,075 LED Lighting upgrade project-Phase 3 \$48,084 LED bulbs and fixtures \$69,443 Subtotal Electrical projects \$419,053 Mechanical projects: HVAC System Upgrade project \$216,410 General Building projects: Ceiling grid/tiles in Security office \$24,321	LED Lighting upgrade project-Phase 2	\$59,451
Battery backups \$33,359 Automatic Throw Over Replacement \$8,899 Exterior signage upgrades \$17,075 LED Lighting upgrade project-Phase 3 \$48,084 LED bulbs and fixtures \$69,443 Subtotal Electrical projects \$419,053 Mechanical projects: HVAC System Upgrade project \$216,410 General Building projects: Ceiling grid/tiles in Security office \$24,321	Lighting controls	\$30,000
Automatic Throw Over Replacement \$8,899 Exterior signage upgrades \$17,075 LED Lighting upgrade project-Phase 3 \$48,084 LED bulbs and fixtures \$69,443 Subtotal Electrical projects \$419,053 Mechanical projects: HVAC System Upgrade project \$216,410 General Building projects: Ceiling grid/tiles in Security office \$24,321	UPS Systems	\$32,742
Exterior signage upgrades \$17,075 LED Lighting upgrade project-Phase 3 \$48,084 LED bulbs and fixtures \$69,443 Subtotal Electrical projects \$419,053 Mechanical projects: HVAC System Upgrade project \$216,410 General Building projects: Ceiling grid/tiles in Security office \$24,321	Battery backups	\$33,359
LED Lighting upgrade project-Phase 3 \$48,084 LED bulbs and fixtures \$69,443 Subtotal Electrical projects \$419,053 Mechanical projects: HVAC System Upgrade project \$216,410 General Building projects: Ceiling grid/tiles in Security office \$24,321	Automatic Throw Over Replacement	\$8,899
LED bulbs and fixtures Subtotal Electrical projects Mechanical projects: HVAC System Upgrade project General Building projects: Ceiling grid/tiles in Security office \$69,443 \$419,053 \$216,410 \$216,410 \$310 \$310 \$310 \$310 \$310 \$310 \$310 \$3	Exterior signage upgrades	\$17,075
Subtotal Electrical projects Mechanical projects: HVAC System Upgrade project General Building projects: Ceiling grid/tiles in Security office \$419,053 \$216,410 \$216,410 \$24,321	LED Lighting upgrade project-Phase 3	\$48,084
Mechanical projects:\$216,410HVAC System Upgrade project\$216,410General Building projects:\$24,321Ceiling grid/tiles in Security office\$24,321	LED bulbs and fixtures	<u>\$69,443</u>
HVAC System Upgrade project General Building projects: Ceiling grid/tiles in Security office \$216,410 \$216,410 \$24,321	Subtotal Electrical projects	<u>\$419,053</u>
General Building projects: Ceiling grid/tiles in Security office \$24,321	Mechanical projects:	
Ceiling grid/tiles in Security office \$24,321	HVAC System Upgrade project	<u>\$216,410</u>
	General Building projects:	
Flooring carpet in JOC \$14,795	Ceiling grid/tiles in Security office	\$24,321
	Flooring carpet in JOC	<u>\$14,795</u>

Subtotal General Building projects	<u>\$39,116</u>
Site projects:	
Pollinator garden	\$8,500
Special use vehicle pathway design	\$35,05 <u>5</u>
Subtotal Site projects	\$43,555
Specialty items and systems:	
Air purification system	\$143,991
Operable doors system	\$298,081
Adult changing table	\$37,984
Field wrap	\$41,681
Consulting services-various	\$308,900
Subtotal Specialty Items and systems	\$830,637
Vehicle projects:	
Material handling vehicles-forklifts	\$117,931
Operations vehicle	\$8,315
Subtotal Vehicle projects	\$126,246
Furniture, Fixtures, and Equipment (FF&E):	
Furniture	\$21,500
Sports equipment replacement	\$25,000
Waste bins	\$15,902
Turf maintenance equipment	<u>\$21,997</u>
Subtotal FF&E	\$84,399
Emergency capital repairs:	
Emergency capital repairs-Contingency	\$250,000
Glass replacement-Ecolab gate	\$8,450
Replay system repair	\$9,157
Sewage ejector pump replacement	\$10,206
Chicago Ave cabinet replacement	\$16,575
Network drops and pathways-Turf storage	\$6,646
Replace video switcher-Delta Club	\$9,833
Replace ice machines-Visitors Locker Room	\$14,216
SES Pumps	\$22,801
Skyway amplifier	\$2,288
UPS Battery Pack and Batteries for UPS	\$23,535
Eaton batteries	\$110,000
Stadium Skyway repair	\$376
Transfer switch	\$3,055
Stadium Skyway pipe work	\$2,734
Stadium Skyway ceiling tile	\$1,409
Ecolab Gate Vestibule floor	\$1,362
Subtotal Emergency Capital Repair projects	\$492,643
Major capital projects:	
Owner's representative services	\$95,000

Construction Management Services Agreement-CMAR	\$30,081
Secure Perimeter Project-Phase 1-	
Owner's representative services-Phase 1	\$300,000
Secure Perimeter Design Services	\$502,938
ALTA Land survey	\$27,000
Soil testing	\$12,180
Baker Tilly services	\$42,500
Multipurpose Room/Club improvements-	
Multipurpose Room/Club improvements Design Services	\$600,400
Master Plan and facility assessment	\$527,500
4th Street Single Use Vehicle Pathway construction	\$350,000
Subtotal Major Capital projects	<u>\$2,487,599</u>
Total Capital Reserve Expense Budget	\$7.946.553
	+ - /0/000



MEMORANDUM

EXHIBIT F

TO:

MSFA Commissioners

FROM:

Mary Fox-Stroman, Director of Finance

DATE:

January 26, 2023

SUBJECT:

Q4 - 2021-2022 Budget Report as of June 30, 2022

Attached is the Q4 Budgetary Comparison Report for the period from July 1, 2021 through June 30, 2022 for the MSFA's operating account, capital reserve account, and concession capital reserve account. Following is a high-level summary of the accounts' activities for the fiscal year ended June 30, 2022:

Operating Account

The operating account is used to account for the MSFA's operations including ASM Global's operation of U.S. Bank Stadium.

		2021-2022	
OPERATING ACCOUNT	2021-2022	Amended	Q4 - Actual*
	Budget	Budget	7/01/21-6/30/22
Operating revenues	\$30,990,520	\$30,990,520	\$41,572,593
Operating expenses	(\$28,788,501)	(\$28,788,501)	(\$35,541,624)
Operating income/(loss)	\$2,202,019	\$2,202,019	\$6,030,969
Net nonoperating revenues/(expenses)	\$12,000	\$12,000	\$4,642,979
Transfer to Capital Reserve Account	(\$4,000,000)	(\$4,000,000)	(\$2,00,000)
Change in Account Balance	(\$1,785,981)	(\$1,785,981)	\$8,673,948
Beginning Operating Account Balance	\$15,366,265	\$15,366,265	\$15,366,265
Ending Operating Account Balance	\$13,580,284	\$13,580,284	\$24,040,213

^{*} Note: The Authority implemented Governmental Accounting Standards Board Statement No. 87, Leases, for fiscal year ended June 30, 2022. This required recognition of lease revenues in the operating and capital reserve accounts and reductions in the operating and capital payment revenues from the Minnesota Vikings in these accounts. The Authority also recognized (lease) interest expense in the operating and capital reserve accounts related to the stadium purification system and reduced stadium commitments expense in the operating account and capital expense in the capital reserve account.

During the fiscal year the Minnesota Vikings made operating payments that totaled \$9,853,830 and a capital payment of \$1,791,078 per the terms of the Stadium Use Agreement.



Capital Reserve Account

The capital reserve account is used to account for the stadium's capital improvement projects ${\bf r}$

including the exterior repair project.

		2021-2022	
CAPITAL RESERVE ACCOUNT	2021-2022	Amended	Q4 – Actual*
	Budget	Budget	7/01/21-6/30/22
Capital revenues	\$7,016,681	\$7,016,681	\$11,671,357
Capital expenses	(\$5,850,023)	(\$5,850,023)	(\$3,071,290)
Net income/(loss)	\$1,166,658	\$1,166,658	\$8,600,067
Transfer from Operating Account	\$4,000,000	\$4,000,000	\$2,000,000
Change in Account Balance	\$5,166,658	\$5,166,658	\$10,600,067
Beginning Capital Reserve Account Balance	\$10,234,110	\$10,234,110	\$10,234,110
Ending Capital Reserve Account Balance	\$15,400,768	\$15,400,768	\$20,834,177

Concession Capital Reserve Account

The concession capital reserve account is used to account for the stadium's concession capital improvement projects.

,		2021-2022	
CONCESSION CAPITAL RESERVE ACCOUNT	2021-2022	Amended	Q4 – Actual
	Budget	Budget	7/01/21-6/30/22
Concession capital reserve revenues	\$600,000	\$600,000	\$759,694
Concession capital reserve expenses	(\$175,363)	(\$609,260)	(\$477,826)
Net income/(loss)	\$424,637	(\$9,260)	\$281,868
Transfers			
Change in Account Balance	\$424,637	(\$9,260)	\$281,868
Beginning Concession Capital Reserve			
Account Balance	\$749,386	\$749,386	\$749,386
Ending Concession Capital Reserve			
Account Balance	\$1,174,023	\$740,126	\$1,031,254

SUMMARY OF CASH AND INVESTMENTS

As of June 30, 2022

<u>Description</u>	<u>Amount</u>
Cash and Cash Equivalents:	
U.S. Bank – operating account (DDA)	\$44,295
U.S. Bank – payroll account (DDA)	\$9,648
U.S. Bank – SBL account (DDA)	\$981,568
U.S. Bank – ASM Global managed accounts (DDA)	
operating, box office, event marketing, and cash on hand	\$21,946,682
U.S. Bank investment account:	
First American Government Obligation Fund	\$30,814,771
Total Cash and Cash Equivalents	\$53,796,964

The following documents are included in this report: Year 2021-2022 Performance At A Glance, and the Q4 – July 1, 2021 – June 30, 2022 Budget Comparison Summary.



2021-2022 BUDGET VIEW

July 1, 2021 – June 30, 2022

OPERATING ACCOUNT – is used to account for the MSFA's operations including ASM Global's operation of U.S. Bank Stadium.

\$15.4m	\$31.0m	\$46.4m
OVER/(UNDER)	REVENUES	REVENUES-YTD
VARIANCE	BUDGET	ACTUAL
	ANNUAL	·

ACTUAL	ANNUAL BUDGET	
EXPENSES &	EXPENSES &	VARIANCE
TRANSFERS-YTD	TRANSFERS	OVER/(UNDER)
\$37.7m	\$32.8m	\$4.9m



2021-2022 BUDGET VIEW

July 1, 2021 – June 30, 2022

CAPITAL RESERVE ACCOUNT – is used to account for the stadium's capital

improvements.

ACTUAL	ANNUAL BUDGET	
REVENUES &	REVENUES &	VARIANCE
IRANSFERS-YID	I KANSFERS	OVEK/(UNDEK)
\$13.7m	\$11.0m	\$2.7m

	VARIANCE	OVER/(UNDER)	(\$2.7m)
ANNUAL	BUDGET	<u>EXPENSES</u>	\$5.8m
	ACTUAL	EXPENSES-YTD	\$3.1m



2021-2022 BUDGET VIEW

July 1, 2021 – June, 2022

CONCESSION CAPITAL RESERVE ACCOUNT - is used to account for the stadium's

concession capital improvements.

	VARIANCE	OVER/(UNDER)	\$.2m
ANNOAL	BUDGET	REVENUES	\$.6m
	ACTUAL	REVENUES-YTD	\$.8m

(\$.1m)	\$.6m	\$.5m
OVER/(UNDER)	EXPENSES	EXPENSES-YTD
VARIANCE	BUDGET	ACTUAL
	ANNOAL	



YEAR 2021-2022 BUDGET

Operating Account, Capital Reserve Account, Concession Capital Reserve Account Q4-July 1, 2021 to June 30, 2022

	Original	8/19/2021 Amended	12/16/2021 Amended	3/17/2022 Amended	Q4 Actual*
Operating Account	Budget 2021-2022	Budget 2021-2022	Budget 2021-2022	Budget 2021-2023	7/1/21-6/30/22
Operating revenues:					
Stadium operating payments					
State of Minnesota operating payment	\$ 6,608,293	\$ 6,608,293	\$ 6,608,293	\$ 6,608,293	\$ 6,938,707
Minnesota Vikings operating payment	\$ 9,853,830	\$ 9,853,830	\$ 9,853,830	\$ 9,853,830	\$ (400,120
Stadium operating revenue-ASM Global	\$ 14,464,197	\$ 14,464,197	\$ 14,464,197	\$ 14,464,197	\$ 23,225,268
Lease revenues per GASB Statement No. 87	\$ -	\$ -	\$ -	\$ -	\$ 11,526,619
Miscellaneous revenues	\$ 64,200		\$ 64,200	\$ 64,200	\$ 282,119
Total operating revenues	\$ 30,990,520	\$ 30,990,520	\$ 30,990,520	\$ 30,990,520	\$ 41,572,593
Operating expenses:	7.40	. But was a second of the seco			
Personal services	\$ 739,108		\$ 739,108	\$ 739,108	\$ 389,693
Professional services	\$ 1,151,020		\$ 1,151,020	\$ 1,151,020	\$ 987,603
Supplies and network support	\$ 112,405		\$ 112,405	\$ 112,405	\$ 182,507
Stadium contractual commitments	\$ 957,507	\$ 957,507	\$ 957,507	\$ 957,507	\$ 700,541
nsurance	\$ 301,837	\$ 301,837	\$ 301,837	\$ 301,837	\$ 308,311
Miscellaneous	\$ 451,830		\$ 451,830	\$ 451,830	\$ 142,908
Stadium operating expenses-ASM Global	\$ 25,074,794	-	\$ 25,074,794	\$ 25,074,794	\$ 32,830,061
Total operating expenses	\$ 28,788,501	\$ 28,788,501	\$ 28,788,501	\$ 28,788,501	\$ 35,541,624
Operating Income/(loss)	\$ 2,202,019	\$ 2,202,019	\$ 2,202,019	\$ 2,202,019	\$ 6,030,969
Nonoperating Revenues/(Expenses): Revenues-Investment earnings	\$ 12,000	\$ 12,000	\$ 12,000	¢ 43,000	\$ 4,798,273
Revenues-Investment earnings Revenues-Taxes-State of Minnesota	\$ 12,000	\$ 12,000	\$ 12,000 \$ -	\$ 12,000 \$ -	\$ 4,798,273 \$ -
Expenses-Stadium project costs	\$ -	\$ -	s -	\$ -	\$ (35,153
Expenses-Interest per GASB Statement No. 87	\$ -	\$ -	\$ -	\$ -	\$ (32,595
Expenses-Loss ondisposal of assets	\$ -	\$ -	\$ -	\$ -	\$ (87,546
Total nonoperating revenues/(expenses)	\$ 12,000		\$ 12,000	\$ 12,000	\$ 4,642,979
retained peraing revenues (expenses)	12,000	12,000	12,000	12,000	4,042,070
Net Income/(loss) before transfers Transfers:	\$ 2,214,019	\$ 2,214,019	\$ 2,214,019	\$ 2,214,019	\$ 10,673,948
Transfer to Capital Reserve fund	\$ (4,000,000	\$ (4,000,000)	\$ (4,000,000)	\$ (4,000,000)	\$ (2,000,000
Change in Account Balance	\$ (1,785,981	\$ (1,785,981)	\$ (1,785,981)	\$ (1,785,981)	\$ 8,673,948
Beginning Operating Account Balance	\$ 15,366,265	\$ 15,366,265	\$ 15,366,265	\$ 15,366,265	\$ 15,366,265
Ending Operating Account Balance	\$ 13,580,284		\$ 13,580,284	\$ 13,580,284	\$ 24,040,213
Capital Reserve Account					
Revenues:					
Minnesota Vikings Capital Cost payment	\$ 1,791,078		\$ 1,791,078	\$ 1,791,078	\$ 48,255
State of Minnesota Capital payment	\$ 1,652,074		\$ 1,652,074	\$ 1,652,074	\$ 1,734,677
Other - Stadium Builders Licenses revenues	\$ 3,573,529		\$ 3,573,529	\$ 3,573,529	\$ 7,016,151
Lease revenue per GASB Statement No. 87	\$ -	\$ -	\$ -	\$ -	\$ 2,034,109
Interest revenue per GASB Statement No. 87	\$ -	\$ -	\$ -	\$ -	\$ 838,165
Total revenues	\$ 7,016,681	\$ 7,016,681	\$ 7,016,681	\$ 7,016,681	\$ 11,671,357
Capital Expenses:					
Capital Expenses	\$ 5,850,023	\$ 5,850,023	\$ 5,850,023	\$ 5,850,023	ė 2,000,000
Interest expenses per GASB Statement No. 87	\$ 5,050,020	\$ 5,650,025	\$ 5,850,023 \$ -	\$ 5,850,023 \$ -	\$ 3,062,208 \$ 9,082
Total expenses	\$ 5,850,023		\$ 5,850,023	\$ 5,850,023	\$ 3,071,290
Total experises	0,000,020	0,000,020	<u> </u>	0,000,020	0,071,230
Net Income/(loss) before transfers	\$ 1,166,658	\$ 1,166,658	\$ 1,166,658	\$ 1,166,658	\$ 8,600,067
Transfers:					
Transfer from Operating Account	\$ 4,000,000		\$ 4,000,000	\$ 4,000,000	\$ 2,000,000
Total transfers	\$ 4,000,000	\$ 4,000,000	\$ 4,000,000	\$ 4,000,000	\$ 2,000,000
Change in Account Balance	\$ 5,166,658	\$ 5,166,658	\$ 5,166,658	\$ 5,166,658	\$ 10,600,067
Beginning Capital Reserve Account Balance	\$ 10,234,110		\$ 10,234,110	\$ 10,234,110	\$ 10,234,110
Ending Capital Reserve Account Balance	\$ 15,400,768	\$ 15,400,768	\$ 15,400,768	\$ 15,400,768	\$ 20,834,177
Concession Capital Reserve Account					
Revenues:					
Concession Capital Reserve payment-2.5% concession	\$ 600,000	\$ 600,000	\$ 600,000	\$ 600,000	\$ 746,694
Gain on disposal of capital assets	\$ -	\$ -	\$ -	\$ -	\$ 13,000
Total revenues	\$ 600,000		\$ 600,000	\$ 600,000	\$ 759,694
Concession Capital Expenses:	\$ 175,363	\$ 250,000	\$ 493,537	\$ 609,260	\$ 477,826
* - * -					1
Net Income/(loss) before transfers	\$ 424,637	\$ 350,000	\$ 106,463	\$ (9,260)	\$ 281,868
Net income/(ioss) before translets					
Beginning Concession Capital Reserve Account Balance	\$ 749,386 \$ 1,174,023		\$ 749,386 \$ 855,849	\$ 749,386 \$ 740,126	\$ 749,386 \$ 1,031,254

^{*}Note: The Authority implemented Governmental Accounting Standards Board (GASB) Statement No. 87, Leases, for the fiscal year ended June 30, 2022. As a result of this implementation the Authority recognized lease revenues in the operating and capital reserve accounts and reduced the operating and capital revenues from the Minnesota Vikings in these accounts, and the Authority recognized interest expense in the operating and capital reserve accounts and reduced stadium commitments expense in the operating account and capital expense in the capital reserve account.

During the fiscal year, the Minnesota Vikings made operating payments that totaled \$9,853,830 and a capital payment of \$1,791,078 per the terms of the Stadium Use Agreement.



MEMORANDUM

EXHIBIT G

TO:

MSFA Commissioners

FROM:

Mary Fox-Stroman, Director of Finance

DATE:

January 26, 2023

SUBJECT:

Q1 2022-2023 Budget Report as of September 30, 2022

Attached is the Q1 Budgetary Comparison Report for the period from July 1, 2022 through September 30, 2022 for the MSFA's operating account, capital reserve account, and concession capital reserve account. Following is a high-level summary of the accounts' activities through the first quarter:

Operating Account

The operating account is used to account for the MSFA's operations including ASM Global's operation of U.S. Bank Stadium.

OPERATING ACCOUNT	2022-2023 Budget	Q1 – Actual* 7/01/22-9/30/22
Operating revenues	\$41,693,423	\$13,187,771
Operating expenses	(\$38,212,581)	(\$12,427,247)
Operating income/(loss)	\$3,480,842	\$760,524
Net nonoperating revenues/(expenses)	\$12,000	\$74,409
Transfer to Capital Reserve Account**	(\$5,000,000)	.#.
Change in Account Balance	(\$1,507,158)	\$834,933
Beginning Operating Account Balance	\$24,040,213	\$24,040,213
Ending Operating Account Balance	\$22,533,055	\$24,875,146

^{*} Note: This report does not include accounting recognition related to Governmental Accounting Standards Board Statement No. 87, Leases, this will be implemented only for the year-end financial reports.



^{**} Note: The transfer to the Capital Reserve Account will occur in the third quarter.

Capital Reserve Account

The capital reserve account is used to account for the stadium's capital improvement projects

including the exterior repair project.

CAPITAL RESERVE ACCOUNT	2022-2023 Budget	Q1 – Actual* 7/01/22-9/30/22
Capital revenues	\$3,614,181	\$903,545
Capital expenses	(\$5,334,952)	(\$502,524)
Net income/(loss)	(\$1,720,771)	\$401,021
Transfer from Operating Account	\$5,000,000	-
Change in Account Balance	\$3,279,229	\$401,021
Beginning Capital Reserve Account Balance	\$20,834,177	\$20,834,177
Ending Capital Reserve Account Balance	\$24,113,406	\$21,235,198

Concession Capital Reserve Account

The concession capital reserve account is used to account for the stadium's concession capital

improvement projects.

CONCESSION CAPITAL RESERVE ACCOUNT	2022-2023 Budget	Q1 – Actual 7/01/22-9/30/22
Concession capital reserve revenues	\$800,000	\$287,317
Concession capital reserve expenses	(\$259,122)	(\$10,249)
Net income/(loss)	\$540,878	\$277,068
Transfer	ì	=
Change in Account Balance	\$540,878	\$277,068
Beginning Concession Capital Reserve		
Account Balance	\$1,031,254	\$1,031,254
Ending Concession Capital Reserve		
Account Balance	\$1,572,132	\$1,308,322

SUMMARY OF CASH AND INVESTMENTS

As of September 30, 2022

Description	<u>Amount</u>
Cash and Cash Equivalents:	
U.S. Bank – operating account (DDA)	\$179,164
U.S. Bank – payroll account (DDA)	\$1,036
U.S. Bank – ASM Global managed accounts (DDA)	
operating, box office, event marketing, and cash on hand	\$11,774,691
U.S. Bank investment account:	4
First American Government Obligation Fund	\$36,462,978
Total Cash and Cash Equivalents	\$48,417,869

The following documents are included in this report: Year 2022-2023 Performance At A Glance, and the Q1 – July 1, 2022 – September 30, 2022 Budget Comparison Summary.



2022-2023 BUDGET VIEW

Q1 - July 1, 2022 - June 30, 2023

OPERATING ACCOUNT – is used to account for the MSFA's operations including ASM Global's operation of U.S. Bank Stadium.

(\$28.4m	\$41.7m	\$13.3m
OVER/(UNDER)	REVENUES	REVENUES-YTD
VARIANCE	BUDGET	ACTUAL
	ANNDAL	

ACTUAL	ANNUAL BUDGET	
EXPENSES &	EXPENSES &	VARIANCE
TRANSFERS-YTD	TRANSFERS	OVER/(UNDER)
\$12.4m	\$43.2m	(\$30.8n



2022-2023 BUDGET VIEW

Q1 - July 1, 2022 – June 30, 2023

SAPITAL RESERVE ACCOUNT – is used to account for the stadium's capital

improvements.

ACTUAL REVENUES &	ANNUAL BUDGET REVENUES &	VARIANCE
TRANSFERS-YTD	TRANSFERS	OVER/(UNDER)
\$.9m	\$8.6m	(\$7.7m)

	VARIANCE	OVER/(UNDER)	(\$4.8m)
ANNOAL	BUDGET	<u>EXPENSES</u>	\$5.3m
	ACTUAL	EXPENSES-YTD	\$.5m



2022-2023 BUDGET VIEW

Q1 - July 1, 2022 - June, 2023

CONCESSION CAPITAL RESERVE ACCOUNT – is used to account for the stadium's

concession capital improvements.

	VARIANCE	OVER/(UNDER)	(\$.5m)
ANNUAL	BUDGET	REVENUES	\$.8m
	ACTUAL	REVENUES-YTD	\$.3m

	ANNUAL	
ACTUAL	BUDGET	VARIANCE
EXPENSES-YTD	<u>EXPENSES</u>	OVER/(UNDER)
\$.0m	\$.3m	(\$.3m)



YEAR 2022-2023 BUDGET

Operating Account, Capital Reserve Account, Concession Capital Reserve Account Q1 - July 1, 2022 to September 30, 2022

Operating Account		Orignal Budget 2022 - 2023		Q1 Actual 7/1/22-9/30/22
Revenues:	Buu	90. 2022 - 2023		IT II Z Z-SISUIZZ
Stadium operating payments				
State of Minnesota operating payment	\$	7,077,482	\$	1,769,37
Minnesota Vikings operating payment	\$	10,149,445	\$	2,537,36
Stadium operating revenue-ASM Global	\$			
Miscellaneous revenues		24,402,296	\$	8,864,073
	\$	64,200	\$	16,96
Total operating revenues	\$	41,693,423	\$	13,187,77
Expenses: Personal services	•	000 004	•	440.44
	\$	806,081	\$	116,446
Professional services	\$	1,319,763	\$	211,290
Supplies and network support	\$	111,731	\$	21,140
Stadium contractual commitments	\$	798,619	\$	343,159
Insurance	\$	350,990	\$	305,499
Miscellaneous	\$	472,636	\$	23,473
Stadium operating expenses-ASM Global	\$.	34,352,761	\$	11,406,24
Total operating expenses	\$	38,212,581	\$	12,427,24
Operating income/(loss)	\$	3,480,842	\$	760,524
Nonoperating Revenues/(Expenses):				
Revenues-Investment earnings	\$	12,000	\$	74,409
Revenues-Taxes-State of Minnesota	\$	-	\$) -
Total nonoperating revenues/(expenses)	\$	12,000	\$	74,409
Net Income/(loss) before transfers	\$	3,492,842	\$	834,933
Transfers:				
Transfer to Capital Reserve fund *	\$	(5,000,000)	\$	-
*				
Change in Account Balance	\$	(1,507,158)	S	834,933
Beginning Operating Account Balance	\$	24,040,213	\$	24,040,213
Ending Operating Account Balance	\$	22,533,055	\$	24,875,146
Capital Reserve Account				
Revenues:				
Minnesota Vikings Capital Cost payment	\$	1,844,811	\$	461,203
State of Minnesota Capital payment	\$	1,769,370	\$	442,342
Total revenues	\$	3,614,181	\$	903,548
,		9,011,101	<u> </u>	000,011
Capital Expenses:	\$	5,334,952	\$	502,524
Cupital Exponessi		0,004,002		002,02-
Net Income/(loss) before transfers	\$	(1,720,771)	•	401,021
Transfers:		(1,720,771)	Ÿ	401,02
Transfer from Operating Account *	٠	E 000 000	¢	
Transfer from Operating Account	\$	5,000,000	\$	
	\$	5,000,000	\$	<u> </u>
	_		_	
Change in Account Balance	\$	3,279,229	\$	401,02
0-1-1-0-1110101				
Beginning Capital Reserve Account Balance	\$	20,834,177	\$	20,834,177
Ending Capital Reserve Account Balance	\$	24,113,406	\$	21,235,198
Concession Capital Reserve Account				
Revenues:		1000000 July 100		
Concession Capital Reserve payment	\$	800,000	\$	287,31
Other				
Total revenues	\$	800,000	\$	287,31
Concession Capital Expenses:	\$	259,122	\$	10,24
Net Income/(loss) before transfers	\$	540,878	\$	277,06
		·		
Beginning Concession Capital Reserve Account Balance	\$	1,031,254	\$	1,031,25
Ending Concession Capital Reserve Account Balance				1,308,32

^{*} The transfer from the Operating Account to the Capital Reserve Account will occur in the third quarter.