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MINNESOTA	  SPORTS	  FACILITIES	  AUTHORITY	  REGULAR	  MEETING	  AGENDA	  

Friday,	  May	  20,	  2016,	  9:00	  A.M.	  
1010	  Metrodome	  Square	  Building,	  Lower	  Level	  Conference	  Room	  

1010	  South	  7th	  Street,	  Minneapolis,	  MN	  	  55415	  	  
	  
	  
1.	   CALL	  TO	  ORDER	  
	  
2.	  	   ROLL	  CALL	  	  
	  
3.	  	   ADOPTION	  OF	  AGENDA	  	  
	  
4.	  	   APPROVAL	  OF	  AUTHORITY	  MEETING	  MINUTES	  

-‐Special	  Meeting,	  April	  15,	  2016	  
-‐Regular	  Meeting,	  April	  15,	  2016	  
-‐Special	  Meeting,	  May	  2,	  2016	  
	  

5.	  	  	  	  	  	  	  	  	  	  CHAIR’S	  REPORT	  
	  
6.	  	   BUSINESS	  	  

a.	  	  	  	  Action	  Items	   	  
	   i.	  Approve	  Electric	  Easement-‐Northern	  States	  Power	  
	   ii.	  Approve	  Budget	  Adjustments	  
	   iii.	  Mortenson	  CSA	  Contract	  Revision	  79	  

iv.	  Authorization	  for	  additional	  contract	  selection	  process	  	  
v.	  Award	  the	  contract	  for	  the	  turf	  protection	  system	  
vi.	  Authorize	  negotiation	  for	  insurance	  program	  
vii.	  US	  Bank	  Stadium	  Operating	  Budget	  	  
viii.	  	  Verizon	  License	  Agreement	  
ix.	  	  	  Delegation	  of	  Authority	  to	  Execute	  Certain	  Contract	  Revisions	  

	  
b.	  	  	  Report	  Items	  

i.	  Equity	  Update	  
ii.	  Construction	  Update	  	  
iii.	  Hiring	  Fair	  
	  
	  

7.	   PUBLIC	  COMMENTS	  
	  
8.	   DISCUSSION	  
	  
9.	   ANNOUNCE	  FUTURE	  MEETINGS	  –	  Friday,	  June	  17,	  2016,	  9:00	  A.M.	  –	  Board	  Meeting	  
	  
10.	   ADJOURNMENT	  
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MINNESOTA	  SPORTS	  FACILITIES	  AUTHORITY	  SPECIAL	  MEETING	  MINUTES	  
Friday,	  April	  15,	  2016,	  8:00	  A.M.	  

1010	  Metrodome	  Square	  Building,	  Lower	  Level	  Conference	  Room	  
1010	  South	  7th	  Street,	  Minneapolis,	  MN	  	  55415	  	  

	  
1.	   CALL	  TO	  ORDER	  

Chair	  Kelm-‐Helgen	  called	  the	  meeting	  of	  the	  Minnesota	  Sports	  Facilities	  Authority	  (MSFA)	  to	  order	  at	  
8:00	  AM.	  	  

2.	  	   ROLL	  CALL	  	  
	  

Commissioners	  Present:	  	  	  Chair	  Kelm-‐Helgen,	  Commissioner	  Griffith,	  Commissioner	  McCarthy	  and	  
Commissioner	  Sertich	  

Commissioners	  Absent:	  Commissioner	  Butts	  Williams	  

	  
3.	  	   	  ADOPTION	  OF	  AGENDA	  
	  
Chair	  Kelm-‐Helgen	  presented	  the	  agenda.	  Commissioner	  Sertich	  moved	  approval	  of	  the	  agenda,	  
seconded	  by	  Commissioner	  McCarthy	  and	  approved	  unanimously	  –	  4	  YEAS,	  0	  NAYS	  

APPROVED	  
	  

4.	  	  	  	  	  	  	  	  	  	  	  MOTION	  TO	  CLOSE	  MEETING	  
	  
Commissioner	  McCarthy	  moved	  to	  close	  the	  meeting	  pursuant	  to	  Minnesota	  Statute	  section	  13D.05,	  
Subdivision	  3	  (b)	  to	  discuss	  attorney-‐client	  privileged	  matters	  related	  the	  personal	  performance	  of	  the	  
Minnesota	  Sports	  Facilities	  Authority	  Chair	  and	  CEO/Executive	  Director.	  Commissioner	  Griffith	  moved	  to	  
close	  the	  meeting.	  Commissioner	  Sertich	  seconded	  the	  motion.	  
	  
5.	  	  	  	  	  	  	  	  	  	  	  PERFORMANCE	  EVALUATIONS	  for	  Chair	  and	  CEO/Executive	  Director	  
	  
	  
6.	  	  	  	  	  	  	  	  	  	  	  	  MOTION	  TO	  OPEN	  MEETING	  
	  
Commissioner	  Griffith	  moved	  to	  open	  the	  meeting	  and	  Commissioner	  McCarthy	  seconded	  the	  motion.	  

	   	   	   	   	   	   	   	   	   	  
	   	   	   APPROVED	  
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7.	  	  	  	  	  	  	  	  	  	  ADJOURNMENT	  
	  
There	  being	  no	  further	  business	  to	  come	  before	  the	  MSFA,	  Commissioner	  Sertich	  moved	  to	  adjourn	  the	  
meeting,	  seconded	  by	  Commissioner	  McCarthy	  and	  approved	  unanimously	  –	  4	  YEAS,	  0	  NAYS.	  
	  

APPROVED	  
	  

The	  meeting	  was	  adjourned	  at	  9:00	  am.	  	  
	  
	  
	  
ADOPTED	  this	  15th	  day	  of	  April	  2016	  by	  the	  Minnesota	  Sports	  Facilities	  Authority	  
	  
	  
	  
___________________________________	  
Secretary,	  Bill	  McCarthy	  
	  
	  
	  
	  
___________________________________	  
Ted	  Mondale,	  CEO/Executive	  Director	  
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MINNESOTA	  SPORTS	  FACILITIES	  AUTHORITY	  REGULAR	  MEETING	  MINUTES	  
Friday,	  April	  15,	  2016,	  9:00	  A.M.	  

1010	  Metrodome	  Square	  Building,	  Lower	  Level	  Conference	  Room	  
1010	  South	  7th	  Street,	  Minneapolis,	  MN	  	  55415	  	  

	  
1.	   CALL	  TO	  ORDER	  

Chair	  Kelm-‐Helgen	  called	  the	  meeting	  of	  the	  Minnesota	  Sports	  Facilities	  Authority	  (MSFA)	  to	  order	  at	  
9:07	  AM.	  	  

2.	  	   ROLL	  CALL	  	  
	  

Commissioners	  Present:	  	  	  	  Chair	  Kelm-‐Helgen,	  Commissioner	  Griffith,	  Commissioner	  McCarthy	  and	  
Commissioner	  Sertich	  

Commissioners	  Absent:	  Commissioner	  Butts	  Williams	  

	  
3.	  	   ADOPTION	  OF	  AGENDA	  
	  
Chair	  Kelm-‐Helgen	  presented	  the	  agenda.	  Commissioner	  Sertich	  moved	  approval	  of	  the	  agenda,	  
seconded	  by	  Commissioner	  McCarthy	  and	  approved	  unanimously	  –	  4	  YEAS,	  0	  NAYS	  

APPROVED	  
	  
4.	  	   APPROVAL	  OF	  AUTHORITY	  MEETING	  MINUTES	  
	  
Commissioner	  Sertich	  moved	  approval	  of	  the	  March	  21,	  2016	  Regular	  Meeting	  Minutes	  seconded	  by	  
Commissioner	  Bill	  McCarthy	  and	  approved	  unanimously	  –	  4	  YEAS,	  0	  NAYS.	  	  	  
	  

	   	   	   	   	   	   	   	  	  	  	  	  APPROVED	  
	  
	  

5.	  	   CHAIR’S	  REPORT	  
	  
	  	  
Chair	  Kelm-‐Helgen	  stated	  that	  U.S.	  Bank	  Stadium	  will	  host	  international	  soccer	  clubs	  Chelsea	  F.C.	  and	  
A.C.	  Milan	  on	  August	  3rd,	  as	  the	  first	  US	  Bank	  stadium	  event.	  Tickets	  went	  on	  sale	  on	  Tuesday	  April	  12th,	  
and	  are	  still	  available	  for	  purchase.	  
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The	  Minnesota	  Vikings	  first	  football	  game	  in	  the	  new	  US	  Bank	  stadium	  has	  been	  scheduled.	  	  The	  Vikings	  
will	  play	  their	  first	  preseason	  game	  against	  the	  San	  Diego	  Chargers	  on	  Sunday,	  August	  28	  at	  12	  pm,	  said	  
Chair	  Kelm-‐Helgen.	  
	  	  
	  	  
Chair	  Kelm-‐Helgen	  announced	  that	  there	  will	  be	  public	  open	  house	  for	  US	  Bank	  Stadium,	  which	  will	  be	  
on	  Saturday	  July	  23rd	  and	  Sunday	  July	  24th.	  During	  that	  weekend,	  U.S.	  Bank	  Stadium	  will	  be	  giving	  free	  
timed	  tours	  to	  the	  public.	  The	  free	  tickets	  will	  be	  available	  online	  through	  Ticketmaster,	  and	  dates	  and	  
details	  to	  get	  tickets	  will	  be	  announced	  as	  the	  date	  nears.	  	  
	  	  
Appetize	  has	  been	  selected	  to	  provide	  over	  600	  fixed	  and	  portable	  point	  of	  sale	  devices,	  outfitting	  all	  
concessions,	  clubs	  and	  portable	  areas.	  This	  partnership	  will	  make	  US	  Bank	  Stadium	  one	  of	  the	  most	  
technologically	  advanced	  stadiums	  in	  all	  of	  sports	  said	  Chair	  Kelm-‐Helgen.	  
	  
6.	  	  	  Commissioner	  Sertich	  gave	  a	  short	  report	  on	  the	  closed	  meeting	  that	  was	  held	  at	  8	  am	  this	  morning.	  
He	  stated	  that	  the	  purpose	  of	  the	  meeting	  was	  to	  discuss	  the	  performance	  evaluations	  for	  the	  chair	  and	  
the	  CEO/Executive	  Director.	  He	  said	  it	  was	  a	  positive	  conversation	  and	  that	  both	  the	  Chair	  and	  
CEO/Executive	  Director	  had	  good	  performance	  during	  the	  past	  year.	  	  He	  also	  stated	  that	  the	  project	  is	  
on	  time	  and	  in	  budget	  and	  that	  there	  will	  be	  more	  project	  management	  work	  in	  the	  future	  to	  close	  out	  
the	  project.	  	  	  
	  
	  
7.	  	   BUSINESS	  	  

a.	  	  	  	  Action	  Items	  
i.	  	  	  	  	  Approve	  Budget	  Adjustments	  

	  
	  
The	  items	  identified	  that	  require	  adjustments	  to	  the	  Master	  Project	  Budget	  are	  summarized	  below:	  
	  

A) Mortenson	  Issue	  3978	  –	  West	  Video	  Board	  Architectural	  
B) Mortenson	  Issue	  4103	  –	  Vikings	  Voyage	  

	  
Additional	  details	  regarding	  the	  above	  are	  outlined	  within	  the	  corresponding	  recommendations.	  
	  

A) Mortenson	  Issue	  3978	  –	  West	  Video	  Board	  Architectural	  
	  
Mortenson	   Construction	   submitted	   a	   Cost	   Issue	   to	   perform	   additional	   work	   as	   a	   result	   of	   requested	  
changes	  to	  the	  Construction	  Documents.	  	  The	  following	  issue	  is	  funded	  as	  noted	  below	  by	  the	  Team	  and	  
requires	  an	  increase	  to	  the	  Stadium	  Capital	  Budget	  to	  account	  for	  the	  additional	  Team	  Funding.	  
	  

elizabethbrady
Typewritten Text
5



	  
Minnesota Sports Facilities Authority   
511 11th Avenue South, Suite 401, Minneapolis, MN 55415

	  

 
Phone: 612-332-0386    TTY: 1-800-627-3529    Fax: 612-332-8334    www.msfa.com                           Affirmative Action/Equal Opportunity Employer 

The	  Team	  funded	  design	  costs	  to	  provide	  architectural	  drawings	  for	  the	  enclosure	  above	  the	  west	  video	  
board,	  also	  known	  as	  Cost	  Issue	  3978.	  	  The	  Team	  has	  agreed	  to	  fund	  the	  entire	  Total	  Cost	  for	  this	  issue,	  
which	  is	  $647,043.00	  and	  will	  be	  included	  in	  CSA	  Contract	  Revision	  72.	  
	  
Recommendation:	   	   The	   Authority	   approves	   an	   increase	   of	   $647,043.00	   to	   the	   Additional	   Team	  
Contribution	  Source	  of	  Funding	  within	  the	  Stadium	  Capital	  Budget.	  	  The	  Construction	  Contract	  within	  the	  
Uses	  section	  of	  the	  Stadium	  Master	  Project	  Budget	  would	  be	  increased	  by	  the	  same	  amount.	  	  This	  increase	  
is	  the	  Team’s	  agreed	  upon	  contribution	  for	  Mortenson	  Issue	  3978.	  	  The	  Authority	  authorizes	  the	  Chair	  and	  
CEO/Executive	   Director	   to	   execute	   Contract	   Revision	   72,	   inclusive	   of	   the	   aforementioned	   Issue.	   	   This	  
adjustment	  would	  become	  effective	  after	  Master	  Application	  for	  Payment	  No.	  42	  is	  finalized.	  Commissioner	  
Sertich	  moved	  to	  approve	  the	  recommendation.	  	  Commissioner	  McCarthy	  seconded	  the	  motion.	  	  
	  

	   	   	   	   	   	   	   	   	   	  
	   	   APPROVED	  

	  
B) Mortenson	  Issue	  4103	  –	  Vikings	  Voyage	  

	  
Mortenson	   Construction	   submitted	   a	   Cost	   Issue	   to	   perform	   additional	   work	   as	   a	   result	   of	   requested	  
changes	  to	  the	  Construction	  Documents.	  	  The	  following	  issue	  is	  funded	  as	  noted	  below	  by	  the	  Team	  and	  
requires	  an	  increase	  to	  the	  Stadium	  Capital	  Budget	  to	  account	  for	  the	  additional	  Team	  Funding.	  
	  
The	  Team	  has	  elected	  to	  build	  out	  the	  Vikings	  Voyage	  “Hall	  of	  Fame”	  in	  the	  Northwest	  corner,	  also	  known	  
as	   Cost	   Issue	   4103.	   	   The	   Team	   has	   agreed	   to	   fund	   the	   entire	   Total	   Cost	   for	   this	   issue,	   which	   is	  
$1,200,995.00	  and	  will	  be	  included	  in	  Contract	  Revision	  72.	  
	  
Recommendation:	   The	   Authority	   approves	   an	   increase	   of	   $1,200,995.00	   to	   the	   Additional	   Team	  
Contribution	  Source	  of	  Funding	  within	  the	  Stadium	  Capital	  Budget.	  	  The	  Construction	  Contract	  within	  the	  
Uses	  section	  of	  the	  Stadium	  Master	  Project	  Budget	  would	  be	  increased	  by	  the	  same	  amount.	  	  This	  increase	  
is	  the	  Team’s	  agreed	  upon	  contribution	  for	  Mortenson	  Issue	  4103.	  	  The	  Authority	  authorizes	  the	  Chair	  and	  
CEO/Executive	   Director	   to	   execute	   Contract	   Revision	   72,	   inclusive	   of	   the	   aforementioned	   Issue.	   	   This	  
adjustment	  would	  become	  effective	  after	  Master	  Application	  for	  Payment	  No.	  42	  is	  finalized.	  Commissioner	  
Sertich	  moved	  to	  approve	  the	  recommendation.	  	  Commissioner	  McCarthy	  seconded	  the	  motion.	  	  
	  
	   	   	  
Summary:	  
	  
The	  proposed	  budget	  adjustments	  outlined	  in	  this	  memorandum	  would	  modify	  the	  Stadium	  Master	  Project	  
Budget	  as	  outlined	  in	  the	  attached	  Table	  1	  -‐	  Stadium	  Master	  Project	  Budget	  Summary.	  
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	   	   	   	   	   	   	   	   	   	   	   	   APPROVED	  

ii.	  	  	  	  Approve	  Contract	  Revision	  with	  Mortenson	  
	  

Draft	  Contract	  Revision	  72	  has	  been	  prepared	  and	  the	  total	  value	  of	  this	  Contract	  Revision	  exceeds	  
the	  staff	  approval	  level	  and	  therefore	  requires	  approval	  from	  the	  Board	  to	  be	  executed.	  	  
	  

A) CONTRACT	  REVISION	  72:	  	  
	  
Proposed	  Contract	  Revision	  72	  totals	  $2,390,029.00	  and	  includes	  the	  cost	  issues	  identified	  within	  
Table	  1	  below.	  Team	  Financed	  Budget	  increases	  have	  previously	  been	  considered	  and	  approved	  
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by	  the	  Authority.	  	  
	  	  

Recommendation:	   The	   Authority	   approves	   an	   increase	   of	   $2,390,029.00	   to	   the	   Construction	   Services	  
Agreement.	  The	  Authority	  authorizes	  the	  Chair	  and	  CEO/Executive	  Director	  to	  execute	  CSA	  Revision	  No.	  72.	  
Commissioner	  McCarthy	  moved	   to	  approve	   the	   recommendation.	   	   Commissioner	   Sertich	   seconded	   the	  
motion.	  	  
	  
Summary:	   The	   total	   increase	   to	   the	   Construction	   Services	   Agreement	   after	   the	   execution	   of	   Contract	  
Revision	  72	  would	  be	  $2,390,029.00.	  	  

	  	   	  	  
Table	  1	  

CSA	  Contract	  Revision	  7	  

	   	   	   	  
APPROVED	  

	  
iii.	  	  	  	  	  	  Authorize	  negotiation	  and	  execution	  of	  amendment	  to	  Development	  Agreement	  
	  	  	  	  	  	  	  	  	  	  	  for	  NE	  Expansion	  Area	  

	  
At	  the	  March	  Board	  meeting,	  you	  authorized	  receipt	  of	  Team	  funding	  for	  completion	  of	  the	  NE	  Expansion	  
Area	  which	  will	  create	  an	  additional	  venue	  within	  U.S.	  Bank	  Stadium.	  	  You	  also	  authorized	  Team	  usage	  rights	  
for	  to	  be	  contained	  in	  an	  amendment	  to	  the	  Amended	  and	  Restated	  Stadium	  Use	  Agreement.	  	  In	  finalizing	  
these	  documents,	  staff	  has	  determined	  that	  additional	  amendments	  may	  be	  required	  to	  the	  Amended	  and	  
Restated	  Development	  Agreement,	  particularly	  in	  the	  areas	  of	  construction	  procurement	  and	  Team	  
responsibility	  for	  funding.	  
	  
Recommendation:	   	   The	  MSFA	   authorizes	   the	   Chair	   and	   the	   CEO/Executive	   Director	   to	   negotiate	   and	  
execute	   the	   Development	   Agreement	   Amendment	   in	   connection	   with	   the	   NE	   Expansion	   Area.	  
Commissioner	  McCarthy	  moved	   to	  approve	   the	   recommendation.	   	  Commissioner	  Griffith	   seconded	   the	  
motion.	  	  
	  

	   	   	   APPROVED	  
	   	   	  
	  

iv.	  Team	  Game	  Day	  West	  Plaza	  Tent	  

Mort	  
Issue	  #	  

	  
Reference	  

	  
Description	  

Construction	  	  
Contingency	  

Owner	  	  
Funding	  

	  
Team	  Financed	  

	  
Funding	  Source	  

3462	   CCD	  305	   Data	  Center	  Ceiling	  Adjustment	   $	  	  	  	  	  	  	   (	  652.22)	   $	  	  	   25,205.00	   	  
	  
$	  	  	  	  	  6	   47,043.00	  

Verizon	  
3727	   CCD	  350	   South	  Roof	  Edge	  Extension	   $	  	   (	  13,372.68)	   $	   516,786.00	   OMAC	  2	  
3978	   CCD	  346	   West	  Video	  Board	  Architectural	   $	  	   (	  16,743.27)	  
4103	   CCD	  349	   Vikings	  Voyage	   $	  	   (31,077.66)	   $	   1	   ,200,995.00	  

TOTALS	   $	  	   (61,845.83)	   $	   541,991.00	   $	   1,848,038.00	   	  
OWNER/TEAM	  TOTAL	   $2,390,029.00	  

elizabethbrady
Typewritten Text
8



	  
Minnesota Sports Facilities Authority   
511 11th Avenue South, Suite 401, Minneapolis, MN 55415

	  

 
Phone: 612-332-0386    TTY: 1-800-627-3529    Fax: 612-332-8334    www.msfa.com                           Affirmative Action/Equal Opportunity Employer 

	  
The	  Vikings’	  intend	  to	  procure	  a	  temporary	  tent	  structure	  to	  be	  placed	  on	  the	  West	  Stadium	  Plaza.	  The	  tent	  
will	  be	  installed	  at	  the	  Vikings’	  expense,	  will	  be	  open	  to	  the	  public,	  and	  there	  will	  be	  no	  admission	  charge	  for	  
Vikings’	  events.	  	  The	  structure	  may	  also	  be	  available	  for	  Authority	  events.	  	  The	  Vikings	  will	  be	  responsible	  for	  
all	  on-‐going	  expenses	  except	  for	  incremental	  expenses	  for	  Authority	  events	  and	  routine	  security	  services	  
provided	  as	  part	  of	  the	  overall	  Stadium	  security.	  
	  
	  
Recommendation:	  	  The	  Authority	  authorizes	  the	  Chair	  and	  the	  CEO/Executive	  Director	  to	  negotiate	  and	  
execute	  the	  Use	  Agreement	  Amendment	  in	  connection	  with	  the	  West	  Plaza	  Game	  Day	  Tent.	  Commissioner	  
Griffith	  moved	  to	  approve	  the	  recommendation.	  	  Commissioner	  Sertich	  seconded	  the	  motion.	  	  
	  	  
	   	   	   	   	   	   	   	   	   	   	   	   	   APPROVED	  
	  
	   	   v.	  Authorize	  Contract	  Award	  for	  Stadium	  Smallwares	  
	  
There	  are	  a	  number	  of	  Concession	  procurements	  in	  process	  and	  we	  have	  reached	  a	  point	  in	  the	  project	  
where	  timeliness	  of	  vendor	  selection	  and	  contract	  execution	  is	  critical.	  An	  RFP	  has	  been	  published	  for	  the	  
required	  Smallwares	  required.	  Detailed	  evaluation,	  vendor	  selection	  and	  a	   final	  contract	   is	   required	   in	  
April.	  This	  scope	  will	  be	   funded	  by	  dollars	   in	   the	  FF&E	  Budget.	   	  The	  Board	  will	  be	   further	  briefed	  at	  a	  
subsequent	  meeting.	  
	  
Staff	  is	  requesting	  authorization	  to	  accept	  RFP	  responses,	  complete	  vendor	  selection,	  and	  enter	  into	  a	  
contract	  for	  the	  following	  scope	  of	  work:	  Concession	  Smallwares	  
	  
	  Recommendation:	   	   The	   Authority	   authorizes	   the	   Chair	   and	   CEO/Executive	   Director	   to	   accept	   RFP	  
responses,	   complete	   vendor	   selection,	   and	   enter	   into	   contracts	   for	   the	   scope	   of	   work	   listed	   above.	  	  
Commissioner	   Sertich	   moved	   to	   approve	   the	   recommendation.	   	   Commissioner	   Griffith	   seconded	   the	  
motion.	  	  
	  
	   	   	   	   	   	   	   	   	   	   	   	   APPROVED	  
	  
	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  vi.	  	  Approval	  to	  execute	  contract	  with	  Jones	  Sign	  Company	  
	  
The	  Concession	  Signage	  package	  was	  issued	  by	  the	  Authority	  and	  Team	  for	  bidding	  through	  a	  formal	  RFP	  
process.	  	  Costs	  for	  this	  work	  will	  be	  100%	  funded	  from	  Team	  controlled	  line	  items	  within	  the	  Master	  
Project	  Budget.	  	  The	  apparent	  best	  value	  bid	  was	  received	  from	  Jones	  Sign	  Company	  in	  the	  amount	  of	  
$293,517.64.	  	  However,	  as	  of	  the	  April	  15	  Board	  Meeting,	  additional	  information	  is	  required	  about	  this	  
company’s	  ability	  to	  comply	  with	  the	  Stadium	  Equity	  Plan.	  	  An	  award	  for	  the	  Concession	  Signage	  
package	  will	  need	  to	  be	  given	  to	  a	  sign	  company	  before	  the	  May	  Board	  Meeting.	  Therefore,	  staff	  
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requests	  authorization	  for	  the	  Chair	  and	  CEO/Executive	  Director	  to	  make	  a	  final	  determination	  of	  which	  
compliant	  proposal	  meets	  all	  RFP	  requirements	  and	  award	  the	  contract.	  
	  
	  
Recommendation:	  	  The	  Authority	  authorizes	  the	  Chair	  and	  the	  CEO/Executive	  Director	  to	  select,	  negotiate	  
and	   execute	   a	   Trade	   Contract	   Agreement	   for	   the	   Team-‐funded	   Concession	   Signage.	   Commissioner	  
McCarthy	  moved	  to	  approve	  the	  recommendation.	  	  Commissioner	  Sertich	  seconded	  the	  motion.	  	  
	  

APPROVED	  
	  

	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  vii.	  Approve	  Contract	  revision	  with	  Walker	  Sign	  Holdings	  Inc.	  dba	  Lawrence	  Sign	  
	  
The	  Team	  is	  finalizing	  two	  contract	  revisions	  with	  Lawrence	  Sign	  that	  will	  modify	  the	  costs	  for	  signage	  
within	  the	  seating	  bowl.	  To	  ensure	  that	  Lawrence	  Sign	  can	  be	  released	  to	  construct	  the	  interior	  bowl	  
signage	  consistent	  with	  its	  current	  construction	  schedule,	  a	  Contract	  Revision	  approving	  the	  scope	  of	  
work	  may	  be	  required	  prior	  to	  the	  May	  2016	  MSFA	  Board	  meeting.	  	  It	  is	  anticipated	  that	  the	  value	  of	  
this	  work	  will	  exceed	  the	  authorized	  Staff	  limit	  for	  Contract	  Revisions	  of	  $250,000	  and	  will	  be	  funded	  by	  
the	  Team.	  	  Staff	  requests	  that	  the	  Chair	  and	  the	  CEO/Executive	  Director	  be	  authorized	  to	  negotiate	  and	  
execute	  Contract	  Revisions	  with	  Lawrence	  Sign	  in	  order	  to	  authorize	  the	  construction	  of	  interior	  bowl	  
signage	  upon	  receipt	  and	  approval	  of	  the	  pricing.	  	  This	  Contract	  Revision	  would	  be	  entirely	  funded	  by	  
the	  Team	  and	  will	  require	  a	  corresponding	  budget	  increase.	  
	  
Recommendation:	   	  The	  Authority	  authorize	  the	  Chair	  and	  the	  CEO/Executive	  Director	   to	  negotiate	  and	  
execute	  a	  Contract	  Revision	  with	  Lawrence	  Sign	   in	  order	   to	  authorize	   the	  construction	  of	   interior	  bowl	  
signage	  funded	  with	  Additional	  Team	  Funding	  upon	  receipt	  and	  approval	  of	  Lawrence	  Sign’s	  proposed	  cost	  
to	  complete	  the	  work.	  	  The	  Authority	  should	  also	  authorize	  the	  Chair	  and	  the	  CEO/Executive	  Director	  to	  
increase	   the	   Master	   Project	   Budget	   accordingly.	   Commissioner	   Griffith	   moved	   to	   approve	   the	  
recommendation.	  	  Commissioner	  Sertich	  seconded	  the	  motion.	  	  
	  

APPROVED	  
	  

viii.	  	  Authorize	  Staff	  to	  Negotiate	  a	  Trade	  Contract	  Agreement	  with	  Dimensional	  	  	  	  	  	  	  	  	  
	  	  	  	  	  	  	  	  	  Innovations	  for	  Themed	  Displays	  
	  

The	  Team	  is	  working	  to	  finalize	  a	  Trade	  Contract	  Agreement	  with	  Dimensional	  Innovations	  to	  furnish	  and	  
install	  themed	  displays	  on	  level	  5.	  	  The	  pricing	  and	  contract	  with	  Dimensional	  Innovations	  are	  
anticipated	  to	  be	  finalized	  within	  the	  next	  two	  weeks.	  	  To	  ensure	  that	  Dimensional	  Innovations	  can	  be	  
released	  to	  construct	  and	  install	  the	  displays	  consistent	  with	  its	  current	  construction	  schedule,	  a	  Trade	  
Contract	  Agreement	  will	  be	  required	  to	  be	  executed	  prior	  to	  the	  May	  2016	  the	  Authority	  Board	  meeting.	  	  
It	  is	  anticipated	  that	  the	  value	  of	  this	  work	  will	  exceed	  the	  authorized	  staff	  limit	  for	  contracts	  of	  
$100,000	  and	  will	  be	  funded	  by	  the	  Team.	  	  Staff	  requests	  that	  the	  Chair	  and	  the	  CEO/Executive	  Director	  
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be	  authorized	  to	  negotiate	  and	  execute	  a	  Trade	  Contract	  Agreement	  with	  Dimensional	  Innovations	  in	  
order	  to	  authorize	  the	  construction	  of	  the	  themed	  displays	  upon	  receipt	  and	  approval	  of	  the	  pricing	  and	  
scope	  of	  work.	  	  This	  Trade	  Contract	  Agreement	  will	  be	  entirely	  funded	  by	  the	  Team	  and	  will	  require	  a	  
corresponding	  budget	  increase.	  
	  
Recommendation:	   	  The	  Authority	  authorize	  the	  Chair	  and	  the	  CEO/Executive	  Director	   to	  negotiate	  and	  
execute	  a	  Trade	  Contract	  Agreement	  with	  Dimensional	  Innovations	  in	  order	  to	  authorize	  the	  fabrication	  
and	   installation	   of	   the	   themed	   displays	   with	   Additional	   Team	   Funding	   upon	   receipt	   and	   approval	   of	  
Dimensional	   Innovations	  proposed	  cost	  to	  complete	  the	  work.	   	  The	  Authority	  should	  also	  authorize	  the	  
Chair	  and	  the	  CEO/Executive	  Director	  to	  increase	  the	  Master	  Project	  Budget	  accordingly.	  Commissioner	  
Sertich	  moved	  to	  approve	  the	  recommendation.	  	  Commissioner	  McCarthy	  seconded	  the	  motion.	  	  
	  

APPROVED	  
	  

b.	  	  	  Report	  Items	  
i.	  	  	  Equity	  Update	  

	  
The	  project	  reports	  were	  assessed	  as	  of	  February	  29,	  2016.	  	  These	  reports	  are	  posted	  on	  the	  MSFA	  website	  
for	  transparency	  purposes.	  	  The	  next	  Stadium	  Equity	  Oversight	  Committee	  will	  be	  on	  May	  25,	  2016.	  	  
	  

• The	  EAF	  is	  currently	  conducting	  outreach	  and	  training	  for	  resource	  efforts	  in	  support	  of	  the	  
project.	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
	  	  

o 837	  Workers	  identified;	  	  
o 165	  Workers	  are	  available	  for	  hire	  
o 64	  Trained	  and	  74	  placements	  

	  
• Total	  WORKFORCE	  on	  the	  U.	  S.	  Bank	  Stadium	  Project,	  as	  of	  February	  29,	  2016	  

o Minority	  Goal	  (32%)	  &	  Women	  Goal	  (6%)	   EXCEEDING	  
o 37%	  Minority	  (1,233,315	  hours)	  
o 9%	  Women	  (308,909	  hours)	  
o 4%	  Veteran	  (147,698	  hours)	  
o 364	  Workers	  Hired	  from	  the	  TARGETED	  ZIP	  CODES	  in	  Minneapolis	  

	  
• Total	  TARGETED	  BUSINESS	  Construction	  activity,	  as	  of	  February	  29,	  2016	  

o MBE	  (9%)	  and	  WBE	  (11%)	  goals	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  EXCEEDING	  
o MBE:	  	  $107,658,500	  (12%)	  
o WBE:	  	  $137,159,348	  (16%)	  
o VBE:	  	  	  $13,028,852	  (1%)	  	  
o Total	  Targeted	  Business:	  ($257,846,700)	  
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• US	  Bank	  Stadium	  Operations	  
o Equity	  Plan	  under	  development	  
o Market	  Study	  underway	  w/the	  University	  of	  Minnesota	  (Goal	  Setting	  &	  Etc.)	  	  
o Employment	  Assistance	  Firm:	  	  Selected	  SAOIC	  &	  MUL	  	  
o Developing	  an	  Operations	  Business	  &	  Workforce	  Database	  	  

	  
	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  ii.	  Construction	  Update	  
	  
Eric	   Grenz	   of	  Mortenson	   Construction	   announced	   that	   U.S.	   Bank	   Stadium	   is	   approximately	   95%	  
complete,	   and	   over	   $820	  Million	   of	  work	   has	   been	   completed,	  with	   less	   than	   $40	  million	   to	   go.	  
Asphalt	  has	  been	  laid	  in	  the	  interior	  bowl	  in	  preperation	  for	  laying	  the	  turf,	  the	  exterior	  video	  board	  
in	  the	  west	  plaza	  is	  being	  installed,	  and	  all	  of	  the	  club	  spaces	  are	  scheduled	  to	  be	  completed	  on	  time.	  
The	  final	  carpeting	  and	  flooring	  will	  be	  laid	  and	  finished	  within	  the	  next	  couple	  months	  within	  the	  
clubs	  and	  suites	  areas.	  In	  the	  Viking’s	  locker	  room,	  the	  Viking	  logo	  has	  been	  hung	  on	  the	  ceiling,	  and	  
the	  built	  in	  lockers	  are	  installed.	  The	  project	  is	  still	  on	  time	  and	  will	  be	  completed	  before	  the	  grand	  
opening	  weekend.	  	  
	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  iii.	  Update	  on	  Job	  Fair	  
	  
SMG	  announced	  that	  they	  will	  be	  hosting	  a	  job	  fair,	  “Skol	  Service	  Draft	  Day”,	  in	  the	  convention	  center	  
on	  April	  26th	  through	  April	  28th.	  	  During	  that	  time,	  SMG,	  Monteray	  Security,	  and	  Aramark	  will	  be	  
hiring	  over	  2,500	  part-‐time	  workers	  in	  many	  different	  industries.	  	  Some	  of	  these	  positions	  include:	  
guest	   experience	   representatives,	   tour	   guides,	   housekeepers,	   security,	   retail,	   bartenders,	   food	  
services,	   and	   suite	   attendants.	   Everyone	   is	   encouraged	   to	   apply,	   and	   walk-‐ins	   are	   welcomed;	  
however,	  you	  can	  sign	  up	  online	  and	  also	  reserve	  a	  time	  to	  interview.	  	  
	  
	  
8.	  	  	  	  	  	  	  PUBLIC	  COMMENTS	  
	  
There	  were	  no	  public	  comments	  
	  
	  
9.	  	  	  	  	  	  	  DISCUSSION	  
	  
There	  were	  no	  discussions	  
	  
	  
10.	  	  	  	  	  ANNOUNCE	  FUTURE	  MEETINGS	  	  
	  
Friday,	  June	  17,	  2016	  –	  Board	  Meeting	  
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11.	  	  	  	  	  ADJOURNMENT	  
	  
There	  being	  no	  further	  business	  to	  come	  before	  the	  MSFA,	  Commissioner	  Griffith	  moved	  to	  adjourn	  the	  
meeting,	  seconded	  by	  Commissioner	  Sertich	  and	  approved	  unanimously	  –	  4	  YEAS,	  0	  NAYS.	  
	  

APPROVED	  
	  

The	  meeting	  was	  adjourned	  at	  9:59	  am.	  	  
	  
	  
	  
ADOPTED	  this	  21st	  day	  of	  March	  2016	  by	  the	  Minnesota	  Sports	  Facilities	  Authority	  
	  
	  
	  
___________________________________	  
Secretary,	  Bill	  McCarthy	  
	  
	  
	  
	  
___________________________________	  
Ted	  Mondale,	  CEO/Executive	  Director	  
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MINNESOTA	  SPORTS	  FACILITIES	  AUTHORITY	  REGULAR	  MEETING	  MINUTES	  
Monday,	  May	  2,	  2016,	  2:00	  P.M.	  

1010	  Metrodome	  Square	  Building,	  Lower	  Level	  Conference	  Room	  
1010	  South	  7th	  Street,	  Minneapolis,	  MN	  	  55415	  	  

	  
1.	   CALL	  TO	  ORDER	  

Chair	  Kelm-‐Helgen	  called	  the	  meeting	  of	  the	  Minnesota	  Sports	  Facilities	  Authority	  (MSFA)	  to	  order	  at	  
2:00	  PM.	  	  

2.	  	   ROLL	  CALL	  	  
	  

Commissioners	  Present:	  	  	  	  	  Chair	  Kelm-‐Helgen,	  Commissioner	  Butts	  Williams,	  Commissioner	  McCarthy,	  
and	  Commissioner	  Sertich	  

Commissioners	  Absent:	  Commissioner	  Griffith	  

	  
3.	  	   ADOPTION	  OF	  AGENDA	  
	  
Chair	  Kelm-‐Helgen	  presented	  the	  agenda.	  Commissioner	  Sertich	  moved	  approval	  of	  the	  agenda,	  
seconded	  by	  Commissioner	  Butts	  Williams	  and	  approved	  unanimously	  –	  4	  YEAS,	  0	  NAYS	  

APPROVED	  
	  
	  
4.	  	   BUSINESS	  	  

a.	  	  	  	  Action	  Items	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  i.	  	  Construction	  Services	  Agreement	  Contract	  Revision	  76	  
	  

Approve	  Contract	  Revision	  with	  Mortenson	  Draft	  Contract	  Revision	  76	  has	  been	  	  	  	  prepared	  and	  the	  
total	  value	  of	  this	  Contract	  Revision	  exceeds	  the	  staff	  approval	  level	  and	  therefore	  requires	  approval	  
from	  the	  MSFA	  Board	  to	  execute.	  
	  

A) CONTRACT	  REVISION	  76:	  
	  
	  Proposed	  Contract	  Revision	  76	  totals	  $5,542,529.00	  and	  includes	  the	  cost	  issues	  identified	  
	  within	  attached	  Table	  1.	  Team	  Financed	  Budget	  increases	  have	  previously	  been	  considered	  
	  and	  approved	  by	  the	  MSFA.	  
	  
Recommendation:	   The	   MSFA	   approves	   an	   increase	   of	   $5,542,529.00	   to	   the	   Construction	  
Services	  Agreement.	  The	  MSFA	  authorizes	  the	  Chair	  and	  CEO/Executive	  Director	  to	  negotiate	  
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and	  execute	  CSA	  Revision	  No.	  76.	  Commissioner	  Butts	  Williams	  moved	  the	  recommendation.	  	  
Commissioner	  Sertich	  seconded	  the	  motion.	  
	  
Summary:	  	  
	  
The	  total	  increase	  to	  the	  Construction	  Services	  Agreement	  after	  the	  execution	  of	  Contract	  
Revision	  76	  would	  be	  $5,542,529.00.	  

	  
	  	  Table	  1	  

	   	   	   	   	  	  	  	  	  	  	  CSA	  Contract	  Revision	  76	  
	  

Mort 
Issue	  #	  

	  
Ref	  

	  
Description	  

Construction 
Contingency	  

Owner 
Funding	  

Team 
Financed	  

	  
Funding	  Source	  

2762	   	   West	  Plaza	  Redesign	   $ (63,299.56)	   $	  	  	  	  2,446,211.00	   	   Own.	  Cont./Parking/Site	  
2809	   	   Vikings	  Club	  Sponsor	  Event	   $ (1,934.94)	  	   $ 74,775.00	   TCF	  Improvements	  

3861	   RFI	  3067	   Main	  Concourse	  Tile	  Add	   $ (144.07)	  	   $ 5,568.00	   TCF	  Improvements	  

3997	   CCD	  339	   Command	  Center	  Revisions	   $ (8,783.15)	   $ 339,425.00	   	   Owner	  Contingency	  
4042	   CCD	  358	   Infiltration	  System	  Shotcrete	   $ (52,919.85)	   $	  	  	  	  2,045,087.00	   	   Own.	  Cont	  &	  OMAC	  2	  

4044	   	   Phase	  1	  &	  2	  Set	  Coffee	  Brewers	   $ (113.28)	   $ 4,377.00	   	   Owner	  Contingency	  

4052	   CCD	  341	   Stadium	  Site	  Plaza	  Modifications	  -‐	  Ship	   $ (13,006.06)	  	   $ 502,620.00	   IPTV	  Enhancements	  

4053	   RFI	  3127	   Upper	  Suite	  Removable	  Platform	  Drink	  Rails	   $ (283.50)	  	   $ 10,956.00	   TCF	  Improvements	  

4110	   	   Added	  3"	  Conduits	  in	  Field	  for	  Cameras	   $ (1,829.30)	   $ 70,693.00	   	   OMAC	  1	  

4182	   	   Additional	  Vikings	  Beautification	  -‐	  West	  End	   $ (1,044.47)	  	   $ 40,363.00	   Team	  Funded	  

4201	   	   West	  Plaza	  Utility	  Bollard	   	   $ (7,102.00)	  	   Owner	  Contingency	  

4204	   	   East	  Event	  Level	  -‐	  VA	  #11	  -‐	  Skol/Flag	  Carpet	   $ (247.28)	   $ 9,556.00	   	   Owner	  Contingency	  

TOTALS	   $	  	   (143,605.46)	   $	  4,908,247.00	   $	  	  	  	  634,282.00	   	  
OWNER/TEAM	  TOTAL	   $5,542,529.00	  

	  
	  

APPROVED	  
	  

	   ii.	  	  	  Approve	  Contract	  Revision	  No.	  1	  –	  West	  Plaza	  Project/LS	  Black	  Constructors	  Inc.	  
	  

LS	  Black	  Constructors	  Inc.	  (LSB)	  in	  their	  original	  bid	  for	  the	  West	  Plaza	  project	  supplied	  pricing	  
for	  an	  area	  on	  the	  US	  Bank	  Stadium	  Plaza	  (light	  rail	  block)	  that	  is	  denoted	  “Alternate	  E”.	  See	  
the	  attached	  plan	  for	  the	  Alternate	  E	  location.	  It	  was	  jointly	  agreed	  between	  the	  Team	  and	  
Authority	  not	  to	  recommend	  acceptance	  of	  the	  bid	  for	  the	  work	  scope	  of	  that	  project	  element	  
at	  the	  contract	  award.	  	  The	  Team	  and	  Authority	  staff	  have	  recently	  discussed	  acceptance	  of	  
the	  Bid	  Alternate	  E	  with	  LSB.	  LSB	  has	  agreed	  to	  hold	  their	  original	  pricing	  for	  the	  work	  with	  a	  
completion	  date	  for	  that	  specific	  scope	  of	  August	  27,	  2016.	  The	  cost	  of	  the	  contract	  revision	  
no.	  1	  is	  $524,000.	  Adequate	  project	  funds	  are	  available	  in	  the	  stadium	  projects	  Owner’s	  
Contingency	  to	  fund	  this	  contract	  revision.	  With	  approval	  of	  contract	  revision	  No.	  1	  to	  the	  
West	  Project	  the	  current	  project	  cost	  is	  $8,147,600.	  	  

elizabethbrady
Typewritten Text
15



	  
Minnesota Sports Facilities Authority   
511 11th Avenue South, Suite 401, Minneapolis, MN 55415

	  
	  

 
Phone: 612-332-0386    TTY: 1-800-627-3529    Fax: 612-332-8334    www.msfa.com                           Affirmative Action/Equal Opportunity Employer 

	  	  
Recommendation:	  Staff	  recommends	  approval	  of	  contract	  revision	  No.	  1	  for	  the	  West	  Plaza	  
Project	  to	  LS	  Black	  Constructors	  Inc.	  in	  the	  amount	  of	  $524,000.	  Commissioner	  Sertich	  moved	  
the	  recommendation.	  	  Commissioner	  McCarthy	  seconded	  the	  motion	  
	  
	   	   	   	   	   	   	   	   	   	   	   	   	  

APPROVED	  
	  
iii.	  	  	  	  	  	  Approval	  of	  Budget	  Correction	  

	  
The	  items	  identified	  that	  require	  adjustments	  to	  the	  Master	  Project	  Budget	  are	  summarized	  below:	  
	  

A) Lawrence	  Sign	  –	  Sponsorship	  Signage	  Correction	  
	  
A	  Budget	  Adjustment	  Memorandum	  was	  presented	  to	  the	  MSFA	  Board	  on	  February	  19,	  2016	  to	  receive	  
Additional	  Team	  Funding	  and	  allow	  staff	  to	  enter	  into	  a	  contract	  with	  Lawrence	  Sign	  for	  Team	  requested	  
sponsorship	   signage.	   Since	   that	   time,	   the	  Trade	  Contract	  Agreement	  has	  been	  executed	  between	   the	  
MSFA	   and	   Lawrence	   Sign.	   Unfortunately,	   the	   Budget	   Adjustment	   Memorandum	   presented	   to	   and	  
approved	   by	   the	   MSFA	   Board	   on	   February	   19,	   2016	   included	   a	   typographical	   error	   that	   incorrectly	  
reflected	  the	  Additional	  Team	  Funding	  and	  the	  value	  of	  the	  Trade	  Contract	  Agreement.	  
	  
The	  Team	  has	  agreed	  to	  provide	  additional	  funding	  of	  $1,344,448.00.	  The	  Board	  previously	  approved	  a	  
budget	  increase	  of	  $1,334,448.00	  for	  this	  work.	  Therefore,	  a	  $10,000.00	  budget	  increase	  is	  required	  to	  
properly	  account	  for	  the	  Team’s	  funding	  commitment	  and	  the	  executed	  Trade	  Contract	  Agreement	  with	  
Lawrence	  Sign	  for	  Sponsorship	  Signage.	  
	  
Recommendation:	  The	  MSFA	  approves	  an	   increase	  of	  $10,000.00	  to	  the	  Additional	  Team	  Contribution	  
Source	  of	  Funding	  within	  the	  Stadium	  Capital	  Budget.	  The	  Furnishings,	  Fixtures	  &	  Equipment	  within	  the	  
Uses	  section	  of	  the	  Stadium	  Master	  Project	  Budget	  would	  be	  increased	  by	  the	  same	  amount.	  This	  increase	  
is	  to	  correctly	  reflect	  the	  full	  value	  of	  the	  Team’s	  agreed	  upon	  contribution	  for	  the	  previously	  executed	  
Lawrence	   Sponsorship	   Signage	   Contract.	   Commissioner	   McCarthy	   moved	   the	   recommendation.	  	  
Commissioner	  Butts	  Williams	  seconded	  the	  motion.	  	  
	  
Summary:	  
	  
The	  proposed	  budget	  adjustments	  outlined	  in	  this	  memorandum	  would	  modify	  the	  Stadium	  Master	  
Project	  Budget	  as	  outlined	  in	  the	  attached	  Table	  1	  -‐	  Stadium	  Master	  Project	  Budget	  Summary.	  
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Division 

	  
	  

Description 

	  
Master Project 
Budget as of 

4/28/16 

	  

5/2/16 
Adjustments 

	  
	  

Adjusted Budget 

SOURCES OF FUNDS 	   	   	  
00-25-005 Team Contribution $377,000,000.00 	   $377,000,000.00 

00-25-010 Private Contribution $100,000,000.00 	   $100,000,000.00 

00-25-015 Additional Team Contribution $116,617,244.94 $10,000.00 $116,627,244.94 

00-30-005 State of Minnesota Contribution $498,000,000.00 	   $498,000,000.00 

00-90-005 Aramark Capital Investment $3,500,000.00 	   $3,500,000.00 

00-90-010 SMG Capital Investment $2,250,000.00 	   $2,250,000.00 

00-90-015 Verizon Capital Investment $12,063,270.00 	   $12,063,270.00 

00-90-020 NRG Cost Reimbursement $232,345.00 	   $232,345.00 

00-90-025 Commemorative Brick Proceeds $1,300,000.00 	   $1,300,000.00 

00-90-030 Design Team Contribution $300,000.00 	   $300,000.00 

	   	   	   	   	  
	   Total Sources of Funds $1,111,262,859.94 $10,000.00 $1,111,272,859.94 
USES OF FUNDS 	   	   	  

10-00-000 Site Acquisition & Improvements $58,771,517.35 	   $58,771,517.35 

20-00-000 Construction Costs $864,833,611.10 	   $864,833,611.10 

30-00-000 Furnishings, Fixtures & Equip. $57,865,976.53 $10,000.00 $57,875,976.53 

40-00-000 Development Costs $85,538,620.88 	   $85,538,620.88 

50-00-000 Financing Costs $0.00 	   $0.00 

60-00-000 Other Project Costs $0.00 	   $0.00 

	   TCF Stadium Improvements $7,328,779.32 	   $7,328,779.32 

	   East Event Buildout $1,949,300.94 	   $1,949,300.94 

	   Other Mutually Agreed Cost 1 $1,548,886.00 	   $1,548,886.00 

	   Other Mutually Agreed Cost 2 $1,566,990.00 	   $1,566,990.00 

	   IPTV Enhancement $2,269,556.07 	   $2,269,556.07 

	   Mediation Settlement $16,250,000.00 	   $16,250,000.00 

90-00-000 Project Contingency $13,339,621.75 	   $13,339,621.75 

	   	   	   	   	  
	   Total Uses of Funds $1,111,262,859.94 $10,000.00 $1,111,272,859.94 

	  
	  

APPROVED	  
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5.	  	  	  	  	  	  	  PUBLIC	  COMMENTS	  
	  
There	  were	  no	  public	  comments	  
	  
6.	  	  	  	  	  	  	  DISCUSSION	  
	  
There	  were	  no	  discussions	  
	  
	  
7.	  	  	  	  	  ANNOUNCE	  FUTURE	  MEETINGS	  	  
	  
Friday,	  May	  20,	  2016,	  9:00	  A.M.	  –	  Board	  Meeting	  
	  
	  
	  
8.	  	  	  	  	  ADJOURNMENT	  
	  
There	  being	  no	  further	  business	  to	  come	  before	  the	  MSFA,	  Commissioner	  Griffith	  moved	  to	  adjourn	  the	  
meeting,	  seconded	  by	  Commissioner	  Butts	  Williams	  and	  approved	  unanimously	  –	  4	  YEAS,	  0	  NAYS.	  
	  

APPROVED	  
	  

The	  meeting	  was	  adjourned	  at	  2:08	  pm.	  	  
	  
	  
	  
ADOPTED	  this	  20th	  day	  of	  May	  2016	  by	  the	  Minnesota	  Sports	  Facilities	  Authority	  
	  
	  
	  
___________________________________	  
Secretary,	  Bill	  McCarthy	  
	  
	  
	  
	  
___________________________________	  
Ted	  Mondale,	  CEO/Executive	  Director	  
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May	  20,	  2016	  

MEMORANDUM	  

To:	  	  MSFA	  Commissioners	  

From:	  	  Ted	  Mondale/Steve	  Maki	  

Subject:	  Approve	  Electric	  Easement	  –	  Northern	  States	  Power	  

Northern	  States	  Power	  (d/b/a	  Xcel	  Energy)	  installed	  the	  primary	  duct	  banks	  for	  powering	  the	  US	  Bank	  
Stadium	  on	  the	  NE	  corner	  of	  the	  stadium	  site.	  	  Xcel	  has	  requested	  an	  electric	  easement	  for	  those	  
underground	  power	  lines.	  

The	  Authority’s	  legal	  counsel	  has	  reviewed	  the	  easement	  documents	  and	  recommended	  Board	  
approval.	  

Recommendation:	  	  Approve	  the	  electric	  easement	  to	  Northern	  States	  Power	  as	  outlined	  above.	  
Furthermore,	  authorize	  the	  Chair	  and	  CEO/Executive	  Director	  to	  sign	  said	  electric	  easement.	  

Phone: 612-332-0386    TTY: 1-800-627-3529    Fax: 612-332-8334    www.msfa.com     Affirmative Action/Equal Opportunity Employer

elizabethbrady
Typewritten Text
19



Minnesota Sports Facilities Authority    
511 11th Avenue South, Suite 401, Minneapolis, MN 55415

May	  20,	  2016	  

MEMORANDUM	  

TO:	   	   MSFA	  Commissioners	  

FROM:	  	  	   Ted	  Mondale	  and	  Scott	  Stenman	  

SUBJECT:	   Approval	  of	  Budget	  Adjustments	  

The	  items	  identified	  that	  require	  adjustments	  to	  the	  Master	  Project	  Budget	  are	  summarized	  below:	  

A) Mortenson	  Issue	  3567,	  Miscellaneous	  Back	  of	  House	  Changes
B) Mortenson	  Issue	  3571,	  Operable	  Wall	  Panel	  Revisions
C) Mortenson	  Issue	  3893,	  Bridge	  Monument	  Sign
D) Mortenson	  Issue	  3900,	  West	  Exterior	  Façade	  Sign	  Modifications
E) Mortenson	  Issue	  3956,	  Lighting	  Revisions
F) Mortenson	  Issue	  4182,	  West	  Side	  Fireproofing	  Beautification
G) Mortenson	  Issue	  4221,	  Upper	  Suite	  Buildout	  100%	  Set	  Pricing
H) HKS	  ASR	  152,	  Upper	  Club	  Team	  Area	  VE
I) HKS	  ASR	  154,	  Main	  Concourse	  Lighting	  Revisions
J) HKS	  ASR	  155,	  Sideline	  Event	  Level	  Suite	  Revisions
K) Sponsorship	  Power/Data	  Fund
L) Team	  Privately	  Financed	  Enhancements

Additional	  details	  regarding	  the	  above	  are	  outlined	  within	  the	  corresponding	  recommendations.	  

A) Mortenson	  Issue	  3567,	  Miscellaneous	  Back	  of	  House	  Changes

Mortenson	  Construction	   submitted	  a	  Cost	   Issue	   to	  perform	  additional	  work	  as	  a	   result	  of	   requested	  
changes	  to	  the	  Construction	  Documents.	  	  The	  following	  issue	  is	  funded	  as	  noted	  below	  by	  the	  Team	  and	  
requires	  an	  increase	  to	  the	  Stadium	  Capital	  Budget	  to	  account	  for	  the	  additional	  Team	  Funding.	  

The	   Team	   has	   elected	   to	   make	   revisions	   to	   the	   project	   including	   additional	   game	   clocks,	   data	  
connections,	  a	  door	  change,	  and	  revised	  device	  location,	  also	  known	  as	  Cost	  Issue	  3567.	  	  The	  Team	  has	  
agreed	  to	  fund	  the	  entire	  Total	  Cost	  for	  this	  issue,	  which	  is	  $14,326.00	  and	  will	  be	  included	  in	  future	  CSA	  
Contract	  Revision	  79.	  
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Recommendation:	  	  The	  MSFA	  approves	  an	  increase	  of	  $14,326.00	  to	  the	  Additional	  Team	  Contribution	  
Source	  of	  Funding	  within	  the	  Stadium	  Capital	  Budget.	  	  The	  Construction	  Contract	  within	  the	  Uses	  section	  
of	   the	  Stadium	  Master	  Project	  Budget	  would	  be	   increased	  by	   the	  same	  amount.	   	  This	   increase	   is	   the	  
Team’s	   agreed	   upon	   contribution	   for	   Mortenson	   Issue	   3567.	   	   The	   MSFA	   authorizes	   the	   Chair	   and	  
CEO/Executive	  Director	  to	  execute	  CSA	  Contract	  Revision	  79,	  inclusive	  of	  the	  aforementioned	  Issue.	  	  This	  
adjustment	  would	  become	  effective	  after	  Master	  Application	  for	  Payment	  No.	  43	  is	  finalized.	  

B) Mortenson	  Issue	  3571,	  Operable	  Wall	  Panel	  Revision

Mortenson	  Construction	   submitted	  a	  Cost	   Issue	   to	  perform	  additional	  work	  as	  a	   result	  of	   requested	  
changes	  to	  the	  Construction	  Documents.	  	  The	  following	  issue	  is	  funded	  as	  noted	  below	  by	  the	  Team	  and	  
requires	  an	  increase	  to	  the	  Stadium	  Capital	  Budget	  to	  account	  for	  the	  additional	  Team	  Funding.	  

The	  Team	  has	  elected	  to	  revise	  an	  area	  to	  include	  an	  operable	  wall	  panel	  system,	  also	  known	  as	  Cost	  
Issue	  3571.	  	  The	  Team	  has	  agreed	  to	  fund	  the	  entire	  Total	  Cost	  for	  this	  issue,	  which	  is	  $41,865.00	  and	  
will	  be	  included	  in	  future	  CSA	  Contract	  Revision	  79.	  

Recommendation:	  	  The	  MSFA	  approves	  an	  increase	  of	  $41,865.00	  to	  the	  Additional	  Team	  Contribution	  
Source	  of	  Funding	  within	  the	  Stadium	  Capital	  Budget.	  	  The	  Construction	  Contract	  within	  the	  Uses	  section	  
of	   the	  Stadium	  Master	  Project	  Budget	  would	  be	   increased	  by	   the	  same	  amount.	   	  This	   increase	   is	   the	  
Team’s	   agreed	   upon	   contribution	   for	   Mortenson	   Issue	   3571.	   	   The	   MSFA	   authorizes	   the	   Chair	   and	  
CEO/Executive	  Director	  to	  execute	  CSA	  Contract	  Revision	  79,	  inclusive	  of	  the	  aforementioned	  Issue.	  	  This	  
adjustment	  would	  become	  effective	  after	  Master	  Application	  for	  Payment	  No.	  43	  is	  finalized.	  

C) Mortenson	  Issue	  3893,	  Bridge	  Monument	  Sign

Mortenson	  Construction	   submitted	  a	  Cost	   Issue	   to	  perform	  additional	  work	  as	  a	   result	  of	   requested	  
changes	  to	  the	  Construction	  Documents.	  	  The	  following	  issue	  is	  funded	  as	  noted	  below	  by	  the	  Team	  and	  
requires	  an	  increase	  to	  the	  Stadium	  Capital	  Budget	  to	  account	  for	  the	  additional	  Team	  Funding.	  

The	  Team	  has	  elected	  to	  provide	  a	  monument	  sign	  with	  an	  ATM	  in	  lieu	  of	  (2)	  A2	  monument	  signs,	  also	  
known	  as	  Cost	  Issue	  3893.	  	  The	  Team	  has	  agreed	  to	  fund	  the	  entire	  Total	  Cost	  for	  this	  issue,	  which	  is	  
$113,485.00	  and	  will	  be	  included	  in	  future	  CSA	  Contract	  Revision	  79.	  

Recommendation:	  	  The	  MSFA	  approves	  an	  increase	  of	  $113,485.00	  to	  the	  Additional	  Team	  Contribution	  
Source	  of	  Funding	  within	  the	  Stadium	  Capital	  Budget.	  	  The	  Construction	  Contract	  within	  the	  Uses	  section	  
of	   the	  Stadium	  Master	  Project	  Budget	  would	  be	   increased	  by	   the	  same	  amount.	   	  This	   increase	   is	   the	  
Team’s	   agreed	   upon	   contribution	   for	   Mortenson	   Issue	   3893.	   	   The	   MSFA	   authorizes	   the	   Chair	   and	  
CEO/Executive	  Director	  to	  execute	  CSA	  Contract	  Revision	  79,	  inclusive	  of	  the	  aforementioned	  Issue.	  	  This	  
adjustment	  would	  become	  effective	  after	  Master	  Application	  for	  Payment	  No.	  43	  is	  finalized.	  

D) Mortenson	  Issue	  3900,	  West	  Exterior	  Façade	  Sign	  Modifications

Mortenson	  Construction	   submitted	  a	  Cost	   Issue	   to	  perform	  additional	  work	  as	  a	   result	  of	   requested	  
changes	  to	  the	  Construction	  Documents.	  	  The	  following	  issue	  is	  funded	  as	  noted	  below	  by	  the	  Team	  and	  
requires	  an	  increase	  to	  the	  Stadium	  Capital	  Budget	  to	  account	  for	  the	  additional	  Team	  Funding.	  
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The	  Team	  has	  elected	  to	  provide	  material	  and	  installation	  of	  baffles	  on	  west	  exterior	  façade	  sign,	  also	  
known	  as	  Cost	  Issue	  3900.	  	  The	  Team	  has	  agreed	  to	  fund	  the	  entire	  Total	  Cost	  for	  this	  issue,	  which	  is	  
$13,754.00	  and	  will	  be	  included	  in	  future	  CSA	  Contract	  Revision	  79.	  

Recommendation:	  	  The	  MSFA	  approves	  an	  increase	  of	  $13,754.00	  to	  the	  Additional	  Team	  Contribution	  
Source	  of	  Funding	  within	  the	  Stadium	  Capital	  Budget.	  	  The	  Construction	  Contract	  within	  the	  Uses	  section	  
of	   the	  Stadium	  Master	  Project	  Budget	  would	  be	   increased	  by	   the	  same	  amount.	   	  This	   increase	   is	   the	  
Team’s	   agreed	   upon	   contribution	   for	   Mortenson	   Issue	   3900.	   	   The	   MSFA	   authorizes	   the	   Chair	   and	  
CEO/Executive	  Director	  to	  execute	  CSA	  Contract	  Revision	  79,	  inclusive	  of	  the	  aforementioned	  Issue.	  	  This	  
adjustment	  would	  become	  effective	  after	  Master	  Application	  for	  Payment	  No.	  43	  is	  finalized.	  

E) Mortenson	  Issue	  3956,	  Lighting	  Revisions

Mortenson	  Construction	   submitted	  a	  Cost	   Issue	   to	  perform	  additional	  work	  as	  a	   result	  of	   requested	  
changes	  to	  the	  Construction	  Documents.	  	  The	  following	  issue	  is	  funded	  as	  noted	  below	  by	  the	  Team	  and	  
requires	  an	  increase	  to	  the	  Stadium	  Capital	  Budget	  to	  account	  for	  the	  additional	  Team	  Funding.	  

The	  Team	  has	  elected	  to	  make	  various	  enhancements	  to	  the	  Upper	  Concourse	  lighting,	  also	  known	  as	  
Cost	  Issue	  3956.	  	  The	  Team	  has	  agreed	  to	  fund	  the	  entire	  Total	  Cost	  for	  this	  issue,	  which	  is	  $32,991.00	  
and	  will	  be	  included	  in	  future	  CSA	  Contract	  Revision	  79.	  

Recommendation:	  	  The	  MSFA	  approves	  an	  increase	  of	  $32,991.00	  to	  the	  Additional	  Team	  Contribution	  
Source	  of	  Funding	  within	  the	  Stadium	  Capital	  Budget.	  	  The	  Construction	  Contract	  within	  the	  Uses	  section	  
of	   the	  Stadium	  Master	  Project	  Budget	  would	  be	   increased	  by	   the	  same	  amount.	   	  This	   increase	   is	   the	  
Team’s	   agreed	   upon	   contribution	   for	   Mortenson	   Issue	   3956.	   	   The	   MSFA	   authorizes	   the	   Chair	   and	  
CEO/Executive	  Director	  to	  execute	  CSA	  Contract	  Revision	  79,	  inclusive	  of	  the	  aforementioned	  Issue.	  	  This	  
adjustment	  would	  become	  effective	  after	  Master	  Application	  for	  Payment	  No.	  43	  is	  finalized.	  

F) Mortenson	  Issue	  4182,	  West	  Side	  Fireproofing	  Beautification

Mortenson	  Construction	   submitted	  a	  Cost	   Issue	   to	  perform	  additional	  work	  as	  a	   result	  of	   requested	  
changes	  to	  the	  Construction	  Documents.	  	  The	  following	  issue	  is	  funded	  as	  noted	  below	  by	  the	  Team	  and	  
requires	  an	  increase	  to	  the	  Stadium	  Capital	  Budget	  to	  account	  for	  the	  additional	  Team	  Funding.	  

The	  Team	  has	  elected	  to	  wrap	  and	  paint	  around	  additional	  fireproofing	  areas	  at	  the	  west	  entrance,	  also	  
known	  as	  Cost	  Issue	  4182.	  	  The	  Team	  has	  agreed	  to	  fund	  the	  entire	  Total	  Cost	  for	  this	  issue,	  which	  is	  
$40,363.00	  and	  will	  be	  included	  in	  CSA	  Contract	  Revision	  76.	  

Recommendation:	  	  The	  MSFA	  approves	  an	  increase	  of	  $40,363.00	  to	  the	  Additional	  Team	  Contribution	  
Source	  of	  Funding	  within	  the	  Stadium	  Capital	  Budget.	  	  The	  Construction	  Contract	  within	  the	  Uses	  section	  
of	   the	  Stadium	  Master	  Project	  Budget	  would	  be	   increased	  by	   the	  same	  amount.	   	  This	   increase	   is	   the	  
Team’s	   agreed	   upon	   contribution	   for	   Mortenson	   Issue	   4182.	   	   The	   MSFA	   authorizes	   the	   Chair	   and	  
CEO/Executive	  Director	  to	  execute	  CSA	  Contract	  Revision	  76,	  inclusive	  of	  the	  aforementioned	  Issue.	  	  This	  
adjustment	  would	  become	  effective	  after	  Master	  Application	  for	  Payment	  No.	  43	  is	  finalized.	  
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G) Mortenson	  Issue	  4221,	  Upper	  Suite	  Buildout	  100%	  Set	  Pricing

Mortenson	  Construction	   submitted	  a	  Cost	   Issue	   to	  perform	  additional	  work	  as	  a	   result	  of	   requested	  
changes	  to	  the	  Construction	  Documents.	  	  The	  following	  issue	  is	  funded	  as	  noted	  below	  by	  the	  Team	  and	  
requires	  an	  increase	  to	  the	  Stadium	  Capital	  Budget	  to	  account	  for	  the	  additional	  Team	  Funding.	  

The	  Team	  has	  elected	  to	  add	  or	  revise	  scope	  based	  on	  ASI	  001	  and	  ASI	  002,	  as	  well	  as	  VA	  accepted	  items	  
for	  Upper	  Suite	  Buildout,	  also	  known	  as	  Cost	  Issue	  4221.	  	  The	  Team	  has	  agreed	  to	  fund	  the	  entire	  Total	  
Cost	  for	  this	  issue,	  which	  is	  $254,926.00	  and	  will	  be	  included	  in	  future	  CSA	  Contract	  Revision	  79.	  

Recommendation:	  	  The	  MSFA	  approves	  an	  increase	  of	  $254,926.00	  to	  the	  Additional	  Team	  Contribution	  
Source	  of	  Funding	  within	  the	  Stadium	  Capital	  Budget.	  	  The	  Construction	  Contract	  within	  the	  Uses	  section	  
of	   the	  Stadium	  Master	  Project	  Budget	  would	  be	   increased	  by	   the	  same	  amount.	   	  This	   increase	   is	   the	  
Team’s	   agreed	   upon	   contribution	   for	   Mortenson	   Issue	   4221.	   	   The	   MSFA	   authorizes	   the	   Chair	   and	  
CEO/Executive	  Director	  to	  execute	  CSA	  Contract	  Revision	  79,	  inclusive	  of	  the	  aforementioned	  Issue.	  	  This	  
adjustment	  would	  become	  effective	  after	  Master	  Application	  for	  Payment	  No.	  43	  is	  finalized.	  

H) HKS	  ASR	  152,	  Upper	  Club	  Team	  Area	  VE

HKS	  has	  submitted	  an	  Additional	  Service	  Request	  (“ASR”)	  to	  perform	  design	  services	  that	  result	  in	  a	  change	  
to	  the	  Construction	  Documents.	  	  The	  following	  ASR	  is	  funded	  as	  noted	  below	  by	  the	  Team	  and	  requires	  an	  
increase	  to	  the	  Stadium	  Capital	  Budget	  to	  account	  for	  the	  additional	  Team	  Funding.	  

The	  Team	  has	  elected	  to	  proceed	  with	  design	  services	  to	  modify	  documents	  for	  a	  Team	  controlled	  area	  based	  
on	  approved	  cost	  reductions,	  also	  known	  as	  ASR	  152.	  	  The	  Team	  has	  agreed	  to	  fund	  the	  entire	  Total	  Cost	  for	  
this	  ASR,	  which	  is	  $11,140.00,	  and	  will	  be	  included	  in	  DSA	  Revision	  No.	  29.	  	  

Recommendation:	   	   The	  MSFA	   approves	   an	   increase	   of	   $11,140.00	   to	   the	   Team	   Contribution	   Source	   of	  
Funding	  within	  the	  Stadium	  Capital	  Budget.	  	  The	  Additional	  AE	  Services	  line	  item	  within	  the	  Uses	  section	  of	  
the	  Stadium	  Master	  Project	  Budget	  would	  be	   increased	  by	  the	  same	  amount.	   	  This	   increase	   is	  the	  Team’s	  
agreed	  upon	  contribution	  for	  ASR	  152.	  	  The	  MSFA	  authorizes	  the	  Chair	  and	  CEO/Executive	  Director	  to	  execute	  
DSA	  Revision	  No.	  29,	   inclusive	  of	  the	  aforementioned	  Issue.	  This	  adjustment	  would	  become	  effective	  after	  
Master	  Application	  for	  Payment	  No.	  43	  is	  finalized.	  

I) HKS	  ASR	  154,	  Main	  Concourse	  Lighting	  Revisions

HKS	  has	  submitted	  an	  Additional	  Service	  Request	  (“ASR”)	  to	  perform	  design	  services	  that	  result	  in	  a	  change	  
to	  the	  Construction	  Documents.	  	  The	  following	  ASR	  is	  funded	  as	  noted	  below	  by	  the	  Team	  and	  requires	  an	  
increase	  to	  the	  Stadium	  Capital	  Budget	  to	  account	  for	  the	  additional	  Team	  Funding.	  

The	  Team	  has	  elected	  to	  proceed	  with	  design	  services	  to	  modify	  and	  enhance	  lighting	  on	  the	  main	  concourse	  
and	  also	  integrate	  the	  current	  building	  lighting	  network,	  also	  known	  as	  ASR	  154.	  	  The	  Team	  has	  agreed	  to	  
fund	  the	  entire	  Total	  Cost	  for	  this	  ASR,	  which	  is	  $25,450.00,	  and	  will	  be	  included	  in	  DSA	  Revision	  No.	  29.	  	  
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Recommendation:	   	   The	  MSFA	   approves	   an	   increase	   of	   $25,450.00	   to	   the	   Team	   Contribution	   Source	   of	  
Funding	  within	  the	  Stadium	  Capital	  Budget.	  	  The	  Additional	  AE	  Services	  line	  item	  within	  the	  Uses	  section	  of	  
the	  Stadium	  Master	  Project	  Budget	  would	  be	   increased	  by	  the	  same	  amount.	   	  This	   increase	   is	  the	  Team’s	  
agreed	  upon	  contribution	  for	  ASR	  154.	  	  The	  MSFA	  authorizes	  the	  Chair	  and	  CEO/Executive	  Director	  to	  execute	  
DSA	  Revision	  No.	  29,	   inclusive	  of	  the	  aforementioned	  Issue.	  This	  adjustment	  would	  become	  effective	  after	  
Master	  Application	  for	  Payment	  No.	  43	  is	  finalized.	  	  

J) HKS	  ASR	  155,	  Sideline	  Event	  Level	  Suite	  Revisions

HKS	  has	  submitted	  an	  Additional	  Service	  Request	  (“ASR”)	  to	  perform	  design	  services	  that	  result	  in	  a	  change	  
to	  the	  Construction	  Documents.	  	  The	  following	  ASR	  is	  funded	  as	  noted	  below	  by	  the	  Team	  and	  requires	  an	  
increase	  to	  the	  Stadium	  Capital	  Budget	  to	  account	  for	  the	  additional	  Team	  Funding.	  

The	  Team	  has	  elected	  to	  proceed	  with	  design	  services	  to	  add	  mobile	  carts,	  additional	  power	  and	  divider	  walls	  
at	  Event	  Level	  suites,	  also	  known	  as	  ASR	  155.	  	  The	  Team	  has	  agreed	  to	  fund	  the	  entire	  Total	  Cost	  for	  this	  ASR,	  
which	  is	  $18,095.00,	  and	  will	  be	  included	  in	  DSA	  Revision	  No.	  29.	  	  

Recommendation:	   	   The	  MSFA	   approves	   an	   increase	   of	   $18,095.00	   to	   the	   Team	   Contribution	   Source	   of	  
Funding	  within	  the	  Stadium	  Capital	  Budget.	  	  The	  Additional	  AE	  Services	  line	  item	  within	  the	  Uses	  section	  of	  
the	  Stadium	  Master	  Project	  Budget	  would	  be	   increased	  by	  the	  same	  amount.	   	  This	   increase	   is	  the	  Team’s	  
agreed	  upon	  contribution	  for	  ASR	  155.	  	  The	  MSFA	  authorizes	  the	  Chair	  and	  CEO/Executive	  Director	  to	  execute	  
DSA	  Revision	  No.	  29,	  inclusive	  of	  the	  aforementioned	  Issue.	  	  This	  adjustment	  would	  become	  effective	  after	  
Master	  Application	  for	  Payment	  No.	  43	  is	  finalized.	  	  

K) Sponsorship	  Power/Data	  Fund

The	  Authority	  and	  Team	  are	  actively	  reviewing	  various	  sponsorship	  signage	  and	  activation	  areas	  within	  
the	  Stadium	  Site.	  	  To	  facilitate	  the	  installation	  of	  signage	  and	  activation	  enhancements	  that	  are	  
approved	  by	  the	  Authority,	  it	  is	  necessary	  in	  certain	  instances	  to	  make	  modifications	  and	  
improvements	  to	  the	  Stadium	  and	  Stadium	  Infrastructure	  to	  support	  the	  installations,	  including	  the	  
extension	  of	  utility	  services	  and	  data	  connectivity.	  	  Each	  of	  these	  modifications	  and	  improvements	  will	  
be	  funded	  100%	  as	  a	  Team	  Privately	  Financed	  Enhancement.	  

This	  activity	  is	  developing	  quickly,	  so	  to	  ensure	  timely	  contracting	  and	  funding	  of	  the	  work	  Staff	  
requests	  that	  the	  Chair	  and	  CEO/Executive	  Director	  be	  authorized	  to	  negotiate	  and	  execute	  contracts	  
and	  contract	  revisions	  with	  vendors	  and	  contractors	  to	  complete	  such	  modifications	  and	  
improvements	  as	  they	  are	  approved	  by	  the	  Authority.	  	  Staff	  also	  requests	  that	  a	  new	  line	  item	  entitled	  
“Sponsorship	  Power/Data	  Fund”	  be	  created	  in	  the	  Master	  Project	  Budget	  to	  fund	  such	  Authority-‐
approved	  modifications	  and	  enhancements.	  	  This	  line	  item	  will	  be	  initially	  funded	  from	  Team	  sources	  in	  
the	  amount	  of	  $750,000.00,	  which	  may	  be	  increased	  in	  the	  future	  as	  necessary	  based	  on	  the	  final	  
amount	  of	  the	  Team	  Privately	  Financed	  Enhancements	  to	  be	  funded	  from	  this	  line	  item.	  
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Recommendation:	   The	  MSFA	   authorizes	   the	   Chair	   and	   CEO/Executive	   Director	   to	   negotiate	   and	   execute	  
contracts	  and	  contract	  revisions	  with	  vendors	  and	  contractors	  to	  complete	  sponsorship-‐related	  modifications	  
and	   improvements	   as	   they	   are	   approved	   by	   the	   Authority.	   	   The	   MSFA	   also	   authorizes	   the	   Chair	   and	  
CEO/Executive	   Director	   to	   establish	   the	   “Sponsorship	   Power/Data	   Fund”	   line	   item	   in	   the	  Master	   Project	  
Budget	  in	  the	  initial	  amount	  of	  $750,000.00	  and	  to	  increase	  it	  in	  the	  future	  as	  necessary	  based	  on	  the	  final	  
amount	  of	  the	  Team	  Privately	  Financed	  Enhancements	  to	  be	  funded	  from	  this	   line	   item.	   	  This	  adjustment	  
would	  become	  effective	  after	  Master	  Application	  for	  Payment	  No.	  43	  is	  finalized.	  	  

L) Team	  Privately	  Financed	  Enhancements

The	  Authority	  has	  previously	  approved	  Team	  funding	  of	  various	  Team	  Privately	  Financed	  
Enhancements	  under	  the	  terms	  of	  the	  parties’	  Development	  Agreement.	  	  Throughout	  the	  Project,	  the	  
Team	  has	  maintained	  uncommitted	  funds	  in	  various	  line	  items	  within	  the	  Master	  Project	  Budget	  that	  
have	  been	  utilized	  as	  a	  funding	  source	  for	  certain	  Team	  Privately	  Financed	  Enhancements.	  	  To	  
streamline	  the	  accounting	  and	  audit	  process,	  Staff	  requests	  that	  a	  new	  line	  item	  entitled	  “Team	  
Funded	  Enhancements”	  be	  created	  in	  the	  Master	  Project	  Budget	  to	  fund	  similar	  Authority-‐approved	  
enhancements	  in	  the	  future.	  	  This	  line	  item	  will	  be	  initially	  funded	  from	  Team	  sources	  in	  the	  amount	  of	  
$700,000.00,	  which	  may	  be	  increased	  in	  the	  future	  as	  necessary	  based	  on	  the	  final	  amount	  of	  the	  
Team	  Privately	  Financed	  Enhancements	  to	  be	  funded	  from	  this	  line	  item.	  	  	  

Recommendation:	  	  The	  MSFA	  authorizes	  the	  Chair	  and	  CEO/Executive	  Director	  to	  establish	  the	  “Team	  Funded	  
Enhancements”	  line	  item	  in	  the	  Master	  Project	  Budget	  in	  the	  initial	  amount	  of	  $700,000.00	  and	  to	  increase	  it	  
in	   the	   future	  as	  necessary	  based	  on	   the	   final	  amount	  of	   the	  Authority-‐approved	  Team	  Privately	  Financed	  
Enhancements	   to	   be	   funded	   from	   this	   line	   item.	   	   This	   adjustment	   would	   become	   effective	   after	  Master	  
Application	  for	  Payment	  No.	  43	  is	  finalized.	  	  

Summary:	  

The	  proposed	  budget	  adjustments	  outlined	  in	  this	  memorandum	  would	  modify	  the	  Stadium	  Master	  Project	  
Budget	  as	  outlined	  in	  the	  attached	  Table	  1	  -‐	  Stadium	  Master	  Project	  Budget	  Summary.	  

Phone: 612-332-0386    TTY: 1-800-627-3529    Fax: 612-332-8334    www.msfa.com     Affirmative Action/Equal Opportunity Employer

elizabethbrady
Typewritten Text
25



Table	  1	  
Master	  Project	  Budget	  Summary	  

Division Description Master Project 
Budget as of 5/15/16

5/20/16
Adjustments Adjusted Budget

00-25-005 Team Contribution $377,000,000.00 $377,000,000.00
00-25-010 Private Contribution $100,000,000.00 $100,000,000.00
00-25-015 Additional Team Contribution $124,797,079.94 $2,016,395.00 $126,813,474.94
00-30-005 State of Minnesota Contribution $498,000,000.00 $498,000,000.00
00-90-005 Aramark Capital Investment $3,500,000.00 $3,500,000.00
00-90-010 SMG Capital Investment $2,250,000.00 $2,250,000.00
00-90-015 Verizon Capital Investment $13,310,167.00 $13,310,167.00
00-90-020 NRG Cost Reimbursement $232,345.00 $232,345.00
00-90-025 Commemorative Brick Proceeds $1,300,000.00 $1,300,000.00
00-90-030 Design Team Contribution $300,000.00 $300,000.00

Total Sources of Funds $1,120,689,591.94 $2,016,395.00 $1,122,705,986.94

10-00-000 Site Acquisition & Improvements $58,971,517.35 $58,971,517.35
20-00-000 Construction Costs $878,605,153.10 $511,710.00 $879,116,863.10
30-00-000 Furnishings, Fixtures & Equip. $59,291,726.81 $59,291,726.81
40-00-000 Development Costs $85,422,768.57 $54,685.00 $85,477,453.57
50-00-000 Financing Costs $0.00 $0.00
60-00-000 Other Project Costs $0.00 $0.00

TCF Stadium Improvements $7,283,301.82 $7,283,301.82
East Event Buildout $0.00 $0.00
Other Mutually Agreed Cost 1 $807,299.40 $807,299.40
Other Mutually Agreed Cost 2 $804,177.00 $804,177.00
IPTV Enhancement $436,994.33 $436,994.33
Mediation Settlement $16,250,000.00 $16,250,000.00
Team Funded Enhancements $0.00 $700,000.00 $700,000.00
Sponsorship Power/Data Fund $0.00 $750,000.00 $750,000.00

90-00-000 Project Contingency $12,816,653.56 $12,816,653.56

Total Uses of Funds $1,120,689,591.94 $2,016,395.00 $1,122,705,986.94

SOURCES OF FUNDS

USES OF FUNDS
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Minnesota Sports Facilities Authority    
511 11th Avenue South, Suite 401, Minneapolis, MN 55415

May	  20,	  2016	  

MEMORANDUM	  

TO:	   	   MSFA	  Commissioners	  

FROM:	  	  	   Scott	  Stenman	  

SUBJECT:	   Construction	  Services	  Agreement	  Contract	  Revision	  79	  

Draft	  Contract	  Revision	  79	  has	  been	  prepared	  and	  the	  total	  value	  of	  this	  Contract	  Revision	  exceeds	  the	  
staff	  approval	  level	  and	  therefore	  requires	  approval	  from	  the	  MSFA	  Board	  to	  execute.	  

A) CONTRACT	  REVISION	  79:

Proposed	   Contract	   Revision	   76	   totals	   $1,453,433.00	   and	   includes	   the	   cost	   issues	   identified	   within	  
attached	  Table	  1.	  	  Team	  Financed	  Budget	  increases	  have	  previously	  been	  considered	  and	  approved	  by	  
the	  MSFA.	  

Recommendation:	   	   The	   MSFA	   approves	   an	   increase	   of	   $1,543,063.00	   to	   the	   Construction	   Services	  
Agreement.	  	  The	  MSFA	  authorizes	  the	  Chair	  and	  CEO/Executive	  Director	  to	  negotiate	  and	  execute	  CSA	  
Revision	  No.	  79.	  

Summary:	  

The	  total	  increase	  to	  the	  Construction	  Services	  Agreement	  after	  the	  execution	  of	  Contract	  Revision	  79	  would	  
be	  $1,453,433.00.	  
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Table	  1	  
CSA	  Contract	  Revision	  79	  

Mort
Issue	  # Ref Description

Construction	  
Contingency

Owner
Funding

Team
Financed Funding	  Source

2852 NW	  Skyway	  Coordination (877.58)$	  	   	  	  	   337,934.00$	  	  	  	  	  	  	  	  	   Owner	  Contingency

3434 Data	  Center/MDF	  Readiness (661.74)$	  	   	  	  	   25,573.00$	  	   	  	   Owner	  Contingency

3454 CCD	  286 Swing	  Stage	  Power (1,536.89)$	  	   	  	  	   59,393.00$	  	   	  	   Owner	  Contingency

3553 CCD	  312 Video	  Board	  Play	  Clock	  Framing (1,447.23)$	  	   	  	  	   55,928.00$	  	   	  	   Owner	  Contingency

3567 CCD	  270 FF&E	  Revisions (370.70)$	  	   	  	  	   14,326.00$	  	   	  	   Team	  Funded

3571 Owner's	  Suite	  Operable	  Partition	  Revisions (1,083.34)$	  	   	  	  	   41,865.00$	  	   	  	   Team	  Funded

3591 RFI	  2995 Hall	  of	  Fame	  Receptacle	  Removal (5,525.00)$	  	   	  	   TCF	  Improvements

3893 CCD	  343	   Bridge	  Monument	  Sign (2,936.62)$	  	   	  	  	   113,485.00$	  	  	  	  	  	  	  	  	   Team	  Funded

3900 US	  Bank	  Stadium	  Façade	  Sign	  Modification (355.91)$	  	   	  	  	   13,754.00$	  	   	  	   Team	  Funded

3904 SOG	  in	  lieu	  of	  Asphalt	  at	  Sideline	  Club (350.26)$	  	   	  	  	   9,541.00$	  	   	  	  	   Owner	  Contingency

3912 SW	  Norseman	  Lounge	  Miller	  Lite	  Buildout (209.03)$	  	   	  	  	   8,078.00$	  	   	  	  	   TCF	  Improvements

3955 CCD	  341 Stadium	  Site	  Plaza	  Modifications (1,573.27)$	  	   	  	  	   60,799.00$	  	   	  	   Owner	  Contingency

3956 ASI	  327	   Owner	  Directed	  Lighting	  Revisions (853.68)$	  	   	  	  	   32,991.00$	  	   	  	   Team	  Funded

3965 Backstop	  Netting	  Winch	  Motor (731.14)$	  	   	  	  	   28,255.00$	  	   	  	   Owner	  Contingency

3999 MSFA/Vikings	  Directed	  Signage	  Changes (435.81)$	  	   	  	  	   15,455.00$	  	   	  	   1,386.00$	  	   	  	  	   Own.	  Cont./TCF

4028 CCD	  270 FF&E	  Revisions	  -‐	  MSFA	  Scope	   (1,186.52)$	  	   	  	  	   45,853.00$	  	   	  	   Owner	  Contingency

4065 Event	  Level	  Concesion	  Signage (145.92)$	  	   	  	  	   5,639.00$	  	   	  	  	   Owner	  Contingency

4087 Field	  Game	  Clocks	  Covers (67.65)$	  	   	  	  	   2,614.00$	  	   	  	  	   Owner	  Contingency

4097 Inner	  Bowl	  Asphalt	  Oil	  Binder (6,810.00)$	  	   	  	   Owner	  Contingency

4156 CDD	  357 Cross	  Connect/ENG	  Ceiling	  Removal (704.78)$	  	   	  	  	   27,239.00$	  	   	  	   Owner	  Contingency

4160 Concess	  Day	  of	  Game	  Uniforms	  Door	  Hardware (19.28)$	  	   	  	  	   745.00$	  	   	  	  	   Owner	  Contingency

4178 Ice	  Club	  Sponsor	  Naming	  -‐	  Signage	  Delay (122.00)$	  	   	  	  	   4,732.00$	  	   	  	  	   IPTV	  Enhancements

4196 Remove	  Gate	  Arms	  Along	  Chicago	  at	  4th/5th (140.42)$	  	   	  	  	   5,426.00$	  	   	  	  	   Owner	  Contingency

4202 CCD	  336 Legacy	  Paver	  Revisions (6,410.19)$	  	   	  	  	   247,722.00$	  	  	  	  	  	  	  	  	   Owner	  Contingency

4207 Countertop	  Conflicts	  with	  Pepsi (384.18)$	  	   	  	  	   14,846.00$	  	   	  	   Owner	  Contingency

4221 Upper	  Suite	  Buildout	  100%	  Set	  Pricing (6,596.62)$	  	   	  	  	   254,926.00$	  	  	  	  	  	  	  	  	   Team	  Funded

4275 CCD	  341 Stadium	  Site	  Plaza	  Modifications	  -‐	  Flagpole	  Lighting (921.47)$	  	   	  	  	   35,610.00$	  	   	  	   Owner	  Contingency

4291 Diaper	  Changing	  Station	  Attic	  Stock (42.76)$	  	   	  	  	   1,653.00$	  	   	  	  	   Owner	  Contingency

TOTALS (30,164.99)$	  	  	  	  	  	  	  	   973,415.00$	  	  	  	  	  	  	   480,018.00$	  	  	  	  	  	  	  
OWNER/TEAM	  TOTAL $1,453,433.00
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Minnesota Sports Facilities Authority    
511 11th Avenue South, Suite 401, Minneapolis, MN 55415 

May	  20,	  2016	  

MEMORANDUM	  

TO:	   MSFA	  Commissioners	  

FROM:	   Ted	  Mondale	  

SUBJECT:	   Authorization	  to	  solicit,	  negotiate	  and	  execute	  additional	  contractor	  services	  

Upon	  issuance	  of	  a	  certificate	  of	  occupancy	  for	  the	  Stadium,	  certain	  additional	  construction	  items	  may	  be	  
required	  that	  may	  fall	  outside	  of	  the	  scope	  of	  the	  Construction	  Manager’s	  contract.	  	  Staff	  would	  like	  the	  
authority	  to	  retain	  one	  or	  more	  contractors	  to	  complete	  such	  additional	  items	  as	  they	  arise.	  	  In	  addition,	  
staff	  may	  need	  to	  enter	  into	  one	  or	  more	  contracts	  with	  individual	  maximum	  amounts	  of	  up	  to	  $500,000	  
(subject	  to	  normal	  budget	  approval	  requirements)	  for	  such	  items.	  Authorization	  is,	  therefore,	  sought	  to	  
appropriately	  solicit	  and	  retain	  such	  firms.	  Monthly	  reports	  would	  be	  provided	  to	  the	  Board	  regarding	  any	  
such	  awards.	  

Recommendation:	  	  The	  MSFA	  authorizes	  the	  Chair	  and	  the	  CEO/Executive	  Director	  to	  solicit,	  award	  and	  
execute	  contracts	  in	  a	  manner	  consistent	  with	  state	  law	  for	  additional	  contractor	  services	  at	  a	  maximum	  
amount	  of	  $500,000	  per	  contract.	  
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Minnesota Sports Facilities Authority    
511 11th Avenue South, Suite 401, Minneapolis, MN 55415

May	  20,	  2016	  

MEMORANDUM	  

TO:	   MSFA	  Commissioners	  

FROM:	   Ted	  Mondale	  

SUBJECT:	   Approve	  Contract	  –	  Turf	  Protection	  System	  

This	  contract	  award	  is	  for	  a	  turf	  protection	  system	  at	  U.S.	  Bank	  Stadium.	  	  A	  modular	  turf	  protection	  system	  
is	  needed	  to	  cover	  approximately	  133,500	  square	  feet	  of	  artificial	  turf	  that	  will	  be	  used	  for	  a	  variety	  of	  field	  
events	  held	  at	  U.S.	  Bank	  Stadium.	  	  The	  system	  needs	  to	  be	  stable,	  durable	  and	  able	  to	  protect	  the	  turf	  from	  
liquid	  spills	  and	  debris	  that	  may	  damage	  it	  and	  it	  needs	  to	  be	  able	  to	  support	  a	  high	  volume	  of	  heavy	  loads	  
from	  large	  trucks,	  forklifts,	  staging	  equipment,	  heavy	  equipment,	  and	  more.	  

The	  request	  for	  proposals	  (RFP)	  was	  posted	  on	  the	  Minnesota	  Sports	  Facilities	  Authority’s	  (Authority)	  
website	  on	  March	  8,	  2016	  and	  proposals	  were	  received	  from	  Matrax,	  Signature	  Systems	  Group,	  and	  
Terraplas	  USA.	  	  Staff	  in	  coordination	  with	  SMG	  staff	  evaluated	  the	  three	  proposals	  and	  unanimously	  
recommend	  Signature	  Systems	  Group	  ArmorDeck	  3.	  

Staff	  is	  requesting	  authorization	  to	  enter	  into	  a	  contract	  with	  Signature	  Systems	  Group	  for	  ArmorDeck3	  
Turf	  Protection	  System	  for	  $1,144,825.88.	  	  Use	  tax	  of	  $78,706.78	  will	  be	  paid	  by	  the	  Authority	  to	  the	  
state	  of	  Minnesota.	  

The	  procurement	  of	  the	  turf	  protection	  system	  was	  not	  anticipated	  when	  the	  2016	  operating	  account	  
budget	  was	  developed	  and	  adopted.	  	  The	  2016	  operating	  account	  budget	  for	  stadium	  project	  expenses	  
needs	  to	  be	  increased	  by	  $1,223,532.66.	  	  Funding	  for	  this	  expense	  will	  be	  the	  operating	  account	  
reserve.	  	  An	  updated	  budget	  will	  be	  presented	  to	  the	  board	  at	  the	  June	  meeting.	  

Recommendation:	  	  The	  Authority	  authorizes	  the	  Chair	  and	  CEO/Executive	  Director	  to	  enter	  into	  a	  
contract	  with	  Signature	  Systems	  Group	  for	  the	  ArmorDeck3	  turf	  protection	  system	  for	  $1,144,825.88.	  	  
Use	  tax	  of	  $78,706.78	  will	  be	  paid	  by	  the	  Authority	  to	  the	  state	  of	  Minnesota.	  	  The	  Authority	  approves	  
an	  increase	  in	  the	  2016	  operating	  account	  budget	  for	  stadium	  project	  expenses	  of	  $1,223,532.66.	  

Phone: 612-332-0386    TTY: 1-800-627-3529    Fax: 612-332-8334    www.msfa.com     Affirmative Action/Equal Opportunity Employer
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Minnesota Sports Facilities Authority    
511 11th Avenue South, Suite 401, Minneapolis, MN 55415

May	  20,	  2016	  

MEMORANDUM	  

TO:	   MSFA	  Commissioners	  

FROM:	   Ted	  Mondale/Mary	  Fox-‐Stroman	  

SUBJECT:	   Authorize	  Negotiation	  for	  Insurance	  Program	  

The	  Minnesota	  Sports	  Facilities	  Authority	  (Authority)	  requested	  Team	  Minnesota	  (Willis/RMCS/CBIZ)	  
prepare	  a	  property	  and	  casualty	  insurance	  program	  for	  U.S.	  Bank	  Stadium.	  	  The	  Authority’s	  casualty	  
insurance	  program	  will	  include	  workers	  compensation,	  general	  liability,	  umbrella,	  public	  officials’	  liability,	  
automobile	  liability,	  garage	  keepers	  legal	  liability,	  and	  crime	  insurance.	  	  The	  property	  program	  will	  include	  
coverage	  for	  the	  building,	  contents	  and	  business	  interruption	  at	  U.S.	  Bank	  Stadium.	  	  This	  program	  is	  
separate	  and	  distinct	  from	  the	  insurance	  program	  that	  SMG	  will	  maintain.	  

The	  Management	  and	  Pre-‐Opening	  Services	  Agreement	  between	  the	  Authority	  and	  SMG	  states	  that	  the	  
Authority	  shall	  maintain	  its	  current	  property	  insurance	  program	  covering	  the	  premises	  of	  the	  stadium	  site.	  	  
The	  agreement	  has	  a	  provision	  that	  allows	  SMG	  to	  solicit	  a	  quote	  for	  property	  insurance	  and	  if	  such	  quote,	  
based	  on	  similar	  terms	  and	  conditions	  that	  the	  Authority	  has	  obtained,	  provides	  for	  cost	  savings	  in	  
comparison	  to	  the	  Authority’s	  quote	  then	  the	  Authority	  may	  procure	  the	  property	  insurance	  through	  
SMG’s	  provider	  or	  make	  an	  adjustment	  to	  the	  agreement.	  	  

Team	  Minnesota	  is	  actively	  developing	  a	  property	  and	  casualty	  insurance	  program	  for	  the	  Authority	  
however	  the	  insurance	  quotes	  are	  not	  yet	  finalized.	  	  The	  insurance	  program	  may	  need	  to	  be	  placed	  
prior	  to	  the	  next	  board	  meeting	  so	  staff	  is	  requesting	  authorization	  for	  the	  Chair	  and	  CEO/Executive	  
Director	  to	  negotiate	  and	  enter	  into	  contracts	  for	  the	  insurance	  program	  at	  U.S.	  Bank	  Stadium.	  

Recommendation:	  	  The	  Authority	  authorizes	  the	  Chair	  and	  CEO/Executive	  Director	  to	  negotiate	  and	  
enter	  into	  contracts	  for	  the	  insurance	  program	  at	  U.S.	  Bank	  Stadium.	  	  A	  full	  insurance	  report	  will	  be	  
presented	  at	  the	  next	  Authority	  board	  meeting.	  	  

Phone: 612-332-0386    TTY: 1-800-627-3529    Fax: 612-332-8334    www.msfa.com    
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Minnesota Sports Facilities Authority    
511 11th Avenue South, Suite 401, Minneapolis, MN 55415

May	  20,	  2016	  

MEMORANDUM	  

TO:	   MSFA	  Commissioners	  

FROM:	   Ted	  Mondale/Mary	  Fox-‐Stroman	  

SUBJECT:	   U.S.	  Bank	  Stadium	  Operating	  Budget	  

SMG,	  as	  manager	  of	  U.S.	  Bank	  Stadium,	  has	  prepared	  the	  operating	  budget	  for	  the	  first	  year	  of	  operations	  
of	  the	  stadium	  for	  the	  period	  from	  July	  1,	  2016	  through	  June	  30,	  2017.	  	  The	  budget	  was	  prepared	  to	  meet	  
the	  scope	  of	  services	  and	  objectives	  of	  the	  Management	  and	  Pre-‐Opening	  Services	  Agreement	  (agreement)	  
between	  the	  Authority	  and	  SMG	  including	  compliance	  with	  the	  expected	  facility	  standard.	  	  

Highlights	  of	  the	  operating	  budget	  and	  the	  detailed	  budget	  are	  attached.	  	  The	  budget	  includes	  gross	  
income	  of	  $25,715,761,	  total	  operating	  expenses	  of	  $18,640,730,	  and	  net	  income	  from	  operations	  of	  
$7,075,031.	  	  The	  net	  operating	  income	  guarantee	  for	  the	  first	  year	  of	  operations	  is	  $6,750,000.	  	  The	  
balance	  of	  the	  net	  income	  amount	  will	  be	  distributed	  in	  accordance	  with	  the	  agreement.	  

Certain	  operating	  expenses,	  such	  as	  office	  supplies,	  cleaning	  supplies,	  maintenance	  supplies,	  field	  and	  
grounds	  supplies,	  and	  other	  expenses	  will	  need	  to	  be	  incurred	  prior	  July	  1,	  2016	  in	  order	  to	  prepare	  the	  
stadium	  for	  opening.	  	  	  

The	  cash	  flow	  budget	  for	  the	  first	  year	  of	  operations	  will	  be	  presented	  at	  the	  next	  board	  meeting.	  

Recommendation:	  	  The	  Authority	  approves	  the	  U.S.	  Bank	  Stadium	  operating	  budget	  for	  the	  first	  year	  of	  
operations	  for	  the	  period	  from	  July	  1,	  2016	  through	  June	  30,	  2017,	  as	  submitted.	  	  The	  cash	  flow	  budget	  
for	  the	  first	  year	  of	  operations	  will	  be	  presented	  at	  the	  next	  board	  meeting.	  

Phone: 612-332-0386    TTY: 1-800-627-3529    Fax: 612-332-8334    www.msfa.com     Affirmative Action/Equal Opportunity Employer
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511 11th Ave S, Suite 401 • Minneapolis, MN 55415 • www.usbankstadium.com 

 

2016-2017 U.S. Bank Stadium  
Operating Budget Highlights 
July 1, 2016 – June 30, 2017 

 

Direct Event Income 

Event Income consists of direct revenue and expenses related to all non-NFL events held in the 

stadium.  The first year operating budget includes rental income of $3,036,648 driven primarily by 

concerts, other sporting events, family events, and room rentals for corporate and private events.  

Food & Beverage commissions represent the percentage earned on concessions and catering for all 

non-NFL events held in the stadium.  For non-NFL ticketed events the venue retains a share of 

novelty sales, which is budgeted at $158,200 for the first year.  Direct Event Expenses represents 

the direct costs to the venue of holding these events and depending on the event could include 

security, guest experience, medical staff, on and off-duty police, traffic control, and housekeeping.    

 

Other Event Income 

The Stadium has budgeted $3.1 million in Other Event Income.  This includes revenue from a 

successful tour program.   Commissions and facility fees on all paid tickets to events at the venue 

are also included in Other Event Income.   

 

Other Operating Income 

The operating budget reflects annual payments required to be made by the Minnesota Vikings and 

the Operating Payment per Section 473J.13, Subd. 2(b) in the amounts of $8.5 and $6.0 million 

respectively.  Also budgeted is $3.5 million of Minnesota Viking Event-Day cost reimbursement and 

$0.5 million for the sale of communications and non-exclusive event signage.   

 

Operating Expenses 

Operating Expenses consist primarily of Personnel Costs of $5.3 million, estimated Utilities of $4.4 

million, and Minnesota Viking Event-Day costs of $3.5 million.  Contracted Services of $1.7 million 

includes security, housekeeping, and cleaning services.  General and Administrative includes costs 

such as insurance, advertising, professional fees, training, and office supplies while Operations, 

Repairs & Maintenance includes operating expenses such as maintenance agreements, snow and 

trash removal, field transitions, and maintenance supplies. 

 

Cash Funding 

With the exception of the Team and Operating Payment per Section 473J.13, Subd. 2(b), all 

operating revenues and expenses will transact through bank accounts in the name of the Authority 

but to which SMG is an agent with signature authority.  It is expected that the MSFA will need to fund 

operations by transferring funds from the Team and Operating payments to the operating account 

from time to time.   

http://www.usbankstadium.com/
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SMG - U.S. Bank Stadium

July 1, 2016 - June 30, 2017

Total

Event Income

Direct Event Income

Rental Income 3,036,648        

Food and Beverage Commissions 3,186,826        

Novelty Sales 158,200           

Direct Event Expenses (2,298,618)      

Total Direct Event Income 4,083,056        

Other Event Income 

Stadium Tour Income 559,378           

Ticket Related Income 1,654,037        

Facility Fees 919,290           

Total Other Event Income 3,132,705        

Total Event Income 7,215,761        

Other Operating Income

Minnesota Vikings Rent 8,500,000        

Minnesota Vikings Event-Day Reimbursement 3,500,000        

Operating Payment per Section 473J.13, Subd. 2(b) 6,000,000        

Communications and Signage 500,000           

Total Other Operating Income 18,500,000      

Adjusted Gross Income 25,715,761      

Operating Expenses

Personnel Costs 5,316,276        

Contracted Services 1,730,716        

General and Administrative 1,478,483        

Operations, Repairs & Maintenance 2,193,334        

Minnesota Vikings Event-Day Expenses 3,500,000        

Utilities 4,421,921        

Total Operating Expenses 18,640,730      

Net Income (Loss) From Operations 7,075,031        
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Minnesota Sports Facilities Authority    
511 11th Avenue South, Suite 401, Minneapolis, MN 55415 

May	  20,	  2016	  

MEMORANDUM	  

TO:	   MSFA	  Commissioners	  

FROM:	   Ted	  Mondale	  

SUBJECT:	   Verizon	  License	  Agreement	  

The	  Authority	  and	  Team	  have	  received	  a	  proposal	  from	  Verizon	  Wireless	  to	  license	  the	  use	  of	  certain	  
broadband	  capacity	  on	  the	  Stadium’s	  WiFi	  network.	  	  The	  Authority	  and	  the	  Team	  have	  previously	  
agreed	  that	  such	  license	  arrangements	  must	  be	  approved	  by	  the	  Authority	  and	  Team,	  and	  the	  net	  
revenues	  from	  such	  grant	  will	  be	  shared	  between	  the	  Authority	  and	  Team.	  	  To	  ensure	  timely	  
completion	  of	  negotiations	  and	  receipt	  of	  the	  Authority’s	  share	  of	  the	  net	  revenues,	  Staff	  requests	  that	  
the	  Chair	  and	  CEO/Executive	  Director	  be	  authorized	  to	  negotiate	  and	  execute	  all	  necessary	  agreements	  
to	  complete	  the	  transaction.	  

Recommendation:	  The	  MSFA	  authorizes	  the	  Chair	  and	  CEO/Executive	  Director	  to	  negotiate	  and	  execute	  
all	  necessary	  agreements	  to	  complete	  the	  grant	  of	  use	  of	  certain	  capacity	  on	  the	  Stadium	  WiFi	  network	  
to	  Verizon	  Wireless.	  

Phone: 612-332-0386    TTY: 1-800-627-3529    Fax: 612-332-8334    www.msfa.com    
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elizabethbrady
Typewritten Text
35

elizabethbrady
Typewritten Text



Minnesota Sports Facilities Authority   
511 11th Avenue South, Suite 401, Minneapolis, MN 55415 

Phone: 612-332-0386    TTY: 1-800-627-3529    Fax: 612-332-8334    www.msfa.com     Affirmative Action/Equal Opportunity Employer

May	  20,	  2016	  

MEMORANDUM	  

TO:	   	   MSFA	  Commissioners	  

FROM:	  	  	   Ted	  Mondale	   	  

SUBJECT:	   Delegation	  of	  Authority	  to	  Execute	  Certain	  Contract	  Revisions	  

Under	  current	  MSFA	  policies,	  all	  contract	  amendments	  in	  excess	  of	  $250,000	  require	  Board	  approval.	  	  As	  
we	  move	  into	  the	  final	  weeks	  of	  construction,	  amendments	  to	  the	  existing	  agreements	  with	  Mortenson	  
Construction	  or	  other	  contractors	  may	  require	  immediate	  revision	  to	  meet	  the	  deadline.	  	  Staff	  is	  requesting	  
authorization	  to	  delegate	  to	  the	  Chair	  and	  CEO/Executive	  Director	  a	  time-‐limited	  authorization	  to	  execute	  
contract	  amendments	  in	  excess	  of	  $250,000,	  but	  not	  to	  exceed	  $2	  million	  in	  total	  unless	  otherwise	  
approved	  by	  the	  Board.	  	  All	  amounts	  expended	  under	  any	  amendment	  would	  be	  limited	  to	  the	  existing	  
amended	  Master	  Project	  Budget	  which	  has	  been	  approved	  by	  the	  Board	  unless	  funds	  are	  provided	  by	  the	  
Team,	  in	  which	  case	  the	  Budget	  would	  also	  increase	  by	  the	  amount	  of	  the	  Team	  contribution.	  	  This	  
delegation	  would	  terminate	  on	  the	  date	  of	  the	  next	  Board	  meeting,	  and	  a	  report	  will	  be	  provided	  to	  the	  
Board	  at	  that	  time.	  

Recommendation:	  	  Until	  June	  17,	  2016,	  the	  MSFA	  authorizes	  the	  Chair	  and	  CEO/Executive	  Director	  to	  
negotiate	  and	  execute	  contract	  amendments	  with	  Mortenson	  Construction,	  or	  other	  contractors,	  not	  to	  
exceed	  $2	  million	  in	  total	  as	  long	  as	  the	  amount	  of	  contract	  increases	  are	  otherwise	  included	  in	  the	  
Master	  Project	  Budget	  or	  funded	  by	  the	  Vikings,	  in	  which	  case	  the	  Master	  Project	  Budget	  will	  be	  
increased,	  under	  direction	  of	  the	  Chair	  and	  CEO/Executive	  Director,	  in	  the	  amount	  of	  the	  Vikings’	  
contribution.	  
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GOAL

GOAL

32%

6%

MINORITY
ACTUAL

ACTUAL

WOMEN

36% 4 POINTS
ABOVE GOAL

9% 3 POINTS
ABOVE GOAL

EXCEEDED	  GOALS

2016	  WORKFORCE	  GOALS	  TOTALS
(Data	  as	  of	  March	  31,	  2016)

1,285,014.42	  hours

323,219.31	  hours
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32%

6%

37%

2016	  WORKFORCE	  GOALS	  TOTALS
(Data	  as	  of	  March	  31,	  2016)

African	  American

Hispanic

Asian/Pacific	   Islander

Other

Native	  American

12.6%

6%

2.8%

12.9%

1.6%

450,297	  hours

450,297	  hours

461,826	  hours

100,716	  hours

214,606	  hours
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ZIP	  CODE	  TARGETING: 377 workers	  hired	  from	  targeted
zip	  codes	  in	  Minneapolis

4%	  or	  153,377	  hoursVETERANS	  HIRED:

2016	  WORKFORCE	  GOALS	  TOTALS
(Data	  as	  of	  March	  31,	  2016)

Employment	  Assistance	  Firm: 74	  Hired
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EXCEEDED	  GOALS

2016	  TARGETED	  BUSINESS	  
ACTIVITY	  GOALS	  TOTALS

(Data	  as	  of	  March	  31,	  2016)

$108	  Million

$138	  Million
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EXCEEDED	  GOALS

WORKFORCE	  GOALS
(Data	  as	  of	  March	  31,	  2016	  )
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