

**U.S. Bank Stadium
Pantry Cooling RFP
September 6, 2018**

Addendum 01

This addendum forms a part of the documents and modifies the Request for Proposal dated August 10, 2018. The Proposer is responsible for determination of proposal requirements affected by Addendum items.

CLARIFICATIONS AND ADDITIONAL ITEMS TO BE INCLUDED IN THE PROPOSAL

See revised dates below:

E. RFQ Timeline

| | |
|---|--|
| Advertise and Issue Request for Quotations | August 10, 2018 |
| Site Walk Through (By Appointment Only) | August 23, 2018 to August 28, 2018 |
| Contact Curtis Schmillen at cschmillen@usbankstadium.com for an appointment | |
| Questions Due | August 31, 2018 by 3PM September 7, 2018 by 3PM |
| Quotations Due | September 5, 2018 by 1PM. September 11, 2018 |
| Interviews and Final Negotiations | September 6-7, 2018 September 12-13, 2018 |
| Selection of Provider | September 7, 2018 September 14, 2018 |
| Project Completion | September 20, 2018 October 5, 2018 |

By submitting a Quotation, the Proposer affirms that this timeline can be met.