



	Total			\$341,930.00	\$0.00		\$70,930.00	\$60,955.00	\$0.00	\$0.00	\$263,220.00	\$62,827.21	\$56,115.00	\$0.00	\$138,557.97	\$59,191.93	\$55,254.48	\$0.00	\$148,773.59
	% By Current Contracts				0.0%		20.74%	17.83%	0.0%	0.0%		18.37%	16.41%	0.0%	40.52%	17.31%	16.16%	0.0%	43.51%
	Master Project: Ryan Construction - Design																		
	Total			\$2,364,742.00	\$0.00		\$192,773.00	\$263,010.00	\$0.00	\$0.00	\$2,327,558.00	\$183,157.67	\$212,532.23	\$0.00	\$1,967,937.02	\$174,700.87	\$211,671.71	\$0.00	\$1,940,010.42
	% By Current Contracts				0.0%		8.15%	11.12%	0.0%	0.0%		7.75%	8.99%	0.0%	83.22%	7.39%	8.95%	0.0%	82.04%

