REQUEST FOR PROPOSALS

Electrical Services Procurement

FOR CAPITAL IMPROVEMENT TO U.S. BANK STADIUM
IN MINNEAPOLIS, MINNESOTA

April 4, 2019

A. Project Background and Objectives

In 2012, the State of Minnesota enacted 2012 Minnesota Laws, Chapter 299 (the “Act”), to
establish the Minnesota Sports Facilities Authority (“Authority”) and to provide for the
construction, financing, and long-term use of a new stadium now known as U.S. Bank Stadium
(the “Stadium”) and related stadium infrastructure (the “Stadium Infrastructure”) as a venue for
professional football and a broad range of other civic, community, athletic, educational, cultural
and commercial activities.

As set forth in the Act, the Authority may make capital improvements to design, development
and construction of the Stadium and the Stadium Infrastructure, and the certain capital
improvements that that Authority is soliciting in this Request for Quotations (“RFQ”) shall be
referred to in this RFQ as the “Project”. To that end, the Authority has prepared this RFQ for
the Electrical Services.Those who respond to this RFQ shall be referred to as “Proposers”.

The Project is located at the Stadium [and other additional adjacent land that has been acquired
by the Authority in Minneapolis, Minnesota]. The Specification Documents identifying and
indicating the scope of the Project are also incorporated within this RFQ as Exhibit 1. The
Specifications Documents meet the standards required for a National Football League (“NFL”)
franchise, as well as additional standards established by the Authority. The Project must be
completed by June 30, 2019 at the latest (the “Required Completion Date”).

B. Scope of Services: The successful Proposer to the RFP will be engaged in providing

electrical services and accessable power and technology connects for equipment in Minneapolis
Cocktail stand, Rusty Taco stand, Pizza stand, and the 1% and Fry concession stand (as further
described in the RFP and any addenda that will be issued to this RFP) including, without
limitation:

e Acquire all permits and conform to locate and State codes.

e Design, provide, install, hook up, coordinate, test, and inspect all items required to
complete the work associated with the Project. This includes receiving, inspecting,
uncrating, and removal/disposal of packing material. Clean-up of all work areas is
required as part of this scope
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e All necessary tools, equipment and components (cords, connections, fasteners, etc.) as
needed to provide a turnkey installation and delivery of the Project.

e Provide testing and commissioning of system(s).

e All premium (overtime) hours required to meet the Project schedule and scope, not
including time added due to Owner revisions/additions.

e One-year on-site warranty to repair or replace the work and services constituting the
project.

Intent and Process of the Request for Proposals

This RFP is focused on the selection of Proposer that will provide the best value to the Authority
in the [design, coordination, supply, construction, installation, commissioning, and testing] of
the Project.

Proposers should have significant experience in the electrical field similar to the Project that is
the subject of this RFP. It is the desire of the Authority to consider as part of its selection
criteria the commitment of the Proposer to exert good faith efforts to comply with the plan of
the Authority to ensure equitable opportunities for Minority Owned Business Enterprises
(“MBE”) and Women Owned Business Enterprises (“WBE”) to participate in the Project. The
successful Proposer or Proposers must also demonstrate the ability to exert good faith efforts to
comply with workforce goals and targeted zip code hiring goals, and work with organizations to
develop effective MBE, WBE and workforce recruitment efforts during the preconstruction,
design, construction management, and the construction of the POS System for the Project. The
Authority has developed an Equity Plan for this Project available [on its web site or as an
attachment to this RFP], and as described below, each Proposer should provide a plan describing
how they will encourage the participation and utilization of appropriate workforce, MBEs and
WBEs in the Proposers’ performance of their services. MBEs and WBEs that are interested in
acting as the Proposers for the Project are encouraged to respond to the RFP.

D. Requested Qualifications

The Authority reserves the right and discretion to determine the qualifications and responsibility
of the Proposers to perform the work and services that are the subject of the RFP. It is the
request and intent of the Authority that Proposers responding to the RFP have the following
qualifications.

e Significant experience in the design, coordination, supply, installation, and testing of
projects similar to the Project that is the subject of this RFP.

e Experience in the design, coordination, supply, installation, and testing of a similar
project.



e In-house capacity to produce necessary selection, construction, and schedule
documentation, which does not preclude any Proposer from also identifying potential
sub-consultants that could assist in producing such estimates and schedules.

e Performance and payment bond bonding capacity or ability to obtain bonding capacity
to the full amount of the selected scope of the Project System contained within the
submitted Proposal.

E. RFP Timeline

Advertise and issue Request for Proposals April 4, 2019
Pre-proposal Site Visits

In lieu of a Proposal Conference, SMG staff will schedule individual times for each interested
bidder to do a site walk through. Times are by appointment only and must be scheduled
through Curtis Schmillen (contact information above).

Site Walk Through Visit Dates are available by appointment only.

Written Questions Due April 17, 2019
Proposals Due April 19, 2019
Project Completion June 30, 2019

By submitting a Proposal, the Proposer affirms that this timeline must and can be met to avoid
the potential for significant harm to the progress of the Project and to the interests of the
Authority and public.

F.1 Proposer Qualifications

The following items shall be included in a Proposal executive summary:

e Proposer’s name and address of office that would have central responsibility for
the work. Identify the business form of Proposer and list the principal shareholders
or other business owners. If the proposed form of entity is a joint venture, please
identify each joint venture participant and their respective percentage of
participation. Provide a summary, on three pages or less, describing why the
Proposer is the most qualified to be the Provider for the Project.

e Provide copies of Proposer’s certificates of insurance showing Proposer’s current total
limits of liability for commercial general liability, worker’s compensation, employer's
liability, business automobile liability, and professional liability.

e Provide representative list of similar projects managed by Proposer during that last
10 years or that are currently under construction or management. Include:

e Project name.



e Project location.
e Contracting or ownership entity.

e Project description; listing dates of construction, seating capacity, project gross
square footage, and wireless environment cost. Proposers shall be specific
about which projects have been worked on by current employees while
employed by your firm vs. those that were worked on while employees of
another employer. List key principal of Proposer who was responsible for the
project.

e Key contact or reference from project Owner including name, title, email,
and telephone number.

Provide evidence of Proposer’s capacity to provide or obtain performance and
payment bonds in a letter from Proposer’s bonding company listing Proposer’s
single project bonding capacity or limit. If Proposer is a joint venture, describe the
joint venture’s plan to provide bonding capacity.

Complete and submit a fully executed confidentiality agreement

Submit response to State of Minnesota “Affirmative Action Data” form and
“Statement of Non-Collusion”.

Submit your proposals for the exhibits listed below to the draft Trade Contractor
Agreement, which Proposer should anticipate it will likely become exhibits to the
final, executed Trade Contract should the Proposal be accepted. In addition to
being attached to the Trade Contractor Agreement, these exhibits are also directly
attached to this Request for Proposals in order to bring them to Proposers’ direct
attention. In their Proposals, Proposers’ should label these proposed exhibits
using the exhibit numbers set forth below.

e Exhibit 1 — Description of Trade Contractor Work. Proposer should provide its
proposed form of Exhibit 1 and should indicate any proposed changes to the terms
provided by the Authority by including both a red-lined and clean versions of its
proposed version.

o Exhibit 2 — Trade Contract Amount. In addition to providing the itemized pricing
information requested below in Section F.2, Proposer should provide its proposed
version of Exhibit 2.

o Exhibit 3 — Targeted Business Commitment and Information Form.
o Exhibit 4 — Targeted Business Information Form.

o Exhibit 5 — TCA Equity Plan Progress Report.



F.2

o Exhibit 6 — Construction Schedule. Proposer should provide its proposed version of
Exhibit 6.

e Exhibit 7 — Bonds. The Authority has provided its form for the required payment
and performance bonds. As part of providing information regarding its bonding
capacity, Proposer should indicate whether it has any proposed changes to the
Authority’s forms. If Proposer has any proposed revisions, it should include both a
red-lined and a clean version of its proposed version in its Proposal.

o Exhibit 8 — Warranty. The Authority has provided its form for the required
warranty. If Proposer has any proposed revisions, it should include both red-lined
and clean versions of its proposed version in its Proposal.

o |f Proposer has any other proposed revisions to the Trade Contractor Agreement
(Exhibit A), it should include both red-lined and clean versions of its proposed
version in its Proposal.

Submittal Requirements: Evaluation of Proposals

Proposers shall include the following items in their Proposal. As described below, the Authority

will score Proposals on a point system, with some criteria being graded on a pass-fail basis.

Proposers who fail any criterion may have their Proposal rejected. A total of 1,600 points will be

available as follows:

Project Delivery: 500 points
Technical Specifications: 500 points
Commercial Terms: 500 points
Interview: 100 points
Equitable Contracting and Hiring: Pass/Fail

The Proposals receiving the highest three scores, as determined by the Authority in its sole
discretion, will then be short-listed and selected to enter into final discussions and negotiations
with the Authority, as a result of which the Authority will select in its discretion the Proposer
whose final Proposal is most advantageous and the best value to the Authority as permitted by

the Act.

Project Delivery — 500 Points

1. Similar Project Experience. Describe Proposer’s experience with design-build

projects and discuss Proposer’s view as to appropriate ways to proceed with the
requirements for this Project.
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Project Personnel. Provide names and resumes of key personnel who would be directly

responsible for the work. Provide key contact telephone, fax, and email addresses.
Provide organizational chart listing proposed team members by name and
responsibility. Indicate other projects to which team members are assigned currently
for years 2018 to 2019. Any other relevant experience pertinent to the requirements
for this Project shall be listed under “Other Significant Experience.”

|w

Project Specific Risks and Solutions. Identify and describe the risks Proposer
perceives as being significant for the scope of services required by this RFP, and

how Proposer intends to mitigate, manage, and control those risks.

>

Project Controls. Describe Proposer’s approach and methodology for implementing

project controls relating to budget and schedule compliance, and provide examples of
Proposer’s experience in successfully managing similar projects that were completed
within the established budget and schedule and fulfilled the defined project’s
program.

|

Preliminary Performance Schedule. Please provide Proposer’s preliminary critical

path method performance schedule with milestones interdependencies identified
for critical items of design, ordering, construction, and installation work that
generally demonstrates Proposer’s strategy for completing the scope of work
required by this RFP by the required deadline. Exhibit 6 shall be evaluated in
considering this factor. U.S. Bank Stadium is a very busy venue and coordination
with the event schedule is paramount. An event schedule can be provided upon
request and the proposed timelines for other contractor/vendor work related to
the NCAA Final Four in the Spring of 2019 leading up to the Final Four.

Technical Specifications — 500 Points

Commercial Terms — 500 Points

1. Price. Provide itemized pricing on all necessary [design, coordination,
supply, construction, installation, and testing] of a complete Project and all scope of
work items required by this RFP, including without limitation:

e All material and equipment;

e All design or design assist services;
e All construction and installation;

e All training and testing;

o Opening event support;



e Warranty for onsite hardware maintenance for first and second
year;

e Detailed cost information for ongoing fixed and variable costs,
including licenses, hosting fees, customer service, tax calculation
service fees, and any cost exclusions;

e Estimate of all other project expenses including travel, shipping,
and sales tax (if any); and,

e Proposed form of Exhibit 2.

2. Warranties and Maintenance. A two-year warranty will be requested
covering the services and work performed for the Project. Provide copies of the
proposed warranties and describe the warranty terms, durations, limitations, etc.
[Describe any service and maintenance programs, including copies of all proposed
or required service and maintenance contracts and fees.] Any proposed revisions to
Exhibit 8 shall be considered in evaluating this factor.

3. Agreement to or Requested Revisions to Trade Contract Agreement
(Exhibit A) Contract Terms. The extent to which revisions are requested to the
Authority’s proposed contract in this RFP will be given point deductions in the sole
discretion of the Authority. Any proposed revisions to Exhibit 1 shall be considered
in evaluating this factor.

Interview — 100 Points

The Authority will conduct an interview with each qualified Proposer that has
submitted a responsive proposal.

Equitable Contracting and Hiring — Pass/Fail

1. Hiring and MBE/WBE Utilization. Describe Proposer’s practices and history of
hiring women and minorities. Also describe Proposer’s specific plan to reach targeted
goals for MBE and WBE construction participation on this project, and Proposer’s
strategies for employing women and members of minority communities to comply
with the Authority’s Equity Plan. Exhibits 3 to 5 shall be considered in evaluating this
factor.

According to the Act, there shall be no disclosure of any information derived from Proposals
submitted by competing Proposers and the content of all Proposals is nonpublic date under
Chapter 13 of Minnesota Statutes until such time as a notice to award a contract is given by the
Authority.



The Authority may change its scoring of Proposals as a result of interviews of and negotiations
with Proposers.

A Proposer’s response may also contain any narrative, charts, tables, diagrams, or other
materials in addition to those called for herein, to the extent such additions are useful for clarity
or completeness of the response. Attachments should clearly indicate on each the page the
paragraph in the RFP to which they pertain.

The RFP, responses to it, and any subsequent negotiations and discussions shall in no way be
deemed to create a binding contract or expectation of an agreement between the Proposer and
the Authority.

Each Proposer submitting a Proposal in response to this RFP acknowledges and agrees that the
preparation of all materials for submittal to the Authority and all presentation, related costs,
and travel expenses are at Proposer’s sole expense and that the Authority shall not, under any
circumstances, be responsible for any cost or expense incurred by the Proposers, except the
payment of the stipend that will be given to those short listed Proposers who properly submit in
good faith the preliminary construction estimate and otherwise complete the RFP process. The
Authority shall be allowed to keep any and all materials supplied by the Proposers in response
to the RFP.

The Authority reserves the right to accept or reject any or all Proposals, to amend or alter the
selection process in any way by addendum, to postpone the selection process for its own
convenience at any time, and to waive any non-material defects in proposals submitted.
Proposals are required to remain open and subject to acceptance until an award is finalized, or a
minimum of (90) days following the date of submission of Proposals. The Authority also reserves
the right to accept or reject any individual sub-consultants that the successful Proposer
proposes to use.

A. Project Labor Agreement

The Authority will require the Proposer to negotiate and enter into an appropriate labor
agreement acceptable to the Authority for the Proposer’s work required by this RFP.

B. Payment and Performance Bonds

By Minnesota statutes and the Act, payment and performance bonds will be required from the
successful Proposer in the amount of 100% of the cost of Proposal.

C. Pre-Proposal Meeting

Pre-proposal site visits will be held by appointment only. If you would like to have a site tour,
please contact Curtis Schmillen at cschmillen@usbankstadium.com.




Proposals are due by 5:00 pm. CST, on April 19, 2019. One electronic copy and 3 bound copies
of each Proposal should be enclosed in a sealed envelope addressed to:

Minnesota Sports Facilities Authority
Attention: James Farstad

1005 4t Street South

Minneapolis, Minnesota 55415

With an electronic copy sent via email to
Curtis Schmillen at cschmillen@usbankstadium.com

James Farstad at james.farstad@msfa.com
Elizabeth Proeitz at Elizabeth.proeitz@msfa.com

D. Questions or Inquiries
All questions must be submitted via email no later than 5:00 pm. CST, on April 17, 2019 to:

SMG — US Bank Stadium
Curtis Schmillen — cschmillen@usbankstadium.com

MSFA - U.S. Bank Stadium
James Farstad — james.farstad@msfa.com

MSFA-U.S. Bank Stadium
Elizabeth Proeitz - Elizabeth.Proeitz@msfa.com

E. Minnesota Government Data Practices

All Proposals are eventually subject to the Minnesota Government Data Practices Act, Minn.
Statutes, Chapter 13, but the Act prohibits disclosure of any information derived from Proposals
submitted by competing Proposers, and the content of all Proposals is nonpublic data under
Chapter 13 until such time as notice to award a contract to the successful Proposer is given by
the Authority. Proposers shall note with their Proposal any data in their Proposal that they
consider proprietary information or otherwise private and confidential.

F. Other Exhibits to the RFP

Exhibit A Trade Contract Agreement

Exhibit B Confidentiality Agreement — Must be filled out by Proposer

Exhibit C Non-Collusion Statement — Must be filled out by Proposer

Exhibit D Minnesota Department of Human Rights Affirmative Action Data Page-— Must

be filled out by Proposer



Exhibit E
Exhibit F

Construction Documents — Must be filled out by Proposer
Acknowledgement and Attestation Form — Must be filled out by Proposer

The following exhibits are associated with the Trade Contract Agreement, and will be
required prior to contract approval:

Trade Contract Agreement and Exhibits to Agreement — Proposer must fill out ALL of the

Exhibit 1
Exhibit 2
Exhibit 3
Exhibit 4
Exhibit 5
Exhibit 6
Exhibit 7
Exhibit 8
Exhibit 9

following forms:

Description of Trade Contract Work

Trade Contract Amount

Targeted Business Commitment and Information Form
Targeted Business Information Form

TCA Equity Plan Progress Report

Construction Schedule

Bonds

Warranty

Insurance Certificates



EXHIBIT A
Trade Contract Agreement




TRADE CONTRACT AGREEMENT BETWEEN THE
MINNESOTA SPORTS FACILITIES AUTHORITY
AND THE TRADE CONTRACTOR

TRADE CONTRACT AGREEMENT
THIS TRADE CONTRACT AGREEMENT (“Trade Contract Agreement”) is made
as of the  day of in the year of 20 (“Effective Date”).

BY AND BETWEEN

The AUTHORITY:
MINNESOTA SPORTS FACILITIES AUTHORITY
1005 4th Street South
Minneapolis, MN 55415

and the

TRADE CONTRACTOR:

For:

For the following PROJECT: Stadium and Stadium Infrastructure for U.S. Bank
Stadium



General Provisions

1.1 Definitions. The definitions set forth in Attachment A shall apply in this Trade
Contract Agreement.

1.2 Correlation and Intent. It is the intent of the Trade Contractor and Authority that
the Trade Contract Documents include all items necessary for proper design, construction,
execution and completion of the Trade Contractor Work. The Trade Contract Documents
are complementary, and what is required by any one shall be binding as if required by all.
Work not covered in the Trade Contract Documents, but reasonably inferable from the
Trade Contract Documents, will be included as part of the Trade Contractor Work. In the
event of inconsistencies within or between parts of the Trade Contract Documents, or
between the Trade Contract Documents and Applicable Laws, the Trade Contractor shall
(x) provide the better quality or greater quantity of the Trade Contractor Work or (y)
comply with the more stringent requirement, either or both in accordance with the
Authority’s reasonable interpretation.

1.3 Project Site. Before ordering any materials or doing any Trade Contractor Work,
the Trade Contractor shall verify all existing conditions and measurements at the Project
Site and shall be responsible for the correctness of such measurements. Any difference
that may be found shall be submitted to the Authority for interpretation before proceeding
with the Trade Contractor Work. Any errors due to the Trade Contractor’s failure to so
verify all such dimensions or locations shall be promptly rectified by the Trade Contractor
without any additional cost to the Authority.

Trade Contractor Work

2.1 Scope of Work. The Trade Contractor shall provide all services, work, labor,
materials, equipment and other necessary payments as are required to complete the Trade
Contractor Work as set forth in the Trade Contract Documents and as set forth on Exhibit
1. The Trade Contractor Work is intended to be inclusive of all design, construction,
services, work, labor, materials, engineering, Testing, tools, supplies, facilities,
management, supervision, permits, licenses, taxes, inspections and equipment required by,
or reasonably inferable from, the Trade Contract Documents necessary to complete the
Trade Contractor Work pursuant to the Construction Schedule for the Trade Contract
Amount.

2.2t02.3 [RESERVED].

2.4 Representation and Warranty. The Trade Contractor warrants and represents
the following: (a) the Trade Contract Amount is just and reasonable compensation for all
the Trade Contractor Work; (b) said Trade Contract Amount is sufficient to address all
foreseen and unforeseen conditions that will impact the Trade Contractor Work and ability
to complete the Trade Contractor Work in accordance with the Trade Contract Amount and
Contract Time; (c) the Contract Time is adequate for the performance of the Trade
Contractor Work; and (d) the Trade Contractor has a complete understanding of the scope
of the Trade Contractor Work and has been provided adequate time to establish the Trade
Contract Amount in sufficient detail to support the Trade Contract Amount.



2.5 Labor Harmony. The Trade Contractor shall only employ labor in connection
with the Trade Contractor Work capable of working harmoniously with all trades, crafts,
and any other Persons associated with the Project. The Trade Contractor shall also use its
best efforts to minimize the likelihood of any strike, work stoppage, or other labor
disturbance.

2.6 to 2.7 [RESERVED].

2.8 Substitutions and Alternates. If, after execution of the Agreement and prior to
submittal of applicable Shop Drawings to the Architect and Authority, the Trade Contractor
desires to submit an Alternate product in lieu of what has been specified or shown in the
Trade Contract Documents, the Trade Contractor may proceed only after receiving written
approval from the Authority.

2.9 Permits. The Trade Contractor shall secure, pay for, and, as soon as practicable,
furnish the Authority with copies or certificates of all permits and fees, licenses and
inspections necessary for the proper execution and completion of the Trade Contractor
Work. The Trade Contractor shall deliver certificates of inspection, use, and occupancy to
the Authority upon completion of the Trade Contractor Work in sufficient time for
occupancy or use of the Trade Contractor Work in accordance with the Construction
Schedule and occupancy of the Project in accordance with the Master Project Schedule.

2.10 [RESERVED]

2.11 Trade Contractor’s Construction Schedule. The Trade Contractor shall prepare
in consultation with the Authority and Architect, and submit for the Authority’s review and
approval, a Construction Schedule in critical path method format. In no event shall the
Authority be responsible for any costs incurred by Trade Contractor due to its responsibility
to coordinate its Trade Contractor Work with the normal operation of the Stadium or the
work of other trade contractors.

2.12  Shop Drawings, Product Notes and Samples. The Trade Contractor shall
perform no portion of the Trade Contractor Work until the associated Shop Drawings,
Product Data, Samples, or similar Submittals related to that Trade Contractor Work has
been reviewed and approved by the Authority (or if designated by the Authority, by its
designee). Such Trade Contractor Work shall be in accordance with approved
Submittals.2.12.1 The Trade Contractor shall not be relieved of responsibility for
deviations from requirements of the Trade Contract Agreement by the Authority’s (or if
designated by the Authority, its designee’s) approval of Shop Drawings, Product Data,
Samples, or similar Submittals, unless the Trade Contractor has specifically informed the
Authority (or if designated by the Authority, its designee) in writing of the existence and
nature of such deviation at the time of submittal and the Authority (or if designated by the
Authority, its designee) has given written approval to the specific deviation.

2.13  Cutting and Patching. The Trade Contractor shall be responsible for cutting,
fitting, or patching required to complete the Trade Contractor Work or to make the Trade
Contractor Work fit together properly or any damages caused to other work thereby.

2.14  Cleaning Up. The Trade Contractor shall keep the premises of the Trade
Contractor Work and all surrounding areas to the Project Site free of debris or obstructions
arising out of the Trade Contractor Work. If the Trade Contractor fails to cleanup as



required, the Authority may, but shall not be obligated to, perform the Trade Contractor’s
cleanup and charge the cost thereof to Trade Contractor.

2.15  Access to Trade Contractor Work. The Trade Contractor shall provide the
Authority, its respective agents and representatives, and Architect access to the Trade
Contractor Work in preparation and progress wherever located.

2.16 Means and Methods. In no event shall the Authority or Indemnitees have any
responsibility or liability for design or construction means, methods, techniques,
sequences, or procedures, or for safety precautions and programs in connection with the
Trade Contractor Work, notwithstanding any of the rights and authority granted the
Authority and Indemnitees in the Trade Contract Agreement.

Design Services.

3.1 Performance and Coordination. The Design Services provided by the Trade
Contractor, or through a design professional Consultant that Trade Contractor retains to
fulfill its obligations under the Trade Contract Agreement, shall be performed in strict
accordance with all provisions of the Act. Trade Contractor shall coordinate and integrate
the Design Services with the Architect, and other Trade Contractors and Vendors to allow
the Vendors, and Trade Contractors to complete their work.

3.2 Standard of Care. The Design Services provided by Trade Contractor for the
design and construction of its Trade Contractor Work shall be provided pursuant to the
Standard of Care applicable to professional design services.

Contract Time

4.1 Time. The Trade Contractor shall perform the Trade Contractor Work
expeditiously, efficiently, and safely in accordance with the Construction Schedule. Trade
Contractor shall achieve Substantial Completion of the Trade Contractor Work within the
time frames specifically described in Exhibit 4.

4.2 “Substantial Completion” or “Substantially Complete” shall mean the date or
dates listed in Exhibit 4 and that the Trade Contractor Work (or separable units or phases
as may be agreed to by the Authority) is essentially and satisfactorily complete in
accordance with the Trade Contract Documents, such that the Trade Contractor Work is
fully commissioned, fully operational, received all required certifications and approvals
pursuant to Applicable Law, and will permit beneficial use by the Authority. In no event
shall Substantial Completion be deemed to have occurred until any certificates or licenses
required from Suppliers for use of the Trade Contractor Work have been delivered to the
Authority.

4.3 Punchlist. When the Trade Contractor considers that the Trade Contractor Work,
or a portion thereof which the Authority agrees to accept separately, is Substantially
Complete, the Trade Contractor shall prepare and submit to the Authority a comprehensive
Punchlist of items to be completed or corrected. The Trade Contractor shall proceed
promptly to complete and correct items on the Punchlist. Failure to include an item on the
Punchlist does not alter the responsibility of the Trade Contractor to complete all Trade
Contractor Work in accordance with the Trade Contract Documents. The Authority
reserves the right to add to the Punchlist within thirty (30) Days after receipt of an



acceptable Punchlist from the Trade Contractor. If the Authority makes any additions to
the Punchlist, the Trade Contractor shall, before issuance of the Certificate of Substantial
Completion, complete or correct such item(s). When the Trade Contractor Work or
designated portion thereof is Substantially Complete, the Authority will prepare a
Certificate of Substantial Completion for execution by the parties.

4.4 Final Completion. Within sixty (60) Days after Substantial Completion, the
Trade Contractor shall achieve Final Completion of all Trade Contractor Work. The date
of Final Completion shall establish the start of responsibility under the Agreement for
security, maintenance, heat, utilities, damage to the Trade Contractor Work, and insurance.
Warranties required by the Trade Contract Documents shall commence on the date of Final
Completion of the Trade Contractor Work or designated portion thereof. The Certificate of
Final Completion shall be submitted to the Authority and the Trade Contractor for their
written acceptance of responsibilities assigned to them in such Certificate. Final
Completion of the Trade Contractor Work shall not occur until the Trade Contractor
submits to the Authority all documentation and certifications in any such form as may be
designated by the Authority.

4.5 Force Majeure. If the Trade Contractor is delayed in the progress of the Trade
Contractor Work by events of Force Majeure, fire or other property damage not caused by
the Trade Contractor or a Subcontractor, Supplier, Sub-subcontractor of any tier, or other
Person for whom Trade Contractor is legally responsible, unusually severe weather
conditions not customarily encountered in the area surrounding the Project which affect
the scheduled Critical Path of the Trade Contractor Work, or any other cause for which the
Trade Contractor is not responsible, then the Contract Time, provided for in Paragraph
4.1 above, shall be extended by a Contract Revision for a reasonable period of time as
agreed to by the Authority.

4.6 Contract Time Extensions. Notwithstanding anything to the contrary in this
Trade Contract Agreement, the Trade Contractor agrees that, regardless of the cause of
delay and whether or not any extension of Contract Time may be granted therefore, Trade
Contractor shall continue to prosecute all Trade Contractor Work not directly affected by
said cause of delay and, with respect to such portion or portions of the Trade Contractor
Work as may be so affected, shall take all reasonable measures to minimize the effect of
said cause of delay.  All requests for a time extension must be made within twenty-one
(21) days of the event allegedly causing the delay. It is a condition precedent to the
consideration or prosecution of any Claim for an extension of Contract Time that the
foregoing provisions be strictly adhered to in each instance and, if the Trade Contractor
fails to comply, Trade Contractor shall be deemed to have waived the Claim to the extent
that proper notice or mitigation would have shortened the period of delay. The Trade
Contractor further acknowledges and agrees that adjustments in the Contract Time will be
permitted for a delay only to the extent such delay (a) is not caused, or could not have been
reasonably avoided, by the Trade Contractor, or (b) could not be reasonably limited or
avoided by the Trade Contractor’s timely notice to the Authority of the delay or reasonable
likelihood that a delay will occur.

4.7 [RESERVED].

4.8 Partial Use. The Authority shall have the right to use, without prejudice to rights
of either Party, any completed or Substantially Completed portions of the Trade Contractor
Work, notwithstanding the fact that time for completion of entire Trade Contractor Work,



or portions thereof, may not be expired. Use by Authority shall not constitute, in itself,
acceptance of the Trade Contractor Work.

4.9 to 4.16 [RESERVED]

4.17

Royalties and Patents. The Trade Contractor shall pay all royalties and license

fees. The Trade Contractor shall defend suits or claims for infringement of patent rights
and shall hold the Authority and all Indemnitees harmless from loss on account thereof.

4.18

Indemnification by Trade Contractor.

4.18.1 To the fullest extent permitted by Applicable Laws, Trade
Contractor hereby agrees to indemnify, hold harmless, and defend the Authority
and Indemnitees from and against any and all claims, damages, liabilities, losses
and expenses (specifically including reasonable attorneys’ fees and costs, court
fees and costs, and arbitration fees and costs incurred to defend the Authority and
Trade Contractor’s liability shall not be limited by the amount or limit of insurance
Trade Contractor procures to insure its obligations to the Authority or
Indemnitees), provided that such claims, damages, losses or expenses arise out of
bodily injury, sickness, disease or death, or to injury to or destruction of tangible
property (other than the Trade Contractor Work itself), but only to the extent
arising out of, resulting from, or incurred in connection with the performance of
the Trade Contractor Work and to the extent in whole or in part caused or alleged
to have been caused by the negligent or grossly negligent acts or omissions, of the
Trade Contractor, Trade Contractor’s employees, Subcontractors, Sub-
Subcontractors, Suppliers or any Person for whom the Trade Contractor is legally
responsible in the performance of the Trade Contractor Work under this Trade
Contract Agreement, whether arising before or after completion of the Trade
Contractor Work and arising out of, resulting from, or occurring in connection with
the performance of the Trade Contractor Work or any activity associated with the
Trade Contractor Work, from any activity of the Trade Contractor, Trade
Contractor’s employees, its Subcontractors, Sub-Subcontractors, Suppliers, their
agents, or employees at the Project Site or elsewhere, and whether in part caused
by the active or passive negligence or other fault of a Party or Person indemnified
hereunder, excepting only personal injury to Persons or damage to property found
to have been caused by the sole negligence of a Party or Person indemnified
hereunder. Such obligations shall not be construed to negate, abridge, or reduce
other rights or obligations of indemnity that would otherwise exist as to a Party or
Person described in this Subparagraph 4.18.1.4.18.2  Trade Contractor
acknowledges and agrees that it has an independent obligation under this Trade
Contract Agreement to procure and maintain contractual liability coverage
insurance as will insure Trade Contractor’s obligations in this Paragraph 4.18,
and further acknowledges that such insurance is commercially available. Trade
Contractor’s liability shall not be limited by the amount or limit of insurance Trade
Contractor procures to insure its obligations herein. Trade Contractor agrees and
acknowledges that such contractual liability coverage is for the benefit of the
Authority and Indemnitees, but does not require Trade Contractor to provide such
insurance directly to the Authority and Indemnitees.

4.18.3 In addition to its duties under Paragraph 4.18 herein, the Trade
Contractor shall defend, indemnify, and hold harmless the Authority and the



Indemnitees from and against any and all alleged claims, damages, liabilities,
losses and expenses (specifically including reasonable attorneys’ fees and costs,
court fees and costs, and arbitration fees and costs incurred to defend the Authority
and Indemnitees) caused by Trade Contractor’s breach of this Trade Contract
Agreement to the extent finally determined. For the purpose of this
Subparagraph 4.18.3, the Authority’s or an Indemnitee’s tender shall not be
deemed to require proof of the Trade Contractor’s breach of contract at the time of
tender.

4.18.3 The Trade Contractor shall indemnify the Authority, Indemnitees, and the
respective directors, officers, agents, and employees of any of them from and
against any and all costs and expenses, specifically including reasonable attorneys’
fees and costs, court fees and costs, and arbitration fees and costs, incurred by any
of the foregoing Parties or Persons to enforce any of the Trade Contractor’s
defense, indemnity, and hold-harmless obligations under this Trade Contract
Agreement.

4.18.4 The Trade Contractor’s obligation to defend as set forth in
Subparagraphs 4.18.1 and 4.18.2 includes the obligation to provide and pay for
attorneys to defend the Party or Persons entitled to indemnification under
Subparagraphs 4.18.1 and 4.18.2, which attorneys shall be subject to the approval
of such Party and Persons; and if such Party or Persons do not approve the
attorneys provided by the Trade Contractor, the Trade Contractor shall promptly
pay the attorneys’ fees incurred by the Party or Persons entitled to indemnification

Trade Contract Amount
5.1 The Trade Contract Amount shall be as set forth on Exhibit 2.
Record Retention, Audit and Claims

6.1 The Trade Contractor shall keep full and detailed accounts and exercise such
controls as may be necessary for proper financial management under this Trade Contract
Agreement and as directed and approved by the Authority. Trade Contractor agrees that
the Authority can review and audit Trade Contractor’s records and shall afford the
Authority reasonable access to any records requested to the extent relating to the Trade
Contractor’s right to payment under and the Trade Contractor’s compliance with the terms
and conditions of this Trade Contract Agreement. The Trade Contractor shall preserve this
information for a period of seven (7) years after final payment, or for such longer period
as may be required by Applicable Laws. Subcontractors retained by the Trade Contractor
on a “cost-plus” basis shall have the same obligations to retain records and cooperate with
audits as are required of the Trade Contractor under this Paragraph 6.1.

6.2 Claims and Disputes

6.2.1 Definition. A “Claim” is a demand or assertion by a Person seeking as a
matter of right, adjustment or interpretation of terms of an agreement, payment of
money, extension of time, or other relief with respect to the terms of the Trade
Contract Documents. The term “Claim” also includes, without limitation, other
disputes and matters in question between the Authority and the Trade Contractor,
or between the Authority and the Architect arising out of or relating to the



applicable Contract Documents or Trade Contract Documents. Claims must be
made by written notice provided by the claimant to the Party against whom the
Claim is being made, with a copy to the Authority. The responsibility to
substantiate Claims shall rest with the party making the Claim.

6.2.2 Referral to Authority. Claims, including those alleging an error or
omission by the Trade Contractor will be referred initially to the Authority for
action as provided in Paragraph 6.3. The recommendation by the Authority, if
any, in response to a Claim shall not be a condition precedent to arbitration or
litigation.

6.2.3 Time Limits on Claims. Except as provided in Subparagraph 6.2.6
below, and except for Claims asserted by the Authority, Claims by any Person that
are discovered during the performance of the Trade Contractor Work must be made
within twenty-one (21) Days after occurrence of the event giving rise to such Claim
or within twenty-one (21) Days after the claimant first recognizes the condition
giving rise to the Claim, whichever is later, or said Claim shall be deemed waived.
In addition to the foregoing, as soon as the claimant recognizes the conditions
giving rise to the Claim, claimant shall provide notice of such conditions to the
Authority, and shall use its best efforts to cooperate with the Authority and the
Party against whom the Claim is made in any effort to mitigate the alleged or
potential damages, delay, or other adverse consequences arising out of the
condition which is the cause of such a Claim. Claims may also be reserved in
writing within the time limits set forth in this Subparagraph 6.2.3. If a Claim is
reserved, the Resolution of Claims and Disputes procedures described in
Paragraph 6.3 and Paragraph 6.4 hereof shall not commence until a written
notice from the claimant is received by the Authority.

6.2.4 Continuing Contract Performance. Pending final resolution of a Claim,
unless otherwise agreed in writing, the Trade Contractor shall proceed diligently
with performance of its Trade Contractor Work, and the Authority shall continue
to make payments in accordance with the Trade Contract Documents. In the event
the Trade Contractor fails to diligently proceed with its Trade Contractor Work
during a period of dispute resolution, the Authority may procure necessary
replacement services or work and back-charge all associated costs to the non-
performing party.

6.2.5 [RESERVED].

6.2.6 Claims for Concealed or Differing Site Conditions. Notwithstanding
anything to the contrary in the Trade Contract Documents, the Trade Contractor
acknowledges and agrees that it has thoroughly investigated the existing design
and construction of the Project and the future anticipated construction of the
Project, and hereby waives any Claims for conditions encountered at the Project
Site which are (a) subsurface or otherwise concealed physical conditions which
differ materially from those indicated in the Trade Contract Documents, the design
of the Project prepared by the Architect, or existing construction and (b) unknown
physical conditions of an unusual nature, which differ materially from those
ordinarily found to exist and generally recognized as inherent in construction
activities of the character provided for in the Trade Contract Documents or the
design of the Project prepared by the Architect. The Trade Contractor



acknowledges and agrees that this exclusion of Claims for differing site conditions
has been specifically negotiated and that the Trade Contract Amount in Exhibit 2
contains an adequate and fair contingency to address this specific risk among
others.

6.2.7 Claims for Cost. If the Trade Contractor wishes to make a Claim for an
increase in the Trade Contract Amount, written notice to the Authority as strictly
set forth under this Paragraph 6.2 is required and shall be given before the Trade
Contractor proceeds to execute the Trade Contractor Work or the Trade
Contractor’s Claim shall be deemed waived. Any Trade Contractor Work
completed by the Trade Contractor without the proper notice to and approval by
the Authority will not be considered or approved as a change to the Trade Contract
Amount.

6.2.8 Claims for Additional Time. If the Trade Contractor wishes to make a
Claim for an increase in the Contract Time, written notice shall be given within the
time period specified in Subparagraph 6.2.3 or said Claim shall be deemed
waived. The Trade Contractor’s Claim shall include an estimate of cost and of
probable effect of delay on progress of the Trade Contractor Work and the
Construction Schedule. In the case of a continuing delay only one Claim is
necessary.

6.2.9 Claims for Consequential Damages. Except as provided in Exhibit 4,
the Trade Contractor and the Authority waive Claims against each other for
consequential damages arising out of or relating to the Trade Contractor Work.
This mutual waiver includes:

1 damages incurred by the Authority for rental expenses, for losses
of use, income, profit, financing, business and reputation, and for loss of
management or employee productivity or of the services of such Persons;
and

2 damages incurred by the Trade Contractor for labor, material, or
principal office costs or expenses including the compensation of personnel
stationed there, for losses of financing, business and reputation, and for
loss of profit except anticipated profit arising directly from the Trade
Contractor Work.

This mutual waiver is applicable, without limitation, to all consequential damages
due to either party’s termination in accordance with Article 16 below. Nothing
contained in this Subparagraph 6.2.9 shall be deemed to preclude an award of
liquidated damages, when applicable, in accordance with the requirements of
Exhibit 4. In addition, this Subparagraph 6.2.9 does not apply to or preclude the
Authority’s right to recover consequential damages to the extent provided below.
Notwithstanding anything to the contrary, the Authority does not waive and
specifically reserves all rights and claims to recover any and direct damages,
indirect damages, incidental damages, consequential, damages incurred by the
Authority and Indemnitees, including rental expenses, for losses of use, income,
profit, financing, business and reputation, and for loss of management or employee
productivity or the services of such Persons, and any other type or form of damages
(“Reserved Damages”) against the Trade Contractor to the extent that such claims



6.3

6.4

for Reserved Damages are due to the need to repair the Trade Contractor’s
improper or defective Trade Contractor Work after Substantial Completion or are
covered by any insurance available under the OCIP program or under the Trade
Contractor’s insurance program.

Review of Claims and Disputes

6.3.1 The Authority, will review all Claims once submitted by the Trade
Contractor and take one or more of the following preliminary actions within ten
(10) Days of receipt of a Claim: (a) request additional supporting data from the
claimant, (b) submit a schedule to the parties indicating when the Authority expects
to take action, (c) reject the Claim in whole or in part, stating reasons for rejection,
(d) recommend approval of the Claim, (e) suggest a compromise, or (f) not take
any of the above actions, in which case the Claim shall be deemed denied. The
Authority may also, but is not obligated to, notify the Trade Contractor’s surety, if
any, of the nature and amount of the Claim.

6.3.2 IfaClaim submitted to the Authority has been resolved, the Authority will
prepare or obtain appropriate documentation to memorialize and process the
resolution.

6.3.3 If a Claim submitted to the Authority has not been resolved after
consideration of the foregoing the Authority will, in a timely fashion, notify the
parties in writing that the Authority’s recommendation will be made within seven
(7) Days. Upon expiration of such time period, the Authority will render to the
parties its final recommendation relative to the Claim including any change in the
Trade Contract Amount or Contract Time or both. The parties may then (a) agree
to resolve the Claim or (b) proceed pursuant to Paragraph 6.4 hereof. If the
Authority’s recommendation is not submitted within thirty (30) Days of the
Authority’s receipt of the Claim, the Claim shall be deemed denied.

Dispute Resolution

6.4.1 Mediation. Claims, disputes, or other matters in controversy arising out
of or related to the Trade Contractor Work shall be subject to mediation in
Minneapolis, Minnesota as a condition precedent to binding dispute resolution.
The mediator’s costs shall be shared equally by the Parties in the dispute. The
request to mediate may be made concurrently with the filing of binding dispute
resolution proceedings but, in such event, mediation shall proceed in advance of
binding dispute resolution proceedings, which shall be stayed pending mediation
for a period of sixty (60) Days from the date of filing, unless stayed for a longer
period by agreement of the Parties or court Order. If an arbitration is stayed
pursuant to this Subparagraph 6.4.1, the Parties may nonetheless proceed to the
selection of the arbitrator(s) and agree upon a schedule for later proceedings.

6.4.2 Claims Subject to Arbitration. Any Claim subject to, but not resolved
by, mediation shall be subject to arbitration, which shall be administered by the
American Arbitration Association in accordance with its Construction Industry
Arbitration Rules (“AAA Rules”) in effect as of the Effective Date of this Trade
Contract Agreement. The Party filing a notice of demand for arbitration must
assert in the demand all Claims then known to that Party on which arbitration is



permitted to be demanded. All proceedings set forth under this Paragraph 6.4
shall be conducted in Minneapolis, Minnesota.

6.4.3 Notice for Arbitration. Notice of Demand for Arbitration shall be filed,
in writing, with the other Party to the applicable agreement, with any Party to be
joined pursuant to Subparagraph 6.4.6 hereof, and with the American Arbitration
Association, the Authority, Trade Contractor, and the Architect, to the extent they
are not otherwise a Party to the arbitration. At the Authority’s election, and its sole
discretion, it may invoke application of Fast Track Procedures under the AAA
Rules for any such arbitration proceedings initiated under the Contract Documents.
The Trade Contractor acknowledges and agrees that Minn. Stat. § 544.42 does not
apply to this Project.

6.4.4 Contract Performance During Arbitration. During arbitration
proceedings, the Authority, Trade Contractor, Architect, and any Subcontractor or
Subconsultant shall comply with Subparagraph 6.2.4 hereof.

6.4.5 [RESERVED]

6.4.6 Consolidation or Joinder. Any arbitration shall include, by
consolidation or joinder, the Architect, Subcontractors, Suppliers, Subconsultants,
Trade Contractors, and other Persons bound to arbitrate according to this
Paragraph 6.4 if substantially involved in a common question of fact or law. Any
contract between the Trade Contractor and any Subcontractor and Supplier and
contracts between Subcontractors and Suppliers and lower tiers of Sub-
Subcontractors and suppliers shall include provisions for arbitration,
consolidation, and joinder consistent with this Paragraph 6.4. The foregoing
agreement to arbitrate and consolidation and joinder shall be specifically
enforceable under Applicable Laws in any court having jurisdiction thereof.

6.4.7 Judgment on Final Award. The award rendered by the arbitrator or
arbitrators shall be final, and judgment may be entered upon it in accordance with
Applicable Laws in any court having jurisdiction thereof.

6.4.8 Litigation of Third-Party Claims. If a third-party who is not a member
of the Project Team sues a member of the Project Team, or the Authority in a court
of law (“Third-Party Suit”), then the Authority shall have the absolute discretion
to join in the Third-Party Suit members of the Project Team who are involved in
common questions of law or fact or whose participation is necessary to provide
complete relief in the Third-Party Suit, and the Project Team hereby consents to
jurisdiction and venue in any court in which the suit is commenced or to which
such Third Party Suit is removed.

6.4.9 Attorneys’ Fees and Costs. If any legal action or other proceeding,
including arbitration, is brought for the enforcement of the Construction Services
Agreement, the Design Services Agreement, this Trade Contract Agreement or the
Trade Contract Documents and/or because of an alleged dispute, breach, default
or misrepresentation in connection with any provision of those agreements, the
prevailing Party shall be entitled to recover all reasonable attorneys’ fees, costs,
and disbursements that it incurs in any legal action or proceeding.

10



Changes

7.1 Contract Request. All changes to the Trade Contractor Work must be approved
in strict accordance with the requirements of this Trade Contract Agreement. The Contract
Request Form, and all required contractual documentation associated therewith and
required by the Authority, must be provided to and approved by the Authority in writing
before commencement of any proposed changes in any part of the Trade Contractor Work.
The Authority will administer a Pending Change Report to identify and track any and all
potential changes in the Trade Contractor Work, and the Trade Contractor is obligated to
provide all supporting documentation reasonably required by the Authority to administer
the Pending Change Report. The Trade Contractor is responsible to immediately provide
the Authority with timely notification of any pending change associated with the Trade
Contractor Work in accordance with the requirements of this Paragraph 7.1 and the Trade
Contract Documents and to provide projected cost impacts, if any, within five (5) Days of
notification of such change. The Trade Contractor is responsible to provide final costs
associated with any pending change within two (2) weeks of inclusion on the Pending
Change Report, or such other timeframe as reasonably agreed to in writing by the
Authority. If the Trade Contractor performs any alleged change in the Trade Contractor
Work in the absence of proper notice required by the Trade Contract Documents, the Trade
Contractor then assumes all liability for such Trade Contractor Work, understands and
agrees that the Trade Contractor will not be paid for such Trade Contractor Work.

7.2 Contract Revision. A Contract Revision related to the Trade Contractor Work is
a written order signed by the Authority and Trade Contractor, and issued after execution
of this Trade Contract Agreement, stating their agreement with respect to a Change in the
Trade Contractor Work, and which may include an adjustment in the Trade Contract
Amount and/or an adjustment to the Construction Schedule or Contract Time. Costs to the
Authority resulting from a Change in the Trade Contractor Work shall be determined in
writing between the Authority and the Trade Contractor before issuance of any Contract
Revision. The Trade Contractor shall not proceed with any Changes in the Trade
Contractor Work either without a prior written authorization from the Authority, or if the
Authority does not consider the Trade Contractor Work in question to be a Change in the
Trade Contractor Work, then without a written notice of Claim as provided herein. The
Trade Contractor agrees that it will not be paid for and waives any Claim for payment
associated with any alleged Change in the Trade Contractor Work or any Contract Revision
unless the Trade Contractor fully complies with the terms of this Paragraph 7.2 and the
notice of Claims provision Paragraph 6.2. The Trade Contractor further assumes any and
all risks or liabilities associated with the Trade Contractor proceeding with any alleged
Change to the Trade Contractor Work or any pending Contract Revision that is not
administered, or preserved by a written notice of Claim, in strict accordance with the Trade
Contract Documents. Except as otherwise set forth therein, any executed Contract
Revision shall constitute a final settlement of all matters relating to or arising out of the
change in the Trade Contractor Work which is the subject of the Contract Revision.

7.3 Construction Change Directive. A “Construction Change Directive” is a
written order prepared by the Authority, directing a change in the Trade Contractor Work.
The Authority may by Construction Change Directive, without invalidating the Trade
Contract Documents, order changes in the Trade Contractor Work within the general scope
of the Trade Contract Documents consisting of additions, deletions, or other revisions, the
Trade Contract Amount and Contract Time being adjusted, if appropriate.

11



Subcontractors

8.1 Award of Subcontractors. Any Subcontractor that the Trade Contractor proposes
to use to perform a part of the Trade Contractor Work shall be subject to the approval of
the Authority, which shall not be unreasonably withheld. Before this Trade Contract
Agreement is executed, the Trade Contractor shall furnish the Authority, in writing, with
(a) the name, trade and subcontract amount of all Persons and entities proposed as
Subcontractors, and (b) the names of all Persons or entities proposed as Suppliers of the
material or equipment identified in the Specifications (including those who are to furnish
materials or equipment fabricated to a special design) and, where applicable, the name of
the installing Subcontractor. The Authority will promptly reply to the Trade Contractor in
writing stating whether or not the Authority, after due investigation, has reasonable
objection to any such proposed person or entity.

8.2 Subcontract Relations. Each Subcontract shall obligate the Subcontractor, to the
extent applicable to the Trade Contractor Work performed by the Subcontractor, to assume
toward the Trade Contractor and the Authority all the responsibilities, terms and conditions
of the Trade Contract Agreement that the Trade Contractor assumes toward the Authority.

8.3 Contingent Assignment of Subcontracts. Each Subcontract for a portion of the
Trade Contractor Work is assignable by the Trade Contractor to the Authority provided
that:

Jd assignment is effective only after termination of the Trade Contractor
Work or stoppage of Trade Contractor Work by the Authority as provided in the
Trade Contract Agreement and only for those Subcontracts which the Authority
accepts by notifying the Subcontractor in writing in the Authority’s sole discretion;
and

2 assignment is subject to the prior rights of the Trade Contractor’s surety,
obligated under bonds relating to the Trade Contractor Work.

8.4 [RESERVED].

8.5 Payments to Subcontractors and Suppliers. Before making payments to any of
its Suppliers or Subcontractors, Trade Contractor shall obtain lien waivers from all
Subcontractors and Suppliers providing services, materials or work to Trade Contractor on
the Project and representation from said Subcontractors and Suppliers that their work is
free and clear of liens, Claims, security interests, or encumbrances. The Trade Contractor
further expressly undertakes to defend and indemnify the Authority and the Indemnitees,
at the Trade Contractor’s sole expense with independent counsel of the indemnified party’s
choice, against any actions, lawsuits, or proceedings brought against the Authority or any
Indemnitee as a result of Claims or liens filed against the Trade Contractor, the Trade
Contractor Work, the Project Site, any improvements thereon, or any portion of the
property of the Authority or any Indemnitee, and the Trade Contractor hereby agrees to
pay any judgment or Lien resulting from any such actions, lawsuits or proceedings.

Coordination with the Authority

12



10.

11.

9.1 Project Schedule. The Trade Contractor will be responsible for coordinating,
scheduling, and integrating the Trade Contractor Work with the Authority’s normal
operations or the work of the trade contractors hired by the Authority.

9.2 [RESERVED].

9.3 Damage. The Trade Contractor shall, at its own expense, promptly remedy
damage caused by the Trade Contractor to completed or partially completed construction
or to property of the Authority or work of other Trade Contractors or Vendors.

9.4 Claims. Claims and other disputes and matters in question between the Authority
and the Trade Contractor or Vendor shall be subject to the provisions of Paragraphs 6.2 -
6.4.

Compliance with Applicable Law

10.1 Equity Plan. The Trade Contractor shall comply with all Applicable Laws and
any special requirements in the Contract Documents regarding equal employment
opportunity, Targeted Business, and workforce participation initiatives. The Trade
Contractor shall demonstrate good faith efforts to utilize minority (“MBE”) and women-
owned (“WBE”) business enterprises (hereinafter referred to as “Targeted Businesses”).
The Authority has adopted the Equity Plan applicable to the Trade Contractor and the Trade
Contractor agrees that it will follow the Equity Plan attached as Exhibit 3 hereto and that
the Equity Plan is applicable to its Trade Contractor Work.

Payments

11.1 Amount Payable. The Trade Contract Amount is the maximum total amount
payable to the Trade Contractor for performance of the Trade Contractor Work under the
Trade Contract Agreement.

11.2  Schedule of Values. The Trade Contractor shall submit to the Authority a
Schedule of Values allocated to various portions of the Trade Contractor Work, prepared
in such form and supported by such data to substantiate its accuracy as the Authority deems
necessary. The Authority shall have the right to approve the Trade Contractor’s format of
the Schedule of Values and all subsequent forms of the Schedule of Values.

11.3  Applications for Payment. The Trade Contractor shall submit to the Authority
an itemized Application for Payment for completed portions of the Trade Contractor Work
in accordance with the Schedule of Values. Such Application for Payment shall be
notarized, if required, and supported by such data and documents substantiating the Trade
Contractor’s right to payment as the Authority may require. By signing and submitting an
Application for Payment, Trade Contractor shall represent and warrant that Trade
Contractor has no Knowledge of and waives any Claims, specifically including Claims for
any adjustment to the Contract Time or adjustments to the Trade Contract Amount, based
on events or circumstances existing or occurring before the date of the subject Application
for Payment, except as specifically stated in said Application for Payment or as may have
been properly preserved by timely written notice of a Claim as required by the Trade
Contract Documents. Duly executed waivers of liens and Claims for payment from all
Subcontractors, Suppliers, and lower tier Subcontractors establishing payment or
satisfaction of all amounts requested by the Trade Contractor on behalf of such entities or

13



persons in the previous Application for Payment must be submitted with the Trade
Contractor’s current Application for Payment.

11.4  Materials and Equipment. Unless otherwise provided in the Trade Contract
Documents, payments shall be made on account of materials and equipment delivered and
suitably stored at the Project Site for subsequent incorporation in the Trade Contractor
Work. If approved in advance by the Authority, payment may be made for materials and
equipment suitably stored off the Project Site at a location agreed upon in writing.

11.5  Title to Trade Contractor Work. The Trade Contractor warrants that title to all
Trade Contractor Work covered by an Application for Payment will pass to the Authority
no later than the time of payment. The Trade Contractor further warrants that upon
submittal of an Application for Payment, all Trade Contractor Work for which Certificates
for Payment have been previously issued and payments received from the Authority shall
be free and clear of liens, Claims, security interests, or encumbrances in favor of the Trade
Contractor, Subcontractors, Suppliers, Sub-Subcontractors, or other Persons able to make
a Claim by reason of having provided labor, materials, and equipment relating to the Trade
Contractor Work, except as specifically stated in said Application or as may have been
properly preserved by timely written notice of a Claim as required by the Trade Contract
Documents.

11.6  Approval of Applications for Payment. Based upon Applications for Payment
submitted by the Trade Contractor and as approved by the Authority, the Authority shall
make payment to the Trade Contractor. The period covered by each Application for
Payment shall be one (1) calendar month ending on the last day of the month, or as
otherwise agreed to between the Authority and Trade Contractor in writing. Provided that
a Trade Contractor Application for Payment is approved for full or partial payment, the
Authority shall make payment of the approved amount to the Trade Contractor not later
than forty-five (45) Days after the Authority has approved Application for Payment.

11.6.1 The Authority shall pay interest of one and one-half percent (1.5%) per
month (or any part of a month) to the Trade Contractor on an undisputed amount
not paid to the Trade Contractor. The minimum monthly interest penalty payment
for an unpaid balance of $100 or more is $10. For an unpaid balance of less than
$100, the Authority shall pay the actual interest penalty due to the Trade Contractor
in accordance with Minnesota Statutes.

11.7  Decisions to Withhold Certification. The Authority may withhold a Certificate
for Payment in whole or in part, to the extent reasonably necessary to protect the Authority,
if in the Authority’s withholding is justified because of: (1) defective Trade Contractor
Work not remedied; (2) third-party claims filed or reasonable evidence indicating probable
filing of such claims; (3) failure of the Trade Contractor to properly pay Subcontractors or
Suppliers; (4) reasonable evidence that the Trade Contractor Work cannot be completed
for the unpaid balance of the Trade Contract Amount or by the required Contract Time; (5)
loss or damage incurred by the Authority or another party; or (6) persistent failures to carry
out the Trade Contractor Work in accordance with the Trade Contract Documents. The
Authority shall not be deemed to be in breach of the Trade Contract Documents by reason
of the withholding of any payment pursuant to any provision of the Trade Contract
Documents.

11.8 [RESERVED)]
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12.

11.9 Payments to Subcontractors. If the Authority makes payment directly to the
Trade Contractor for Trade Contractor Work performed by Subcontractors, then the Trade
Contractor shall promptly pay each Subcontractor, in accordance with the approved
Application for Payment submitted by the Trade Contractor, on account of such
Subcontractor’s portion of the Trade Contractor Work, the amount to which said
Subcontractor is entitled. The Authority shall have no obligation to pay or to see to the
payment of money to a Subcontractor or Supplier. The Trade Contractor must pay interest
of one and one-half percent (1.5%) per month (or any part of a month) to the Subcontractor
on any undisputed amount not paid on time to the Subcontractor. The minimum monthly
interest penalty payment for an unpaid balance of $100 or more is $10. For an unpaid
balance of less than $100, the Trade Contractor shall pay the actual penalty due to the
Subcontractor in accordance with Minnesota Statutes. The Trade Contractor shall, by
appropriate agreement with the Trade Contractor and each Subcontractor, require each
Subcontractor to make payments to Sub-Subcontractors in similar manner upon receipt of
payment from the Trade Contractor.

11.10 [RESERVED]

11.11 Effect of Payment. An approved Application for Payment, Certificate for
Payment, a progress payment or partial payment of any kind, or partial or entire use or
occupancy of the Project by the Authority shall not constitute, nor shall it be construed as,
acceptance or approval of any portion of the Trade Contractor Work not in accordance with
the Trade Contract Documents or to otherwise relieve the Trade Contractor of any of its
obligations hereunder with respect thereto.

11.12 to 11.14 [RESERVED].

11.15 Certifications. The Trade Contractor is required to certify that all amounts owed
and requested under the Application for Payment are due to the Trade Contractor, are
accurate and correct, and that all of the Trade Contractor Work completed to the date of
the Application for Payment has been completed in accordance with the Trade Contract
Agreement.

11.16 Subcontractor Work. Notwithstanding the provisions of Paragraph 11.15 and
notwithstanding the wording of such certificates, the Trade Contractor shall ensure that
each Subcontractor’s work is satisfactory and in good order pursuant to the Trade Contract
Documents pending the issuance of a final Certificate of Payment and the Trade Contractor
shall be responsible for ensuring that the correction of defects or Trade Contractor Work
not performed regardless of whether or not such defects were apparent when such
certificates were issued.

Final Completion and Final Payment

12.1  Final Completion. Upon receipt of written notice that the Trade Contractor Work
is ready for final inspection and acceptance and upon receipt of a final Application for
Payment, the Authority will promptly make such inspection and, when the Authority
determines that the Trade Contractor Work is acceptable under the Trade Contract
Documents, the Trade Contractor Work has been fully performed and the Trade Contractor
has achieved Final Completion, the Authority will issue the final Certificate for Payment
stating the entire balance found to be due the Trade Contractor and noted in said final
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13.

14.

Application for Payment is due and payable. The final Certificate for Payment will not be
issued until all warranties have been received and accepted by the Authority.

12.2  Final Payment. Final Payment shall be made by the Authority to the Trade
Contractor when (a) the Trade Contractor has achieved Final Completion, except for the
Trade Contractor’s responsibility to correct defective or nonconforming Work and to
satisfy other requirements, if any, which necessarily survive Final Payment; (b) a final
Application for Payment has been submitted by the Trade Contractor and reviewed by the
Authority’s accountants; and (c) a final Application for Payment has then been approved
in writing by the Authority. The Authority shall make such Final Payment, including any
remaining retainage, if all of the Trade Contractor’s responsibilities have been satisfied
(otherwise any remaining retainage shall be released upon satisfaction of all requirements)
not more than ninety (90) Days after approval by the Authority of the final Application for
Payment, or as required by Applicable Law. No Final Payment shall be issued until all
final Contract Revisions have been issued and executed with each final Change Order and
Trade Contractor has provided the Authority with a detailed list of all Claims that are still
unresolved at the time Final Payment is requested.

Safety

13.1  Safety Programs. The Trade Contractor shall control and be responsible for
establishing and enforcing its safety programs. The Trade Contractor will also take
reasonable precautions for the protection of the Trade Contractor Work, third-party
materials and equipment stored on the Project Site in accordance with the Trade
Contractor’s direction, and other property at or on Adjacent Property to the Project Site.

13.2 [RESERVED].

13.3 Emergencies. The Trade Contractor shall promptly report in writing to the
Authority and Architect all accidents arising out of or in connection with the Trade
Contractor Work which cause death, personal injury, or property damage, giving full
details and statements of any witnesses. In addition, if death, serious personal injuries, or
serious property damages are caused, the accident shall be reported immediately by
telephone or messenger to the Authority and the Architect.

Trade Contractor’s Insurance for Purposes of Trade Contractor’s Work.

14.1 Required Insurance. Before beginning its Trade Contractor Work, the Trade
Contractor shall obtain and maintain the Required Insurance as set forth in Appendix B,
and fully comply with all provisions thereof unless additional insurance is required by a
Contract Revision and/or the insurance referenced is provided through a controlled
insurance program. In addition, Trade Contractor shall obtain and maintain, in a company
or companies lawfully authorized to do business in the State of Minnesota, such insurance
as will protect the Trade Contractor and the Authority from claims set forth below which
may arise out of or result from the Trade Contractor’s operations and Trade Contractor
Work under this Trade Contract Agreement and for which the Trade Contractor may be
legally liable, whether such operations be by the Trade Contractor or by a Subcontractor,
Sub-Subcontractor or by anyone directly or indirectly employed by any of them, or by
anyone for whose acts any of them may be liable:
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1 claims under workers’ compensation, disability benefit and other similar
employee benefit acts which are applicable to the Trade Contractor’s Work;

2 claims for damages because of bodily injury, occupational sickness,
disease or death of the Trade Contractor’s employees;

3 claims for damages because of bodily injury, sickness or disease, or death
of any Person other than the Trade Contractor’s employees;

4 claims for damages insured by usual personal injury liability coverage
which are sustained (a) by a Person as a result of an offense directly or indirectly
related to employment of such Person by the Trade Contractor, or (b) by another
Person;

S claims for damages, other than to the Trade Contractor Work itself,
because of injury to or destruction of tangible and intangible property, including
loss of use resulting therefrom whether or not the tangible or intangible property
is physically injured or destroyed;

.6 claims for damages because of bodily injury, death of a person or property
damage arising out of ownership, maintenance or use of a motor vehicle or
equipment;

7 to the fullest extent permitted by law, claims involving contractual liability
insurance applicable to the Trade Contractor’s obligations under Paragraph 4.18
hereof, subject to industry standard policy terms and conditions;

8 claims for professional liability (errors & omissions) for Trade
Contractor’s professional design services performed as part of the Trade
Contractor Work; and

9 claims for damages because of loss of capital equipment and tools that are
owned or rented by the Trade Contractor or its Subcontractors.

14.1.2 The costs of all insurance premiums required under this Paragraph 14.1
and Appendix B, shall be included in the calculation of the Trade Contract
Amount as set forth in Exhibit 2 of the Agreement. The costs of all associated
deductibles required under this Paragraph 14.1 and Appendix B, shall be
included in the Trade Contract Amount. The Trade Contractor hereby agrees to
deliver to the Authority within ten (10) Days of the date of this Trade Contract
Agreement and prior to any equipment or personnel being utilized in connection
with the Project or the Trade Contractor Work or brought onto the Project Site,
certificates of insurance evidencing the required coverages with limits not less than
those specified in Appendix B. The Authority and the Indemnitees shall be
included as additional insureds as set forth in Appendix B. The Commercial
General Liability Policy, Automobile Policy, and Umbrella/Excess Liability
Policy obtained under or pursuant to this Paragraph 14.1 and Appendix B, shall
each be primary and non-contributory to any valid and collectible insurance carried
separately the Authority, or any of the Indemnitees, except for Builders Risk
insurance. Further, the Trade Contractor warrants and represents that it will
provide that no less than thirty (30) Days’ prior written notice to the Authority and
the Indemnitees before any material alteration, cancellation, non-renewal or
expiration of the coverage to the insurance it obtains pursuant to this Paragraph

14.1 and Appendix B.

14.1.3 Thirty (30) Days prior to the expiration or non-renewal of any insurance
required by this Paragraph 14.1 and Appendix B, the Trade Contractor shall
supply the Authority with certificates of insurance and amendatory riders or
endorsements that clearly evidence the continuation of all coverage in the same
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14.2

14.3

manner, limits of protection, and scope of coverage as is required in this
Paragraph 14.1. All renewal and replacement policies shall be in form and
substance satisfactory to the Authority and written by carriers acceptable to the
Authority.

14.1.4 Any general aggregate limit under the Trade Contractor’s Commercial
General Liability Policy and Umbrella/Excess Liability Policy shall apply to this
Project separately and shall not require exhaustion of any policies providing Trade
Contractor coverage as an additional insured.

14.1.5 The Trade Contractor shall cause each first-tier Subcontractor to (a)
provide insurance in accordance with the terms and conditions of Trade
Contractor’s standard Subcontract and reasonably satisfactory to the Authority,
and (b) name the Architect, Authority and the Indemnitees as additional insureds
under the Subcontractor’s Commercial General Liability Policy. The additional
insured endorsement included on the Subcontractor’s Commercial General
Liability Policy shall state that coverage is afforded the additional insured with
respect to claims arising out of ongoing and completed operations performed by or
on behalf of the Subcontractor.

Authority’s Liability Insurance

14.2.1 The Authority shall be responsible for purchasing and maintaining the
Authority’s liability insurance in an amount to be determined by the Authority in
its sole discretion.

14.2.2 Any deductibles required to be paid for claims made by the Trade
Contractor or Subcontractors against the Authority’s liability insurance shall be
paid by the claiming Trade Contractor or claiming Subcontractor.

Property Insurance

14.3.1 Before any portion of the Trade Contractor Work is commenced, the
Authority shall purchase and maintain property insurance and/or builder’s risk
insurance in an amount and with coverages to be determined by the Authority for
the Trade Contractor Work at the Project Site or portions thereof and materials
stored off the Project Site or being shipped to the Project Site.

14.3.2 to 14.3.6 [RESERVED]

14.3.7 The Authority, Architect, and Trade Contractor waive all rights of
subrogation and claims of any sort or kind against each other and any of their
respective Subconsultants, Subcontractors, Suppliers, Sub-Subcontractors of all
tiers, agents, and employees, whether directly or indirectly through any means
through their Subconsultants, Subcontractors, Sub-Subcontractors of all tiers,
agents, and employees, for loss or damages caused by fire or other named perils to
the extent covered by property insurance obtained pursuant to this Paragraph 14.3
or other property insurance applicable to the Trade Contractor Work, except such
rights as they have to proceeds of such insurance held by the Authority as fiduciary.
The Trade Contract Documents hereby require of the Authority, Architect, and
Trade Contractors, if any, and their Subconsultants, Subcontractors, Sub-
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14.4

Subcontractors of all tiers, agents, and employees of any of them, by appropriate
written agreement, to include similar waivers of subrogation each in favor of other
parties enumerated herein. All insurance policies required in the Trade Contract
Documents shall provide such waivers of subrogation by endorsement or
otherwise. A waiver of subrogation shall be effective as to a Person even though
that Person would otherwise have a duty of indemnification, contractual or
otherwise, did not pay the insurance premium directly or indirectly, and whether
or not the Person or entity had an insurable interest in the property damaged.

14.3.8 A loss insured under the Authority’s property insurance shall be adjusted
by the Authority and made payable to the Authority for the benefit of the insureds,
as their interests may appear, subject to requirements of any applicable mortgagee
clause. Any costs, including attorneys’ fees, involved in adjusting the loss shall
be reimbursed to the Authority if not covered by the property insurance. The Trade
Contractor shall pay Subcontractors their just shares of insurance proceeds
received by the Trade Contractor, and by appropriate agreements, written where
legally required for validity, shall require Subcontractors to make payments to their
Sub-Subcontractors in similar manner.

14.3.9 to 14.3.10 [RESERVED]

14.3.11 Partial use shall not commence until the insurance company or companies
providing property insurance have consented to such partial use by endorsement
or otherwise. The Authority and the Trade Contractor shall take reasonable steps
to obtain consent of the insurance company or companies and shall, without mutual
written consent, take no action with respect to partial occupancy or use that would
cause cancellation, lapse of reduction of insurance.

14.3.12 Any deductibles required to be paid for Claims made by the Trade
Contractor or Subcontractors against Authority’s Property and/or Builder’s Risk
insurance shall be paid by the claiming Trade Contractor or claiming
Subcontractor.

Bonds

14.4.1 Pursuant to Minnesota Statutes §§ 574.26 - 574.32 and the Act, the Trade
Contractor is required to provide a Payment Bond and a Performance Bond each
in an amount equal to one-hundred percent (100%) of the Trade Contract Amount
and in the form of Exhibit 5 hereto and from a surety or sureties acceptable to the
Authority. If after the giving of the bonds the Trade Contract Amount is increased,
for any reason, the Authority may require additional bonds, the amount of which
shall be not less than the amount of the increase in the Trade Contract Amount,
and if the additional bonds are not furnished within ten (10) Days after demand,
the Trade Contractor Work shall cease until the additional bonds are furnished.
Bonds shall be executed by a responsible surety and shall remain in effect for a
period not less than two (2) years following the date of Substantial Completion or
the time required to resolve any items of incomplete Trade Contractor Work and
the payment of any disputed amounts, whichever time period is longer. The
Performance Bond shall guarantee Trade Contractor will satisfactorily perform
each and every part of the Trade Contractor Work, including all guarantees and
warranties required
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14.5

14.4.2 The costs of all bonds required under this Paragraph 14.4 shall be
included in the Trade Contract Amount.

14.4.3 In any Claim involving the surety and the Trade Contractor, the surety
shall be bound by and agrees to be a Party to the dispute resolution provisions in
Paragraph 6.2 — 6.4 of this Trade Contract Agreement, including arbitration.

General Insurance Requirements

14.5.1 If the Authority or any Indemnitee is damaged by the failure of any other
party to purchase or maintain insurance required under this Paragraph 14, then
the party required to obtain or maintain, or to cause to be obtained or maintained,
the insurance shall bear all damages and costs, including attorneys’ fees and court
and settlement expenses, attributable thereto.

14.5.2 If any insurance required herein is to be issued or renewed on a claim-
made form as opposed to the occurrence form, the retroactive date for coverage
will be no later than the commencement date of the Trade Contractor Work and
will state that in the event of cancellation or nonrenewal, the discovery period for
insurance claims (tail coverage) will be at least sixty (60) months.

14.5.3 All policies, except for the Professional Liability Policy, and Workers
Compensation policies (if such waivers are not available), shall be endorsed to
provide a waiver of subrogation in favor of the Authority and Indemnitees.

15. Uncovering and Correction of Trade Contractor Work.

15.1

15.2

[RESERVED].
Correction of Trade Contractor Work

15.2.1 The Trade Contractor shall, at its own expense, promptly correct Trade
Contractor Work rejected by the Authority for failing to conform to the
requirements of the Trade Contract Documents, whether observed before or after
Substantial Completion and whether or not fabricated, installed or completed. The
Trade Contractor shall bear all costs of correcting such rejected Trade Contractor
Work, including additional Testing and inspections and compensation for the
Authority’s or a Consultant’s services and expenses made necessary thereby.
15.2.2 Within one (1) year after the date of Substantial Completion of the
Trade Contractor Work or designated portion thereof, or after the date for
commencement of warranties, or by terms of an applicable special warranty
required by the Trade Contract Agreement, if any of the Trade Contractor Work is
found to be not in accordance with the requirements of the Trade Contract
Agreement, the Trade Contractor shall correct it promptly after receipt of written
notice from the Authority to do so unless the Authority has previously given the
Trade Contractor a written acceptance of such condition. This period of one (1)
year shall be extended with respect to portions of Trade Contractor Work first
performed after Final Completion by the period of time between Final Completion
and the actual performance of the Trade Contractor Work. This obligation under
this Subparagraph 15.2.2 shall survive Final Completion and acceptance of the
Trade Contractor Work under the Agreement and termination of the Agreement.
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16.

15.2.3 If the Trade Contractor fails to correct nonconforming Trade Contractor
Work within a reasonable time, the Authority may correct it.

15.2.4 The Trade Contractor shall be responsible for all reasonable and direct
costs of the Authority resulting from corrections in the Trade Contractor Work for
which Trade Contractor is responsible and shall be further responsible for any
Design Services which are caused or necessitated by errors, omissions,
inconsistencies or other damages caused by the Trade Contractor and for which
the Trade Contractor is responsible.

15.2.5 Nothing contained in this Paragraph 15.2 shall be construed to establish
a period of limitation with respect to other obligations that the Trade Contractor
might have under the Trade Contract Agreement. Establishment of the time period
of one (1) year as described in Subparagraph 15.2.2 relates only to the specific
obligation of the Trade Contractor to correct Trade Contractor Work, and has no
relationship to the time within which the obligation of the Trade Contractor to
comply with the Trade Contract Agreement may be sought to be enforced, nor to
the time within which proceedings may be commenced to establish the Trade
Contractor’s liability with respect to the Trade Contractor’s obligations other than
specifically to correct its Trade Contractor Work.

Termination or Suspension by Authority

16.1 Termination or Completion of the Trade Contractor Work by the Authority
for Cause. If the Trade Contractor defaults or neglects to carry out the Trade Contractor
Work in accordance with this Trade Contract Agreement and fails, in the reasonable
determination of the Authority, within a seven (7) Day period after receipt of written notice
from the Authority to commence and continue correction of such default or neglect with
diligence and promptness, the Authority may, without prejudice to other remedies the
Authority may have, terminate this Trade Contract Agreement and commence and continue
to carry out the Trade Contractor Work or terminate the Trade Contractor Work.

16.2  Suspension or Termination by the Authority for Convenience. The Authority
may, in its sole discretion and at any time, suspend or terminate this Trade Contract
Agreement for the Authority’s convenience and without cause.

16.2.1 Upon receipt of written notice from the Authority of such suspension or
termination for the Authority’s convenience, the Trade Contractor shall:

1 cease operations as directed by the Authority in the notice;

2 take actions necessary, or that the Authority may direct, for the
protection and preservation of the Trade Contractor Work; and

3 except for Trade Contractor Work directed to be performed prior

to the effective date of suspension or termination stated in the
notice, suspend or terminate all existing Subcontracts and
purchase orders and enter into no further Subcontracts and
purchase orders.

16.2.2 In case of such termination for the Authority’s convenience, the Trade

Contractor shall recover, as its sole remedy, payment for the Trade Contractor
Work properly performed prior to the effective date of termination and for
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17.

equipment ordered and not returnable, and proven costs of termination for the
Trade Contractor such as, for example, restocking charges, non-cancelable
material purchase orders, and attributable to the Trade Contractor Work actually
executed. The Trade Contractor hereby waives and releases all other Claims for
payment and damages, including anticipated fees, profits or lost overhead for
portions of the unperformed Trade Contractor Work. The Authority shall be
credited for:

A1 payments previously made to the Trade Contractor for the
terminated portion of the Trade Contractor Work;

2 Claims that the Authority has against the Trade Contractor under
this Trade Contract Agreement; and

3 the value of the materials, supplies, equipment, or other items that

are to be disposed of by the Trade Contractor that are part of the
Trade Contract Amount.

General Provisions

17.1 Nondiscrimination. In connection with the performance of its Trade Contractor
Work, the Trade Contractor agrees not to illegally discriminate against any employee or
applicant for employment for any reason, including: age, race, sex, national origin,
ancestry, religion, or color.

17.2  Successors and Assigns. The Authority and Trade Contractor each bind
themselves, their partners, successors, permitted assigns, and legal representatives to the
other Party to this Trade Contract Agreement and to the partners, successors, permitted
assigns, and legal representative of such other Party with respect to covenants of this Trade
Contract Agreement. Notwithstanding anything to the contrary in this Trade Contract
Agreement, it is acknowledged and agreed that the Authority shall have the right to assign
all its rights and duties under this Trade Contract Agreement without the consent of Trade
Contractor to third parties. This Trade Contract Agreement may not be assigned by Trade
Contractor without the prior written approval of the Authority, which approval may be
withheld in the Authority’s sole discretion.

17.3 Inspection. Inspection of the progress, quantity, or quality of the Trade Contractor
Work done by the Authority, any Authority representative, any Governmental Agency, the
Architect, or any inspector, shall not relieve the Trade Contractor of any responsibility for
the compliance of the Trade Contractor Work with the Trade Contract Documents. No
supervision or inspection by the Authority’s representative, nor right of the Authority to
act, nor any other actions taken by the Authority’s representative shall relieve the Trade
Contractor of any of its obligations under the Trade Contract Documents nor give rise to
any duty on the part of the Authority. If any of the Trade Contractor Work is required to
be inspected or approved by any Governmental Authority, the Trade Contractor shall cause
such inspection or approval to be performed. No inspection performed or failed to be
performed by the Authority hereunder shall be a waiver of any of the Trade Contractor’s
obligations hereunder or be construed as an approval or acceptance of the Trade Contractor
Work or any part thereof.

17.4 -5 [RESERVED].
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17.6  Governing Law, Venue, and Jurisdiction. The laws of the State of Minnesota,
without giving any effect to conflicts of law provisions, shall govern and construe this
Trade Contract Agreement. Each Party to this Trade Contract Agreement agrees that
except for those Claims or disputes which are subject to dispute resolution requirements
set forth in Paragraphs 6.2 to 6.4 of this Trade Contract Agreement, any suit, action, or
other legal proceeding shall be brought in the courts of the State of Minnesota, Fourth
Judicial District, Hennepin County District Court and each Party consents to the
jurisdiction of such court in any such suit, action, or proceeding.

17.7  Project Labor Agreement. The Trade Contractor has received, reviewed, and
agrees to comply with the Project Labor Agreement for the Project attached hereto as
Exhibit 6 regarding its Trade Contractor Work.

17.8  Warranty.

17.8.1 The Trade Contractor warrants to the Authority that the Trade Contractor
Work will be of good quality and new unless otherwise required or permitted by
the Trade Contract Documents, that the Trade Contractor Work will be free from
defects. The Trade Contractor represents and warrants to the Authority that its
design and materials and workmanship, including its construction means, methods,
procedures, and techniques necessary to perform the Trade Contractor Work, and
its use of materials, selection of equipment, and requirements of product
manufacturers are and shall be consistent with: (a) good and sound practices within
the construction industry; (b) generally prevailing and accepted industry standards
applicable to the Trade Contractor Work; (c) requirements of any warranties
applicable to the Trade Contractor Work; and (d) all Applicable Laws. Trade
Contractor Work not conforming to these requirements, including Substitutions
not properly approved and authorized, shall be considered defective, and promptly
after notification of non-conformance shall be repaired or replaced by Trade
Contractor with Trade Contractor Work conforming to this warranty. The Trade
Contractor’s warranty excludes remedy for damage or defect caused by normal
wear and tear under normal usage. If required by the Authority, the Trade
Contractor shall furnish satisfactory evidence as to the kind and quality of
materials and equipment.

17.9  Notice Provisions. Every notice, demand, request, consent, approval, or other
communication, including notice of breach, indemnity, suspension, termination, or default,
that either the Trade Contractor or Authority is required or desires to give or make to the
other Party hereto shall, notwithstanding any other provisions of this Trade Contract
Agreement, be effective only if given in writing and delivered by hand and receipted for,
or by registered or certified mail, postage-prepaid, return receipt requested, or by overnight
mail as follows:

17.9.1 [Reserved]

17.9.2 If to the Authority, addressed to:
Minnesota Sports Facilities Authority
1005 4™ Street South

Minneapolis, MN 55415
Attention: James Farstad
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Executive Director
Fax: 612-332-8334

with a copy to: Dorsey & Whitney, LLP
Suite 1500
50 South Sixth Street
Minneapolis, MN 55402-1498
Attention: Jay R. Lindgren
Fax: 612-340-2868

with a copy to: Fabyanske, Westra, Hart & Thomson, PA
333 South Seventh Street, Suite 2600
Minneapolis, MN 55402
Attention: Dean B. Thomson
Fax: 612-359-7602

17.9.3 If to the Trade Contractor, addressed to:

Or to such other address or addresses or via other means as Authority and Trade
Contractor shall from time to time designate by written agreement and notice
given and delivered as aforesaid.

17.10 Public Project. The Parties agree and acknowledge that the Project is a public
project and the Project will be used for public purposes and all of the Trade Contractor
Work hereunder is in furtherance of a public project.

17.11 Prevailing Wages. The Trade Contractor shall pay the prevailing wage rates,
prevailing hours of labor, and hourly basic rates of pay determined for this Project, and will
incorporate into this Trade Contract Agreement the applicable wage determinations for
Trade Contractor Work along with language from the commissioner of the state
Department of Labor and Industry that will notify the Trade Contractor and its
Subcontractors of the applicability of Minn. Stat. §§ 177.41 to 177.44 to this Project. The
Trade Contractor shall comply with prevailing wage requirements under Minn. Stat.
§§ 177.41 to 177.43 or as otherwise required by the Trade Contract Documents or
Applicable Laws.

17.12 Confidentiality

17.12.1 The Trade Contractor, its employees, Subcontractors, and agents shall
keep strictly confidential all Confidential Information concerning and relating to
the Trade Contract Agreement and the Project. The Trade Contractor, its officers,
agents, owners, partners, employees, volunteers, and Subcontractors shall abide by
the provisions of the Minnesota Government Data Practices Act, Minnesota
Statutes, ch. 13 (the “MGDPA”) and all other Applicable Laws relating to data
privacy or confidentiality, and as any of the same may be amended. The Trade
Contractor agrees to defend, indemnify, and hold harmless the Indemnitees from
and against any claims resulting from the unlawful disclosure and/or use of such
protected data by the Trade Contractor or the officers, agents, owners, partners,
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employees, volunteers, assignees, or Subcontractors of the Trade Contractor, or
other noncompliance with the requirements of this Subparagraph 17.12.

17.12.2 The Trade Contractor’s or other Project Team members’ confidentiality
and non—disclosure obligations shall survive the expiration or earlier termination
of their respective agreements and shall continue for a period of seven (7) years
following the expiration of earlier termination of their respective agreements.

17.13 Trade Secrets, Trademarks and Trade Names

17.13.1 The Trade Contractor, and Project Team acknowledge that the Authority
may provide the Trade Contractor and Project Team with access to certain
information which may qualify as a Trade Secret under Applicable Laws, and the
Trade Contractor and Project Team agree that for all such Trade Secrets that come
into their possession, custody or control: (a) such Trade Secrets shall remain the
sole property of the Authority, as applicable; (b) the Trade Contractor and Project
Team shall maintain the secrecy of the Trade Secrets for so long as they remain
Trade Secrets under Applicable Laws; and (c) immediately upon the expiration or
earlier termination of the Project, the Trade Contractor and Project Team shall
deliver to the Authority all Trade Secret documentation and any and all copies
thereof, regardless of form or content.

17.13.2 The Trade Contractor and Project Team may publish information (other
than Trade Secrets and Confidential Information, which shall not be published)
and images resulting from or relating to the Trade Contractor Work only after
obtaining the Authority’s prior written approval.

17.14 Press Releases and Other Promotional Materials

17.14.1 Both prior to, during, and after completion of the Project, the Authority
shall control the issuance of all press releases and all contacts with the press and
all other media relating to the Project. The Trade Contractor and Project Team
may not issue any press release, agree to be interviewed by members of the press,
or otherwise interact with and/or disseminate information to the press or any media
without the prior written consent of the Authority and Team, which consent may
be withheld by the Authority in its sole discretion.

17.14.2 After completion of the Project, the Trade Contractor and Project Team
may use images of the Project and explanatory text in the Trade Contractor’s and
Project Team member’s marketing and promotional materials, subject to the
Authority’s written approval.

17.15 Ownership and Use of Architect’s Drawings, Specifications and Other
Documents

17.15.1 Documents prepared by the Architect are instruments of service for use
solely with respect to this Project. The Authority shall retain all common law,
statutory and other reserved rights, including the copyright. The Trade Contractor,
Subcontractors, sub-subcontractors, and suppliers are authorized to sue and
reproduce the instruments of service solely and exclusively for the execution of
the Trade Contract Work. The instruments of service may not be used for other
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18.

17.16

17.17

17.18

Projects or for additions to this Project outside the scope of the Trade Contract
Work without the specific written consent of the Owner.

Third-Party Beneficiaries. Nothing contained in this Trade Contract Agreement
shall create or is intended to create a contractual relationship with, or a cause of
action in favor of, any third-party against the Authority or any of the Indemnitees.
Notwithstanding the foregoing, the Parties hereto acknowledge and agree to the
third-party beneficiary rights established in Paragraph 17.18 herein.

Independent Contractor. The Trade Contractor expressly acknowledges that it
is an independent contractor and that it is not the representative or agent of the
Authority.

Third-Party Beneficiaries. It is expressly agreed and understood that all of the
Indemnitees are intended third-party beneficiaries of all the representations,
warranties and covenants made by the Trade Contractor in the Trade Contract
Documents, including without limitation the promises of the Trade Contractor to
perform and complete the Trade Contractor Work.

Entire Agreement

18.1

This Trade Contract Agreement represents the entire agreement between the

Authority and Trade Contractor and supersedes any prior negotiations, representations,
promises, or agreements whether written or oral. This Trade Contract Agreement may be
amended only by written instrument signed by both Authority and the Trade Contractor.

[THIS SPACE LEFT INTENTIONALLY BLANK]

[SIGNATURE PAGE FOLLOWS]

THIS TRADE CONTRACT AGREEMENT is entered into as of the day and year first written

above.

AUTHORITY:

By: Michael Vekich
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Title: Its Chair

AUTHORITY:

By: Jim Farstad
Title: Its Executive Director

TRADE CONTRACTOR:

By:

Title:




DEFINED TERMS OF BE USED IN THE TERMS OF DESIGN AND CONSTRUCTION
APPENDIX A

DEFINITIONS
Defined terms as used in the Trade Contract Documents shall have the following meanings:

“Act” shall mean 2012 Minnesota Laws, Chapter 299, as enacted or hereafter amended or supplemented, and including any successor
law, providing for, among other things, the construction, financing, operation, and long-term use of a multi-purpose stadium and related
infrastructure as a venue for the National Football League and a broad range of other civic, community, athletic, educational, cultural,
and commercial activities in the City of Minneapolis, Minnesota.

“Additional Insured Parties” shall have the meaning set forth in Subparagraph 9.1.15 of the Design Services Agreement.

“Adjacent Property” shall mean all land adjoining and surrounding the Stadium Site on which will be located any public streets,
sidewalks, plazas, or bridges and any public or private parking facilities or other accoutrements to be developed by Authority or other
parties in connection with the Project.

“Affiliate” or “Affiliated Entity” of a specified Person shall mean any entity, corporation, partnership, limited liability company, sole
proprietorship or other Person that directly or indirectly, through one or more intermediaries controls, is controlled by, or is under
common control with the Person specified. For purposes of the Trade Contract Agreement, the terms “controls,” “controlled by,” or
“under common control” means the possession, direct or indirect, of the power to direct or cause the direction of the management and
policies of a Person.

“Alternate” shall mean a proposed possible change in the Trade Contractor Work as described in the Trade Contract Documents.

“

pplicable Laws” shall mean any and all laws (including all statutory enactments and common law), constitutions, treaties, statutes,
codes, ordinances, charters, resolutions, Orders, rules, regulations, guidelines, standards, Governmental Approvals, authorizations, or
other directives or requirements of any Governmental Authority enacted, adopted, promulgated, entered, implemented, ordered or issued
and in force or deemed applicable by or under the authority of any Governmental Authority having jurisdiction over a Person (or the
property of such Person), including the Act and Environmental Laws, applicable to the State, County, City, Authority, Architect, Trade
Contractor, and/or other applicable Persons in connection with the design, development, construction, equipping, commissioning, use,
occupancy, possession, operation, maintenance and management of the Project. Notwithstanding the foregoing, Applicable Laws shall
expressly include all requirements, regulations and administrative orders of the City, County and State, as same may be modified by
variances and waivers issued in accordance with Applicable Laws.

“Application for Payment” shall mean the Trade Contractor’s monthly requisition for payment, if any, which shall be submitted on
the form provided by the Authority.

“Architect” for purposes of the U.S. Bank Stadium project shall mean the design professional designated by the Authority, its principals,
officers, employees, agents, and the permitted successors and assigns. For the purpose of the Trade Contract Agreement and the Trade
Contract Documents, the Trade Contractor shall be deemed the Architect of the design/build Trade Contractor Work to be performed
hereunder.

“As-Built Drawings” shall mean CAD generated red-lined Construction Documents showing the Trade Contractor Work as
constructed, prepared by the Trade Contractor and indicating actual locations of utilities and all changes and alterations made to the
Trade Contractor Work during construction. CAD files will be provided by the Trade Contractor in a format acceptable to the Authority.

“Authority” shall mean the Minnesota Sports Facilities Authority, a public body and political subdivision of the State of Minnesota,
and its successors, assigns and designees.

“Business Day” or “Work Day” shall mean Monday, Tuesday, Wednesday, Thursday and Friday, excluding any day that banks are
required to close in the State of Minnesota, and excluding Saturday and Sunday.

“Certificate for Payment” shall mean a written certificate executed by the Authority indicating the amount that the Trade Contractor
is entitled to be paid in connection with each Trade Contractor Application for Payment.

“Change” shall mean an agreed-upon and materially significant Modification to the size, quality, or complexity of the Trade Contractor
Work recognized and allowed by the Trade Contract Agreement that also affects the Trade Contract Amount and Contract Time.

“Change Order” shall mean a written order signed by the Trade Contractor, authorizing a change in a Subcontractor’s scope of Work.

“City” shall mean the City of Minneapolis, Minnesota.



“Claim” shall have the meaning set forth in Subparagraph 6.2.1 of this Trade Contract Agreement.

“Conceptual Design Documents” shall mean the preliminary project work plan, programming report and pre-design documents,
concept sketches and renderings illustrating the scale and relationship to the components of the Trade Contractor Work.

“Confidential Information” shall mean all Trade Secrets and other information (whether or not specifically labeled or identified as
confidential), in any form or medium, which is disclosed to or learned by the Trade Contractor and/or the Trade Contractor’s
Subconsultants, or any other member of the Project Team in the performance of the Trade Contractor Work required in the Trade
Contract Documents, or acquired directly or indirectly such as in the course of discussion or investigations by the Trade Contractor and
the Trade Contractor’s Subconsultants relating to the Project, and which relates to the Authority’s business, finances, marketing strategy,
products, services, research or development, suppliers, clients, or customers, or which relates to similar information of a third-party who
has entrusted such information to the Authority including, without limitation, any specialized know-how, technical or non-technical
data, formula, pattern, plan, strategy, compilation, program, device, method, technique, drawing, process, financial or business
information, models, novel analysis, work papers, studies or other documents that contain, reflect, or are based on such information.

“Construction Change Directive” shall have the meaning ascribed in Paragraph 7.3 of the Trade Contract Agreement.

“Construction Documents” shall mean those deliverables to be provided by the Trade Contractor, which are necessary to complete the
Trade Contractor’s Work, including, but not limited to, the Drawings and Specifications.

“Construction Documents Phase” shall mean that Phase during which the Construction Documents are being prepared by the Trade
Contractor.

“Construction Phase” shall mean that Phase of the Project which shall commence after the Authority provides the Trade Contractor
with written Notice to Proceed with the Construction Phase.

“Construction Schedule” shall mean the schedule prepared by a Trade Contractor and approved by the Authority, and all adjustments
thereto approved by the Authority, that describes the sequence and timing of the Trade Contractor Work on the Project.

“Consultant” shall mean a Person engaged by the Authority or Trade Contractor to perform a portion of the professional services
associated with the Project under direct contract with the Authority or Trade Contractor.

“Consultant’s Services” shall mean the complete professional services to be provided by the Consultant and as described in a
Consulting Services Agreement between the Authority, or Trade Contractor and the Consultant, and includes all labor, materials,
equipment and services to be provided by the Consultant to fulfill its obligations.

“

Consulting Services Agreement” shall mean a contract between the Authority or Trade Contractor and a Consultant for the
performance of professional services associated with the Project.

“Contamination” means the presence or release or threat of release of Regulated Substances in, on, under or emanating to or from the
Stadium Site, which pursuant to Environmental Laws requires notification or reporting to any Governmental Authority, or which
pursuant to Environmental Laws requires the identification, investigation, cleanup, removal, remediation, containment, control,
abatement, monitoring of or other Response Action to such Regulated Substances or which otherwise constitutes a violation of
Environmental Laws.

“Contract Request Form” shall mean a form on which changes to the Trade Contractor Work or Contract Time are requested or on
which approvals to use certain Subcontractors are requested by the Trade Contractor.

“Contract Revision” shall mean a written instrument prepared by the Authority and signed by the Authority and Trade Contractor
stating their agreement upon a change in the Trade Contractor’s Work; the amount of the adjustment in the Trade Contract Agreement,
if any; the extent of the adjustment in the Contract Time, if any, and the updated Schedule of Values.

“Contract Time” shall be as provided in the Trade Contract Agreement. Adjustments to the Contract Time may include adjustments
to the Milestone Dates, the required date of Substantial Completion, or the required date of Final Completion, as applicable and as
allowed by the Trade Contract Agreement.

“Coordination Drawings” shall mean drawings prepared by Trade Contractor and its Subcontractors detailing the Trade Contractor
Work and the coordination of Trade Contractor Work items among the Trade Contractor and various Subcontractors.

“CPM?” shall mean a Critical Path method format to be used for the Construction Schedule.

“Critical Path” shall mean those Trade Contractor Work activities identified on the Construction Schedule which, if delayed, will cause
a corresponding Delay in the Substantial Completion Date.



“Day” shall mean a calendar day, unless otherwise specifically designated.

“Delay” shall mean any delay or interruption in the progress of the Trade Contractor Work as anticipated on the approved Construction
Schedule.

“Design Development Documents” shall mean the Drawings, Specifications and other documents prepared by the Trade Contractor
that establish and describe the size and character of the Trade Contractor Work as to architectural, civil, structural, mechanical and
electrical systems, graphics and signage, and other elements, and which include typical construction details, equipment layouts and
specifications that identify major materials and systems.

“Design Development Phase” shall mean that Phase during which the Architect prepares the Design Development Documents.
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Design Documents” shall mean, collectively and as applicable, the Conceptual Design Documents, Schematic Design Documents, the
Design Development Documents and the Construction Documents prepared by the Trade Contractor.

13

Design Phases” shall mean those Phases which are preparatory to the physical construction of the Trade Contractor Work during
which the Schematic Design Documents, Design Development Documents and Construction Documents are being prepared by the
Architect.

13

Design Services” shall mean the complete architectural design and engineering for the Trade Contractor Work, and includes all labor,
materials, equipment and services to be provided by the Trade Contractor to fulfill its obligations under the Trade Contract Agreement.
The Design Services shall include all of the labor, materials, equipment and services to be provided by the Subconsultants of any tier
employed directly or indirectly by the Trade Contractor, and shall include all necessary and appropriate coordination and integration of
the Consultant’s Services to allow the Trade Contractor to complete the Trade Contractor Work in accordance with the Design
Documents. The Design Services shall be performed in strict accordance with all provisions of the Act.

“Design Services Agreement” shall mean the Agreement between the Architect and the Authority for design of the Project.

“Design Team” shall mean Architect and its Subconsultants as set forth in the Design Services Agreement.
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Drawings” shall mean graphic or pictorial portions of the Design Documents prepared by Trade Contractor, Subconsultants, and
Consultants, wherever located and whenever issued, which show, among other things, the design, location and dimensions of the Trade
Contractor Work, generally including plans, elevations, sections, details, schedules and diagrams.

“Electronic Data” shall mean Design Documents and other Project, data transmitted in electronic format and as further defined in
Subparagraph 1.3.1 of the Design Services Agreement.

“Environmental Laws” shall mean all Applicable Laws, including any consent decrees, settlement agreements, judgments, or Orders,
issued by, or entered into with, a Governmental Authority pertaining or relating to: (a) pollution or pollution control; (b) protection of
human health or the environment; (c) the presence, use, management, generation, processing, treatment, recycling, transport, storage,
collection, disposal or release or threat of release of Regulated Substances; (d) the presence of Contamination; and (e) the protection of
endangered or threatened species.
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Final Completion” shall mean that the Trade Contractor has satisfactorily completed all of the Trade Contractor Work in strict
conformity with the requirements of the Trade Contract Agreement, the Trade Contractor Work has been finally accepted by the
Authority and the Trade Contractor’s submission of and the Authority’s approval of the Trade Contractor’s Final Application for
Payment.

“Final Payment” shall mean the last payment to the Trade Contractor, including retainage, in connection with the Trade Contractor
Work.

“Force Majeure” shall mean an act of God, fire, tornado, hurricane, named storms, flood, earthquake, explosion, war, terrorism,

embargoes, civil disturbance, unusually severe weather that is abnormal and unforeseeable for the time of year in question or industry-
wide strikes.

“Governmental Approvals” shall mean all waivers, franchises, variances, permits, authorizations, certificates, registrations, licenses,
and Orders of and from any Governmental Authority having jurisdiction over the Project, Trade Contractor Work, Stadium Site,
Adjacent Property, Authority, Consultant, Architect, Subconsultant, Subcontractor, Trade Contractor, Vendor City, County, State, and
other applicable Persons in connection with the design, development, construction, equipping, commissioning, use, occupancy,
possession, operation, maintenance and management of the Project or any Adjacent Property.

“Governmental Authority(ies)” shall mean any federal, state, county, municipal or other governmental department, entity, authority,
commission, board, bureau, court, agency, or any instrumentality of any of them having jurisdiction with respect to the Project, Trade
Contractor Work, Stadium Site, Adjacent Property, Authority, Consultant, Architect, Subconsultant, Subcontractor, Trade Contractor,
Vendor, City, County, State, and other applicable Persons in connection with the design, development, construction, equipping,




commissioning, use, occupancy, possession, operation, maintenance and management of the Project or any Adjacent Property.

“Governmental Body” or “Governmental Bodies” shall have the meaning set forth in Paragraph 12.10 of the Design Services
Agreement.

“Guaranteed Completion Date” shall have the meaning set forth in Exhibit 4 of the Trade Contract Agreement.

“Hazardous Materials” shall mean: (a) any “hazardous waste” as defined by the Resource, Conservation and Recovery Act of 1976
(42 U.S.C. Section 6901, et seq.) as amended, and regulations promulgated thereunder; (b) any “hazardous, toxic of dangerous waste,
substance or material” specifically defined as such in (or for the purposes of) the Comprehensive Environmental Response,
Compensation and Liability Act of 1980 (42 U.S.C. Section 9601, et seq.), as amended, and regulations promulgated thereunder; (c)
any “hazardous waste” or “hazardous substance” as defined by applicable Minnesota State laws and regulations), as amended, and
regulations promulgated thereunder; and (d) any hazardous, toxic or dangerous waste, substance, or material as defined in any so-called
“superfund” or “superlien” law or any other federal, state or local statute, law ordinance, code, rule, regulation, order or decree
regulating, relating to or imposing liability or standards of conduct concemning such waste, substance or material.

“Including” shall encompass the phase “including without limitation” and be understood to indicate an example and not a limitation.

“Indemnitees” shall mean the Minnesota Sports Facilities Authority, Minnesota Vikings Football, LLC, Minnesota Vikings Football
Stadium, LLC, Hammes Company Sports Development, Inc., Architect, Lender(s), their Affiliated Entities and each of the foregoing
Persons’ elected officials, appointed officials, board members, directors, officers, shareholders, subsidiaries, parent companies,
members, owners, agents, representatives, legal counsel, and employees, together with the constituent partners, members, owners,
shareholders, and heirs and estates of each of the foregoing, and the City and State.

”»

“Knowledge” The terms “knowledge,” “recognize” and “discover,” their respective derivatives and similar terms in the Trade
Contractor Agreement, as used in reference to the Trade Contractor, shall be interpreted to mean that which the Trade Contractor knows,
recognizes, or discovers or should have known, recognized, or discovered utilizing the Standard of Care applicable to the Trade
Contractor. The expression “reasonably inferable” and similar terms in the Trade Contract Documents shall be interpreted by the
Authority to mean reasonably inferable by the Trade Contractor.

“Legal Requirements” shall mean the requirements set forth in any Applicable Laws.

“Lender” shall mean any bank, insurance company, trust, corporation, association, firm, partnership, Person, or other entity that has
loaned or agreed to lend or otherwise provide funds or credit enhancement to enable the development and construction of the Project.

“Master Project Schedule” means the schedule to be prepared by the Authority and the Design Delivery Schedule developed by the
Architect and all other activities associated with the Project.

“Milestone Date” shall mean a date in the Construction Schedule identified for its importance in measuring progress of all or part of
the Trade Contractor Work.

“Modification” shall mean a writing changing the terms of a contract signed by the Parties to that contract.

“National Football League” or “NFL” shall mean, collectively, the Office of the National Football League Commissioner, the National
Football League Commissioner, the member clubs of the National Football League, the NFL owners, and/or any other Person appointed
by any of the foregoing, or any successor substitute association or entity of which the Team is a member or joint owner and which
engages in professional football in a manner comparable to the National Football League.

“NFL _Rules and Regulations” shall mean, collectively, the constitution and bylaws, and the rules, guidelines, regulations and
requirements of the NFL, and any other rules, guidelines, directive, advisory opinions, regulations or requirements of the Office of the
Commissioner of the NFL, and/or any other Person appointed by the foregoing, that are generally applicable to NFL franchises, all as
the same now exist or may be amended or adopted in the future.

“Order” mean any judgment, award, decision, directive, consent decree, injunction (whether temporary, preliminary or permanent),
ruling, or writ ordered adopted, enacted, implemented, promulgated, issued, entered or deemed applicable by or under the authority of
any Governmental Authority or arbitrator that is binding on any Person or its property under Applicable Laws.

“Party” or “Parties” shall mean the Authority and/or the Trade Contractor as applicable.

“Pending Change Report” shall mean a summary of the status of all pending requests for Contract Revisions and Change Orders that
the Authority may generate from time to time.

“Person” shall mean: (a) an individual, sole proprietorship, corporation, limited liability company, partnership, joint venture, joint stock
company, estate, trust, limited liability association, unincorporated association or other entity or organization; (b) any Federal, State,
county or municipal government (or any bureau, department, agency or instrumentality thereof); and (c) any fiduciary acting in such
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capacity on behalf of any of the foregoing.

“Phase” as used herein, shall mean any one of the various phases, or distinct, contiguous portions of time, of the Trade Contractor
Work.

“Project” shall mean the development, design, construction and equipping of the Stadium and the Stadium Infrastructure and any related
activities in accordance with the Act.

“Project Labor Agreement” shall mean an agreement by which labor organizations agree to terms and conditions of employment, to
cooperate in resolving labor disputes, and to maintain labor peace on the Project.

“Project Manual” shall mean a written volume assembled for the Trade Contractor Work by the Trade Contractor that includes specific
instructions to the Project Team setting forth the requirements, policies and procedures for performance and execution of the Trade
Contractor’s Design Services and Trade Contractor Work.

“Project Participant” shall mean a member of the Project Team.

“Project Safety Program” shall be developed by Trade Contractor pursuant to the Agreement and Terms of Design and Construction.

“Project Site” shall mean the site where the Project is to be constructed.

“Project Team” shall mean any Person involved in the Project and under a contract with the Authority, including the the Architect and
its Subconsultants of any tier, Trade Contractors of all tiers contracted directly by the Authority and Consultants contracted directly by
the Authority. The Authority must be presented, and asked to provide written approval of, all agreements or contracts, consistent with
the terms and conditions of the Trade Contract Documents, with any member of the Project Team before any services or Trade Contractor
Work is to be provided or performed on the Project by any such member.

“Punchlist” shall mean a list, compiled by the Trade Contractor and reviewed by the Architect or Authority at Substantial Completion,
and approved by the Authority, which identifies items of Trade Contractor Work that remain to be completed or corrected prior to
acceptance of Final Completion.

“Record Drawings” shall mean a reproducible set of Construction Documents into which the Architect has incorporated: (a)
clarifications, sketches and other Modifications made by the Architect during the Construction Phase; and (b) significant changes in the
Work made during construction as shown on the Trade Contractor’s As-Built Drawings.

“Regulated Substance” shall mean any substance, material or waste, regardless of its form or nature, defined under Environmental
Laws as a “hazardous substance,” “hazardous waste,” “toxic substance,” “extremely hazardous substance,” “toxic chemical,” “toxic
waste,” “solid waste,” “industrial waste,” “residual waste,” “municipal waste,” “special handling waste,” “mixed waste,” “infectious
waste,” “chemotherapeutic waste,” “medical waste,” “regulated substance,” “pollutant” or “contaminant” or any other substance,

material or waste, regardless of its form or nature, which otherwise is regulated by Environmental Laws.
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Required Insurance” shall mean the insurance required of the Trade Contractor pursuant to the Trade Contract Agreement and
Appendix B.

“Response Action” shall mean the investigation, cleanup, removal, remediation, containment, control, abatement, monitoring of or any
other response action to the presence of Regulated Substances or Contamination in, on, at, under or emanating from the Stadium Site,
including the correction or abatement of any violation required pursuant to Environmental Laws or by a Governmental Authority.

“

Samples” shall mean physical examples that illustrate materials, items of workmanship, and which establish standards by which the
Trade Contractor Work will be judged.

“Scheduled Event” shall mean any amateur or professional sporting event (other than a NFL game), exhibition, tournament, musical
or theatrical performance and other form of live or broadcasted entertainment, convention meeting, market, or show for which (a) the
reasonably expected paid attendance is at least 10,000 Persons and for which tickets or concessions are sold to those attending, or (b)
expenses incurred with loss of such Scheduled Event would be at least $100,000.

“Scheduled Substantial Completion Date” shall have the meaning set forth in Exhibit 4 of the Trade Contractor Agreement.

“Schedule of Values” shall mean an allocation of the entire Trade Contract Agreement among the various portions of the Trade
Contractor Work as reasonably approved by the Authority and to be provided by the Trade Contractor.

“Schematic Design Documents” means drawings prepared by the Trade Contractor that illustrate the scale and relationship of the
various Trade Contractor Work components and which also contain square footage and volume calculations for the building interior
spaces, building exterior spaces, and major architectural and interior finishes.




“Schematic Design Phase” shall mean that Phase during which the Schematic Design Documents are being prepared by the Trade
Contractor.

“Shop Drawings” shall mean drawings, diagrams, illustrations, schedules, performance checks and other data prepared by the Trade
Contractor or any Subcontractor to illustrate how a specified portion of the Trade Contractor Work will be constructed.

“Specifications” shall mean the written specifications prepared by the Trade Contractor, Architect, Subconsultants and Consultants
consisting of the written requirements for materials, equipment, technical requirements and construction systems, standards and
workmanship for the Trade Contractor Work, and performance of related services.

“Stadium” shall mean a multipurpose stadium suitable for NFL football and a broad range of other civic, community, athletic,
educational, cultural, and commercial activities.

“Stadium Infrastructure” shall mean plazas, including the Stadium Plaza, parking structures, rights of way, connectors, skyways and
tunnels, and other such property, facilities, and improvements, owned by the Authority or determined by the Authority to be reasonably
necessary to facilitate the use and development of the Stadium.

“Stadium Plaza” shall mean the open air portion of the Stadium Infrastructure adjacent to the Stadium.

“Stadium Site” shall mean all or portions of the current site of the Existing Stadium and adjacent areas, bounded generally by Park and
Eleventh Avenues and Third and Sixth Streets in the City of Minneapolis, together with any vacated streets or other lands acquired for
the development, construction and use of the Project.

“Standard of Care” in regard to the professional Design Services provided by the Trade Contractor shall mean that standard of
professional care, skill, diligence and quality that prevail among national design firms engaged in the planning, design, and construction
administration of large scale and complex systems of similar scope, function, size, quality, complexity and detail, including the design
of similar systems for NFL stadiums in comparable urban areas throughout the United States, and further including performance in
accordance with Applicable Laws and the NFL Rules and Regulations.

“Standard of Care” in regard to the construction, installation, integration, activation of, and adjustments to, the Trade Contractor Work
of the Trade Contractor shall mean that that standard of professional care, skill, diligence and quality that prevail among national firms
engaged in the planning, estimating, scheduling, construction, and construction administration of large scale and complex systems of
similar scope, function, size, quality, complexity and detail, including the design of similar systems for NFL stadiums in comparable
urban areas throughout the United States, and further including performance in accordance with Applicable Laws and the NFL Rules
and Regulations.

“Subconsultant” shall mean a Person engaged or to be engaged by the Trade Contractor or Architect to perform a portion of the Design
Services. The term “Subconsultant” also includes any lower tier Sub-Subconsultant engaged by a Subconsultant.

“Subcontract” shall mean a contract between the Trade Contractor and a Subcontractor for the performance of a portion of the Trade
Contractor Work.

“Subcontract Amount” shall mean the total amount stipulated in a Subcontract to be paid to the Subcontractor for the Subcontractor’s
performance of the Subcontract.

“Subcontractor” shall mean a Person engaged by the Trade Contractor to perform a portion of the Trade Contractor Work. The term
“Subcontractor” also includes any lower tier Sub-Subcontractor engaged by a Subcontractor.

“Subcontractor Application for Payment” shall mean an application for payment submitted to the Trade Contractor by a
Subcontractor.

“Submittal” shall mean a Shop Drawing, Sample, catalog cut or similar item for specific portions of the Work as required by the
Construction Documents.

“Substantial Completion” shall have the meaning set forth in Exhibit 4.

“Substantial Completion Certificate” shall mean the certificate issued and approved by the Authority indicating the date upon which
the Trade Contractor Work (or a designated portion thereof) is Substantially Complete.

“Substantial Completion Date” or “Date of Substantial Completion” shall mean the date identified in the Substantial Completion
Certificate when the Trade Contractor Work (or a designated portion thereof) is Substantially Complete.

“Substitution” shall mean a replacement for or alternative to an item of material or item identified in the Construction Documents
which is proposed by the Trade Contractor and approved in writing by Authority.
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“Sub-Subcontractor” shall mean a Person engaged by a Subcontractor to perform a portion of the Trade Contractor Work. The term
“Sub-Subcontractor” also includes any lower tier Persons engaged by Sub-Subcontractor to perform a portion of the Trade Contractor
Work.

“Supplier” shall mean a Person who has an agreement with the Trade Contractor, or any member of the Project Team or any of their
Subconsultants, Subcontractors or Sub-subcontractors, of any tier, to supply by sale or lease, directly or indirectly, any materials or
equipment for the Trade Contractor Work.

“Suspension” shall mean a delay, re-sequencing, stoppage and/or interruption of the Trade Contractor Work (in whole or in part), in
response to a written directive from the Authority.

“Targeted Businesses” shall have the meaning set forth in Paragraph 10 of the Trade Contract Agreement.

“Termination for Convenience” shall mean the termination of the Trade Contract Agreement or the Trade Contractor Work by the
Authority without cause and for the convenience of the Authority as decided in its sole discretion.

“Termination for Default” shall mean the termination of a Party under the Trade Contract Agreement by the Authority for cause.

“Testing” shall mean, performing those tests and inspections of the Trade Contractor Work to determine conformance with the Trade
Contract Documents.

“Third-Party Suit” shall mean a summons and complaint served by a third-party who is not a member of the Project Team against a
member of the Project Team, the Authority in a court of law.

“Trade Contract” shall mean a contract between the Authority and a Trade Contractor for the performance of a portion of the Project.

“Trade Contract Agreement” shall mean the written agreement between the Authority and the Trade Contractor.

“Trade Contract Amount” shall mean the amount to be paid to the Trade Contractor for the proper performance of the Trade Contract
Agreement as set forth more fully in Exhibit 2.

“Trade Contract Documents” shall mean all the design and contract documents prepared by Trade Contractor that are necessary to
deliver and complete the Trade Contractor Work and provide fully functioning facilities that satisfy the Trade Contractor’s obligations
under the Trade Contract Agreement.

“Trade Contractor” shall mean a Person that has a direct contract with the Authority to perform a portion of the Project.

“Trade Contractor Work” shall mean the complete and total construction or performance described in and required by the Trade
Contract Documents, including preconstruction and design services and construction services, whether completed or partially completed,
and includes all labor, materials, equipment and services required to be provided by the Trade Contractor to fulfill Trade Contractor’s
obligations under the Trade Contract Agreement. The Trade Contractor’s Work may constitute the whole or part of the Project. The
Trade Contractor’s Work includes all of the labor, materials, equipment and services to be provided by the Subcontractors, Sub-
Subcontractors of any tier, material and equipment suppliers employed directly by the Trade Contractor.

“Trademark” shall mean a trademark used by the Authority that is protected under United States or International Trademark Law.
Without limiting the foregoing, the term Trademark shall also have the meaning set forth in Paragraph 1.3 of the Design Services
Agreement.

“Trade Secret” shall mean any and all information that comes into the possession, custody or control by, through, from, or on behalf
of the Authority without regard to form, including, without limitation, any technical or non-technical data, formula, pattern, compilation,
program, device, method, technique, drawing, process, financial data, financial plan, product plan, list of actual or potential customers
or suppliers, that is not commonly known by or available to the public and which information: (a) derives economic value, actual or
potential, from not being generally known to, and not being readily ascertainable by proper means by, other Persons who can obtain
economic value from its disclosure or use; and (b) is the subject of efforts that are reasonable under the circumstances to maintain its
secrecy.

“Vendor” shall mean a party supplying FF&E, equipment, material, or other product or service to the Project under a direct contract
with the Authority.

“Vendor Contract” shall mean a contract between the Authority and a Vendor for the performance of a portion of the Project.



INSURANCE PROVISIONS OF THE TERMS OF DESIGN AND CONSTRUCTION

APPENDIX B
TRADE CONTRACTOR’S INSURANCE REQUIREMENTS
1.  For its design and construction work for the Trade Contractor Work, the Trade Contractor shall, unless otherwise approved in
writing by the Authority, obtain and maintain throughout the duration of the Trade Contract Agreement for matters that arise out

of or relate to the Trade Contractor Work (or as otherwise specified) insurance of the minimum types and in the minimum amounts
described below (“Required Insurance”).

1.1 Commercial General Liability Insurance.

1.1.1 Combined single limit of not less than:

$1,000,000 Each Occurrence
$2,000,000 General Aggregate
$1,000,000 Products/Completed Operations Aggregate
$1,000,000 Personal and Advertising Injury
$100,000 Fire Legal Liability
$10,000 Medical Payments

1.1.2 Coverage Required:

. Per project general aggregate,

. Premises-operations,

. Explosion, collapse, underground,

. Products/completed operations,

. Independent contractor,

. Independent Trade Contractor’s Liability,

. Blanket contractual liability, subject to industry standard terms and conditions,

. Personal injury liability,

. Employment Practice Liability (which can be provided through a separate policy)

. Electronic data liability property damage,

. General liability primary (non-contributory),

. Additional insured by endorsement (CG 20 10 10/01 and CG 20 37 10 01 or their equivalent) in
a form subject to approval by the Authority including waiver of subrogation in favor of the
Authority and the Indemnitees but only as arising out of vicarious liability or warranty liability
imposed by law because of the acts, errors, or omissions of the Trade Contractor including
additional insured coverage for both ongoing and completed operations,

. Supplementary Payments coverage for the benefit of Indemnitees of the Trade Contractor for
property damage, bodily injury, and personal and advertising injury,

. Trade Contractor shall secure such endorsements or estoppel certificates from insurer as may be
necessary to confirm that the Trade Contract Agreement is an insured contract for purposes of
the policy,

. Designated Construction Project(s) General Aggregate Limit endorsement (CG 25 03 03 97 or
its equivalent),

. Operations within 50 feet of railroad,

. Defense in addition to limits of liability,

. Broad form Property Damage coverage,

. Definition of Bodily Injury to include Mental Injury and Mental Anguish,

. Mobile Equipment coverage,

. Liability assumed under an insured contract including the tort liability of another assumed in a
business contract,

. Libel, slander, false arrest and invasion of privacy,

. Designated Location(s), and

Coverage shall be written on ISO form CG 00 01 12 04 or an equivalent form. Insurance is to be on an occurrence form insuring bodily
injury and property damage against the hazards of: construction operations, subcontractor and independent contractor, and shall include
an aggregate limit per job site endorsement.

1.2 Business Auto Liability Insurance.

1.2.1 Combined Single Limit of:
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1.5

1.6

1.7

1.8

$1,000,000 each Occurrence Bodily Injury and Property Damage

1.2.2 Coverage Required: Primary for all owned automobiles; including liability for all owned, leased, rented,
hired/non-owned automobiles; medical payments, uninsured and underinsured motorists coverage.
Coverage shall be written on ISO form CA 00 01, CA 00 05, CA 00 12, CA 00 20, or an equivalent form.

The Authority shall be included as additional insured by endorsement in a form subject to approval by the
Authority. An MCS-90 endorsement (or its equivalent) shall be attached when operations require this
coverage.

Workers’ Compensation Insurance.

1.3.1 Workers’ Compensation Limits: Statutory

1.3.2 Employers’ Liability Limits:

Bodily Injury by Accident $1,000,000 Each Accident
Bodily Injury by Disease $1,000,000 Policy Limit
Bodily Injury by Disease $1,000,000 Each Employee
133 Workers Compensation Insurance shall include coverage for Borrowed Servant and Alternate Employer,

Voluntary Compensation, unintentional errors or omissions, FELA (in case RR worker/employee injured
due to operations of contractor or their agents), The Alternative Employer endorsement shall be attached
showing the Authority in the schedule as the Alternate Employer.

134 Waiver of Subrogation Endorsement in favor of the Authority.

Excess Liability Insurance with Limits of Not Less Than:

$10,000,000 Each Occurrence
$10,000,000 Aggregate
$10,000,000 Products/Completed Operations Aggregate

Coverage is materially following form of underlying general liability, automobile liability and employers’ liability,
coverage including, primary, additional insured/non-contributory, and waiver of subrogation. Coverage shall have
“drop down” feature and “pay on behalf of” wording. Excess policy shall be primary and any applicable policy by the
Authority, Additional Insureds, Indemnitees, or Subcontractors, shall be secondary and non-contributory.

Builder’s Risk. All Risk Form. Builder’s Risk coverage at limits determined by the Authority will be provided by
the Authority.

If requested, the Trade Contractor shall be provided a copy of the Builder’s Risk policy before the Construction Phase
of the Trade Contractor Work begins and the Trade Contractor will be named as a loss payee under said policy as its
interest may appear at the time of loss.

Contractor’s Professional Liability.

$1,000,000 Limit of Insurance
$1,000,000 Annual Aggregate

Coverage shall be maintained uninterrupted for a minimum of twelve years after Substantial Completion. Coverage
shall apply to negligent acts, errors or omissions arising from the Trade Contractor’s professional services defined to
include architecture, engineering, land surveying, landscape architecture, and construction management (or other
services if appropriate). The retro date will be prior to the commencement of Trade Contractor Work. This coverage
must be primary and non-contributory to any coverage maintained by the Authority or an Indemnitee.

[RESERVED]
Property Insurance/Contractor’s Equipment

Trade Contractor shall insure its own property and equipment (owned, rented or borrowed) including but not limited
to tools, materials, supplies, equipment, forms, scaffolding towers, staging, bunkhouses, and other temporary
structures including their contents except for such contents as are to be included in and remain a part of the permanent
construction. Trade Contractor shall require its Subcontractors to similarly insure their property and equipment.
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The Authority does not represent or warrant that coverage and limits of the Required Insurance will be adequate to protect the
Trade Contractor, and such coverage and limits shall not be deemed as a limitation on the Trade Contractor’s liability under the
indemnities provided to the Authority and Indemnitees in the Trade Contract Agreement or any other provision of the Trade
Contract Documents.

The Trade Contractor represents and warrants that the coverage and limits of the Required Insurance are the coverage and limits
currently maintained by the Trade Contractor.

Prior to commencing the Trade Contractor Work, the Trade Contractor shall furnish the Authority with a certificate(s) of insurance,
executed by a duly authorized representative of each insurer, showing that the Trade Contractor maintains all Required Insurance.

4.1 All certificates shall contain a provision that coverages afforded under the policies will not be cancelled, non-renewed,
materially changed, or allowed to expire until at least thirty (30) Days’ prior written notice has been given to the
Authority. The Trade Contractor shall immediately furnish the Authority copies of all endorsements that are
subsequently issued amending coverage or limits.

4.2 The words “endeavor to” and “but failure to mail such notice shall impose no obligation or liability of any kind upon
the company, its agents or representatives” shall be deleted from the cancellation or material change of any insurance
referred to therein.

4.3 Failure of the Authority to demand such certificate or other evidence of full compliance with the Required Insurance
or failure of the Authority to identify a deficiency from evidence that is provided shall not be construed as a waiver
of the Trade Contractor’s obligation to maintain such insurance.

The Authority shall have the right, but not the obligation, to prohibit the Trade Contractor from entering the Project Site until such
certificates or other evidence that the Required Insurance has been duly placed in compliance with this Appendix B. The Trade
Contractor shall be responsible for any delays arising out of the Trade Contractor’s failure to comply with this Appendix B.

If the Trade Contractor fails to maintain any or all of the Required Insurance, then, in addition to any other rights or remedies
available to the Authority under the Agreement, the Authority shall have the right, but shall not be obligated, to (a) terminate the
Trade Contract Agreement, or (b) purchase such insurance for the Trade Contractor in which event the Trade Contractor shall
reimburse the Authority or provide for the cost thereof, plus ten percent (10%) as an administrative charge.

With respect to the Required Insurance, which the Trade Contractor is obligated to maintain after Substantial Completion, an
additional certificate(s) evidencing such coverage shall be promptly provided to the Authority when requested.

Trade Contractor shall provide certificates of insurance evidencing the insurance coverage and policy limits required above prior
to commencement of the Trade Contractor Work and thereafter shall provide insurance certificates or certified copies of insurance
policies as may be specified by the Authority within ten (10) Days of the Authority’s written request for said certificates or copies.

Trade Contractor will require Subcontractors to provide insurance in accordance with the terms and conditions of its standard
Subcontract Agreement. Trade Contractor shall include the above additional insured and waiver of subrogation requirements in
all of its Subcontracts, unless otherwise agreed to in writing by the Authority. The Trade Contractor shall be responsible for
collecting certificates of insurance and monitoring insurance coverage of its Subcontractors and all lower tier Sub-Subcontractors
to verify that the required coverage is maintained as required. All Subcontractors providing professional services shall be required
to provide professional liability insurance. In addition, all Subcontractors shall include the same indemnification of the Authority
and Indemnitees as provided in the Trade Contract Agreement.

Trade Contractor shall secure all Required Insurance from domestic insurer(s) authorized to do business in the State of Minnesota
and reasonably satisfactory to the Authority with: (a) a claims paying ability of not less than “AA” (or the equivalent) by Standard
& Poors and one other Rating Agency satisfactory to the Authority; and (b) “A:X” or better financial strength rating by AM Best.
Trade Contractor shall promptly notify the Authority of any material changes in coverage for all insurance required herein. All
coverages except Professional Liability insurance shall be occurrence based. Insurance shall contain such provisions as the
Authority deems reasonably necessary or desirable to protect its interest, including endorsement stating that neither the Trade
Contractor, the Authority, nor any other party shall be deemed a co-insurer. The Trade Contractor shall pay the premiums for all
insurance when due and payable.



EXHIBIT 1
DESCRIPTION OF TRADE CONTRACTOR WORK

The following description is included in the scope of the Trade Contractor Work as Exhibit 1:

The design, work, services, labor, materials, and equipment to be provided by the Trade Contractor and its Subcontractors, Suppliers, Consultants
and Subconsultants of any tier and associated with the Trade Contractor Work for the Project are described below, and it is the intention of the Trade
Contract Agreement that the Trade Contractor shall provide all design, work, services, labor, materials, and equipment to complete the Trade
Contractor Work in accordance with the Trade Contract Agreement, including the Trade Contract Documents and all Applicable Laws.

The Trade Contractor Work shall include the following, without limitation:

1. Design Services.

(a) Trade Contractor shall provide Design Services for the Trade Contractor Work in a manner consistent with the Standard of
Care whether performed by the Trade Contractor, its Consultants or any Person engaged directly or indirectly by the Trade
Contractor. All staff used by the Contractor in the performance of the Design Services under this Trade Contract Agreement shall
be qualified by training and experience to perform their assigned tasks. Trade Contractor’s Design Services shall include usual and
customary structural, mechanical and electrical engineering services necessary to complete the Trade Contractor Work. Trade
Contractor represents that it is: (i) knowledgeable of the Applicable Laws in connection with its scope of Design Services under this
Trade Contract Agreement, including all health, safety, fire, environmental, building and zoning codes, rules and regulations, and
agrees to comply with each of the foregoing; (ii) experienced and fully qualified to perform the Design Services under this Trade
Contract Agreement; and (iii) properly licensed, certified, registered and organized to perform such Design Services under Applicable
Laws or any similar requirements.

(b) As part of the consideration contained in the Trade Contract Amount, Trade Contractor and its Consultants and sub-
Consultants unconditionally and irrevocably transfer and assign to the Authority all rights, title and interest of any kind or nature in
and to their respective Design Documents. Trade Contractor and its Consultants and sub-Consultants acknowledge and agree that
for copyright purposes any Design Documents produced or prepared by Trade Contractor and/or its Consultants or sub-Consultants
in connection with this Trade Contract Agreement shall be considered works made for hire under Applicable Law, specially ordered
or commissioned by the Authority. If, and to the extent that, such Design Documents are deemed not to be works made for hire by
a court of competent jurisdiction or an arbitrator, then this Trade Contract Agreement shall constitute an irrevocable assignment
and transfer to the Authority of the copyright in all such Design Documents, including the exclusive rights to reproduce, perform and
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distribute such Design Documents. The Authority shall have the sole right to bring enforcement actions for infringement of any and
all such rights, and the Trade Contractor and its Consultants and sub-Consultants hereby assign any causes of action that may have
accrued or will accrue with respect to in such documents, materials, trademarks, service marks and copyrights.

2. Construction Services.

Trade Contractor will provide all labor, materials and equipment necessary to survey, design, engineer, fabricate, ship and install the Trade
Contractor Work.

Design
Trade Contractor will provide design services to establish aesthetic and structural specifications for the Trade Contractor Work, including
required supporting structure and attachment elements. Scope includes all revision and refinement labor time to reach final acceptance

and approval by the Authority and Team.

Project Management

Trade Contractor will provide dedicated project management staff time from project execution to final punch list and acceptance of
completed Trade Contractor Work by the Authority and Team. Trade Contractor will coordinate all Trade Contractor Work with the
Authority, Team, Construction Manager, Architect, other contractors, and all members of the Project Team.

Site Survey and Scope Review

Before generating any drawings or documents, Trade Contractor will conduct a full site survey to confirm that all existing conditions are
adequate to meet the design intent. Trade Contractor will request and coordinate delivery for its review of drawings or other documentation
showing or describing the existing conditions, coordinating trades and proposed work proposed to be provided by others. Any specific
structural or other modifications to the Stadium structure will be immediately communicated to the Authority and Team for evaluation.

Shop Drawings

Trade Contractor will generate for submittal and approval complete Shop Drawings defining each of the elements of Trade Contractor Work
to be fabricated and installed by Trade Contractor. These Drawings will show the location/placement of each component of the Trade
Contractor Work and will detail construction methods, “hardening” of components or methods, materials, colors, installation methods, and
any applicable coordination information for each element type for its own Trade Contractor Work and with the Work of other adjacent
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contractors. Drawings will be based on existing Design Documents, site survey, and any further information received during the design
phases, and as coordinated with the Architect, Authority, and Team. Shop Drawings are required for each component type and include:
specially-prepared technical data for this Project, drawings, diagrams, schedules, templates, patterns, instructions, measurements, and
similar information not in standard print form.

Material/Control Samples

Trade Contractor will submit samples of each material type, and finish and paint color(s), including both fabricated and un-fabricated
physical examples of materials, products and units of work. Samples may be both complete units and smaller portions of units of work,
either for limited visual inspection or, where indicated, for more detailed testing and analysis.

Engineering Calculations

Engineering calculations will be provided with the Shop Drawings. Engineering calculations will contain information showing that each
component and attachment/installation methods will meet the load requirements. Trade Contractor will cause all engineered drawings and
documents to be prepared and stamped by a Professional Engineer licensed in Minnesota.

Mock-ups
After approval of Shop Drawings and material samples, and only if requested by the Authority and Team, Trade Contractor will construct
mock-ups to verify constructability of fabricated components and illustrate final product for review by the Authority and Team. Mock-ups

will be constructed in the same manner as the final product using the same materials and processes to ensure that the requirements of the
project are being met before Trade Contractor commences production.

Shop Testing
Fabricated components will be shop tested prior to shipment or delivery to the Project Site.

Material Procurement

The Trade Contractor will order and procure materials as required to maintain the Project schedule. If alternate materials are requested by
the Authority or Team, Trade Contractor will advise of any alleged time impacts.



Shipping

All fabricated components will be crated for shipment to the Project Site or off-site storage in a coordinated sequence to facilitate the
installation process. All components will be crated in a manor to prevent any damage during transit or storage.

Installation

Trade Contractor will provide onsite installation supervision as required for the unpacking and installation phase of the Trade Contractor
Work. Trade Contractor will protect its Work from public access during construction. Trade Contractor will either provide its own safe
storage of materials and equipment, toilet facilities, dumpsters/waste removal, and portable cranes, or arrange for the use of the same

from the Construction Manager.

Project Closeout

Trade Contractor will prepare and submit all closeout components, including, but not limited to, assembly manuals, maintenance manuals,
and closeout package, in printed and PDF format. Documents shall include approved shop drawings annotated with revisions that reflect
any changes in the field. Product data are to be provided to the Authority and Team in the form of an Operations and Maintenance Manual.
Product data shall include standard printed information on materials, products and systems, including material safety data sheets (MSDS),
and not specially prepared for the Trade Contractor Work.

Scope Components and Descriptions: See the products listed below.




LOCATION AND QUANTITIES

122 129
143 101 105 113 1st
1st & || Minneapolis [[ Rusty [[ Rusty 114A || Rusty & 134
ITEM Make Model ELECTRICAL SPECS Fry Cocktail Taco Taco Pizza Taco Fry Pizza NOTES
Fry Dump
Station Hatco GRFHS-26 120v/20amp (nema 5-15p) 1
. . GDM-09- 115v/60hz/1phase/1.9amp
t
oter ¥ TRUE SQ-HC-LD (each) 3 Currently have circuits and may not require additional
120v/1phase/60hz/5.8amp
Steam Well
(table top) Vollrath (each) 3 3 3
480v/50/60hz/3 Removal of flat top grill and will be replaced by double
Double Fryer Vulcan 2ER50AF phase/SOamp 1 fryer
Cres H-137-SUA- || 120v/60hz/1 May or may not need an additional circuit for each of
Heated Cabinet Core 12D phase/12amps 1 1 these.
Removal of double convection ovens and will replace

1132-000- 208v/60hz/3 phase/30amp with pizza ovens. Need to consult HALTON for final

Iminger Oven Lincoln U-K1837 (per oven) 3 conversion.
We will relocate fridge next to sink and place fryer next

Ventless Fryer Wells WVAE-55F 208v/30amp/3phase 1 to other fryer in a line
TV Fascia of each stand. Some locations have existing
Screens 110/120v/50/50hz 10 10 10 10 10 10 10 power for existing signage
DMP Fascia of each stand. Some locations have existing
Player 10 10 10 10 10 10 10 power for existing signage
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1ER50 SERIES

FREE STANDING ELECTRIC FRYERS

Model 1ER50D
Shown with caster accessary

ENERGY STAR
us

SPECIFICATIONS

Electric deep fat fryer, Vulcan Model No. (1ER50A) (1ER50D)
(1ER50C) temperature controls are adjustable from 200°F to 390°F
and multiple fat melt cycles and high limit control. Stainless steel
cabinet with four 6" adjustable legs. 16 gauge stainless steel fry
tank holds 50 Ibs. of frying compound. 114" full port ball type drain
valve. 17kW low watt density ribbon style heating elements. Twin
fry baskets. Power supply is 208 volt, 50/60 Hz, 3 phase.

Overall Dimensions:
158%2"w x 34%:"d x 397%s"h. working height is 35%4".

NSF listed. CSA design certified.

Specify voltage when ordering.

O 1ERS0A Solid state analog knob control.
O 1ERS0D Solid state digital controls.
O 1ER50C Programmable computer controls.

STANDARD FEATURES

Stainless steel cabinet.

Set of four 6" adjustable legs.

16 gauge stainless steel fry tank, 50 |b. capacity.
Ten year limited fry tank warranty.

114" full port ball type drain valve.

17 kW low watt density ribbon style heating elements.
Multiple fat melt modes.

High limit control.

Twin fry baskets with plastic coated handles.
208 volt, 3 phase.

One year limited parts and labor warranty.

CONTROLS

1ER50A  Solid state knob control. Accurate temperature
control 200°F to 390°F within +/- 2°. Multiple fat melt

modes, fast recovery.

1ER50D Solid state digital read temperature control. Accurate
temperature control 200°F to 390°F within +/- 2°.
Multiple fat melt modes, fast recovery and boil out

mode and two countdown timers.

1ER50C  Computer control digital read temperature control.
Accurate temperature control 200°F to 390°F within
+/- 2°. Multiple fat melt modes, fast recovery and
boil out mode. Ten programmable product keys and
ten countdown timers. Secondary and advanced

programming options.

OPTIONAL FEATURES (Factory Installed)

O Second year extended limited parts and labor warranty.

ACCESSORIES (Packaged & Sold Separately)

Stainless Steel Tank Cover - doubles as a work surface top
Set of four 8" adjustable casters (2 locking)

Extra set of Twin Fry Baskets - 62"w x 13%"d x 6'h

Large Single Fry Basket — 13"w x 13%"d x 5'%"h

Frymate™ VX158 Dump Station

Connecting Kit(s) - connect two fryers together (banking
strip, brackets and hardware)

10" high stainless steel removable splash guard

U oooooQ

VULE4Nn
a division of ITW Food Equipment Group LLC
P.O. Box 696 ® Louisville, KY 40201 ® Toll-free: 1-800-814-2028 ® Local: 502-778-2791 = Quote & Order Fax: 1-800-444-0602

F32997 (08/18)



ER KLEENSCREEN PLUS® FILTRATION SYSTEM
BUILT-IN FILTRATION SYSTEM FOR

R 2ERF, 3ERF & 4ERF FRYERS

Model 2ERB5CF
Shown on casters (Accessory)

ENERGY STAR

b

us

SPECIFICATIONS

Built-in filter system, Vulcan Model No. (# of fryers - 2, 3 or 4)
ERS0 (control type A, D, or C) F (add suffix -F to fryer battery Model
No., i.e. 2ER50DF). Filter system accommodates a maximum
of four cabinets. Drawer style filter pan assembly holds 70 Ibs.
shortening capacity. Filter vessel constructed of drawn (seamless)
18 gauge stainless steel. The 2ER50F filter pan weighs only 12.2
Ibs. s H.P. motor and pump circulates hot frying compound at
the rate of 8 gallons per minute, activated by a one touch push
button switch. System provided standard with stainless steel
mesh filter screen. Optional KleenScreen PLUS® envelopes filter
out particulate down to .5 microns. Standard equipment comes
on legs, has a tank brush and cleanout rod. Hands free oil return
line cennection. Drain valve interlock switch turns fryer's heating
elements off when drain valve is opened. Power supply is 208 volt,
60 Hz, 3 phase.

CSA design certified. NSF listed.

STANDARD FEATURES

B Filter system accommodates maximum of four fryer
cabinets.

B Boil Out ByPass™ easily removes boil out solution from fry
tank without contact of drain manifold, filter pan or motor/
pump.

B Drain valve interlock switch (DVI). Turns off heating
elements automatically when draining oil or lifting heating
elements during cleaning.

B 18 gauge stainless steel filter pan. 70 Ibs. frying compound
capacity.

B 6" adjustable legs.

B Stainless steel mesh 2-sided filter screen - surface area
270 sq. in.

B 5 H.P. motor and pump circulates frying compound at a

rate of 8.0 gallons per minute.

One touch push button switch to engage pump and motor

(solid state controls).

Tank brush and clean-out rod.
One year limited parts and labor warranty.
6' High Temperature Discard Hose.

10 year fry tank limited warranty.

ACCESSORIES (Packaged & Sold Separately)

Stainless steel tank cover - doubles as a work surface top.
Micro-Filtration Fabric Envelopes - 6 filters/per package.
Casters, adjustable (2 locking, 2 non-locking).

“Add-On” Frymate™ - VX15.

Rear oil reclamation discard connection (factory installed).
Prison Security Package (factory installed).

Single Basket Lift {factory installed).

Ooooooao

OPTIONS

O Second year extended limited parts and labor warranty.

REFERENCE MATERIALS

B See 1ER50 Spec Sheet F32900 for electrical specs.

B See 1ERF Spec Sheet F32969 for single unit KleenScreen
PLUS®,

VULLCAN

a division of ITW Food Equipment Group LLC

P.O. Box 696 ® Louisville, KY 40201 ® Toll-free: 1-800-814-2028

8 |ocal: 502-778-2791 ® Quote & Order Fax: 1-800-444-0602

F32997 (08/18)
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vum ER KLEENSCREEN PLUS® FILTRATION SYSTEM
BUILT-IN FILTRATION SYSTEM FOR 2ERF, 3ERF & 4ERF FRYERS

INSTALLATION INSTRUCTIONS

1. An adequate ventilation system is required for Commercial SERVICE CONNECTIONS:

Cooking Equipment. information may be obtained by writing to the cog sy

National Fire Protection Association, Batterymarch Park, Quincy, ® 1. Each tank RquiEee IS oW separate pawsr supply:

MA 02269. When writing refer to NFPA No. 96. 2. Power supply for basket lifts and/or filter motor is wired into
the fryer's high voltage line terminal block, except for 480V
which requires a separate 120V single phase electrical power
connection NEMA 5-15P service for the basket lifts and filter

2. All models require a 6" clearance at both sides and rear adjacent
to combustible construction.

3. All models require a 16" (407 mm) minimum clearance to adjacent motor, (not supplied with fryer).
open top burner units. NOTE: In line with its policy to continually improve its product,
4. This appliance is manufactured for commercial installation only Vulcan reserves the right to change materials and specifications
and is not intended for home use. without notice.

e )
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31.00" (787) / [‘ ']
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L 1 | o
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53.33" 2ER50F
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(909) {1002) = e —]|
4 || NI
J
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U [] 6.00" A . N |
:J - = Ll (152) L_Z_m_—_—~::—-LJJJ
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FILTER SYSTEM SPECIFICATION: MOTOR/PUMP SPECIFICATIONS:
Screen = 220 sq. 480V = /5 HP 1750 RPM 8.0 gal./min 120V / 5.0A 50/60Hz 1 Ph.
Micro Filtration Fabric Envelope = 220 sq. in 208V = V3 HP 1750 RPM 8.0 gal./min 208V / 3.6A 50/60Hz 1 Ph.

e Battery Dimensions (Widths)

ilter : .

Pan Capacity Electrical 3 4

i Fryers Fryers

- = e 17kW

3ER50F 70 Ibs. Refer to spec. sheet ' 465" 62"

0
4ER50F E32300

NOTE: Fryerin battery with fuses (master) must add 5 amps for the motor / pump. Remaining fryers (slave) use amps per spec. sheet.

This appliance is manufactured for commercial use only and is not intended for home use.

VULE4n
a division of ITW Food Equipment Group LLC
P.O. Box 696 ® Louisville, KY 40201 ® Toll-free: 1-800-814-2028 = Local: 502-778-2791 ® Quote & Order Fax: 1-800-444-0602

F32997 (08/18)
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1100 Series Impinger” Il Conveyorized Oven

Models

[J1116x00u [ J1131xxx-u [ ]1134x0N []1155-xxx-E [ ]1164-xxx-E

[]1117-0c0
[ ]1130x0x-U

SR [ 11151
[ ]1133-xxx-U

[ ]1154xxx-E

[ ]1157-x0cN
|:] 1158-xxx-N

Benefits

Faster bake times improve
time of service.

Advanced air impingement
technology enhances bake
quality and uniformity.

Front removable conveyor
for improved cleaning in
tight spaces.

Research and applications
support for continued
operational success

Manitowoc Star Service Support
Is committed to ongoing
customer satw‘sfa(uon,

FastBake™ Technology designed
10 bake up 10 35% faster than
ather conveyor ovens without
increased noise levels or loss
of product quality! {Optional)

Standard Features:

Customner specific finger setups
provide menu flexibility

Stackable up 10 three {3) high.

18" (457 mm) wide, 56" (1422 mm)
long conveyor beh with product stop

28" (711 mm) baking chamber

Temperature adjustable from 250°F 1o
S75°F (121-302°C)

Conveyor speed is adjustable from
one (1) minute 16 thirty (30) minutes
cooking time

Stainless steel top, front and sides

Qven start-up/check-out by
Manitowoc STAR authorized service
agent included in price

Digital controls

Front-loading glass access door with
cool te the touch handle

Front removable conveyor for
easy cleaning

Reversible conveyor

Specifications

Lincoln Impinger Conveyor Ovens are
the premler continuous cook platform
for the food service industry. Using the
latest advancements in alr Impingement
technology, Impinger ovens allow for
rapid heating, cocking, baking, and
crisping of foods, typically done two

to four times faster than conventional
ovens,

Easy to Operate:

Digital controls with single on/off
power switch.

+  Microprocessor contiolled bake
time/conveyor speed

Improved view vacuum tiorescent
readout displays set temperatures .
in degrees (F° or C*), conveyor belt

speed, thermestat indicator light,

and diagnostic messages for easy

trouble shooting.

All settings are automatically
locked out to eliminate acc!dental .
changes.

Easy to Clean:

Front loading conveyer and
temovable door make It the easiest
oven to clean in the industry.

Optional Features:

FastBake: Improve your bake time
by up to 35% without increased
noise levels or loss of product
quality!

Entry and exit shelves
Flexible gas connector.

Split belt

@ @ @
€V @

1111 N. Hadley Rd,
P.O.Box 1229
Ft. Wayne, IN 46801-1229

Tel: 888-417-5462
Fax: 800-285-9511

www.lincoinfp.com

E mail: Info@lincolnfp.com

Janitowoc
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Gas Supply Pressure Recommendations Recommended
Minimum
GasType Supply (Inlet) Pressure (mbar) Gas Pipe Size
Natural 7-12"WC (1.7 kPA / 17.4 mbar - 2.9 kPa / 29.9 mbar) 1%" (38 mm)
LP 11-12" WC (2.7 kPa / 27.36 mbar - 2.9kPa / 29.9 mbar) 1%" (38 mm)

*Gas supply pressures are dependent on local gas type end on all applicable local codes. Agency approved MNexible connection to each oven
must be minimum %" {19 mm) NPT and length must not exceed six (6} feet {1829 mm),

Electrical Service

Each oven deck requires voltage, phase and hertz as indicated by model number. Neutral must be grounded at electrical service and
receptacle properly polarized. Gas 120V units have a cord with NEMA 5-15 plug. All other models have terminal block connections. Itis
recommended that a separate circuit breaker be provided for each oven deck.

Recommended Minimum Clearances

Rear of oven to Combustible Surface: 6" (152mm). Additional ctearance on right hand side from other cooking equipment: 24*{610mm).
The conveyor is removable from the front.

Warranty

All new Impinger ovens installed in the United States and Canada come with a one (1) year parts and labor warranty starting from the
date of start-up/check-out. All ovens installed in locations other than in the US and Canada are warranted for one (1) year parts and
ninety (90) days labor starting from the date of start-up/check-out. Start-up must occur within 24 months of date of manufacture.

Genera Information

—— I Length Bapth zﬁ:g:‘: Dou:lzlg:\alcked Trip'l‘::g::ked
56" 39" 42" 591" 62"
‘ (1422 mm) (991 mm) (1067 mm) (1511 mm) (1575 mm)
Model Agency Utility Input Rate Voltage  Amps Hertz Phase  Supply Wires
Number
1116-xxx-U UL EPH/CSA Natural 120 7 60 1 3,1 Pole+N+G
1154-0c-E  AGA/ULEPH/CE  Natural 230 2 50 1 3,1 Pole+N+G
1157-xxx-N UL EPH Natural 40,000 BTU/Hr, - 220 7 60 1 3 -
1117-xxx-U UL EPH/CSA Lp 11.7 kW/42.2 M) I 120 7 60 1 3,1 Pole+N+G
1155xcE  AGA/ULEPH/CE  LP 230 2 s0 1 3.1PolesN+G
1158-xxx-N UL EPH LP 220 60 1 3
1130-x0cU  ULEPH/UL/CUL  Electric | 120208 48 60 1 4.2PolesNsG
131U ULEPH/UL/CUL  Electric 120240 42 60 1 4,2PoletN+G
1132xxx-U  ULEPH/UL/CUL  Electric 08 28 e 3 4,3 Pole+N+G
1133-xxx-U  ULEPH/UL/cUL  Electric 10 kw 240 %5 60 3 4,3 Pole+N+G
1134-xxx-N N UL EPH Electric ' 380;2&3- - 50 3 5
SN ULEPH Electric | 200 29 S0/60 3 4,3PolesN+G
1164-00t-E CE/UL EPH Electric 400/230 42 50 3 5.3 Pole+N+G

NOTE: Panel setups are added as kit numbers 1o the end of the model number to complete the oven order
(Ex. 1116-000-U-K1837 is a 1116-000-U with Standard setup, Left 1o Right)
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Capacity Estimates | Pies Per Hour

Global

Ventilation Requirements

Ventilation is required on all gas ovens. Ventilation Is not required on electric models except when triple stacked. Local codes prevail.
These are the “authority having jurisdiction” as stated by the National Fire Protection Assaciation, Inc. in NFPA 96-1994. Estimates of
CFM requirements can vary from 400 to as high as 2800 CFM exhaust. In ali cases, the ambient temperature around the oven must not
exceed 95°F (35°C) when the oven is operating. Inthe case where a gas single or double stack oven is installed, the following
information can be used as a guldeline for ventilation.

BAKE TIME
Pie Size 3 min, 3% min, 4 min. 4%z min. 5 min. 5% min. 6 min. 6% min. 7min.
12"(30cm) 53 46 40 35 32 29 26 25 23
twosem | a3 3 7 2 N R
16" (41 cm) 35 30 26 24 21 19 18 16 15

NOTE: Specifications subject to change without notificat’on,

1. Double Stack: Range of 800-1200 cfm for double gas 1100 series oven.
Single Stack: Range of 450-800 cfm for single gas 1100 series oven.

2. The capture velocity across the apron of canopy is to be 50-75 FPM at sides and front.

3. Double Stack: Width should be 72" (1828 mm) - inside dimensions. Depth should be 50" (1270 mm) - inside front to filters.
Single Stack: Width should be 48" (1219 mm) - inside dimension. Depth should be 50" (1270 mm) - inside front to filters.
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4. The ovens are to be centered In the canopy space left-to-right and front-to-back if possible.

5. Room air diffusers must not be directed onto the oven and should be positioned a minimum of 3 feet from the perimeter of the
hood to keep them from affecting the oven.

6. Bottom cf canopy should be 78" (1981 mm) above finished floor (AFF),

7. Recommend 70% make-up air provided outside of the canopy through perf metal diffusers directed straight down... not at the
oven; located at front, sides or both.

8. Use of aTypelor Type il application and overall final installation Is determined per local codes.

1111 M. Hadley Rd.

P.O. Box 1229

Ft. Wayne, IN 46801-122%

Tel: 888-417-5462
Fax: 800-285-9511

E mall: info@lincolnfp.com

www.lincolnfp.com
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Global

Ventless1100 Series Impinger” Il Conveyorized Oven

Models

[ ]1130xxx-v []r131-mx-v

(1329 [ ] 11330V

Benefits

Ventless Installation*
Increased installation flexibility
Lower installation costs
Faster Bake Times - with FastBake Technology
+ Improved Response to Customer
FasiBake Reduces Cook Time by Up 1o An Additional 35% With
No Food Quality Loss or Noise Increase
Easier Operation
+  Digital Controls with Single On/Off Switch
Microprocessor Controlled Bake Time/Conveyor Speed
Locked Setting to Prevent Unintended Changes
Fluorescent Display Indicating Temperature, Belt Speed, Ther-
mostat, and Diagnostic Messages
Easier Cleaning
Front Load Conveyor
Removable Door
Unparalleled Support
« Customei-specific Finger Setup for Menu Flexibility
Research and Applications Team Help Achleve Ideal Cooking

Results
Manitowoc Star Service Committed to Owner Satisfaction

Specifications

General

Stainless Steel Top, Front and Sides

28"(711mm) Long Baking Chamber

Front Removable Fingers

Stackable Up To Two High

Includes Oven Start-Up/Check-Out
by Manitowoc STAR Authorized
Service Agent

Conveyor

18" (457mm) Wide

Front Removable

Product Stop

One to Thirty Minute Cook Time
Reversible

Cooking Ventless Operation*

FastBake Technology Reduces Cook Time
by Up to An Additional 35% With No
Food Quality Loss or Noise increase

Customer Specific Finger Setup

Temperzature Range 250°F to 575°F
(121°C to 302°C)

Front Loading Glass Access Door
with Cool to the Touch Handle

Digital Controls

UL Category KNLZ Listed”

®

® &
v C

Optional

Entry and Exit Shelves
Split Belt

* Local Code Pievails

18301 St. Clalr Streat Tel: BBR-417-5462

Clevaland, OH 44110 Fax: B00-285-9511

E mall: Infoglincolnfp.com

www lincolnfp.com
LIN_5878 8/25/16

anifowoc
Foodservice

USAQ PIZLOASAUOY) || J2buldul| S35 Q0| | SSO[IUSA
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Electrical Service
Each oven deck requires voltage, phase and hertz as Indicated by model number. Neutral must be grounded at electrical service and

receptacle properly polarized. All ventless models have terminal block connections. It is recommended that a separate circuit breaker
be provided for each oven deck.

Ventilation

Ventilation Is not required with the "V version of the 1100. The product is UL Certified and UL Category KNLZ Listed for ventless
operation. Of course, local codes prevall as stated in the NFPA 963-1994 regulations.

Recommended Minimum Clearances

Rear of oven to Combustible Surface: 6" (152mm). Additlonal clearance on right hand side from other cooking equipment: 24" (610mm).
The conveyor is removable from the front.

Warranty

All new Impinger ovens installed in the United States and Canada come with a one (1) year parts and labor warranty starting from the
date of start-up/check-out. Afl ovens installed in locations other than in the US and Canada are warranted for one (1) year parts and
ninety (90) days labor starting from the date of start-up/check-out. Start-up must occur within 24 months of date of manufacture.

General Information

Height Height Height
Eeria Dipith Single  Double Stacked  Triple Stacked
All 1100 Models
56" 39" 42" 591" 62"
(1422 mm) (991 mm) (1067 mm) (1511 mm) {1575 mm)
Model )
Agency Utility Input Rate Voltage Amps Hertz Phase  Supply Wires
Number
1130-xxx-V UL EPH/UL/cUL Electric 120/208 48 60 1 3,2 Pole+G
1131-0¢-V - ULEPH/UL/CUL  Electric YR 240 42 60 1 3,2 Pole+G
1132-xxx-V UL EPH/UL/CUL Electric 120/208 28 60 3 4, 3 Pole+G
1133-xxx-V UL EPH/UL/cUL Electric 240 25 60 3 4, 3 Pole+G

NOTE: Panel setups are added as kit numbers to the end of the model number te complete the oven order
(Ex: 1130-000-V-K1837 is a 1130-000-V with a standard setup, left to right)
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Capacity Estimates | Pies Per Hour
BAKETIME
Ple Size 3 min, 3% min, 4 min. 4%2 min, 5 min. 5% min, 6 min. 6% min, 7 min,
12"(30¢cm) 53 46 40 35 32 29 26 25 23
14" (36 cm) 41 35 31 27 25 23 21 19 18
16" (41 cm) 35 30 26 24 21 19 18 16 15

Ventilation Requirements

Ventilation is not required except when triple stacked. The product is UL Certified and UL Category KNLZ Listed for ventless operation.
Local codes prevail. These are the “authority having Jurisdiction” as stated by the National Fire Protection Association, Inc. in NFPA 96-
1994, In all cases, the ambient temperature around the oven must not exceed 95°F (35°C) when the oven is operating,

18301 St. Clair Street
Cleveland, OH 44110

Tel: 888-417-5462 www.lincolnfp.com

Fax: B0O0-285-9511 LIN_5878 8/25/16

: anmnifowoc
mall: Infoglincainfp.com Foodservice

©2015 Manitowoc / Printed in the LIS A
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= CRES COR.

JOB:

ITEM NO:

INSULATED
STAINLESS STEEL HOT CABINET
MODEL H-137-SUA-12D

FEATURES AND BENEFITS:

* Fully insulated hot cabinet keeps prepared
foods at serving temperatures.

+ Powerful, yet efficient, 1500 Watt heating
system maintains the right temperature to
properly hold products. Heats up to 200°F
(93°C).

» Standard solid state electronic control with
large, clear, easy-to-read and operate LED
digital display to ensure holding at precise food
temperature.

Internal frame in body maintains structural
rigidity.
+ Stainless steel construction throughout for ease

of cleaning. One piece extended base protects
cabinet body.

» Smooth interior coved corners prevent food
particle/grease buildup.

» Safety-conscious anti-microbial latches protect
against spreading germs.

+ Field reversible insulated Dutch doors prevent
temperature loss. Silicone door gaskets for
proper seal.

« Standard with right hand hinging; left hand
hinging available upon request.

* High temperature ceramic magnetic latches
for “easy open”; twist-lock catch secures door
during transport.

* Recessed push/pull handles on both sides
prevent damage to walls; allows easy
maneuvering.

* Twelve sets of chrome plated wire universal
angles accommodate a large variety of pan
sizes on adjustable 1-1/2" centers.

* Heavy duty 5" swivel casters, two with brakes.
Provides mobility when fully loaded.

— CRES COR.

5925 Heisley Road + Mentor, OH 44060-1833
Phone: 877/CRESCOR -« Fax: 440/350-7267
www.crescor.com

®
us

@

SANITATION
NSF/ANSI 4

(M)
-~ -/

_CRES COR e ,,
\ [N ¥ -

Standard solid state electronic con

trol with large,

clear, easy-to-read and operate LED digital display

to ensure holding at precise food

temperature

ACCESSORIES and OPTIONS

(Available at extra cost):
Tempered Glass Door Windows
Key Lock Handles

Lock Hasp

Extra Universal Angles

angles to angles designed for tr
Corner Bumpers

Perimeter Bumper

Rear Push Handle

Bail Handles

Various Caster Options
Removable Cord Set

208 or 240 Volt Service

o000 DOO0ODO

Change from standard chrome plated wire

ansporting

Upgrade to 2000 Watts Power Unit

See page B-30 for accessory details.

Gold indicates our Best Insulated
Hot Cabinets with the best warranty
in the industry.

3-Year Parts / 1-Year Labor.

Page B-5.1
Dec., 2017



H-137-SUA-12D

— 5-1/8"
e A —— A l— B —-|
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) t
DETAIL OF o 5-15P
PAN SLIDE ﬁ | 0
pE——— PAN pim A" [ pim "B [ DIm "c INSIDE DIMENSIONS ——
MODEL NO. Al:l:éfés SIZE WIDTH | DEPTH | HEIGHT | WIDTH | DEPTH | HEIGHT ACT.
12 SEENOTE | IN | 28314 | 32-3/4 73 22 | 2678 58 |LBS| 283
H-137-SUA-12D
l SETS BELOW |mm| 730 835 1855 560 685 1475 | KG 128

NOTES: 1. Pan sizes 22" x 20" (560 x 510) Roast & Bake Pans, 10" x 20" (255 x 510) Roast & Bake Pans, 18" x 26" (460 x 660)

Bun Pans, 14" x 18" (355 x 460) Service Trays, 12" x 20" (305 x 510) Steam Table Pans.

Refer to Pan Size Chart at end of section.
2. When ordering bumpers, add 2" to overall dimensions.

CABINET:

+Body: 22 ga. stainless steel.

* Reinforcement: Internal framework of 18 ga. stainless steel.

«Insulation: Fiberglass, thermal conductivity (K factor) is .23 at
75°F. 1-1/2" in doors, base top; 2" in sidewalls.

* Air tunnels: 22 ga. stainless steel; lift-out type, mounted on sides.

« Push/pull handles (2): 5" vertical; recessed.

*Interior coved corners.

BASE:

* One piece construction, .125 aluminum.

+Casters: 5" dia., swivel, modulus tires, 1-1/4 wide, load cap.
250 Ibs. each, temp. range -45°/+180°F. Delrin bearings. Front
casters equipped with brakes.

DUTCH DOORS:

*Field reversible.

*Formed 22 ga. stainless steel.

*Latches: Chrome plated zinc, high temperature ceramic
magnetic type, mounted inboard.

* Transport Latches.

+Hinges: Heavy duty chrome plated zinc.

+ Gaskets: Perimeter type, silicone.

*Pan stops: Embossed.

PAN SLIDES:

*Wire angles (.306 dia.), nickel chrome plated steel, mounted on
lift-off posts.

»Spaced on 4-1/2" centers; adjustable on 1-1/2" centers.

Scan QR code to view Spec Sheet,
Operating Manual, Wiring Diagram
or to call Customer Service.

If you need a QR reader visit your App
Store on your Smartphone or Tablet.

—_— CRES COR ®

5925 Heisley Road - Mentor, OH 44060-1833
Phone: 877/CRESCOR -« Fax: 440/350-7267
www.crescor.com

© Crescent Metal Products, Inc. 2017 All rights reserved.

Gold indicates our Best Insulated
Hot Cabinets with the best warranty
in the industry.

3-Year Parts / 1-Year Labor.

HOT UNIT COMPONENTS:

* Thermostat: Solid state digital display control, room ambient to
200°F (93°C).

+ Switch: ON-OFF push button type.

* Power cord: Permanent, 10 ft., 14/3 ga.

«Heater: 1470 Watts.

« Blower motor.

*Vent Fan.

* Thermometer: Digital.

POWER REQUIREMENTS:
+ 1500 Watts, 120 Volts, 60 Hz., single phase, 12 Amps., 15 Amp.
service.

SHORT FORM SPECIFICATIONS

Cres Cor Insulated Hot Cabinet Model H-137-SUA-12D.
Solid state electronic controlled time and temperatures.
Cabinet 22 ga. stainless steel; stainless steel internal
frame. (12) sets wire universal angles for multiple pan
sizes, adjustable spacing every 1-1/2". Field reversible
Dutch doors, 22 ga. stainless steel. Fiberglass insulation
in sides, 2"; doors, base, top 1-1/2". Interior coved
corners. 1500 Watt, 120 Volt power unit. One piece
insulated base, .125 aluminum. 5" swivel modulus
casters, Delrin bearings. Load capacity 250 Ibs. each.
3-Year Parts / 1-Year Labor warranty. Provide the
following accessories: __ . CSA-US, CSA-C
\ listed. Energy Star Qualified. y

In line with its policy to continually improve its products,
CRES COR reserves the right to change materials and

specifications without notice. ‘ ,
Made in America Since 1936




" WELLS MANUFACTURING
' ' ITEM NO.

WVAE-55F, WVAE-55FS
VENTLESS FRYER

l = Features

= * Ventless Hood System exceeds EPA Standard
202 for the release of particulate matter.

« Air Filter Interlock Systemn will not allow heating
element to be energized if the baffle or HEPA
filter 15 not in place.

+ Airflow Sensing System is designed to monitor
airflow through the filtration system to optimize
grease removal efficiency.

* The system warning light will indicate when the
HEPA filter needs to be replaced

* Ansul R-102 Fire Suppression is built into the
Ventless Hood using a unique anti-fire design.

« The solid state cantrol on the WVAE-55FS
incorporates a seven key programmable time
and temperature menu.

+ Repeat cycle timer activates using one push
button operation.

* Paperless filtration system reduces labor and
cleans ail more efficiently, and combined with
Flavor Saver Filter Powder will substantially
increase oil life.

« Automatic basket lift cradle raises basket above

Specifications . oll at end of timed cook cycle, maximizing
Overall Dimensions: Inches MM handling safety.
‘Fvidﬂ; 415 1?1& 4101]L + Flat bar elements, located below the basket, are
Jepth 311716 1110 heavy-duty stainless steel with a low watt density
Height (indl. 4" legs) 76.3/8 1940 fost l\c?ngeryoisl life it SR sl
0il Capacity: Lbs. KG i
- = = S T * Frypot is constructed of stainless steel and
i A I - S P - robotically welded for durabihity
Typical Production: Lbs. KG e A
Chicken frazen 25+ 1 + The WVAE-55F and WVAE-55FS fryers are
Chicken frest 23 15 Underwnters Laboratones, Inc. LISTED and
"With stendard basket only | meet NSF International standards.
Weights: Lbs.
Sights : - KG * A one-year warranty against defects covers parts
Installed 425 193 and labor
Shipping 525 238 '
Accessories / Options
Export HEPA Filter, fitc all ventless fiyers, 22402
. i ! )
The follovung models are available for export Charcoal Filter, fits all ventless fryers, 22403
and meet the standards for CE: Flavor Saver Oil Filter Powder,
* WVAE-55FEU, 380-415VAC, 30, 17400 watts 45 packs, 22410 *
- WVAE-55FSEU, 380-415VAC, 30, 17400 watls Rear Leg Kit, for remote pull, 22692
Half-Size Baskets Available

R A 1 5§ | N G T H E $ T A N D A R D
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ONLY FRYERS
DIMENSIONS: _INCH
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WVAE-55F ELECTRICAL SPECIFICATIONS:

AMPS PER LINE PHASE 3| AMPS POWER
MODELSZVOLTSIWATTS SINGLE!PHASE SUPPLY CORD

WVAE-55F 208 17000 47.8 472 478 NA NONE
WVAE-55F 240 17000 415 410 415 NA NA NONE
f;." WVAE-55FEU 380-415 17400 260 240 240 30 NA NONE

All models wath an 'S" suffix have the same electncal speafications as the siandard units.

A :

NOTE Specifications are subject to change without notice. A Denotes export (EU) proaudts
SPECIAL ENVIRONMENTAL NOTICE: The hood system is designed to reduce odor emissians but
will not eliminate odors. Air exchange at the installation site must comply with requirements of
the local junsdictional authornty. To ensure dilution of odor build-up, minimum recommendation 1s
400 cubic feet of fresh air per minute both in and out of the area.

WELLS MANUFACTURING COMPANY

2 ERIx CIRCLE, PO BOX 280, VERDI NV 89435 US.A - USA PHONE: (775) 6895700 - FAX
FOR GROERS ONLY (BB8) 156-5%62 » FAX: (BOO) 356-5142 « www wellshlopomiield com

FACTURING « PRINTED N THE US A« O%/0 » REVT) « PART N L3R e

{17%) 685 597;




GFIFHS-16

©

-21. -22, -26

-22, -26, -PTT21,

Glo-Ray® Fry Holding Station

Models: GRFHS-16, -21,

-PT16, -PT26

GRFHS-PTT21
= 215" (546 mumy ‘.l

| P
-.—' 825 ot 29 — 28 Ot ._.... STy var 2 6
1546 o 727 muy 608 or 577 nvm) 157 murt Dase Bpher
FRONT VIEW SIDE VIEW
SPECIFICATIONS _
Glo-Ray Fry Holding Station The shadec areas contain eiectrical information for International mode!s only
Model (?,;fgfh”f‘ggjm Heigh | Volts Phase | Watts Amps | Plug Ship Weight*
100 878 B8 | NEMA5-15P
16.38' x 23.21' x 22.75 120 | [ 1090 9.1 | NEMA 5-15P L
GRFHS-16 | (416 x 530 x 577 mm) 220-230(CE) | >"9* 1057-1155 | 48-5.0 | CEE 7/7 Schuko bl )
230-240 (CE) | 1019-1110 | 44-46 | BS-1363 or AS 3112+
GRFHS-PTI6 (95"4251' 53%3.‘9553; lﬁfﬂ??s' 120 | Sngle 1080 91 | NEMA 5-15F 60 Ibs. (27 kg)
100 | 1007 10.1 NEMA 5-15P
2137 x 2758 x 2275 | 120 S 1200 10.0 NEMA 5-15P " N
GRFHS-21 | {o43 % 701 x 577 mm) 220230(CE) | >"9¢  [T2181332 | 5558 | CEE 7/7 Schuko 631bs. (25 kg)
230-240 (CE) 1102-1200 | 48-50 | BS-1363 or AS 3112¢
— . 120 1740 145 NEMA 5-15P"
GRFHS-PTT21| 2283 198 17260 [220-030(CE) | Sigle  [1485-1624 | 6871 | CEE 777 Schuko 100 bs. (45 kg
230-240 (CE) 16241768 | 7.1-74 | BS-1363 or AG 3112+
GRFHS-22 f.jzs'g‘x‘f,‘% 2 41392;;@ 120 Single 1030 86 NEMA 5-15P a4bs 20 kg)
700 007 0.1 NEMA 5-15P
26.1" x 22 86" x 21.75' 120 | ' 1200 10.0 NEMA 5-15P = .
GRFHS-26 | g3 x 581 x 553 mm) 220230 (CE) | >"9® 1243-1358 | 57-59 | CEE 7/7 Schuko 66 los. [30kg)
230-240 (CE) 1128-1220 | 49-5.1 | BS-1363 or AS 3112%
bl : 120 7440 2.0 NEMA 5.15F
i B %ok G . .
GRFHS-PT28 (‘7 4; B s Qm‘n:” | 220-230(CE) | Single 1233-1347 | 56-59 | CEE 7/7 Schuko B4 Ibs (29 <gj
230-240 (CE) | 1347-1466 | 5.9-6.1 | BS-1363 or AS 3112+

* Shipping weight includes packaging
*AS3112 plug for use in Australia only.
' The GRFHS-PTT21 for Canada uses a NEMA 5-20P plug configuration.

CORD LOCATION

GRFHS-16, -21

GRFHS-PTT21: Lower right-hand side.

PRODUCT SPECS

Glo -Ray*® Fry Holding Station
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HATCO CORPORATION |
Fax: (800)543-7521 | int!, Fax: (414)

Form No. GRFHS Spec Sheet

-25, -PT26: Bacw side, lower right corner

~ Mode

PLUG CONFIGURATIONS

NEMA 5-15P

as manufactured by the

4157

.0 Box 340300 Milwaukee. W| 53234-0500U.S A

Printed in US A
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71-3976 | www.hatcocorp.com | email: equipsales@hatcocorp.com
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Glo-Ray® Fry Holding Station

Models: GRFHS-186, -21, -22, -26, -PTT21, -PT16, -PT26

Hatco offers convenient Glo-Ray® Fry Holding Stations
that can be placed where they are most needed - next tc
a fryer! Glo-Ray heat technology offers you the ability ta
keep fried foods at optimum temperatures, ready to serve,
without cooking or drying them out.

Standard features

» Ceramic heating elements above, allowing ample space between
the warmer and food bin to empty baskets

* Pre-set thermostatically-controlied heated base mamntains uniform
holding temperatures from below

* Various hardcoated fry nbbons stage boxed or bagged products
for quick service areas

* BT and PTT maodels are pass-through style

* Secticnal divider permits halding of multiple products

* Models have 16.75", 18", or 20" (425, 457, or 508 mm) clearances

¢ Botlom trivet litts food off the bottom of the station promaoting air
movement and reduces the build up of moisture

* Pass-thru tunnel is available with model GRFHS-PTT21

Project

Iltem #

Quantity

N r;) GRFHS-21

with optional right-hand cutout for fry
fry nbbon

basket and accessory

GRFHS-PTT21
with scoop holder

Options (valasie at time of purchase only)
Haiogen Bulty n lieu of Sta

ClLeft or Right side Cutou
to width of unit)

ndard Display

6" (15 mim) deep pan (GRFHS-PT26)

Accessories

04 Pleat Hardcoated Fry Box Ribbon (GRFHS-16 &
J5 Pleat Hardcoated Fry Bag Ribbon (GRFHS-16 & -
15 Pleat Hardcoated Fry Box Ribbon (GRFHS-21)
16 Pleat Hardcoatedi Fry Box/Bag Combo Rbben (G
[17 Pieat Hardcoated Fry Bag Ribbon (GRFHS-21)
18 Pleat Hardooated French Fry Bag Ribbon

ight (BU wantt
GRFHS-16, -21, and - 26) {

26}
26)

A 1S-21)

(18 Pieat Hardcoated Fry Box Ribbon (GRFHS-PT26 & PTT21)
716 Pleat Hardcoated Fry Box/Bag Combge Ribbon (GRFHS-PT26 & PTT21)
10 Pleat Hardcoated Fry Bag Riobon (GRFHS-PT26 & PTT21)

ZIAdditional Secticnal Dividers (one stancard per unt)
15" (127 mm) side-by-side bag holder (GRFHS-21)

L3567 (127 mm) piggy back bag holder (GRFHS-21 & -PTT21)

O Scoop Holder - adds 1.25" (32 mm) to cverall procic
SCO0p helder (one standard on GRFHS-PT26, -PTT
the GRFHS-22)

CIFood Pans (not available for the GRFHS-22)

CIWire Trivet (not available for the GRFHS-22)

@ @ CE€

€1 wicith for each

21) (not avadatle 1o

HATCO CORPORATION | PO.Box 340500 Milwaukes. W1 53234-0500 US A | (800) 558-0607 | (414) 671-6350
Fax: (B0Q) 543-7521 | Int'l. Fax: (414) 671-3976 i www.hatcocorp.com { email: equipsales@hatcocorp.com

Form No. GRFHS Spec Sheet Printed in U.S.A.

December 2015



2001 East Terra Lane » OFallon, Missouri 63366-4434  {636)240-2400
Fax (636)272-2408 « Toll Free (800)325-6152 ¢ Intl Fax# (001)636-272-7546
Parts Dept. (800)424-TRUE # Parts Dept. Faxi# (636)272-9471 « www.truemfg.com

Model: Glass Door Merchandiser:

ROUGH-IN DATA

TRUE MANUFACTURING CO., INC.
@ U.S.A FOODSERVICE DIVISION

Model #:

Project Name:

Location:

AlA #

Item #:

SIS #
Qty:

(e EVERYe R @R Nl S/ide Door Counter-Top Squared Refrigerator with Hydrocarbon Refrigerant & LED Lighting

GDM-09-SQ-HC

P The world's #1 manufacturer of glass door
merchandisers.

P True’s commitment to using the highest
quality materials and oversized refrigeration
systems provides the user with colder
product temperatures, and lower utility
costs in an attractive merchandiser that
brilliantly displays packaged food and
beverages.

b Designed for convenient access, fast service,
and attractive display.

} Factory engineered, self-contained, capillary |
tube system using environmentally friendly
R290 hydrocarbon refrigerant that has zero
(0) ozone depletion potential (ODP), & three
{3) global warming potential (GWP).

p High capacity, factory balanced refrigeration
system that maintains cabinet temperatures
of 33°F to 38°F (.5°C to 3.3°C) for the bestin
food preservation.

P Exterior - non-peel or chip black powder
coated cold rolled steel; durable and
permanent.

) Interior - attractive, NSF approved, white
aluminum interior liner with stainless steel
floor.

P Self closing doars. Counter-balanced weight
system for smooth, even, positve closing.

P “Low-E’ double pane thermal insulated
glass door assemblies with mitered plastic
channel frames. The latest in energy
efficient technology.

P LED interior lighting provides more even
lighting throughout the cabinet. Safety
shielded.

P Entire cabinet structure is foamed-in-
place using a high density, polyurethane
insulation that has zero ozone depletion
potential (ODP) and zero global warming
potential (GWP).

S—.

Specifications subject to change without notice.

Chart dimensions rounded up to the nearest %" {millimeters rounded up to next whole number).

J MADEWITH @
Y7/ INNOVATION' ‘ cFL)us
“ IN THE USA USA

6/18-A Printed in U.S.A.

Cabine_t Dimensions coid Crated
(inches) L h b
(mm) engt Weight
NEMA | (total ft.) | (ibs.)
Model Doors Shelves W Dt H HP Voltage Amps | Config. | (total m) (kg)
GDM-09-5Q-HC-LD 2 3 36 22% | 39% | Ve 115/60/1 1.9 5-15P g 230
914 567 1008 | N/A N/A 2,74 105
1 Depth does not include 7" (23 mm) for door handles.
APPROVALS: AVAILABLE AT:




Model:

Glass Door Merchandiser:

]V MLEESe R [MUsY S/ide Door Counter-Top Squared Refrigerator

STANDARD FEATURES

DESIGN

True's commitment to using the
highest quality materials and oversized
refrigeration systems provides the user
with colder product temperatures,

and lower utility costs in an attractive
merchandiser that brilliantly displays
packaged food and beverages.

REFRIGERATION SYSTEM

Factory engineered, self-contained,
capillary tube system using
environmentally friendly R290
hydrocarbon refrigerant that has zero (0)
ozone depletion potential (ODP), & three
(3) global warming potential (GWP).

High capacity, factory balanced
refrigeration system that maintains
cabinet temperatures of 33°F to 38°F (.5°C

to 3.3°C) for the best in food preservation.

State of the art, electronically
commutated evaporator and condenser
fan motors. ECM motors operate at
higher peak efficiencies and move a more
consistent volume of air which produces
less heat, reduces energy consumption
and provides greater motor reliability.

CABINET CONSTRUCTION

Exterior - non-peel or chip black powder
coated cold rolled steel; durable and
permanent,

Interior - attractive, NSF approved, white
aluminum liner with stainless steel floor.

with Hydrocarbon Refrigerant & LED Lighting

« Insulation - entire cabinet structure is
foamed-in-place using a high density,
polyurethane insulation that has zero
ozone depletion potential (ODP) and zero
global warming potential (GWP).

« Cabinet fitted with leg levelers.

« |lluminated exterior sign panel. Variety of
sign options available.

DOORS

+ “Low-E’, double pane thermal insulated
glass door assemblies with mitered
plastic channel frame. The latest in energy
efficient technology.

+ Each door fitted with 12" (305 mm) long
handles.

« Self closing doors. Counter-balanced
weight system for smooth, even, positve
closing.

SHELVING

« Three (3) adjustable, heavy duty PVC
coated wire shelves: two (2) 313%"x 15"
(807 mm x 381 mm) and one (1) 313%"x
876" (807 mm x 215 mm). Four (4) chrome
plated shelf clips included per shelf.

» Shelf support pilasters made of same
material as cabinet interior; shelves are
adjustable on 2" (13 mm) increments.

LIGHTING

« LED interior lighting provides more even
lighting throughout the cabinet. Safety
shielded.

~Lrzue..

MODEL FEATURES

« Evaporator is epoxy coated to eliminate
the potential of corrosion.

« See our website www.truemfg.com for
latest color and sign offerings.

+ NSF/ANSI Standard 7 compliant for the
storage and/or display of packaged or
bottled product.

ELECTRICAL

« Unit completely pre-wired at factory and
ready for final connection to a 115/60/1
phase, 15 amp dedicated outlet. Cord and
plug set included.

@

OPTIONAL FEATURES/ACCESSORIES

Upcharge and lead times may apply.
2" (64 mm) legs

J White exterior

J Stainless steel exterior model available

J Ratchet locks

 Barrel locks

 Additional shelving

- Gravity feed 200z. Bottle display system

115/60/1
NEMA-5-15R

PLAN VIEW
3531/32°
[‘— [913.44mm) #‘]
39 21/32°
[1007.39mm]
= =)
WARRANTY

Three year warranty on all parts

METRIC DIMENSIONS ROUNDED UP TO THE
NEAREST WHOLE MILLIMETER

231/8° =
[587.45mm)
225/18"
[566.88mm]
X
Model Elevation {Right Plan 3D Back

and labor and an additional 2 year
warranty on compressor.
(U.5.A. only)

SPECIFICATIONS SUBJECT TO CHANGE

ot
W

GDM-08-SQ-HC-LD

WITHOUT NOTICE

TRUE MARNUFACTURING CO., INC.

2001 East Terra Lane * O'Fallon, Missouri 63366-4434 « (636)240-2400 » Fax (636)272-2408 » Toll Free (800)325-6152 « Intl. Fax# (001)636-272-7546 « www.truemfg.com







EXHIBIT 2
TRADE CONTRACT AMOUNT

Trade Contractor acknowledges that this Trade Contract Agreement is a fixed-sum contract in the amount of [ and

/100 Dollars ($ )] (the “Trade Contract Amount”) for all Trade Contractor Work. The Trade Contract Amount shall
be complete and total compensation for all of Trade Contractor’s fees and expenses including, but not limited to: (i) all wages, benefits and related
taxes either direct or subcontracted, (ii) all shop expenses, design fees, general overhead, taxes, telecommunications and any other costs of business
or miscellaneous expenses; (iii) all travel expenses and related costs, including but not limited to, airfare, ground transport, accommodations, meals,
and incidental travel expenses for Trade Contractor, its staff and associated workers, (iv) all materials whether directly purchased or purchased by
subcontractors, (v) insurance coverage at limits required in this Trade Contract, and (vi) all crating, packing, shipping, transport and drayage costs,
of whatsoever kind, for the Trade Contractor Work and for any and all tools and materials which Trade Contractor may need to perform its Trade
Contract Work.




EXHIBIT 3

EQUITY PLAN

[Trade Contractor to Fill Out]



TRADE CONTRACT AGREEMENT EQUITY PLAN
TARGETED BUSINESS COMMITMENT AND INFORMATION FORM

Proposer Company Name:

Check ONE of the following:
No Targeted Business participation is committed on this project
The following Targeted Business (MBE & WBE) participation is committed on this project:

Firm Name How will firm participate? Description of work Estimated Estimated
(Legal business name WBE MBE | (subcontractor,consortium, dollar value percentage of
used for Targeted (Check one) joint venture) of total bid
Business certification) participation

Total WBE %____ Total MBE % ___

TARGETED BUSINESSES WHO WERE CONSIDERED BUT WERE NOT SELECTED:
Firm Name Address Telephone Number

Certification
On behalf of the proposer identified below, | certify that the information provided in this form is true and correct.

Proposer Name:

Signature: Date:

Name:

Title:




EXHIBIT 4
CONSTRUCTION SCHEDULE

The Trade Contractor shall perform its Trade Contractor Work expeditiously and consistent with
its contractual obligations to further the orderly progress of the Trade Contractor Work. The Trade
Contractor’s Work shall be commenced on the Effective Date, and, subject to authorized
adjustments and excusable delays as allowed by the Trade Contract Agreement, Trade Contractor
shall achieve Project Milestone Dates and Substantial Completion of its Trade Contractor Work in
accordance with this Exhibit 4.

Final Completion of the Trade Contractor Work shall be deemed to have occurred only after
completion of all the Trade Contractor Work and acceptance of it by the Authority.

The Date of Substantial Completion is described in more detail below:
Substantial Completion

Milestone Dates of the Trade Contractor Work that must be complete in accordance herewith are
outlined on the Outline of Construction Schedule below. For purposes of this Exhibit 4,
“Scheduled Substantial Completion Date” shall mean , 20 and
“Guaranteed Completion Date” shall mean the date set forth across from the corresponding unit
or phase of Trade Contractor Work on the Outline of Construction Schedule set forth below.

The following Outline of Construction Schedule highlights critical components of the Project and
mandatory Milestone Dates that must be completed, without exception, by the Trade Contractor in
order to meet the requirements of the Construction Schedule and Substantial Completion.

OUTLINE OF CONSTRUCTION SCHEDULE

Description of Trade Start Date Guarantee | Comments
Contractor Work d

Completion

Date

Design and Install of

** Work to be coordinated with other Subcontractors in each area.




EXHIBIT 5
BONDS

The Payment and Performance Bond forms that the Trade Contractor is required to provide
related to its Trade Contractor Work are attached as Exhibit 5.

[See Attached]



TRADE CONTRACTOR LABOR AND MATERIAL PAYMENT BOND

THIS BOND, ISSUED SIMULTANEOUSLY WITH A PERFORMANCE BOND, RUNS IN FAVOR OF
OBLIGEE AND CLAIMANTS

Bond Number:

KNOW ALL PERSONS BY THESE PRESENTS:

That as Principal, hereinafter
(Here insert full name and address of Trade Contractor)
and, as Surety, hereinafter
(Here insert full name and serving address of Surety)

called Surety, are held and firm bound unto Minnesota Sports Facilities Authority, 1005 4*" Street South, Minneapolis,

MN 55415 (the “Authority”), hereinafter called Obligee, in the amount of $ (the “Bond Sum”)

for the payment whereof Trade Contractor and Surety, jointly and severally, bind themselves, their heirs, executors,

administrators, successors, and assigns firmly by these presents.

WHEREAS, Trade Contractor has, by written agreement dated as of , entered into a Trade

Contract with Obligee, Hereinafter called contract, for

(Insert name and location of the project & contact number or general description of the work)

Which contract is by reference made a part hereof.

NOW THEREFORE, Trade Contractor and Surety, jointly and severally, hereby bind themselves, their heirs,
executors, administrators, successors and assigns to Obligee to pay for costs for work, skill, tools, machinery, materials,
insurance premiums, equipment or supplies or taxes incurred under Minn. Stat. §290.92, Chapter 268 or Chapter 297A
(the underline portion hereof referred to as “labor, materials, or equipment”) provided to Obligee by Trade Contractor

for use in the performance of the Contractor:

THE CONDITION OF THIS BOND is such that, if Trade Contractor shall satisfactorily perform each part of the
Contract and any warranties and guaranties required under the Contract, then this Bond shall be null and void; otherwise
it shall remain in full force and effect, inclusive of all the prior recitals and the following terms which are herein

incorporated.



Whenever Trade Contractor shall be, and is declared by
Obligee to be in default under the Contract, Obligee having
performed Obligees obligations thereunder, Surety may
promptly remedy the default, or shall promptly

1) Complete the Contract in accordance with its terms and
conditions; or

2) Obtain a bid or bids for completing the Contract in accord-
dance with its terms and conditions, and upon determination
by Surety of the lowest responsible bidder, or, if Obligee elects,
upon determination by Obligee and Surety jointly of the lowest
responsible bidder, arrange for a contract between such bidder
and Obligee, and make available as Work progresses (even
though there should be a default or a succession of defaults
under the contract or contracts of completion arranged under
this paragraph) sufficient funds to pay the cost of completion
less the balance of the Contract’'s Guaranteed Maximum Price;
but not exceeding, including other costs and damages for
which Surety may be liable hereunder, the Bond Sum. The
term "cost of completion" includes, without limitation,
responsibilities of Trade Contractor for correction of defective
work and completion of the Contract, Obligees legal and
design professional costs resulting from Trade Contractor’s
default, and all damages recoverable under the Contract,
including delay damages.

The term "balance of the Contract’'s Guaranteed Maximum
Price, shall mean the total amount payable by Obligee to
Trade Contractor under the Contract and any amendments
thereto, less the amount paid by Obligee to Trade Contractor.

Any suit or arbitration under this Bond must be instituted
before the expiration of the time in which suits or arbitrations
may be brought under the Contract by Obligee in the
jurisdiction where the Contract is to be performed, such
period to be computed from the later of (1) the date of Trade
Contractor’s default; or (2) the date Surety refuses or fails to
perform its obligations under this Bond, or (3) the date of
Substantial Completion of the Project as established by the
Contract.

Surety shall save Obligee harmless from all costs and
charges, up to the amount of the Bond Sum, that may accrue
to complete the Work of the Contract following the default of
the Trade Contractor. Surety shall not be liable to Obligee in
excess of the Bond Sum, as such Bond Sum may be adjusted
as provided in the Contract and herein. The amount of this
Bond shall be reduced by and to the extent of any payment
or payments made in good faith hereunder.

Surety's obligations shall include, up to the Bond Sum,
payment for liquidated delay damages owed under the
Contract by Trade Contractor to Authority as a result of late
completion as provided for in, or governed by, the Contract.

Terms capitalized herein but not defined in this Bond shall
have the meaning assigned to them as noted in the Contract.

This Bond shall remain in effect for the longer period of time
in which an action may be maintained under the Contract or
under Minn. Stat. §574.31, sub 1, as may be amended or
succeeded from time to time.

Surety further agrees that in event of any default by the
Authority in the performance of the Authority’s obligations to the
Trade Contractor under the Contract, the Trade Contractor or
Surety shall cause written notice of such default, specifying
said default in detail, to be given to the Authority. Such notice
of default shall be sent by certified or registered U.S. Mail,
return receipt requested, first class postage prepaid, to the
Authority.

Surety agrees that it is obligated under the bonds to the
Authority and to any successor, grantee or assignee of the
Authority.

In any claim involving the Obligee, Surety and the Trade
Contractor, the Surety shall be bound by and agrees to be a
party to the dispute resolution provisions in the Contract,
including any arbitration provision therein, and agrees Obligee
has the right to join Surety by consolidation or joinder in any
other related arbitration with persons bound to arbitrate with the
Obligee. The foregoing agreement to arbitrate and consolidate
and joinder shall be specifically enforceable under Applicable
Laws in any court having jurisdiction thereof.




Signed and acknowledged and sealed this day of , 20

(Trade Contractor as Principal) (Surety) (Seal)
By: By:

(Signature) (Signature)

(Print Name) (Print Name)

(Title) (Title)

(Trade Contractor signature must be notarized) (Surety signature must be notarized)

(Bond must be accompanied by a notarized power of attorney
authorizing the above signature on behalf of Surety)

Name and servicing address of agent of Surety:

Telephone:




CORPORATE ACKNOWLEDGMENT

State of )
) ss
County of )
On this day of , before me appeared

to me personally known, who, being by me duly sworn, did say that he/she is

the of

a corporation, that the seal affixed to the foregoing instrument is the corporate seal of said
corporation, and that said instrument was executed in behalf of said corporation by the

authority of its Board of Directors, and that said

acknowledged said instrument to be the free act and deed of said corporation.

Notary Public:

County:

My Commission Expires:

SURETY ACKNOWLEDGMENT



State of Minnesota )

County of Hennepin )

On this day of , before me appeared

to me personally known, who being by me sworn, did say that (s)he is the Attorney-in Fact of

, a corporation, that

the seal affixed to the foregoing instrument is the corporate seal of said corporation and that

said instrument was executed in behalf of said corporation by authority of its Board of

Directors; and that said acknowledged

said instrument to be the free act and deed of said corporation.

Notary:

County:

My Commission-Expires:

TRADE CONTRACTOR LABOR AND MATERIAL PAYMENT BOND

-6-



THIS BOND, ISSUED SIMULTANEOUSLY WITH A PERFORMANCE BOND, RUNS IN FAVOR OF OBLIGEE AND
CLAIMANTS

Bond Number:

KNOW ALL PERSONS BY THESE PRESENTS:

That as Principal, hereinafter
(Here insert full name and address of Trade Contractor)

and, as Surety, hereinafter
(Here insert full name and serving address of Surety)

called Surety, are held and firm bound unto Minnesota Sports Facilities Authority, 1005 4" Street South,
Minneapolis, MN 55415 (the “Authority”), hereinafter called Obligee, in the amount of

S (the “Bond Sum”) for the payment whereof Trade Contractor and Surety, jointly and

severally, bind themselves, their heirs, executors, administrators, successors, and assigns firmly by these

presents.

WHEREAS, Trade Contractor has, by written agreement dated as of , entered into a

Trade Contract with Obligee, Hereinafter called contract, for

(Insert name and location of the project & contact number or general description of the work)

Which contract is by reference made a part hereof.

NOW THEREFORE, Trade Contractor and Surety, jointly and severally, hereby bind themselves, their
heirs, executors, administrators, successors and assigns to Obligee to pay for costs for work, skill, tools,
machinery, materials, insurance premiums, equipment or supplies or taxes incurred under Minn. Stat.
§290.92, Chapter 268 or Chapter 297A (the underline portion hereof referred to as “labor, materials, or

equipment”) provided to Obligee by Trade Contractor for use in the performance of the Contractor:

THE CONDITION OF THIS BOND is such that, if Trade Contractor shall satisfactorily perform each part
of the Contract and any warranties and guaranties required under the Contract, then this Bond shall be null and
void; otherwise it shall remain in full force and effect, inclusive of all the prior recitals and the following terms

which are herein incorporated.






Signed and acknowledged and sealed this

Whenever Trade Contractor shall be, and is declared by
Qhligge to be in default under the Contract, Qhliggg having
performed Qhligees obligations thereunder, Surety may
promptly remedy the default, or shall promptly

1) Complete the Contract in accordance with its terms and
conditions; or

2) Obtain a bid or bids for completing the Contract in accord-
dance with its terms and conditions, and upon determination
by Surety of the lowest responsible bidder, or, if Qhliges elects,
upon determination by Qhligeg and Surety jointly of the lowest
responsible bidder, arrange for a contract between such bidder
and Qhligge. and make available as Work progresses (even
though there should be a default or a succession of defaults
under the contract or contracts of completion arranged under
this paragraph) sufficient funds to pay the cost of completion
less the balance of the Contract's Guaranteed Maximum Price;
but not exceeding, including other costs and damages for
which Surety may be liable hereunder, the Bond Sum. The
term “"cost of completion" includes, without limitation,
responsibilities of Trade Contractor for correction of defective
work and completion of the Contract, Qhligegs legal and
design professional costs resulting from Trade Contractor's
default, and all damages recoverable under the Contract,
including delay damages.

The term "balance of the Contract's Guaranteed Maximum
Price, shall mean the total amount payable by Qhligge to
Trade Contractor under the Contract and any amendments
thereto, less the amount paid by Qhligge to Trade Contractor.

Any suit or arbitration under this Bond must be instituted
before the expiration of the time in which suits or arbitrations
may be brought under the Contract by QRligee in the
jurisdiction where the Contract is to be performed, such
period to be computed from the later of (1) the date of Trade
Contractor’s default; or (2) the date Surety refuses or fails to
perform its obligations under this Bond, or (3) the date of
Substantial Completion of the Project as established by the
Contract.

Surety shall save Qhligee harmless from all costs and
charges, up to the amount of the Bond Sum, that may accrue
to complete the Work of the Contract following the default of
the Trade Contractor. Surety shall not be liable to Qhliggg, in
excess of the Bond Sum, as such Bond Sum may be adjusted
as provided in the Contract and herein. The amount of this
Bond shall be reduced by and to the extent of any payment
or payments made in good faith hereunder.

Surety's obligations shall include, up to the Bond Sum,
payment for liquidated delay damages owed under the
Contract by Trade Contractor to Authority as a result of late
completion as provided for in, or governed by, the Contract.

day of

Terms capitalized herein but not defined in this Bond shall
have the meaning assigned to them as noted in the Contract.

This Bond shall remain in effect for the longer period of time
in which an action may be maintained under the Contract or
under Minn. Stat. §574.31, sub 1, as may be amended or
succeeded from time to time.

Surety further agrees that in event of any default by the
Authority in the performance of the Authority’s obligations to the
Trade Contractor under the Contract, the Trade Contractor or
Surety shall cause written notice of such default, specifying
said default in detail, to be given to the Authority. Such notice
of default shall be sent by certified or registered U.S. Malil,
return receipt requested, first class postage prepaid, to the
Authority.

Surety agrees that it is obligated under the bonds to the
Authority and to any successor, grantee or assignee of the
Authority.

In any claim involving the Qhligge. Surety and the Trade
Contractor, the Surety shall be bound by and agrees to be a
party to the dispute resolution provisions in the Contract,
including any arbitration provision therein, and agrees Qhliggeg,
has the right to join Surety by consolidation or joinder in any
other related arbitration with persons bound to arbitrate with the
Qhligee- The foregoing agreement to arbitrate and consolidate
and joinder shall be specifically enforceable under Applicable
Laws in any court having jurisdiction thereof.

, 20

(Trade Contractor as Principal)

(Surety)
9.

(Seal)



By: By:

(Signature) (Signature)

(Print Name) (Print Name)

(Title) (Title)

(Trade Contractor signature must be notarized) (Surety signature must be notarized)

(Bond must be accompanied by a notarized power of attorney authorizing the
above signature on behalf of Surety)

Name and servicing address of agent of Surety:

Telephone:

CORPORATE ACKNOWLEDGMENT

State of )
) ss
County of )

-10-



On this day of , before me appeared

to me personally known, who, being by me duly sworn, did say that he/she is

the of ,

a corporation, that the seal affixed to the foregoing instrument is the corporate seal of said
corporation, and that said instrument was executed in behalf of said corporation by the

authority of its Board of Directors, and that said

acknowledged said instrument to be the free act and deed of said corporation.

Notary Public:

County:

My Commission Expires:

SURETY ACKNOWLEDGMENT
State of Minnesota )
) Ss
County of Hennepin )
On this day of , before me appeared ,

to me personally known, who being by me sworn, did say that (s)he is the Attorney-in Fact of

-11-



, a corporation, that

the seal affixed to the foregoing instrument is the corporate seal of said corporation and that

said instrument was executed in behalf of said corporation by authority of its Board of

Directors; and that said acknowledged

said instrument to be the free act and deed of said corporation.

Notary:

County:

My Commission Expites:

-12-



EXHIBIT 6
PROJECT LABOR AGREEMENT
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EXHIBIT 7
WARRANTY

The following Warranty is included in this Trade Contract Agreement as Exhibit 7:

WARRANTY

Pursuant to the Trade Contract Agreement between the Minnesota Sports Facilities Authority (“Authority”) and
(“Trade Contractor”), Trade Contractor hereby warrants and
guarantees that all of the Trade Contractor Work performed under the Trade Contract Agreement will be of new
and of good quality, will be free of defects except for those inherent in the quality of the Trade Contractor Work
allowed by the Trade Contract Documents, and will conform to the requirements of the Trade Contract Documents
(“Warranty”). If the Trade Contractor Work does not conform to this Warranty, it shall be considered defective,
and Trade Contractor shall remedy at its own expense any such defective Trade Contractor Work (including the
costs that the Authority or Architect incur in dealing with or as a result of the defective Trade Contractor Work) so
that the Trade Contractor Work conforms to the Trade Contract Documents. The Trade Contractor’s Warranty
shall extend for a period of one (1) year after final acceptance by Authority. Where guarantees or warranties are
required in the Trade Contract Documents for a period of more than one (1) year, such longer terms shall apply.
All Suppliers’ warranties and guarantees, express or implied, respecting any part of the Trade Contractor Work and
any materials used therein are hereby assigned by the Trade Contractor to the Authority. This Warranty shall
supplement, and not supersede, warranties and guarantees given by Trade Contractor under the terms of the Trade
Contract Documents.

TRADE CONTRACTOR:
WITNESS:
Title:
Date:
STATE OF
COUNTY OF
BEFORE ME, the undersigned authority, on this day, personally appeared known  to

me to be the person whose name subscribed to the foregoing instrument, and acknowledged to me that he executed the
same for the purposes and consideration therein expressed.

GIVEN UNDER MY HAND AND SEAL OF OFFICE this day of 2016.
NOTARY PUBLIC
SEAL MY TERM EXPIRES

-14-



Exhibit B
CONFIDENTIALITY AGREEMENT

(To Be Included Submitted with Indication of Interest and Qualifications)

This Confidentiality Agreement (the “Agreement") made and entered to as of the day of 201 , by
and between the Minnesota Sports Facilities Authority (‘“Authority”) and (“Proposer") relating to the
design, construction and financing of the new Minnesota Multi-Purpose Stadium (the “Project"). For purposes of this
Agreement, Minnesota Vikings Football, LLC are hereinafter referred to as the “Team”. The Authority and Team and
each of their respective subsidiaries and affiliates are hereafter referred to individually or collectively as “Project
Participants”.

1. For purposes of this Agreement, “Confidential Information” means “any and all” information
accessed, received, obtained or otherwise learned about the Project Participants as a result of the Project, and/or
any other information whether or not designated as Confidential Information by the Project Participants.
Notwithstanding the above, Confidential Information will not include any information that

(a) is or becomes public knowledge other than by the Construction Manager’s act or omission or
(b) is or becomes available to without obligation of confidence from a source (other than the
Project Participants) having the legal right to disclose that information.

2. Without the prior written consent of the Project Participants, which may be given or withheld in their

sole and absolute discretion, the Proposer will (a) not disclose any Confidential Information to any third party

nor give any third party access thereto, and (b) only disclose the Confidential Information to those of its
employees or agents who need to know such information for purposes of completing the Project and who are
bound by confidentiality obligations no less restrictive than this Agreement. For the avoidance of doubt, any

disclosure by the Project Participants of work product received from the Proposer shall not be considered a

breach of this Agreement.

3. The Proposer will use at least the same degree of care to avoid the publication, disclosure, reproduction

or other dissemination of the Confidential Information as employed with respect to its own valuable,

proprietary information which it protects from unauthorized publication, disclosure, reproduction or other
dissemination and in no event, shall the Construction Manager use less than reasonable care.

4. If the Proposer receives notice that it may be required or ordered to disclose any Confidential

Information in connection with legal proceedings or pursuant to a subpoena, order or a requirement or an

official request issued by a court of competent jurisdiction or by a judicial, administrative, legislative,

regulatory or self-regulating authority or body, the Proposer shall (a) first give written notice of the intended

disclosure to the Project Participants as far in advance of disclosure as is practicable and in any case within a

reasonable time prior to the time when disclosure is to be made,

(b) consult with the Project Participants on the advisability of taking steps to resist or narrow such request and (c)
if disclosure is required or deemed advisable, cooperate with the Project Participants in any attempt made to obtain
an order or other reliable assurance that confidential treatment will be accorded to designated portions of the
Confidential Information or that the Confidential Information will otherwise be held in the strictest confidence to
the fullest extent permitted under the laws, rules or regulations of any other applicable governing body.

5. The Proposer acknowledges that the unauthorized disclosure or use of Confidential Information could
cause irreparable harm and significant injury, the precise measure of which maybe difficult to ascertain.
Accordingly, the Proposer agrees that the Project Participants will be entitled to specific performance and
injunctive or other equitable relief, without bond, as a remedy for any such breach or threatened breach, in addition
to all other rights and remedies to which the Project Participants may have. The Proposer will, except to the extent
inconsistent with (a) its use in connection with legal proceedings or (b) applicable law, regulations, rules or official
requests, at the Authority’s election, destroy or return to the Project Participants any tangible copies of the
Confidential Information and permanently delete all electronic copies of the Confidential Information in its
possession or control, if any, at the earlier of the request of the Project Participants or the completion of the Project
and will certify in writing to the Project Participants that it has completed the forgoing.

6. In the event of any litigation between the Project Participants and the

Proposer in connection with this Confidentiality Agreement, the unsuccessful party to such litigation will pay to
the successful party therein all costs and expenses, including but not limited to actual attorneys' fees incurred
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therein by such successful party, which costs, expenses and attorneys' fees shall be included as a part of any
judgment rendered in such action in addition to any other relief to which the successful party may be entitled.

7. All references to the Proposer herein also include any of its officers, directors,

employees, attorneys, agents, professional advisors and independent contractors and any person, corporation,
partnership or other entity which, directly or indirectly, controls, is controlled by, or is under common control
with, the undersigned. This Agreement supersedes all previous agreements, written or oral, relating to the above
subject matter, and may be modified only by a written instrument duly executed by the parties hereto. All clauses
and covenants contained in this Agreement are severable and, in the event, any of them is held to be invalid by
any court, this Agreement will be interpreted as if such invalid clauses and covenants were not contained herein.
The Proposer represents and warrants that it has the right and authority to enter into and perform this Agreement.
This Agreement may not be assigned without the Project Participants’ prior written consent (in their sole
discretion). This Agreement shall be construed in accordance with the internal laws of the State of Minnesota,
USA, without regard to its principles of conflicts of laws. None of the provisions of this Agreement can be waived
or modified except expressly in writing by the parties hereto.

Dated and effective this day of ,201
(“Authority”)
(“Proposer”) {SEAL

WITNESS:

(If Proposer is a Corporation, complete below)

By:

Title:

Attest:

Title:
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EXHIBIT C

NON-COLLUSION AFFIDAVIT

[PROJECT NAME]
[PROJECT NUMBER]
l, (Name), being first duly sworn, state that | am the
(office held) of (name of Bidder).

| executed this bid having full authority to do so. | certify that Bidder has not, directly or indirectly, entered into
any agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive
bidding in connection with the above-named project. No person or persons, natural or corporate, has, have, or
will receive, directly or indirectly, any rebate, fee, gift, commission, or other thing of value in consideration for

this offer.

Signature

Subscribed and sworn to before me
this day of , 20

Notary Public
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EXHIBIT D
m DEPARTMENT OF
HUMAN RIGHTS
State of Minnesota/Metropolitan Agencies — MDHR Certificate of Compliance
The Request for Proposals or Request for Bids solicitation you responded to may require you to have or to obtain a
Certificate of Compliance from the Minnesota of Department of Human Rights (MDHR). Please fill out and submit this
form with supporting documentation. The bid-award agency will not review your proposal or bid until MDHR and the bid-

award agency review this form and/or supporting documentation.

Option A — We have employed more than 40 full-time employees on any single day in any state during the previous 12
months. Please check the applicable box below.

We have a MDHR Certificate of Compliance. Attached is the Certificate.

We don’t have a MDHR Certificate of Compliance. Attached is our application for a MDHR Certificate
of Compliance.

Option B — We have an affirmative action plan approved by the Federal Government but no MDHR Certificate of
Compliance. Please check the box below.

Attached is a copy of the affirmative action plan approved by the Federal government in the last 12 months, the
Federal government’s approval letter, and our application for a MDHR Certificate of Compliance.

Option C — We are exempt because we employed fewer than 40 full-time employees on any single day in any state during
the previous 12 months. Please check the box below.

We are exempt. Attached is a list of all of our employees and their state of employment during the past 12
months.

Option D — The current bid is exempt. The bid award agency doesn’t expect the goods or services provided will exceed
$100,000.

The bid proposal is exempt. The bid project number is:

SignTr:usEzning this document, you certify that the information is accurate and that you are authorized to sign on behalf of the
company.
Name of Company Authorized Signature
Date Printed Name
Phone Number Title

AN EQUAL OPPORTUNITY EMPLOYER
Freeman Building * 625 Robert Street North ¢ Saint Paul, MN 55155 * Tel 651.539.1095
MN Relay 711 or 1.800.627.3529 * Toll Free 1.800.657.3704 * Fax 651.296.9042 * mn.gov/MDHR
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EXHIBIT E

Construction Documents

-19-



EXHIBIT F

NEW MINNESOTA MULTI PURPOSE STADIUM
ACKNOWLEDGEMENT AND ATTESTATION FORM

(To Be Submitted with Proposal)

In submitting a Proposal, the undersigned has certified that the Proposer has reviewed the Request for
Proposal (” RFP”) dated and is familiar with the terms
and conditions therein and accepts and waives any protest of the terms and conditions imposed under the
RFP and all documents identified therein.

The Proposer understands the Authority and Team reserve the right to reject any or all proposals in
accordance with its best interest. The Proposer submitting a response does so at its own expense. | hereby
certify that the foregoing is true a correct.

Proposer’s Name: (Company)
Name: (Officer of Company)
Title:

Date:

Witness:
Name:
Date:

Note: Use full corporate name and attach corporate seal, if any, here. {SEAL}
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