FINAL TEMPLATE: 07/24/15

TRADE CONTRACT AGREEMENT BETWEEN THE
MINNESOTA SPORTS FACILITIES AUTHORITY
AND THE TRADE CONTRACTOR

TRADE CONTRACT AGREEMENT

THIS TRADE CONTRACT AGREEMENT (“Trade Contract Agreement”) is made as of the
_ dayof in the year of 2015 (“Effective Date”).

BY AND BETWEEN

The AUTHORITY:

and the

TRADE CONTRACTOR:

For:

For the following PROJECT:

MINNESOTA SPORTS FACILITIES AUTHORITY
511 11th Avenue South, Suite 401
Minneapolis, MN 55415

Certain Trade Contractor Work.

Stadium and Stadium Infrastructure for U.S. Bank Stadium



General Provisions

1.1 Definitions. The definitions set forth in Attachment A shall apply in this Trade Contract
Agreement,

1.2 Correlation and Intent. It is the intent of the Trade Contractor and Authority that the
Trade Contract Documents include all items necessary for proper design, construction, execution
and completion of the Trade Contractor Work, The Trade Contract Documents are
complementary, and what is required by any one shall be binding as if required by all. Work not
covered in the Trade Contract Documents, but reasonably inferable from the Trade Contract
Documents, will be included as part of the Trade Contractor Work. The Trade Contractor
covenants with the Anthority to furnish the Trade Contractor’s best skill and judgment and to
cooperate with the Project Participants in furthering the interests of the Authority and to perform
the Trade Contractor Work in an expeditious manner. The Trade Contractor represents that the
Trade Coniractor has visited the Project Site, become familiar with the local and specific
conditions under which the Trade Contractor Work is to be performed and correlated personal
observations with requirements of the Trade Contract Documents and Agreement. Prior to
execution of its Trade Contractor Work, the Trade Contractor and each Subcontractor shall
evaluate and satisfy themselves as to the conditions and limitations under which the Trade
Contractor Work is to be performed, including (a) the location and layout of the Project Site, (b)
prevailing climatic conditions, (c) anticipated labor supply and costs, (d) market conditions that
will impact the Trade Coniract Amount, () the requirement that the Trade Contractor has
completed a thorough and comprehensive review of the Trade Contract Documents and
understands and recognizes the complete scope of the Trade Contractor Work required by the
Trade Coniract Agreement, (f) existing conditions that will impact the Trade Contractor Wark,
and (g) availability and cost of materials, tools, and equipment. The Authority shall not be
required to make any adjustment in the amount due, if any, under the Trade Contract Agreement to
the Trade Contractor or the time required for Trade Contractor’s performance of the Trade
Contractor Work under the Trade Contract Agreement. In the event of inconsistencies within or
between parts of the Trade Contract Documents, or between the Trade Contract Documents and
Applicable Laws and NFL Rules and Regulations, the Trade Contractor shall (x) provide the better
quality or greater quantity of the Trade Contractor Work or (y} comply with the more stringent
requirement, either or both in accordance with the Authority’s reasonable interpretation.

1.3 Project Site. Before ordering any materials or doing any Trade Contractor Work, the
Trade Contractor shall verify all existing conditions and measurements at the Project Site and shall
be responsible for the correctness of such measurements. Any difference that may be found shall
be submitted to the Authority for interpretation before proceeding with the Trade Contractor
Wotk. Any errors due o the Trade Contractor’s fajlure to so verify all such dimensions or
locations shall be promptly rectified by the Trade Contractor without any additional cost to the
Authority.

Trade Centractor Work

2.1 Scope of Work, The Trade Contractor shall provide all services, work, labor, materials,
equipment and other necessary payments as are required to complete the Trade Contractor Work
as set forth in the Trade Contract Documents and as set forth on Exhibit 1. The Trade Contractor
Work is intended to be inclusive of all design, construction, services, work, labor, materials,
engineering, Testing, tools, supplies, facilities, management, supervision, permits, licenses, taxes,
inspections and equipment required by, or reasonably inferable from, the Trade Contract
Documents necessary to complete the Trade Contractor Work pursuant to the Construction
Schedule for the Trade Contract Amount.

22 Responsibilities. The Trade Contractor Work consists of those services performed by
the Trade Contractor, its employees, Subcontractors, Suppliers, and Sub-subcoatractors of all tiers.



The Trade Contractor is solely and strictly responsible for the performance of all Persons
performing the Trade Contractor Work, including Subcontractors, Suppliers, and Sub-
subconiractors of afl tiers. Ii is the responsibility of the Trade Contractor to ensure that all
Subcontractors and Suppliers, including Sub-subcontractors at every tier, that is performing any
portion of the Trade Contractor Work are familiar with all the terms and conditions of this Trade
Contract Agreement and the Trade Contract Documents and that their performance is in
accordance therewith.

2.3 Cooperation. The Trade Contractor shall cooperate in all respects with other Persons
associated with the Authority, which may include lenders, any lender’s inspecting architect or
representative, insurers, the Team, sponsors, the National Football League, television broadcast
networks, radio broadcasters, cellular/distributed antennae providers, and Governmental
Authorities.

2.4 Representation and Warranty. The Trade Contractor warrants and represents the
following: (&) the Trade Contract Amount is just and reasonable compensation for all the Trade
Contractor Work; (b) said Trade Contract Amount is sufficient to address all forescen and
unforeseen conditions that will impact the Trade Contractor Work and ability to complete the
Trade Contractor Work in accordance with the Trade Contract Amount and Contract Time; (c) the
Contract Time is adequate for the performance of the Trade Contracior Work; and (d) the Trade
Contractor has a complete understanding of the scope of the Trade Contractor Work and has been
provided adequate time to establish the Trade Contract Amount in sufficient detail to support the
Trade Contract Amount.

2.5 Discipline. The Trade Contractor shall enforce strict discipline and good order among
the Trade Contractor’s employees and other Persons carrying out the Trade Contractor Work. The
Trade Contractor shall not permit employment of unfit Persons not skilled in tasks assigned to
them.

2.6 Labor Harmony. The Trade Contractor shall only employ labor in connection with the
Trade Contractor Work capable of working harmoniously with all trades, crafts, and any other
Persons associated with the Project. The Trade Contractor shall also use its best efforts to
minimize the likelihood of any strike, work stoppage, or other labor disturbance.

2.6.1 In case the progress of the Trade Contractor Work is affected by any undue
delay in furnishing or installing any items or materials or equipment required under the
Trade Contract Documents because of a conflict involving any labor agreement or
regulation, the Authority may require that other material or equipment of equal kind and
quality be provided pursuant to a Contract Revision, Change Order, or Construction
Change Directive to maintain the Trade Contractor’s Construction Schedule at no
additional cost to the Authority.

2.7 Maintenance Agreement. [f agreed to by the Parties, the Trade Contractor shall provide
maintenance of its installed Trade Contractor Work after Final Completion in accordance with the
terins, conditions, and additional price set forth in Exhibit 8, which Maintenance Agreement shall
be executed and delivered by the Parties concwrently with the execution of this Trade Contract
Agreement,

2.8 Substitutions and Alternates. If, after execution of the Agreement and prior to
submittal of applicable Shop Drawings to the Architect and Authority, the Trade Contractor
desires to submit an Alternate product in lieu of what has been specified or shown in the Trade
Contract Documents, the Trade Contractor may proceed only after receiving written approval from
the Authority. All prototypes that have been approved must be installed in their required locations
by Trade Contractor, unless an Alfernate product has been approved in writing by the Authority.




2.9 Permits. The Trade Contractor shall secure, pay for, and, as soon as practicable, furnish
the Anthority with copies or certificates of all permits and fees, licenses and inspections necessary
for the proper execution and completion of the Trade Contractor Work. The Trade Contractor
shall procure all certificates of inspection, occupancy, permits, and licenses, pay all customary
charges and fees, and give all notices necessary and incidental to the lawful prosecution of the
Trade Contractor Work. The Trade Contractor shall deliver certificates of inspection, use, and
occupancy to the Authority upon completion of the Trade Contractor Work in sufficient time for
occupaney or use of the Trade Contractor Work in accordance with the Construction Schedule
and occupancy of the Project in accordance with the Master Project Schedule. The costs of such
procurement, payment, and delivery are included within the Trade Contract Amount in the
Agreement.

2.91  If the Trade Contractor performs any Trade Contractor Work knowing it to be
contrary to Applicable Laws without such notice to the Authority and Architect, the
Trade Contractor shall assume full responsibility for such Trade Contractor Work and
shall bear any and all costs attributabte to correct it and all damages resulting therefrom.

2.10 [RESERVED]

2.11 Trade Contractor’s Construction Schedule. The Trade Contractor shall prepare in
consultation with the Authority, Team, Construction Manager and Architect, and submit for the
Authority’s and Construction Manager’s review and approval, a Construction Schedule. The
Construction Schedule shall not exceed time [imits current under the Trade Contract Documents,
shall be updated and revised at appropriate intervals as required by the conditions of the Trade
Contractor Work and Project, shall be related to the entire Project to the extent required by the
Trade Contract Documents, shall provide for expeditious and practicable execution of the Trade
Contractor Work, and the Critical Path and Construction Milestone Dates shall not be modified or
extended without the prior written approval of the Authority or as provided in the Trade Contract
Documents in each instance. The Trade Contractor acknowledges and agrees it must coordinate
its Trade Contractor Work and not interfere with the overall Master Project Schedule of the
Construction Manager and that in no event shall the Authority be responsible for any costs
incurred by Trade Contractor due to its responsibility to coordinate its Trade Contractor Work and
not interfere with the Master Project Schedule of the Construction Manager. In ihe event the
Authority determines that the performance of the Trade Contractor Work has not progressed or
reached the level of completion required by Exhibit 4 of this Trade Contract Agreement or the
Construction Schednle, the Authority shall have the right, but not the obligation, to order the
Trade Contractor to take corrective measures necessary to expedite the progress of construction,
inctuding (a) working additional shifts or overtime, (b) supplying additional manpower,
equipment, and facilities, and {¢) other similar measures (hereinafter referred to collectively as
“Extraordinary Measures”). Such Extraordinary Measures shall continue until the progress of
the Trade Contractor Work complies in the Authority’s reasonable judgment with the stage of
completion required by the approved Construction Schedule. The Authority’s right to require
Bxtraordinary Measures is solely for the purpose of ensuring the Trade Contractor’s compliance
with the Construction Schedule or as required hy this Paragraph 2.11. To the extent that the need
for Bxtraordinary Measures is the responsibility or fault of the Trade Contractor, the Trade
Contractor shatl not be entitled to an adjustment in the Trade Contract Amount or Contract Time
in comection with Extraordinary Measures pursuant to this Paragraph 2.11. Float in the
Construction Schedule shall be utilized for the benefit of the Project.

2.12 Shop Drawings, Product Notes and Samples. The Trade Contractor shall perform no
portion of the Trade Contractor Work until the associated Shop Drawings, Product Data, Samples,
or similar Submittals related to that Trade Contractor Work has been reviewed and approved by
the Authority (or if designated by the Authority, by its designee). Such Trade Countractor Work
shall be in accordance with approved Submittals.



2.12.1 The Trade Contractor shall not be relieved of responsibility for deviations from
requirements of the Trade Contract Agreement by the Authority’s (or if designated by the
Authority, its designee’s) approval of Shop Drawings, Product Data, Samples, or similar
Submittals, unless the Trade Contractor has specifically informed the Authority (or if designated
by the Authority, its designee) in writing of the existence and nature of such deviation at the time
of submittal and the Authority (or if designated by the Authority, its designee) has given written
approval to the specific deviation. The Trade Contractor shall not be relieved of responsibility for
errors ot omissions in Shop Drawings, Project Data, Samples, or similar Submittals by the
Authority’s (or if designated by the Authority, its designes’s) approval thereof.

2.12.2 The Trade Coniractor represents and warrants that all Shop Drawings shall be
prepared by Persons and entities possessing expertise and experience in the trade for which the
Shop Drawing is prepared and, if required by the Trade Contract Documents or Applicable Laws,
by a licensed design professional.

2.13 Cutting and Patching. The Trade Contractor shall be responsible for cutting, fitting, or
patching required to complete the Trade Contractor Work or to make the Trade Contractor Work
fit together properly. The Trade Contractor shall be responsible fof cutting, patching, repaiting,
and cleaning of any and all Project walls, floors and ceilings that it may damage during
construction.

2.13.1 The Trade Contractor shall not damage or endanger a portion of the Trade
Contractor Work, the fully or partially completed work of a separate Trade Contractor,
Vendor, or any other Project Parlicipant by cutting, patching, or otherwise altering such
construction, or by excavation, except with written consent of the Authority and the
Construction Manager, the other Trade Contractor or Vendor; such consent shall not be
unreasonably withheld. The Trade Contractor shall not unreasonably withhold from the
Authority, Construction Manager, Trade Contractor, or Vendor the Trade Contractor’s’
consent to cutting or otherwise altering the Trade Contractor Work,

2.13.2  Altering or culting of structural members will not be allowed without written
approval by the Architect or Construction Manager. The Trade Confractor shall in all
cases exercise extreme care in cutting operations and perform such operations under
adequate supervision by competent mechanics skilled in the applicable trade. Openings
shall be neatly cut and shall be kept as small as possible to avoid unnecessary damage.
Careless, avoidable cutting or damage is not permitted and the Trade Centractor will be
held responsible for such avoidable damage.

2.14 Cleaning Up. The Trade Contractor shall keep the premises of the Trade Contractor
Work and all surrounding areas to the Project Site free from (a) accumulation of waste materials,
debris, or rubbish; (b) the Trade Contractor’s tools, construction equipment, machinery; and (c)
surplus materials, and any excess mud, gravel, or earth caused by operations under the Trade
Contract Agreement. At completion of the Trade Contractor Work, the Trade Contractor shall
remove from and about the Project all waste materials, debris, rubbish, the Trade Contractor’s
tools, construction equipment, machinery, surplus materials, and any excess mud, gravel, or carth
from and around the Project and the surrounding rights-of-way. If the Trade Contractor fails to
cleanup as required, the Authority may, but shall not be obligated to, perform the Trade
Contractor’s cleanup and charge the cost thereof to Trade Coniractor.

2,15  Access to Trade Contractor Work. The Trade Coniractor shall provide the Authority,
Team, their respective agents and representatives, and Architect access to the Trade Contractor
Work in preparation and progress wherever located.

216  Means and Methods. In no event shall the Authority or Indemnitees have any
responsibility or liability for design or construction means, methods, techniques, sequences, or
procedures, or for safety precautions and programs in connection with the Trade Contractor Work,




notwithstanding any of the rights and authority granted the Authority and Indemnitees in the Trade
Contract Agreement.

Design Services.

3.1 Performance and Coordination. The Design Services provided by the Trade
Contractor, or through a design professional Consultant that Trade Contractor retains to fulfill its
obligations under the Trade Coniract Agreement, shall be performed in strict accordance with alt
provisions of the Act. Trade Contractor shall coordinate and integrate the Design Services with the
Architect, Construction Manager and other Trade Contractors and Vendors to allow the
Construction Manager, Vendors, and Trade Contractors to complete their work.

3.2 Standard of Care. The Design Services provided by Trade Constrictor for the design
and construction of its Trade Contractor Work shall be provided pursuant to the Standard of Care
applicable to professional design services.

Contract Time

4.1 Time. The Trade Contractor shall perform the Trade Contractor Work expeditiously,
cfficiently, and safely in accordance with the Construction Schedule. The Trade Contractor shall
commence its Trade Contractor Work promptly. Trade Contractor shall achieve Substantial
Completion of the Trade Contractor Work within the time frames specifically described in Exhibit
4. The Trade Contractor shall be considered to have achieved Final Completion only after the
Trade Contractor completes all of the Trade Contractor Work and the Trade Contracior Worl is
accepted by the Authority.

4.2 “Substantial Completion” or “Substantially Complete” shall mean the date or dates
listed in Exhibit 4 and that the Trade Contractor Work (or separable units or phases as may be
agreed to by the Authority) is essentially and satisfactorily complete in accordance with the Trade
Contract Documents, such that the Trade Contractor Work is fully commissioned, fully
operational, received all required certifications and approvals putsuant to Applicable Law, and
will permit beneficial use by the Authority. A minor amount of Trade Contractor Work, as
determined by and at the discretion of Authority, such as installation of minor accessories or
items, a minor amount of painting, minor replacement of defective work, minor adjustment of
controls or systems, or completion ot correction of minor exterior work that cannot be completed
due to weather conditions, will not delay determination of Substantial Completion. For purposes
of Substantial Completion, specified areas of the entire Trade Contractor Worl as may be chosen
by the Authority may be individually judged as Substantially Complete. In no event shall

Substantial Completion be deemed to have occurred until any certificates or licenses required from
" Suppliers for use of the Trade Contractor Work have been delivered to the Authority.

4.3 Punchlist. When the Trade Contractor considers that the Trade Contractor Work, or a
portion thereof which the Authority agrees to accept separately, is Substantially Complete, the
Trade Contractor shall prepare and submit to the Authority a comprehensive Punchlist of items to
be completed or corrected. The Trade Contractor shall proceed promptly to complete and correct
items on the Punchlist. Failure to include an item on the Punchlist does not alter the responsibility
of the Trade Contractor to complete all Trade Contracior Work in accordance with the Trade
Contract Documents. The Authority reserves the right to add to the Punchlist within thirty (30}
Days after receipi of an acceptable Punchlist from the Trade Contractor. Upon receipt of the
Trade Contractor’s Punchlist, the Authority will make an inspection to determine whether the
Trade Contractor Work or designated portion thereof is Substantially Complete. If the inspection
discloses any item, whether or not included on the Trade Contractor’s Punchlist, which is not in
accordance with the requirements of the Trade Contract Documents, the Trade Contractor shall,
hefore issuance of the Certificate of Substantial Completion, complete or correct such item upon
notification by the Authority. The Trade Contractor shall then submit a request for another
inspection by the Authority to determine Substantial Completion. When the Trade Contractor



Work or designated portion thereof is Substantially Complete, the Authority will prepare a
Certificate of Substantial Completion for execution by the parties.

4.4 Final Completion. Within sixty (60) Days after Substantial Completion, the Trade
Contractor shall achieve Final Completion of all Trade Contractor Work. The date of Final
Completion shall establish the start of responsibility under the Agreement for security,
maintenance, heat, utilities, damage to the Trade Contractor Worl, and insurance. Warranties
required by the Trade Contract Documents shall commence on the date of Final Completion of the
Trade Centractor Work or designated portion thereof. The Certificate of Final Completion shall be
submitted to the Authority and the Trade Contractor for their written acceptance of responsibiiities
assigned to them in such Certificate. Final Completion of the Trade Constrictor Work shall not
occur until the Trade Contractor submits to the Authority (a) an affidavit that payrolls, bills for
materials and eguipment, and other indebtedness connected with the Trade Contractor Work for
which the Authority or the Authority’s property might be responsible or encumbered have been
paid or otherwise satisfied, (b) a certificate evidencing that insurance required by the Trade
Contract Documents to remain in force after Final Completion is currently in effect and that Trade
Contractor wili give the Authority and Team not be canceled or allowed to expire until at least
thirty (30) Pays’ prior written notice to the Authority and Team before they are allowed to expire
or be cancelled except in the event of non-payment of premium, in which case seven (7) Days’
prior notice will be provided, {(c¢) a written statement that the Trade Contractor knows of no
substantial reason that the insurance will not be renewable to cover the period required by the
Trade Contract Documents or the Agreement, (d) consent of surety, if any, o final completion,
and (e) if required by the Authority, other data establishing payment or satisfaction of obligations,
such as receipts, releases and waivers of liens, Claims, security interests or encumnbrances arising
out of the Trade Contract Documents, to the extent and in such forms as may be designated by the
Authority. If a Lien or Claim for payment relating to the Trade Contractor Work remains
unsatisfied after Final Completion, the Trade Contractor shall pay to the Authority all money that
the Authority may be compelled to pay in discharging such Lien or Claim, including all costs and
reasonable attorneys’ fees.

4.5 Force Majeure. If the Trade Contractor is delayed in the progress of the Trade
Contractor Work by events of Force Majeure, fire or other propeity damage not caused by the
Trade Contractor or 2 Subcontractor, Supplier, Sub-subcontractor of any tier, or other Person for
whom Trade Contractor is legally responsible, unusually severe weather conditions not
customarily encountered in the area swrounding the Project which affect the scheduled Critical
Path of the Trade Contractor Work, or any other cause for which the Trade Contractor is not
responsible, then the Contract Time, provided for in Paragraph 4.1 above, shall be extended by a
Contract Revision for a reasonable period of time as agreed to by the Authority. No adjustments
to the Contract Time are acceptable without the prior written approval of the Authority as a
Contract Revision.

4.6 Contract Time Extensions. Notwithstanding anything to the contrary in this Trade
Contract Agreement, the Trade Contractor agrees that, regardiess of the cause of delay and
whether or not any extension of Contract Time may be granted therefore, Trade Contractor shall
continue to prosecute all Trade Contractor Wark not directly affected by said cause of delay and,
with respect to such portion or portions of the Trade Contractor Work as may be so affected, shall
take all reasonable measures to minimize the effect of said cause of delay. It is a condition
precedent to the consideration or prosecution of any Claim for an extension of Contract Time that
the foregoing provisions be strictly adhered to in each instance and, if the Trade Contractor fails to
comply, Trade Contractor shall be deemed to have waived the Claim to the extent that proper
mitigation would have shortened the period of delay. The Trade Contractor further acknowledges
and agrees that adjustments in the Contract Time will be permitted for a delay only to the extent
such delay (&) is not caused, or could not have been reasonably avoided, by the Trade Contractor,
or (b) could not be reasonably limited or avoided by the Trade Contractor’s timely notice to the
Authority of the delay or reasonable likelihood that a delay will oceur.




4.7 Progress Report. If the Trade Contractor submits a progress report indicating, or
otherwise expresses an intention to achieve, completion of the Trade Contractor Work prior to any
completion date required by the Trade Contract Documents or expiration of the Contract Time, no
liability of the Authority to the Trade Contractor for any failure or imability of the Trade
Contractor to so complete the Trade Coniractor Work shall be created or implied.

4.8 Partial Use. The Authority shall have the right to use, without prejudice to rights of
cither Party, any completed or Substantially Completed portions of the Trade Contractor Work,
notwithstanding the fact that time for completion of entire Trade Contractor Work, or portions
thereof, may not be expired. Use by Authority shall not constitute, in itself, acceptance of the
Trade Contractor Work.

4.9 to 4.16 [Reserved]

4.17 Royalties and Patents. The Trade Contractor shall pay all royalties and license fees.
The Trade Contractor shall defend suits or claims for infringement of patent rights and shall hold
the Authority and alf Indemnitees harmless from loss on account thereof.

4,18 Indemnification by Trade Centractor.

4.18.1 To the fullest extent permitted by Applicable Laws, Trade Contractor hereby
agrees to indemnify, hold harmless, and defend the Authority and Indemnitees from and
against any and all claims, damages, liabilities, losses and expenses (specifically
including reasonable attorneys’ fees and costs, court fees and costs, and arbitration fees
and costs incurred to defend the Authority and Trade Contractor’s liability shall not be
limited by the amount or limit of insurance Trade Contractor procures to insure its
obligations to the Aunthority or Indemnitees), provided that such claims, damages, losses
or expenses arise out of bodily injury, sickness, disease or death, or fo injury to or
destruction of tangible property {other than the Trade Contractor Work itself), but only to
the extent arising out of, resulting from, or incurred in connection with the performance
of the Trade Contractor Work and to the extent in whole or in part caused or alleged to
have been caused by the negligent or grossly negligent acts or omissions, of the Trade
Contractor, Trade Contractor’s employees, Subcontractors, Sub-Subcontractors,
Suppliers or any Person for whom the Trade Contractor is legally responsible in the
performance of the Trade Contractor Work under this Trade Contract Agreement,
whether arising before or after completion of the Trade Contractor Work and arising out
of, resulting from, or occurring in connection with the performance of the Trade
Contractor Work or any activity associated with the Trade Contractor Work, from any
activity of the Trade Condractor, Trade Contractor’s employees, its Subcontractors, Sub-
Subcontractors, Suppliers, their agents, or employees at the Project Site or elsewhere, and
whether in part caused by the active or passive negligence or other fault of a Party or
Person indemnified hereunder, excepting only personal injury to Persons or damage to
property found to have been caused by the sole negligence of a Party or Person
indemnified hereunder. Such obligations shall not be construed to negate, abridge, or
reduce other rights or obligations of indemnity that would otherwise exist as to a Party or
Person described in this Subparagraph 4.18.1.

4.18.2 Trade Contractor acknowledges and agrees that it has an independent obligation
under this Trade Contract Agreement to procure and maintain contractual liability
coverage insurance as will insure Trade Contractor’s obligations in this Paragraph 4.18,
and further acknowledges that such insurance is comumercially available. Trade
Contractor’s liability shall not be limited by the amount or limit of insurance Trade
Contractor procures to insure its obligations herein. Trade Contractor agrees and
acknowledges that such contractual liability coverage is for the benefit of the Authority
and Indemnitees, but does not require Trade Contractor to provide such insurance directly
to the Authority and Indemnitees.



4.18.3 In addition to its duties under Paragraph 4.18 herein, the Trade Contractor shall
defend, indemnify, and hold harmiess the Authority and the Indemnitees from and against
any and all alleged claims, damages, liabilities, losses and expenses (specifically
including reasonable attorneys’ fees and costs, court fees and costs, and arbitration fees
and costs incurred to defend the Authority and Indemnitees) caused by Trade
Confractor’s breach of this Trade Contract Agreement to the extent finally determined.
For the purpose of this Subparagraph 4.18.3, the Authority’s or an Indemmitee’s tender
shall not be deemed to require proof of the Trade Contractor’s breach of contract at the
time of tender,

4,184 1In the case of claims against any Party or Person indemnified under this
Paragraph 4.18 by an employee of the Trade Contractor, a Subconiractor, anyone
directly or indirectly employed by them, or anyone for whose acts they may be liable, the
indemnification obligation under this Paragraph 4.18 shall not be limited by a limitation
on amount or type of damages, compensation, or benefits payable by or for the Trade
Contractor or a Subcontractor under workers’ compensation acts, disability benefit acts,
or ofher employee benefit acts.

4.18.5 The Trade Contracter shall indemnify the Authority, Indemnitees, and the
respective directors, officers, agents, and employees of any of them from and against any
and all costs and expenses, specifically including reasonable attorneys’ fees and costs,
court fees and costs, and arbitration fees and costs, incurred by any of the foregoing
Parties or Persons to enforce any of the Trade Contractor’s defense, indemnity, and hold-
harmless obligations under this Trade Contract Agreement.

4,18.6 The Trade Contractor’s obligation to defend as set forth in Subparagraphs
4.18.1 and 4.18.3 includes the obligation to provide and pay for attorneys to defend the
Party or Persons entitled to indemnification under Subparagraphs 4.18.1 and 4.18.3,
which attorneys shall be subject to the approval of such Party and Persons; and if such
Party or Persons do not approve the attorneys provided by the Trade Contractor, the
Trade Contractor shall promptly pay the attormeys’ fees incumred by the Party or Persons
entitled to indemnification

Trade Contract Amount
5.1 The Trade Contract Amount shall be as set forth on Exhibit 2.
Record Retention, Auvdit and Claims

6.1 The Trade Contractor shall keep full and detailed accounts and exercise such controls as
may be necessary for proper financial management under this Trade Contract Agreement and as
directed and approved by the Authority and Team. Trade Contractor shall afford the Authority
reasonable access to appropriate personnel for interviews and the necessary and relevant records,
books, cost reports, labor rates, labor schedules, correspondence, instractions, drawings, receipts,
Subcontracts, purchase orders, vouchers, memoranda, and other electronic and hard copy data to
the extent relating to the Trade Contractor’s right to payment under and the Trade Coatractor’s
compliance with the terms and conditions of this Trade Coniract Agreement, and the Trade
Contractor shall preserve this information for a period of seven (7) years after final payment, or
for such longer period as may be required by Applicable Laws. The Trade Contractor shall
account for and keep track of the Cost of the Trade Contractor Work, including all materials,
equipment and labor utilized in the performance of the Trade Contractor Work and shall keep such
full and detailed accounts as may be necessary for proper financial management under this Trade
Contract Agreement. Subcontractors retained by the Trade Contractor on a “cost-plus™ basis shall
have the same obligations to retain records and cooperate with audits as are required of the Trade
Contractor under this Paragraph 6.1. In addition to all other rights under the Trade Contract
Documents, the Authority and Team representatives shall have the right to conduct full and




complete audits of the Trade Contractor with respect to the Trade Contractar Work and alsa to the
extent relating to the Trade Contractor’s right to payment under and the Trade Contractor’s
compliance with the terms and conditions of this Trade Contract Agreement. The Trade
Conlractor shall provide the Autharity and Team copies of all documents and records associated
with the Work that the Authority or Team deem necessary. The Trade Contractor shall provide all
Subcontracts, material purchase orders, and insurance certificates to the requesting party in an
executed format for all Subconiractors and Suppliers prior to any such Person commencing work
on the Project.

6.2

Claims and Disputes

6.2.1  Definition. A “Claim” is a demand or assertion by a Person seeking as a matter
of right, adjustment or interpretation of terms of an agreement, payment of money,
extension of time, or other relief with respect to the terms of the Trade Contract
Documents. The term “Claim” also includes, without limitation, other disputes and
mafters in gquestion between the Authority and the Trade Contractor, between the
Architect and the Construction Manager, between the Authority and the Architect or
betwean the Authority and the Censtruction Manager arising out of or relating to the
applicable Contract Documents or Trade Contract Documents. Claims must be made by
written notice provided by the claimant to the Party against whom the Claim is being
made, with a copy to the Authority. The responsibility to substantiate Claims shall rest
with the party making the Claim.

6.2.2  Referral to Authority. Claims, including those alleging an error or omission
by the Trade Contractor will be referred initially to the Authority for action as provided
in Paragraph 6.3. The recommendation by the Authority, if any, in response to a Claim
shall not be a condition precedent to arbitration or litigation.

6.2.3  Time Limits on Claims. Except as provided in Subparagraph 6.2.6 below,
and except for Claims asserted by the Authority, Claims by any Person that are
discovered during the performance of the Trade Contractor Work must be made within
twenty-one (21) Days after occurrence of the event giving rise to such Claim or within
twenty-one (21) Days after the claimant first recognizes the condition giving rige to the
Claim, whichever is later, or said Claim shall be deemed waived. In addition to the
foregoing, as soon as the claimant recognizes the conditions giving rise to the Claim,
claimant shall provide notice of such conditions to the Authority, and shall use its best
efforts to cooperate with the Authority and the Party against whom the Claim is made in
any effort to mitigate the alleged or potential damages, delay, or other adverse
consequences arising out of the condition which is fhe cause of such a Claim. Any
additional Claim related to the initial Claim that is made after the initial Claim has been
adjusted and dealt with by Contract Revision will not be considered. Claims may also be
reserved in writing within the time limits set forth in this Subparagraph 6.2.3. If a
Claim is reserved, the Resolution of Claims and Disputes procedures described in
Paragraph 6.3 and Paragraph 6.4 hereof shall not commence until a written notice from
the claimant is received by the Authority. Any notice of Claim or reservation of Claim
must clearly identify the alleged cause and the nature of the Claim and include data and
information then available to the claimant that will facilitate prompt verification and
evaluation of the Claim, and it shall be assumed that the Authority has been prejudiced if
it does not receive said information.

6.2.4 Continning Contract Performance. Pending final resolution of a Claim,
unless otherwise agreed in wriling, the Trade Coniractor shall proceed diligently with
performance of its Trade Contractor Work, and the Authority shall continue to make
payments in accordance with the Trade Contract Documents. In the event the Trade
Contractor fails to diligently proceed with its Trade Contractor Work during a period of



dispute resolution, the Authority may procure necessary replacement services or work
and back-charge all associated costs to the non-performing party.

6.2.5  Injury or Damage to Person or Property. If during the performance of the
Trade Contractor Work any member of the Project Team suffers injury or damage to
person or property because of an act or omission of any other member of the Project
Team, such other party’s employees or agents, or others for whose acts such member of
the Project Team is iegally liable, written notice of such injury or damape, whether or not
insured, shall be given to the other member of the Project Team within a reasonable time
not exceeding twenty-one (21) Days after first observance of the injury or damage. The
notice shall provide sufficient detail to enable the other members of the Project Team to
investigate the matter.

6.2.6 Claims for Concealed or Differing Site Conditions. Notwithstanding
anything to the contrary in the Trade Contract Documents, the Trade Contractor
acknowledges and agrees that it has thoroughly investigated the existing design and
construction of the Project and the future anticipated construction of the Project, and
hereby waives any Claims for conditions encountered at the Project Site which are (a)
subsurface or otherwise concealed physical conditions which differ materially from those
indicated in the Trade Contract Documents, the design of the Project prepared by the
Architect, or existing construction and (b) unknown physical conditions of an unusual
nature, which differ materially from those ordinarily found to exist and generally
recognized as inherent in construction activities of the character provided for in the Trade
Contract Documents or the design of the Project prepared by the Architect, The Trade
Contractor acknowledges and aprees that this exclusion of Claims for differing site
conditions has been specifically negotiated and that the Trade Contract Amount in
Exhibit 2 contains an adequate and fair contingency to address this specific risk among
others.

6.2.7 Claims for Cost. 'If the Trade Contractor wishes to make a Claim for an
increase in the Trade Contract Amount, written notice to the Authority as strictly set forth
under this Paragraph 6.2 is required and shall be given before the Trade Contractor
proceeds to execute the Trade Contractor Work or the Trade Contractor’s Claim shall be
deemed waived. Any Trade Contractor Work completed by the Trade Contractor without
the proper notice to and approval by the Authority will not be considered or approved as
a change to the Trade Contract Amount. Prior notice is not required for Claims relating
to an emergency endangering life or properly pursuant to Paragraph 13.4 below. If the
Trade Contractor belicves additional cost above the Trade Contract Amount are involved
for reasons including but not limited to (a) written inferpretation from the Authority, (b)
an order by the Authority to stop the Trade Contractor Work where the Trade Contractor
was not at fault, (¢) a written order for a minor change in the Trade Contractor Work
issued by the Architect, (d) other reasonable grounds, the Claim shall be filed in
accordance with the procedure established herein.

6.2.8  Claims for Additional Time. If the Trade Contractor wishes to make a Claim
for an increase in the Contract Time, written notice shall be given within the time period
specified in Subparagraph 6.2.3 or said Claim shall be deemed waived. The Trade
Contractor’s Claim shall include an estimate of cost and of probable effect of delay on
progress of the Trade Contractor Work and the Construction Schedule. In the case of a
continuing delay only one Claim is necessary. If adverse weather conditions are the basis
for a Claim for additional time, such Claim shall be documented by data substantiating
that weather conditions were abnormal for the period of time and could not have been
reasonably anticipated, and that weather conditions had an adverse effect on the
Construction Schedule.
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6.3

6.2.9  (Claims for Consequential Damages. Except as provided in Exhibit 4, the
Trade Contractor and the Authority waive Claims against each other for consequential
damages arising out of or relating to the Trade Contractor Work. This mutual waiver
includes:

N damages incurred by the Authority for rental expenses, for losses of
use, income, profit, financing, business amnd reputation, and for loss of
management or employee productivity or of the services of such Persons; and

2 damages incurred by the Trade Contractor for labor, material, or
principal office costs or expenses including the compensation of personnel
stationed there, for losses of financing, business and reputation, and for loss of
profit except anticipated profit arising directly from the Trade Contractor Work.

This mutual waiver is applicable, without limitation, to all consequential damages due to
either party’s termination in accordance with Article 16 below. Nothing contained in this
Subparagraph 6.2.9 shall be deemed to preclude an award of liquidated damages, when
applicable, in accordance with the requirements of Exhibit 4. In addition, this
Subparagraph 6.2.9 does not apply to or preclude the Authority’s right to recover
consequential damages to the extent provided below. Notwithstanding anything to the
contrary, the Authority does not waive and specifically reserves all rights and claims to
recover any and direct damages, indirect damages, incidental damages, consequential,
damages incurred by the Authority and Indemnitees, including rental expenses, for losses
of use, income, profit, financing, business and reputation, and for loss of management or
employee productivity or the services of such Persons, and any other type ot form of
damages (“Reserved Damages”) against the Trade Contractor to the extent that such
claims for Reserved Damages are due to the need to repair the Trade Contractor’s
improper or defective Trade Contractor Work after Substantial Completion or are
covered by any insurance available under the OCIP program or under the Trade
Contractor’s insurance program.

Review of Claims and Disputes

6.3.1  The Authority, will review all Claims once submitied by the Trade Contractor
and take one or more of the following preliminary actions within ten (10) Days of receipt
of a Claim: (a) request additional supporting data from the claimant, (b) submit a
schedule to the parties indicating when the Authority expects to take action, (c) reject the
Claim in whole or in part, stating reasons for rejection, {d) recommend approval of the
Claim, (e) suggest a compromise, or (f) not take any of the above actions, in which case
the Claim shall be deemed denied. The Authority may also, but is not obligated to, notify
the Trade Contractor’s surety, if any, of the nature and amount of the Claim.

6.3.2 If a Claim submitted to the Authority has been resolved, the Authority will
prepare or oblain appropriate documentation to memorialize and process the resolution.

6.3.3  If a Claim submitted to the Authority has not been resolved after consideration
of the foregoing and of further evidence presented by the parties or requesied by the
Authority, the Authority will, in a timely fashion, notify the parties in writing that the
Authority’s recommendation will be made within seven (7) Days. Upon expiration of
such time period, the Authority will render to the parties its final recommendation
relative to the Claim including any change in the Trade Contract Amount or Contract
Time or both. The parties may then (a) agree to resolve the Claim or (b) proceed
pursuant to Paragraph 6.4 hereof. If the Authority’s recommendation is not submitted
within thirty {30) Days of the Authority’s receipt of the Claim, the Claim shall be deemed
denied.
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6.4

Dispute Resolution

6.4.1 Mediation. Claims, disputes, or other matters in controversy arising out of or
related to the Trade Contractor Work shall be subject to mediation as a condition
precedent to binding dispute resolution. The Parties shall submit a written demand for
mediation to the Authority, which shall describe in detail the facts and circumstances of
the dispute. The Authority shall designate a neutral third-party to serve as mediator, The
mediator shall hear the matter in Minneapolis, Minnesota, and provide an informal
opinicn and advice, none of which shall be binding on the Parties involved in the dispute.
The opinion shall be submitted to the parties in dispute within twenty (20) Days of the
mediator hearing the dispute, The Parties in dispute will then agree within ten (10} Days
to resolve the dispute pursuant to the mediator’s advice or submit the matter to arbitration
pursuant to Subparagraph 6.4.2. The mediator’s costs shall be shared equally by the
Parties in the dispute. TFhe request to mediate may be made concurrently with the filing
of binding dispute resolution proceedings but, in such event, mediation shall proceed in
advance of binding dispute resolution proceedings, which shall be stayed pending
mediation for a period of sixty (60) Days from the date of filing, unless stayed for a
longer period by agreement of the Parties or court Order. If an arbitration is stayed
pursuant to this Subparagraph 6.4.1, the Parties may nonetheless proceed to the
selection of the arbitrator(s) and agree upon a schedule for later proceedings.

6.42  Claims Subject to Arbitrafion. Any Claim subiject to, but not resoived by,
mediation shall be subject to arbitration, which shall be administered by the American
Arbitration Association in accordance with its Construction Industry Arbitration Rules
{“AAA Rules”) in effect as of the Effective Date of this Trade Contract Agreement. The
Party filing a notice of demand for arbitration must assert in the demand all Claims then
known to that Party on which arbitration is permitted to be demanded. All proceedings
set forth under this Paragraph 6.4 shall be conducted in Minneapolis, Minnesota.

6.4.3  Notice for Arbitration. Notice of Demand for Arbitration shall be filed, in
writing, with the other Party to the applicable agreement, with any Party to be joined
pursuant to Subparagraph 6.4.6 hereof, and with the American Arbitration Association,
the Authority, Trade Contractor, Construction Manager, and the Architect, to the extent
they are not otherwise a Party to the arbitration. At the Authority’s election, and its sole
discretion, it may invoke application of Fast Track Procedures under the AAA Rules for
any such arbitration proceedings initiated under the Contract Documents. The Trade
Contractor acknowledges and agrees that Minn. Stat. § 544.42 does not apply to this
Project.

6.44  Contract Performance During Arbitration. During arbitration proceedings,
the Authority, Trade Contractor, Architect, Construction Manager and any Subcontractor
or Subconsultant shall comply with Subparagraph 6.2.4 hereof.

6.45 When Arbitration May Be Demanded. A demand for arbitration shall be
made no earlier than concurrently with the filing of a request for mediation, but in no
event shall it be made afier the date when the institution of legal or equitable proceedings
based on the Claim would be barred by the applicable statute of limitations or repose. For
statute of limitations purposes, receipt of a written demand for arbitration by the Person
administering the arbitration shall constitute the institution of legal or equitable
proceedings based on the Claim.

6.4.6  Consolidation or Joinder, Any arbitration shall include, by consolidation or

joinder, the Construction Manager, Architect, Subcontractors, Suppliers, Subconsultants,
Trade Coniractors, and other Persons bound to arbitrate according to this Paragraph 6.4
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if substantially involved in a common question of fact or law. The foregoing agreement
to arbitrate and consolidation and joinder shall be specifically enforceable under
Applicable Laws in any court having jurisdiction thereof. Any contract between the
Trade Contractor and any Subcontractor and Supplier and confracts between
Subcontractors and Suppliers and lower tiers of Sub-Subcontractors and suppliers shall
include provisions for arbitration, consolidation, and joinder consistent with this
Paragraph 6.4.

6.4.7 Judgment on Final Award. The award rendered by the arbitrator or arbitrators
shall be final, and judgment may be entered upon it in accordance with Applicable Laws
in any court having jurisdiction thereof.

6.4.8 Litigation of Third-Party Claims. If a third-party who is not a member of the
Project Team sues a member of the Project Team, the Authority, or Team in a court of
law (“Third-Party Suit”), then the Authority, or the Team as applicable, shall have the
absolute discretion to join in the Third-Party Suit members of the Project Team who are
involved in common questions of law or fact or whose participation is necessary to
provide complete relief in the Third-Party Suit, and the Authority, and the Team as
applicable, have the absolute discretion to decide to waive and not require arbitration of
Claims involving the Third-Party Suit as otherwise provided in these Terms of Design
and Construction. The Project Team hereby consents to jurisdiction and venue in any
court in which the suit is commenced or to which such Third-Party Suit is removed.

6.4.9  Attorneys’ Fees and Costs. If any legal action, litigation or other proceeding,
including arbitration, is brought for the enforcement of the Construction Services
Agreement, the Design Services Agreement, this Trade Contract Agreement or the Trade
Contract Documents and/or because of an alleged dispute, breach, default or
misrepresentation in connection with any provision of the Construction Services
Agreement, the Design Services Agreement, this Trade Contractor Agreement or the
Trade Contract Documents, the prevailing Party shall be entitled to recover, in addition to
all other amounts awarded, reasonable attorneys’ fees all reasonable costs and fees
associated with paralegal, experts, consultants, or others engaged for the purposes of the
litigation or proceeding, in addition to court costs, the expenses of arbitration, and other
reasonable costs bringing or defending the action, and, in addition, any other relief of
which it may be entitled.

Changes

71 Contract Request. All changes to the Trade Contractor Work must be approved in strict
accordance with the requirements of this Trade Contract Agreement. No change in the Trade
Contractor Work, in any form, will be approved without the Trade Contractor providing the
Authority with all reasonably required documentation, including a properly completed Contract
Request Form, which will be provided by the Authority. The Contract Request Form, and all
required contractual documentation associated therewith and required by the Authority, must be
provided to and approved by the Authority in writing before commencement of any proposed
changes in any part of the Trade Contractor Work. The Authority will administer a Pending
Change Report to identify and track any and all potential changes in the Trade Contractor Work,
and the Trade Contractor is obligated to provide all supporting documentation reasonably required
by the Authority to administer the Pending Change Report. The Authority will use the Pending
Change Report to provide the Trade Contractor with written authorization to proceed with
commencing approved changes, if any, to the Trade Contractor Work. The Trade Contractor is
respansible to imtediately provide the Authority with timely notification of any pending change
associated with the Trade Contractor Work in accordance with the requirements of this
Paragraph 7.1 and the Trade Contract Documents and to provide projected cost impacts, if any,
within five (5) Days of notification of such change. The Trade Contractor is responsible to
provide final costs associated with any pending change within two (2) weeks of inclusion on the
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Pending Change Report, or such other timeframe as reasonably agreed to in writing by the
Authority. If the Trade Contractor performs any alieged change in the Trade Contractor Work in
the absence of proper notice required by the Trade Contract Documents, the Trade Contractor then
assumes all liability for such Trade Contractor Work, understands and agrees that the Trade
Contractor will not be paid for such Trade Contractor Work, and agrees that the Authority is not
obligated to compensate the Trade Contractor for such alleged change as a Cost of the Trade
Contractor Work or as an addition to this Trade Contract Amount.

7.2 Contract Revision, A Contract Revision related to the Trade Contractor Work is a
written order signed by the Authority and Trade Contractor, and issued after execution of this
Trade Contract Agreement, sfating their agreement with respect to a Change in the Trade
Contractor Wark, and which may include an adjustment in the Trade Contract Amount and/or an
adjustment to the Consiruction Schedule or Contract Time. Costs to the Authority resulling from
a Change in the Trade Contractor Work shall be determined in writing between the Authority and
the Trade Contractor hefore issuance of any Contract Revision. The Trade Contractor shall not
proceed with any Changes in the Trade Contractor Worle either without a prior written
authorization from the Authority, or if the Authority does not consider the Trade Contractor Work
in guestion to be a Change in the Trade Contractor Worl, then without a written notice of Claim
as provided herein, The Trade Contractor agrees that it will not be paid for and waives any Claim
for payment associated with any alleged Change in the Trade Contractor Work or any Contract
Revision unless the Trade Contractor fully complies with the terims of this Paragraph 7.2 and the
notice of Claims provision Paragraph 6.2. The Trade Contractor further assumes any and all
risks or liabilities associated with the Trade Contractor proceeding with any alleged Change to the
Trade Contractor Work or any pending Contract Revision that is not administered, or preserved by
a written notice of Claim, in strict accordance with the Trade Contract Documents. Except as
otherwise set forth therein, any executed Contract Revision shall constitute a final settiement of all
matters relating to or arising out of the change in the Trade Contractor Work which is the subject
of the Contract Revision, including all direct and indirect costs associated with such change and
any and all adjustments to the Trade Contract Amount and the Construction Schedule or Contract
Time.

7.3 Construction Change Directive. A “Construction Change Directive” is a written
order prepared by the Authority, directing a change in the Trade Contractor Work. The Authority
may by Construction Change Directive, without invalidating the Trade Contract Documents, order
changes in the Trade Contractor Work within the general scope of the Trade Contract Documents
consisting of additions, deletions, or other revisions, the Trade Contract Amount and Contract
Time being adjusted, if appropriate. A Construction Change Directive shall be used in the absence
of total agreement on the terms of a Contract Revision. No adjustment to the Contract Time shall
be made or allowed if the Construction Change Directive does not cause a delay to the Critical
Path of the Construction Schedule.

7.3.1  If the Construction Change Directive does not provide for an adjustment to the
Trade Contract Amount, any adjustment shall be based on one of the following methods:

d mutual acceptance of a lump sum properly itemized and supported by
efficient substantiating data to permit evaluation;

2 unit prices stated in the Trade Contract Documenis or subsequently
agreed upon; or

3 actual costs of the Trade Contractor Worlk,
Subcontractors
8.1 Award of Subcontractors. Any Subcontractor that the Trade Contracior proposes to use

to perform a part of the Trade Contractor Work shall be subject to the approval of the Authority,
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which shal not be unreasonably withheld. Before this Trade Contract Agreement is executed, the
Trade Contracior shall furnish the Authority, in writing, with (a) the name, trade and subcontract
amount of all Persons and entities proposed as Subcontractors, and (b) the names of all Persons or
entities proposed as Suppliers of the material or equipment identified in the Specifications
(including those who are to furnish materials or equipment fabricated to a special design) and,
where applicable, the name of the installing Subcontractor. The Authority will promptly reply to
the Trade Contractor in writing stating whether or not the Authority, after due investigation, has
reasonable objection to any such proposed person or entity.

8.2 Subcontract Relations. BEach Subcontract shall obligate the Subcontractor, to the extent
applicable to the Trade Contractor Worl performed by the Subcontractor, to assume toward the
Trade Contractor and the Authority all the responsibilities, terms and conditions of the Trade
Contract Agreement that the Trade Contractor assumes toward the Authesity. The Trade
Contractor shall make available to each proposed Subcentractor, prior to the execution of the
Subcontract, copies of the Trade Contract Documents applicable to the Subcontractor’s portion of
the Trade Coniractor Work, except Trade Contractor may redact pricing and other sensitive
information from the copies provided to the Subcontractors.

8.3 Contingent Assignment of Subcontracts. Each Subcontract for a portion of the Trade
Contractor Work is assignable by the Trade Contractor to the Authority provided that:

N assignment is effective only after termination of the Trade Contractor Work or
stoppage of Trade Contractor Work by the Authority as provided in the Trade Coniract
Agreement and only for those Subcontracts which the Authority accepts by nolifying the
Subcontractor in writing in the Authority’s sole discretion; and

2 assignment is subject to the prior rights of the Trade Contractor’s surety,
obligated under bonds relating to the Trade Contractor Work,

84 Autherity’s Rights to Perform Construction. The Authority reserves the right to
perform construction or operations relfated to the Project with the Authority’s own forces and to
award separate Trade Contracts or Vendor Contracts in connection with other portions of the
Project or other construction or operations on the Project Site under conditions substantially
similar to this Trade Coniract Agreement, including those portions related to insurance and waiver
of subrogation.

8.5 Payments to Subcontractors and Suppliers. Before making payments to any of its
Suppliers or Subcontractors, Trade Coniractor shall obtain lien waivers from all Subcontractors
and Suppliers providing services, materials or work to Trade Contractor on the Project and
representation from said Subcontractors and Suppliers that their work is free and clear of liens,
Claims, security interests, or encumbrances. The Trade Contractor frther expressly undertakes to
defend and indemnify the Authority and the Indemnitees, at the Trade Contractor’s sole expense
with independent counsel of the indemnified party’s choice, against any actions, lawsuits, or
proceedings brought against the Authority or any Indemnitee as a result of Claims or liens filed
against the Trade Contractor, the Trade Contractor Work, the Project Site, any improvements
thereon, or any portion of the property of the Authority or any Indemnitee, and the Trade
Contractor hereby agrees to pay any judgment or Lien resulting from any such actions, lawsuits or
proceedings.

Coordination with Construction Manager

9.1 Project Schedule. The Trade Contractor will be responsible for coordinating,
scheduling, and integrating the Trade Contractor Work with the work of the Construction
Manager. The Trade Contractor shall be responsible for managing and administering the
coordination and integration of the Trade Contractor Work with the work of the Construction
Manager and other Trade Contractors and Vendors being performed at the Project Site. The
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10.

Construction Manager shall establish a complete Master Project Schedule, which shall be
coordinated with the schedules provided by the Trade Contractors and Vendors and include afl
logical relationships between the work of the Construction Manager and the Trade Contractor
Work. The Construction Manager shall review and periodically update the Master Project
Schedule to monitor, track and control the progress of the work of the Construction Manager and
other Trade Contractors being performed at the Project Site, and to facilitate the coordination of
and assist timely performance of the Trade Contractor Wark where the Construction Manager
work is logically dependent upon such timely performance. The Construction Manager shall
make any revisions to the Master Project Schedule deemed necessary for its work or the Trade
Contractor Work, The resulting schedule shall then constitute the Master Project Schedule to be
used by the Construction Manager, Trade Contractors, Vendoss, and the Authority until
subsequently reévised. The Trade Contractor and Construction Manager shall cooperate with ecach
other s0 as to avoid delay, interference or distuption to either of their work or the work of other
Trade Contractors or Vendors.

9.2 Coordination. The Trade Contractor shall afford the Authority, Construction Manager,
other Trade Contractors and Vendors reasonable opportunity for introduction and storage of their
materials and equipment and performance of the work of the Construction Manager, work of other
Trade Contractors or Vendors at the Project Site. The Trade Contractor shall properly and fully
connect and coordinate its Trade Contractor Work with the work of the Construction Manager and
other Trade Contractors or Vendors so as not to interfere with or to delay the work of the
Construction Manager or the work of such other Trade Contractors or Vendors.

9.3 Damage. The Trade Contractor shall promptly remedy damage caused by the Trade
Contractor to completed or partially completed construction or to property of the Authority, the
Construction Manager’s work, or work of other Trade Contractors or Vendors. The Trade
Contractor shall reimburse the Awthority for costs incuired by the Authority which are payable to
the Construction Manager, other Trade Contractors or Vendors because of delays, improperly
timed activities, defective Trade Conftractor Work or other errors or omissions of the Trade
Contractor.

924 Claims. Claims and other disputes and matters in question between the Construction
Manager and the Trade Contractor or Vendor shall be subject to the provisions of Paragraphs 6.2
- 6.4,

Compliance with Applicable Law

10.1 Equity Plan. The Trade Contractor shall comply with all Applicable Laws and any
special requirements in the Contract Documents regarding equal employment opportunity,
Targeted Business, and workforce participation initiatives, The Trade Contractor shall
demonstrate good faith efforts to utilize minority (“MBE”} and women-owned (“WBE”) business
enterprises (hereinafter referred to as “Targeted Businesses”). The Authority has retained the
services of a Targeted Business Coordinator to assist with meeting Tarpeted Business and
workforce participation goals. The Trade Contractor shall submit to the Authority a Targeted
Business Enterprise Participation Plan within ten (10) Days after executing this Trade Contract
Agreement, The Authority requires that the Trade Contractor utilize good faith efforts to achieve
the goals for MBE and WBE participation set forth in the Authority’s Equity Pian for the Trade
Contractor Work. The Authority also requires that the Trade Contractor utilize good faith efforts
to achieve the workforce participation goals for minority and women workers regarding the Trade
Contractor Work. The Authority has adopted the Equity Plan applicable to the Construction
Manager to be the Equity Plan applicable to the Trade Contractor and the Trade Contractor agrees
that it will follow the Equity Plan attached as Exhibit 3 hereto and that the Equity Plan is
applicable to its Trade Contractor Work. The Trade Contractor shall utilize the Targeted
Rusiness Coordinator to the fullest extent possible to accomplish the following activities:
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1 Identify the irades, services and suppliers needed for the Trade Contractor

Work.

2 Identify Targeted Businesses that have the resources and capabilities to
participate in the Trade Contractor Work.

3 Contact Targeted Businesses to solicit bids for work on the Trade Contractor
Work.

4 Certify currently uncertified but qualified companies as Targsted Businesses for
participation in the Trade Contractor Work.

5 Develop the Targeted Business Enterprise Participation Plan for submittal with

any bid or proposal from a Subcontractor,

Track participation of Targeted Businesses.

Prepare Targeted Business participation reports required by the Autharity.

8 Comply with workforce utilization requirements of the Authority’s Equity Plan
for the Trade Contractor Work, including requirements established pursuant to
Section 17, subd.1 of the Act.

e

Trade Contractor’s failure to use good faith efforts to achieve the Authority’s Targeted Business
participation goals or to follow the requirements of the Authority’s Equity Plan for the Trade
Contractor Work may result in the assessment of appropriate damages. The Authority’s Equity
Plan for the Trade Contractor Waork is attached as Exhibit 3 and any references in the Equity Plan
to Construction Manager shall apply to Trade Contractor.

Payments

111 Amount Payable. The Trade Contract Amount is the maximum total amount payable to
the Trade Contractor for performance of the Trade Contractor Work under the Trade Contract
Agreement.

11.2 Schedule of Values. The Trade Contractor shall submit to the Authority a Schedule of
Values allocated to various portions of the Trade Contractor Work, prepared in such form and
supported by such data to substantiate its accuracy as the Authority deems necessary. The
Authority shall have the right to approve the Trade Contractor’s format of the Schedule of Values
and all subsequent forms of the Schedule of Values. The Schedule of Values shall be used by the
Authority as a basis for reviewing the Trade Coatractor’s Applications for Payment.

11.2.1  Any Schedule of Values that fails to include sufficient detail, is unbalanced, or
exhibits “front-end loading™ of the value of the Trade Contractor Work shal} be rejected.
If 2 Schedule of Values had been initially approved and subsequently used, but later
found improper for any reason, sufficient funds shall be withheld from future
Applications for Payment to ensure an adequate reserve, exclusive of normal retainage, to
complete the Trade Contractor Work.

11.3 Applications for Payment. The Trade Contractor shall submit to the Authority an
itemized Application for Payment for completed portions of the Trade Contractor Work in
accordance with the Schedule of Values. Such Application for Payment shall be notarized, if
required, and supported by such data substantiating the Trade Contractor’s right to payment as the
Authority may require. Such Applications for Payment may include requests for payment on
account of changes in the Trade Coniractor Work that have been properly authorized by
Construction Change Directives, but not yet included in a Contract Revision. Such Applications
for Payment shall not intentionally include requests for payment of amounts the Trade Contractor
does not intend to pay to a Subcontractor or Supplier because of a dispute or other reason unless
the Trade Contractor has properly performed the Trade Contractor Work for which payment is
being requested in lieu of the Subcontractor or Supplier. By signing and submitting an
Application for Payment, Trade Contractor shall represent and warrant that Trade Contractor has
no Knowledge of and waives any Claims, specifically including Claims for any adjustment to the
Contract Time or adjustments to the Trade Contract Amount, based on events ar circumstances
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existing or occurring before the date of the subject Application for Payment, except as specifically
stated in said Application for Payment or as may have been properly preserved by timely written
notice of a Claim as required by the Trade Contract Documents. Each Application for Payment
shall be accompanied by the following, all in form and substance satisfactory to the Authority:

N A current Trade Contractor’s waiver of lien or claim for payment and duly
exceuted and acknowledged sworn statement showing all Subcontractors and Suppliers
with whom the Trade Contractor has entered into Subcontracts, the amount of each such
Subcontract, the amount requested for any Subcontractor and Supplier in the requested
progress payment, and the amount to be paid to the Trade Contractor from such progress
payment, together with similar sworn statements from all such Subcontractors and
Suppliers;

2 Duly executed waivers of liens and claims for payment from all Subcontractors,
Suppliers, and lower tier Sub-Subcontractors establishing payment or satisfaction of all
amounts requested by the Trade Contractor on behalf of such entities or persons in the
previous Application for Payment;

3 Invoices and back-up documentation from any Subcontractor, Supplier, Sub-
Subcontractor, or other party to whom the Trade Contractor proposes to make payment
under that Application for Payment; and

4 All information and materials required to comply with the requirements of the
Trade Contract Documents, requested by the Authority or reasonably requested by any
Lender, Lender’s representative and any escrow or disbursement agent or title company,
if any, retained by the Authority or any Lender to disburse payments.

11.4 Materials and Equipment. Unless otherwise provided in the Trade Contract
Documents, payments shall be made on account of materials and equipment delivered and suitably
stored at the Project Site for subsequent incorporation in the Trade Contractor Work. If approved
in advance by the Authority, payment may be made for materials and equipment suitably stored
off the Project Site at a location agreed upon in writing. Payment for materials and equipment
stored on or off the Project Site shall be conditioned upon compliance by the Trade Contractor
with procedures satisfactory to the Autharity to establish the Autharity’s title to such materials and
equipment or otherwise protect the Authority’s interests, and shall include applicable insurance,
storage, and transportation to the Project Site for such materials and equipment stored off the
Project Site. Trade Contractor shall also comply with the following specific requirements:

A The aggregate cost of materials stored off site shall not exceed
and 00/100 Dollars ($ ) at any time without
written approval of the Authority;

2 Title to such materials shall be vested in the Authority, as evidenced by
documentation satisfactory in form and substance to the Authority, including
recorded financing statements, UCC filings, and UCC searches;

3 With each Application for Payment, the Trade Contractor shall submit to the
Authority a written list identifying each location where materials are stored off
the Project Site and the value of materials at each location. The Authority (or
the Trade Contractor, if the Trade Contractor is procuring the builder’s risk
insurance) shall procure insurance for materials stored off the Project Site in an
amount not less than the total value thereof and shall provide the Trade
Contractor (or Authority if procured by Trade Contractor) with satisfactory
evidence of such insurance coverage along with the Application for Payment for
such materials;
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4 The consent of any surety shall be obtained to the extent required prior to
payment for any materials stored off the Project Site;

5 Representatives of the Authority and the Lender’s designees shall have the right
to make mspections of the storage areas at any time; and

.6 Such materials shall be {a) protected from diversion, destruction, theft, and
damage to the satisfaction of the Authority, (b} specifically marked for use in the
Trade Contractor Work, ané (c) segregated from other materials at the storage
facility.

11.5 Title to Trade Contractor Work. The Trade Contractor warrants that title to all Trade
Conlractor Work covered by an Application for Payment will pass to the Authority no later than
the time of payment. The Trade Cantractor further warrants that upon submittal of an Application
for Payment, all Trade Contractor Work for which Certificates for Payment have been previously
issued and payments received from the Authority shall be free and clear of liens, Claims, security
interests, or encumbrances in favor of the Trade Contractor, Subcontractors, Suppliers, Sub-
Subcontractors, or other Persons able to make & Claim by reason of having provided labor,
materials, and equipment relating to the Trade Contractor Wozk, except as specifically stated in
said Application or as may have been properly preserved by timely written notice of a Claim as
required by the Trade Contract Documents.

1 To the extent of payments received from the Authority, the Trade Contracior
further expressly undertakes to defend and indemnify the Authority aand the
Indemnitees, at the Trade Contractor’s sole expense, with independent counsel
of the indemnified party’s choice, against any actions, lawsuits, or proceedings
brought against the Authority or any Indemnitee as a result of Claims or liens
filed against the Trade Contractor, the Trade Contractor Work, the Project Site,
any improvements thereon, or any portion of the property of the Authority or
any Indemnitee. To the extent of payments received from the Authority, the
Trade Contractor hereby agrees to indemnify and hold the Authority and all
Indemnitees harmless against any such liens or claims of lien and agrees to pay
any judgment or lien resulting from any such actions, lawsnits or proceedings.

2 The Authority shall release any payments withheld due to a Lien if the Trade
Contractor obtains security acceptable to the Authority or a bond which is: (a)
issued by a surety acceptable to the Authority, (b} in form and substance
satisfactory to the Autherity, and (c) in an amount not less than One Hundred
Fifty percent {150%) of such Lien claim. By posting a bond or other acceptable
security, however, the Trade Contractor shall not be relieved of any
responsibilities or obligations under this Paragraph 11, including, without
limitation, the duty to defend and indemnify the Authority and all Indemnitees.
The cost of any premiums incarred in connection with such bonds or security
shall be the responsibility of the Trade Contractor and shall not be reimbursable.

11.6  Approval of Applications for Payment. Based upon Applications for Payment
submitted by the Trade Contractor and as approved by the Authority, the Authority shall make
payment to the Trade Contractor. The period covered by each Application for Payment shall be
one (1) calendar month ending on the last day of the month, or as otherwise agreed to between the
Authority and Trade Contractor in writing. Provided that a Trade Contractor Application for
Payment is approved for full or partial payment, the Authority shall make payment of the
approved amount to the Trade Contractor not later than forty-five (45) Days after the Authority
has approved Application for Payment. Each Application for Payment shall be based upon the
most recent Schedule of Values submitted by the Trade Contractor and approved by the Authority
in accordance with this Trade Contract Agreement. The Application for Payment shall show the
percentage completion of each portion of the Trade Contractor Work as of the end of the period
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covered by the Application for Payment. The percentage completion shall be the percentage of
that portion of the Trade Contractor Work which has actually been completed. Subject to other
pravisions of the Trade Contract Agreement, the amount of each progress payment shall be
computed as follows:

11.7

11.6.1 Determine the portion of the Trade Contract Amount properly ailocable to
completed Trade Contractor Work as determined by the Authority.

11.6.2 Add that portion of the Trade Contract Amount prapetly allocable to materials
and equipment delivered and suitably stored at the Project Site for subsequent
incorporation in the Trade Contractor Work, or, if approved in advance by the Authority,
suitably stored off the Project Site at a location agreed upon in writing.

11.6.3 Subtract retainage of five percent {(5%). The Authority may in its sole discretion
approve any deviation from this requirement.

11.6.4 Subtract the aggregate of previous payments made by the Authority.

11.6.5 Subtract amounts, if any, for which the Authority has reasonably withheld or
denied & Trade Contractor Application for Payment as provided in the Trade Coniract
Documents.

11.6.6 The Authority shall pay interest of one and one-half percent {1.5%) per month
(or any part of a month} to the Trade Contractor on an undisputed amount not paid to the
Trade Contractor. The minimum monthly interest penalty payment for an unpaid balance
of $100 or more is $10. For an unpaid balance of less than $100, the Authority shall pay
the actual interest penalty due to the Trade Contractor in accordance with Minnesota
Statutes.

Decisions to Withhold Certification, The Authority may withhold a Certificate for

Payment in whole or in part, to the extent reasonably necessary to protect the Authority, if in the
Authority’s withholding is justified because of:

1.8

11.7.1 Defective Trade Contractor Work not remedied;

11.7.2 Third-party claims filed or reasonable evidence indicating probable filing of
such claims;

11.7.3  Failure of the Trade Contractor to properly pay Subcontractors or Suppliers;

11.7.4 Reasonable evidence that the Trade Contractor Work cannot be completed for
the unpaid balance of the Trade Contract Amount or by the required Coniract Time;

11.7.5 Loss or damage incorred by the Authority or another party; or

11.7.6  Persistent failures to carry out the Trade Contractor Work in accordance with the
Trade Contract Documents.

11.7.7 The Authority shall not be deemed to be in breach of the Trade Contract
Documents by reason of the withholding of any payment pursuant to any provision of the

Trade Contract Documents.

Joint Payments. To the extent necessary- to protect the Authority from Claims, the

Authority may make payment by joint payment to the Trade Contractor and the Subcontractors
and Suppliers for Trade Contractor Work performed by such Subcontractors and Suppliers.
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Payments by the Authority shall not constitute approval or acceptance of any item of cost in the
Application for Payment.

11.9 Payments to Subcontractors. If the Authority makes payment directly to the Trade
Contractor for Trade Contractor Work performed by Subcontractors, then the Trade Contractor
shall promptly pay each Subconiractor, in accordance with the approved Application for Payment
submitted by the Trade Contractor, on account of such Subcontractor’s portion of the Trade
Conlractor Work, the amount to which said Subcontractor is entitled, reflecting percentages
actaally retained from payments to the Subcontractor on account of such Subcontractor’s portion
of the Trade Contractor Work. The Trade Contractor must pay any Subcontractor within ten (10)
Days of the Trade Contractor’s receipt of payment from the Authority for undisputed services
provided by the Subcontractor. The Trade Contractor must pay interest of one and one-half
percent {1.5%) per month (or any part of a month) to the Subcontractor on any undisputed amount
not paid on time to the Subcontractor. The minimum monthly interest penalty payment for an
unpaid balance of $100 or more is $10. For an unpaid balance of less than $100, the Trade
Coniractor shall pay the actual penalty due to the Subcontractor in accordance with Minnesota
Statytes. The Trade Coniractor shall, by appropriate agreement with the Trade Contractor and
cach Subcontractor, require each Subcontractor to make payments to Sub-Subcontractors in
similar manner upan receipt of payment from the Trade Contractor. The Authority shall have no
obligation to pay or to see to the payment of money to a Subcontractor or Supplier.

11.10 [RESERVED]

11.11  Effect of Payment. An approved Application for Payment, Certificate for Payment, a
progress payment or partial payment of any kind, or partial or entire use or occupancy of the
Project by the Authority shall not constitute, nor shall it be construed as, acceptance or approval of
any portion of the Trade Contractor Wotk not in accordance with the Trade Contract Documents
or to otherwise relieve the Trade Contractor of any of its obligations hereunder with respect
thereto.

11.12 Reimbursement. If the Authority is entitled to reimbursement or payment from the
Trade Contractor under or pursuant to the Trade Contract Documents such payment shall be made
promptly by the Trade Contractor upon demand from the Authority. Notwithstanding anything
contained in the Trade Conlract Documents to the contrary, if the Trade Contractor fails to
promptly make any payment to the Authority which is due to the Authority, or the Authority
incurs any costs and expenses to cure any default of the Trade Contractor or to correct defective
Trade Contractor Work, the Authority shall have an absolute right to offset such amount against
the Trade Contract Amount or any progress payment otherwise due and may, in the Authority’s
sole discretion, elect either to: (a) deduct an amount equal to that which the Authority is entitled
from amy payments then or thereafter due the Trade Contractor, or (b) issue a written notice to the
Trade Contractor reducing the Trade Coniract Amount by an amount equal to that to which the
Authority is entitled.

11,13  Advance Payments. Except with the Authority’s prior written approval, the Trade
Contractor shall not authorize advance payments to Suppliers for materials that have not been
delivered to and properly stored at the Project Site.

11.14 Reliance on Information. In taking action on the Trade Contractor’s Application for
Payment, the Authority shall be entitled to rely on the accuracy and completeness of the
information furnished by the Trade Contractor and shall not be deemed to represent that the
Authority has made a detailed examination, audit or arithmetic verification of the documentation
submitted by the Trade Contractor or other supporting data, that the Authority has made
exhaustive or continuous on-site inspections, or that the Authority has made examinations to
ascertain how or for what purposes the Trade Contractor has used amounts previously paid. If
requested by the Authority, the Authority’s accounting representative, acting in the sole interest of
the Authority, will perform such examinations, audits and verifications.

21



12.

13.

11.15 Certifications. The Trade Contractor is required to certify that all amounts owed and
requested under the Application for Payment are due to the Trade Contractor, are accurate and
correct, and that all of the Trade Contractor Work completed to the date of the Application for
Payment has been completed in accordance with the Trade Contract Agreemeni. The Trade
Contractor will be responsible for any errors or inaccuracies in the Application for Payment. The
Trade Contractor, and all Subcontractors or other Persons included for payment under the Trade
Contractor’s Application for Payment, will be required to certify that they have no Knowledge of
any Claims outstanding for any of the Trade Contractor Work completed to the date of the Trade
Contractor’s Application for Payment, except those Claims that are properly preserved in strict
accordance with the Trade Contract Agreement.

11,16 Subcontracter Work., Notwithstanding the provisions of Paragraph 11.15 and
notwithstanding the wording of such certificates, the Trade Contractor shall ensure that each
Subcontractor’s work is satisfactory and in good order pursuant to the Trade Contract Documents
pending the issuance of a final Certificate of Payment and the Trade Contractor shall be
responsible for ensuring that the correction of defects or Trade Coniractor Work not performed
regardless of whether or not such defects were apparent when such certificates were issued.

Final Completion and Final Payment

12.1 Final Completion. Upon receipt of written notice that the Trade Contractor Work is
ready for final inspection and acceptance and upon receipt of a final Application for Payment, the
Authority will promptly make such inspection and, when the Authority determines that the Trade
Contractor Work is acceptable under the Trade Contract Documents, the Trade Contractor Work
has been fully performed and the Trade Contractor has achieved Final Completion, the Authority
will issue the final Certificate for Payment stating the entire balance found to be due the Trade
Contractor and noted in said final Application for Payment is due and payable, All warranties
required under the Trade Contract Agreement shall be provided as part of the final Application for
Payment. The final Certificate for Payment will not be issued until all warranties have been
received and accepted by the Authority.

12.2 Final Payment. Final Payment shall be made by the Authority to the Trade Contractor
when (a) the Trade Conlractor has achieved Final Completion, except for the Trade Conlractor’s
responsibility to correct defective or nonconforming Work and to satisfy other requirements, if
any, which necessarily survive Final Payment; (b) a final Application for Payment has been
submitted by the Trade Contractor and reviewed by the Authority’s accountants; and (c) a final
Application for Payment has then been approved in writing by the Authority. The Authority shall
make such Final Payment, including any remaining retainage, if all of the Trade Contractor’s
responsibilities have been satisfied (otherwise any remaining retainage shall be released upon
satisfaction of all requirements) not more than ninety (90) Days after approval by the Authority of
the final Application for Payment, or as required by Applicable Law, No Final Payment shali be
issued until all firal Contract Revisions have been issued and executed with each final Change
Order and Trade Contractor has provided the Authority with a detailed fist of all Claims that are
still unresolved at the time Final Payment is requested. The amount of the Final Payment shall be
calculated as follows:

12.2.1 Take the Trade Contract Amount;

12.2.2 Subtract amounts that the Authority withholds in accordance with the Trade
Contract Agreement; and

12.2.3  Subtract the aggregate of the previous payments made by the Authority.

Safety
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13.1 Safety Programs. The Trade Contractor shall be bound by and adhere to the
Construction Manager’s Project Safety Program. The Construction Manager shall administer and
manage the safety program. This will include review of the safety programs of the Trade
Contractor. The Construction Manager’s review, monitoring and coordination of the Trade
Contractor’s safety programs shall not relieve the Trade Contractor from conirolling its safety
programs. Notwithstanding the Construction Manager’s safety obligations, the Trade Centractor
shall also have controlling employer responsibility for the safety programs and precautions
applicable to its Trade Contractor Work and the activities of other work in areas designated as
within the control of Trade Contractor. Furthermore, the Trade Contractor agrees that the Trade
Contractor will include reasonable precautions for safety oft (a) its employees on the Project and
other Persons who may be affected thezeby, and (b) all Project Participants. The Trade Contractor
will also take reasonable precautions for the protection of the Trade Contractor Work, third-party
materials and equipment stored on the Project Site in accordance with the Trade Contractor’s
direction, and other property at or on Adjacent Property to the Project Site.

13.1.1 In addition to its defined meaning, for purposes of this Paragraph 13.1,
“Hazardous Materials” also means any element, compound, mixture, solution, particle
or substance which is or may become dangerous, or harmful to the health and the welfare
of life or the physical environment if not used, stored or disposed of in accordance with
Applicable Laws, including explosives, petroleum products, radioactive materials,
hazardous wastes, toxic substances, any “PCBs” or “PCRB items,” as defined in 40 C.F.R.
761.3, and any “ashestos,” as defined in 40 C.F R, 763.63.

13.1.2 In the event the Trade Contractor encounters on the Project Site existing
material reasonably believed to be Hazardous Materials which is not part of or a result of
the Trade Contract Work and has not been rendered harmless, the Trade Contractor shall
immediately stop the Trade Contractor Work in the area affected and report the condition
to the Authority in writing. The Trade Contractor Wotk in the affected area shall not
thereafter be resumed except by written agreement of the Authority, and Trade
Contractor, if in fact the material is a Hazardons Material and has not been rendered
harmless. The Trade Contractor Work in the affected area shall be resumed in the
absence of Hazardous Materials, or when it has been rendered harmless.

13.2 Safety of Persens and Property. When use or storage of explosives or other Hazardous
Materials or equipment or unusual methods are necessary for execution of the Trade Contractor
Work, the Trade Contractor shall exercise utmost care and carry on such activities under
supervision of properly gualified personnel. When use or storage of explosives or other hazardous
materials or equipment or unusual construction methods are necessary, the Trade Coniractor shall
give the Authority and the Architect reasonable advance notice in writing.

13.2.1 The Trade Contractor will take, and require its Subcontractors to take, all
reasonable precautions for the protection of:

A the Trade Contractor Work and materials and equipment to be
incorporated therein, whether in storage on or off the Project Site,
under care, custody, or control of the Trade Contractor or the Trade
Contractor’s Subcontractors or Sub-Subcontractors; and

2 other property at the Project Site or on  Adjacent Property, including
the Trade Contractor Work, other Trade Contractor work, Vendor
work, trees, shrubs, lawns, walks, pavements, roadways, structures, and
utilities not designated for removal, relocation, or placement in the
course of construction.

13.2.2 The Trade Contractor shall promptly remedy damage and loss to property
referred to in Subparagraphs 13.2.1.1 and 13.2.1.2 hereof caused in whole or in part by
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14.

the Trade Contractor, a Subcontracior, a Sub-Subcontractor, or anyone directly or
indirectly employed by any of them, or by anyone for whose acts they may be liable and
for which the Trade Contractor is responsible under Subparagraphs 13.2.1.1 and
13.2.1.2, hereof, except damage or loss attributable to acts or omissions of the Authority,
Construction Manager or Architect or anyone directly or indirectly employed by either of
them, or by anyone for whose acts either of them may be Hable, and not atiributable to
the fault or negligence of the Trade Contractor, The foregoing obligations of the Trade
Contractor are in addition to the Trade Contractor’s obligations under Paragraph 4.18
hereof.

13.2.3 When all or a portion of the Trade Contractor Wark is suspended for any reason,
the Trade Contractor shall securely fasten down all coverings and protect the Trade
Contractor Work, as necessary, froin injury or damage by any cause.

13.4 Emergencies

13.4.1 The Trade Contractor shall promptly report in writing to the Authority,
Construction Manager and Architect all accidents arising out of or in connection with the
Trade Contractor Work which cause death, personal injury, or property damage, giving
full details and statements of any witnesses. In addition, if death, serious personal
injuries, or serious property damages are caused, the accident shall be reported
immediately by telephone or messenger to the Authority, Construction Manager and the
Architect.

13.4.2 In an emergency affecting safety of Persons or property, the Trade Contractor
shall act, at the Trade Contractor’s discretion, to prevent threatened damage, injury, or
loss.

Trade Contractor’s Insurance for Purposes of Trade Contractor’s Work.

14.1 Required Insurance, Before beginning its Trade Contractor Work, the Trade Contractor
shall obtain and maintain the Required Insurance as set forth in Appendix B, and fully comply
with all provisions thereof unless additional insurance is required by a Contract Revision and/or
the insurance referenced is provided through a controlled insurance program. In addition, Trade
Contractor shall obtain and maintain, in a company or companies lawfully authorized to do
business in the State of Minnesota, such insurance as will protect the Trade Contractor and the
Authority from claims set forth below which may arise out of or result from the Trade
Contractor’s operations and Trade Contractor Work under this Trade Contract Agreement and for
which the Trade Contractor may be legally liable, whether such operations be by the Trade
Conftractor or by a Subcontractor, Sub-Subcontractor or by anyone directly or indirectly employed
by any of them, or by anyone for whose acts any of them may be liable:

1 claims under workers’ compensation, disability benefit and other similar
emplovee benefit acts which are applicable to the Trade Contractor’s Work;

2 claims for damages because of bodily injury, occupational sickness, disease or
death of the Trade Contractor’s employees;

3 claims for damages because of bodily injury, sickness or disease, or death of any
Person other than the Trade Contractor’s employees;

4 claims for damages insured by usual personal injury lability coverage which are

sustained (a) by a Person as a result of an offense directly or indirectly related to.
employment of such Person by the Trade Contractor, or (b) by another Person;
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5 claims for damages, other than to the Trade Contractor Wark itself, because of
injury to or destruction of tangible and intangible property, including loss of use resulting
therefrom whether or not the tangible or intangible property is physically injured or
destroyed;

6 claims for damages because of bodily injury, death of a person or property
damage arising out of ownership, maintenance or use of a motor vehicle or equipment;

T to the fullest extent permitted by law, claims invelving contractual liability
insurance applicable to the Trade Contractor’s obligations under Paragraph 4.18 hereof,
subject to industry standard policy terms and conditions;

8 claims for professional liability (etrors & omissions) for Trade Contractor’s
professional design services performed as part of the Trade Contractor Worl; and

9 claims for damages because of toss of capital equipment and tools that are
owned or rented by the Trade Contractor or its Subcontractors.

14.1.1 The Trade Contractor shall, for the protection and benefit of the Authority and
the Indemnitees, procure, pay for and maintain in full force and effect, at all times during
the performance of the Trade Contractor Work until Final Completion and acceptance of
the Trade Contractor Work or for such duration thereafter as required, policies of
insurance issued by a responsible carrier or carriers acceptable to the Authority and in
form and substance reasonably satisfactory to the Authority which afford the coverages
set forth in Appendix B hereto. The Authority does not in any way represent that the
insurance or limits of insurance specified herein are sufficient or adequate to protect the
Trade Contractor, but are merely minimums. If the Trade Contractor procures insurance
with limits greater than as the limits specified in Appendix B, those greater limits shall
apply. In addition to what is specified in this Paragraph 14 and Appendix B, Contractor
shall take such steps as it may deem necessary to insure itself against all special and
unusual hazards peculiar to this Project.

14.1.2 The costs of ali insurance premiums required under this Paragraph 14.1 and
Appendix B, shall be included in the calculation of the Trade Contract Amount as set
forth in Exhibit 2 of the Agreement, unless the Authority elects to implement an owner
controlled insurance program pursuant to Appendix B. The costs of all associated
deductibles required under this Paragraph 14.1 and Appendix B, shall be included in
the Trade Contract Amount. The Trade Coafractor hereby agrees to deliver to the
Authority within ten (10) Days of the date of this Trade Contract Agreement and prior to
any equipment or personnel being utilized in connection with the Project or the Trade
Contractor Work or brought onto the Project Site, certificates of insurance evidencing the
required coverages with limits not less than those specified in Appendix B. The receipt
by the Authority of such certificates does not constitute approval or agreement by the
Authority that the insurance requirements of this Trade Contract Agreement has been met
or complied with. The Authority and the Indemnitees shall be included as additional
insureds as sel forth in Appendix B. The Commercial General Liability Policy,
Automobile Policy, and Umbrella/Excess Liability Policy obtained under or pursuant to
this Paragraph 14.1 and Appendix B, shall each be primary and non-contributory to any
valid and collectible insurance carried separately the Authority, or any of the
Indemnitees, except for Builders Risk insurance. Further, the Trade Contractor warrants
and represents that it will provide that no less than thirty (30} Days’ prior written notice
to the Authority and the Indemnitees before any material alteration, cancellation, non-
renewal or expiration of the coverage to the insurance it obtains pursuant to this
Paragraph 14.1 and Appendix B.
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i4.2

14.1.3 In no event shall any approval or lack of approval of insurance or receipt or lack
of receipt by the Authority of certificates of policies required under this Paragraph 14.1
and Appendix B or failure to demand receipt of such certificates prior to the Trade
Contractor commencing the Trade Confractor Work be construed as a waiver by the
Authority or any of the Indemnitees of the Trade Contractor’s obligations to obtain
insurance pursuant to this Paragraph 14.1 and Appendix B. The obligation to procure
and maintain any insurance required by this Paragraph 14.1 and Appendix B is a
separate responsibility of the Trade Confractor and independent of the duty to furmish a
certificate of such insurance policies.

14.14 [RESERVED]

14.1.5 Thirty (30) Days prior to the expiration or non-renewal of any insurance
required by this Paragraph 14.1 and Appendix B, the Trade Contractor shall supply the
Authority with certificates of insurance and amendatory riders or endorsements that
clearly evidence the continuation of all coverage in the same manner, Hmits of protection,
and scope of coverage as is required in this Paragraph 14.1. In the event any renewal or
replacement policy, for whatever rcason abtained or required, is written by a carrier other
than that with whom the coverage was previously placed, or the subsequent policy differs
in any way from the previous policy, the Trade Contractor shall also furnish the
Authority with a certified copy of the renewal or replacement policy unless the Authority
provides the Trade Contractor with prior written consent to submit only a Certificate of
Insurance for any such policy. All renewal and replacement policies shall be in form and
substance satisfactory to the Authority and written by carriers acceptable to the
Authority,

14.1.6 Any general aggregate limit under the Trade Contractor’s Commercial General
Liability Policy and Umbrella/Excess Liability Policy shall apply to this Project
separately and shall not require exhaustion of any policies providing Trade Contractor
coverage as an additional insured.

14.1.7 The Trade Contractor shall cause each first-tier Subcontractor to (a) provide
insurance in accordance with the terms and conditions of Trade Contractor’s standard
Subcontract and reasonably satisfactory to the Authority, and (b) name the Construction
Manager, Architect, Authority and the Indemnitees as additional insureds under the
Subcontractor’s Commercial General Liability Policy.  The additional insured
endorsement included on the Subcontractor’s Commercial General Liability Policy shall
state that coverage is afforded the additional insured with respect to claims arising out of
ongoing and completed operations performed by or on behalf of the Subcontractor. With
the exception of any coverage provided under an Owner Controlled Insurance Program, if
the additional insureds have other insurance which is applicable to the Project, such other
insurance shall be, for the purposes hereof, on an excess or contingent basis. The amount
of the insurer’s liability under Subcontractor’s insurance policy shall not be reduced by
the existence of such other insurance.

Authority’s Liability Insurance

14.2.1 The Authority shall be responsible for purchasing and maintaining the
Authority’s liability insurance in an amount to be determined by the Authority in its sole
discretion.

14.2.2  With the exception of any deductibles payable pursuant to an Owner Controlled
Insurance Program, any deductibles required to be paid for claims made by the Trade
Contractor or Subcontractors against the Awuthority’s liability insurance shall be paid by
the claiming Trade Coniractor or claiming Subcontractor.
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14.3

Property Insurance

14.3.1 Before any portion of the Trade Contractor Work is commenced, the Authority
shall purchase and maintain property Insurance and/or builder’s risk insurance in an
amount and with coverages to be determined by the Authority for the Trade Contractor
Work at the Project Site or portions thereof and materials stored off the Project Site or
being shipped to the Project Site.

14.3.2 [RESERVED]
1433 [RESERVED]

14.3.4 If the Trade Contractor requests in writing that insurance for risks other than
those described herein or for other special hazards be included in the property insurance
policy, the Authority shall, if possible, include such insurance, and the cost thereof shall
be charged to the Trade Contractor by appropriate Contract Revision.

14.3.5 [RESERVED]
14.3.6 [RESERVED]

14.3.7 The Authority, Architect, Trade Contractor and Construction Manager waive all
rights of subrogation and claims of any sort or kind against each other and any of their
respective Subconsultants, Subcontractors, Suppliers, Sub-Subcontractors of all tiers,
agents, and employees, whether directly or indirectly through any means through their
Subconsultants, Subcontractors, Sub-Subcontractors of all tiers, agents, and employees,
for loss or damages caused by fire or other named perils to the extent covered by property
insurance obtained pursuant to this Paragraph 14.3 or other property insurance
applicable to the Trade Contractor Work, except such rights as they have to proceeds of
such insurance held by the Authority as fiduciary. The Trade Contract Documents
hereby require of the Authority, Architect, Construction Manager, and Trade Contractors,
if any, and their Subconsultants, Subcontractors, Sub-Subcontractors of all tiers, agents,
and employees of any of them, by appropriate written agreement, to include similar
waivers of subrogation each in favor of other parties enumerated herein, All insurance
policies required in the Trade Contract Documents shall provide such waivers of
subrogation by endorsement or otherwise. A waiver of subrogation shall be effective as
to a Person even though that Person would otherwise have a duty of indemnification,
contractual or otherwise, did not pay the insurance premium directly or indirectly, and
whether or not the Person or entity had an insurable interest in the property damaged.
The Trade Contractor shall provide to the Authority, prior to the commencement of the
Trade Contractor Work, evidence that all of the insurance policies required herein
contained an appropriate endorsements as provided in this Subparagraph 14.3.7.

14.3.8 A loss insured under the Authority’s property insurance shall be adjusted by the
Authority and made payable to the Authority for the benefit of the insureds, as their
interests may appear, subject to requirements of any applicable mortgagee clause. Any
costs, including attorneys’ fees, involved in adjusting the loss shall be reimbursed to the
Authority if not covered by the property insurance. The Trade Contractor shall pay
Subcontractors their just shares of insurance proceeds received by the Trade Contractor,
and by appropriate agreements, written where legally required for validity, shall require
Subcontractors to make payments to their Sub-Subcontractors in similar manner.

14.3.9 [RESERVED]

14.3.10 [RESERVED]
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14.4

14.3.11 Partial use shall not commence until the insurance company or companies
providing property insurance have consented to such partial use by endorsement or
otherwise. The Authority and the Trade Contractor shall take reasonable steps to obtain
consent of the insurance company or companies and shall, without mutual written
consent, take no sction with respect to partial occupancy or use that would cause
cancellation, lapse of reduction of insurance.

14.3.12 Any deductibles required to be paid for Claims made by the Trade Contractor or
Subcontractors against Authority’s Property and/or Builder’s Risk insurance shall be paid
by the claiming Frade Contractor or claiming Subcontractor,

Bonds

14.4.1 Pursuant to Minnesota Statutes §§ 574.26 - 574.32 and the Act, the Trade
Contractor is required to provide a Payment Bond and a Performance Bond each in an
amount equal to one-hundred percent (100%) of the Trade Contract Amount and in the
form of Exhibit 5 hereto and from a surety or sureties acceptable to the Authority. If
after the giving of the bonds the Trade Contract Amount is increasced, for any reason, the
Authority may require additional bonds, the amount of which shall be not less than the
amount of the increase in the Trade Contract Amount, and if the additional bonds are not
furnished within ten (10} Days after demand, the Trade Contractor Work shall cease until
the additional bonds are furnished.

14.4.2  The Payment Bond and Performance Bond shall each comply with the following
specific requirements:

1 [RESERVED]

2 Bonds shall be executed by a responsible surety licensed and
authorized to do business in the State of Minnesota, with a Best’s Key
Rating Guide’s rating of no less than A:X and shall remain in effect for
a period not less than two (2) years following the date of Substantial
Completion or the time required to resolve any items of incomplete
Trade Contractor Work and the payment of any disputed amounts,
whichever time period is longer;

3 The Performance Bond and the Labor and Material Payment Bond shali
each be in an amount equal to the Trade Contract Amount and the
Performance Bond shall guarantee Trade Contractor will satisfactorily
perform each and every part of the Trade Contractor Wark, including
all guarantees and warranties required;

A4 Late completion shall be considered a failure of performance and any
liquidated damages owed by the Trade Contractor as a result of late
completion shall be covered by Trade Contractor’s performance bond;
and

5 Every Bond under this Subparagraph 14.4.3 must display the Surety’s
Bond Number. A rider including the following provisions shall be
attached to each Bond:

“Surety hercby agrees that it consents to and waives notice of any
addition, alteration, omission, change, or other Modification of the
Trade Contract Documents which, singularly or in the aggregate, does
not exceed One Hundred Fifty Percent (150%) of the Trade Contract
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14.5

Amount. Except as to increases in the Trade Contract Amount in
excess of the percentage set for the above in this Subparagraph
14.4.3.5.1, any other addition, alteration, change, extension of time, or
other Modification of the Trade Contract Documents, or a forbearance
on the part of the Authority or the Trade Contractor to each other, shall
not release the Surety of its obligations hereunder and notice to the
Surety of such matters is hereby waived.

Surety further agrees that in event of any default by the Authority in the
performance of the Authority’s obligations under the Trade Contract
Agreement, the Trade Contractor or Surety shall cause written notice of
such default, specifying said default in detail, to be given to the
Authority, and the Authority shall have thirty (30) Days after the
receipt of such notice within which to cure such default, or such
additional reasonable period of time as may be required if the nature of
such default is such that il cannot be cured within thirty (30) Days.
Such Notice of Default shall be sent by certified or registered U.S.
Mail, return receipt requested, first class postage prepaid, to the
Authority.

Surety agrees that it is obligated under the bonds to the Authority and
to any successor, grantee or assignee of the Authority.”

14.4.3 The costs of all bonds required under this Paragraph 14.4 shall be included in
the Trade Contract Amount.

14.4.4 In any Claim involving the surety and the Trade Contractor, the surety shall be
bound by and agrees to be a Party to the dispute resolution provisions in Paragraph 6.2 —
6.4 of this Trade Contract Agreement, including atbitration.

General Insurance Requirements

14.5.1 All insurance coverages required under this Paragraph 14 shall be provided by
insurance companies having policyholder ratings no lower than “A” and financial ratings
not lower than “X” in the Best’s Key Rating Guide, latest edition in effect as of the date
of the respective contracts contemplated hereunder, and subsequently in effect at the time
of renewal of any policies required by the Trade Contract Documents.

14.5.2 If the Authority or any Indemnitee is damaged by the failure of any other party
to purchase or maintain insurance required under this Paragraph 13, then the party
required to obtain or maintain, or to cause lo be obtained or maintained, the insurance
shall bear all damages and costs, including attorneys’ fees and court and settlement
expenses, attributable thereto.

1453- 4 [RESERVED]

14.5.5 If any insurance required herein is to be issued or renewed on a claim-made
form as opposed to the occurrence form, the retroactive date for coverage will be no later
than the commencement date of the Trade Contractor Work and will state that in the
event of cancellation or nonrenewal, the discovery period for insurance claims (tail
coverage) will be at least sixty (60) months,

14.5.6 All policies, except for the Professional Liability Policy, and Workers

Compensation policies (if such waivers are not available), shall be endorsed to provide a
waiver of subrogation in favor of the Authority and Indemnitees.
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Uncovering and Correction of Trade Contractor Work.

15.1 Uncovering of Work. If a portion of the Trade Confractor Work is covered contrary to
the Authority’s request or needs to be inspected by any Governmental Authority, it will be
uncovered for their observation, and be replaced at the Trade Contractor’s expense without change
in the Contract Time or the Trade Contract Amount. If a portion of the Trade Contractor Work
has been covered which the Authority has not specifically requested to observe prior to its being
covered, the Authority may request to see such Trade Contractor Work and it shall be uncovered
by the Trade Contractor, H such Trade Contractor Work is in accordance with the Trade Contract
Documents, costs of uncovering and replacement shall, by appropriate Contract Revision, be
charged to the Authority. If such Trade Contractor Work is not in accordance with the Trade
Contract Documents, the Trade Contractor shall pay such costs.

15.2 Correction of Trade Contractor Work

15.2.1 The Trade Contractor shall promptly correct Trade Coniractor Work rejected by
the Authority for failing to conform to the requirements of the Trade Contract
Documents, whether observed before or after Substantial Completion and whether or not
fabricated, installed or completed. The Trade Contractor shall bear all costs of correcting
such rejected Trade Contractor Work, including additional Testing and inspections and
compensation for the Authority’s or a Consultant’s services and expenses made necessary
thereby and such costs shall not be considered allowable, If prior to the date of
Substantial Completion, the Trade Contractor, a Subcontractor, or anyone for whom
either is responsible uses or damages any portion of the Trade Contractor Work,
inchiding, without limitation, mechanical, electrical, plumbing, or other building systems,
machinery, or equipment, the Trade Contractor shall cause such item to be restored to
*like new” condition.

15.2.2 Within two (2) years after the date of Substantial Completion of the Trade
Contractor Work or designated portion thereof, or after the date for commencement of
warranfies, or by terms of an applicable special warranty required by the Trade Contract
Agreement, if any of the Trade Contractor Work is found to be not in accordance with the
requirements of the Trade Contract Agreement, the Trade Contractor shall correct it
promptly after receipt of written notice from the Authority to do so unless the Authority
has previously given the Trade Contractor a written acceptance of such condition. This
period of two (2) years shall be extended with respect to portions of Trade Contractor
Work first performed after Final Completion by the period of time betwsen Final
Completion and the actual performance of the Trade Contractor Work. This obligation
under this Subparagraph 15.2.2 shall survive Final Completion and acceptance of the
Trade Contractor Work under the Apreement and termination of the Agreement, The
Authority shail provide such notice promptly after discovery of the improper conditions.

15.2.3 If the Trade Contractor fails to comrect nonconforming Trade Contractor Work
within a reasonable time, the Authority may correct it. If the Trade Contractor does not
proceed with correction of such nonconforming Trade Contractor Work within a
reasonable time fixed by written notice from the Authority, the Authority may remove it
and store the salvageable materials or equipment at the Trade Contractor’s expense. If
the Trade Contractor does not pay costs of such removal and storage within ten {10) Days
after written notice, the Authority may upon ten ([0) additional Days’ written notice sell
such materials and equipment at auction or at private sale and shafl account for the
proceeds thereof, after deducting costs and damages that should have been bome by the
Trade Contractor, including compensation for the Architect’s and the Consultant’s
services and expenses made necessary thereby., If such proceeds of sale do not cover
costs that the Trade Contractor should have borne, the Trade Contract Amount shall be
reduced by the deficiency. If payments then or thereafter due the Trade Contractor are
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not sufficient to cover such amount, the Trade Contractor shall pay the difference to the
Authority.

15.2.4 The Trade Contractor shall be responsible for all reasonable and direct costs of
the Authotity resulting from corrections in the Trade Contractor Work for which Trade
Contractor is responsible and shall be further responsible for any Design Services which
are caused or necessitated by errvors, omissions, inconsistencies or other damages caused
by the Trade Contractor and for which the Trade Contractor is responsible.

15.2.5 Nothing contained in this Paragraph 152 shall be construed to establish a
period of limitation with respect to other obligations that the Trade Contractor might have
under the Trade Contract Agreement, Establishment of the time period of two (2) years
as described in Subparagraph 15.2.2 relates only to the specific obligation of the Trade
Contractor to correct Trade Contractor Work, and has no relationship to the time within
which the obligation of the Trade Contractor to comply with the Trade Contract
Agreement may be sought to be enforced, nor to the time within which proceedings may
be commenced to establish the Trade Contractor’s liability with respect to the Trade
Contractor’s obligations other than specifically to correct its Trade Contractor Work.

Termination or Suspension by Authority

16.1 Termination or Completion of the Trade Contractor Work by the Authority for
Cause. If the Trade Contractor defaults or neglects to carry out the Trade Contractor Work in
accordance with this Trade Contract Agreement and fails, in the reasonable determination of the
Authority, within a seven (7) Day period after receipt of written notice from the Authority to
commence and continue correction of such default or neglect with diligence and promiptness, the
Authority may, without prejudice to other remedies the Authority may have, terminate this Trade
Contract Agreement and commence and continue to carry out the Trade Contractor Work or
terminate the Trade Contractor Work. The right of the Authority to tesminate this Trade Contract
Agreement shall not give rise to any duty on the part of the Autherity to exercise this right for the
benefit of the Trade Contractor.

16.2 Suspension or Termination by the Authority for Convenience. The Authority may, in
its sole discretion and at any time, suspend or terminate this Trade Contract Agreement for the
Authority’s convenience and without cause.

16.2.1 Upon receipt of written notice from the Authority of such suspension or
termination for the Authority’s convenience, the Trade Contractor shall:

d cease operations as directed by the Authority in the notice;

2 take actions necessary, or that the Authority may direct, for the
protection and preservation of the Trade Contractor Work; and

3 except for Trade Contractor Work direcied to be performed prior to the
effective date of suspension or termination stated in the notice, suspend
or terminate all existing Subcontracts and purchase orders and enter
into no further Subcontracts and purchase orders.

16.2.2 In case of such termination for the Authority’s comvenience, the Trade
Contractor shall recover, as its sole remedy, payment for the Trade Contractor Work
properly performed prior to the effective date of termination and for equipment ordered
and not returnable, and proven costs of termination for the Trade Contractor such as, for
example, restocking charges, non-cancelable material purchase orders, and attributable to
‘the Trade Contractor Work actually executed. The Trade Contractor hereby waives and
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releases all other Claims for payment and damages, including anticipated fees, profits or
lost overhead for portions of the unperformed Trade Contractor Work, The Authority
shali be credited for:

N payments previously made to the Trade Contractor for the terminated
portion of the Trade Contractor Work;

2 Claims that the Authority has against the Trade Contractor under this
Trade Contract Agreement; and

3 the value of the materials, supplies, equipment, or other items that are
to be disposed of by the Trade Contractor that are part of the Trade
Contract Amount.

General Provisions

17.1  Nondiscrimination. In connection with the performance of its Trade Contractor Work,
the Trade Contractor agrees not to illegally discriminate against any employee or applicant for
employment for any reason, including: age, race, sex, national origin, ancestry, religion, or color.
This provision shall include the following: employment, upgrading, demotion or transfer,
recruitment or recruitment advertising, layoftf or termination, rates of pay or other forms of
compensation, and selection for training. ‘

17.2 Successors and Assigns. The Authority and Trade Contractor each bind themselves,
their partners, successors, permitted assigns, and legal representatives to the other Party to this
Trade Contract Agreement and to the pariners, successors, permitted assigns, and legal
representative of such other Party with respect to covenants of this Trade Contract Agreement.
Notwithstanding anything to the contrary in this Trade Contract Agreement, it is acknowledged
and agreed that the Authority shall have the right to assign all its rights and duties under this Trade
Contract Agreement without the consent of Trade Contractor to third parties, including the Team
and the Construction Manager. The Trade Contractor shall execute all consents reasonably
required to facilitate such assignment, provided, such assignment by the Authority shall not relieve
the Authority of its obligations under this Trade Contract Agreement unless Trade Contractor
agrees to a novation of the same. This Trade Contract Agreement may not be assigned by Trade
Contractor without the prior written approval of the Authority, which approval may be withheld in
the Authority’s sole discretion.

173  Inspection. Inspection of the progress, quantity, or quality of the Trade Contractor Worl

done by the Authority, any Authority representative, any Governmental Agency, the Architect, or
any inspector, shall not relieve the Trade Contractor of any responsibility for the compliance of the
Trade Contractor Work with the Trade Contract Documents. The Authority or its approved
representative shall have access to the work site and all Trade Contractor Work. No supervision
or inspection by the Authority’s representative, nor right of the Authority to act, nor any other
actions taken by the Authority’s representative shall relieve the Trade Contractor of any of its
obligations under the Trade Contract Documents nor give rise to any duty on the part of the
Authority. If any of the Trade Contractor Work is required to be inspected or approved by any
Governmental Authority, the Trade Contractor shall cause such inspection or approval to be
performed. No inspection performed or failed to be performed by the Authority hereunder shall be
a waiver of any of the Trade Contractor’s obligations hereunder or be construed as an approval or
acceptance of the Trade Contractor Work or any part thereof.

17.3.1 Notwithstanding Paragraph 17.3, the Authority will have the right to make

specific elections and approve interim and final design elements, including but not
limited to, the selection of equipment and the location of the equipment.
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17.4 Claims Against Others Involved With Project. Should Trade Contractor have a Claim
against a Person involved with the Project, who is not the Authority or an Indemnitee, then the
Trade Contractor shall make such Claim directly against such other Person and not against the
Authority or any of the Indemnitees.

17.5 Cost Overruns. Trade Contractor agrees and acknowledges that the Act requires the
Authority to procure project constraction in a manner that any cost averruns are the responsibility
of the proposer and not the Authority or the State. Accordingly, Trade Contractor agrees and
acknowledges that as the successful proposer, Trade Contractor is solely responsible for any cost
overruns that may occur on the Project as may apply to the Trade Contractor Work in excess of the
Trade Contract Amount as modified in accordance with and as allowed by the Trade Contract
Documents, however caused, as the Authority has no authority to accept liability for cost overruns
in contravention of the Act.

17.6 Governing Law, Venue, and Jurisdiction. The laws of the State of Minnesota, without
giving any effect to conflicts of law provisions, shall govermn and construe this Trade Contract
Agreement. Bach Party to this Trade Contract Agreement (a) agrees that except for those Claims
or disputes which are subject to dispute resolution requirements set forth in Paragraphs 6.2 to 6.4
of this Trade Contract Agreement, any suit, action, or other legal proceeding arising out of the
Trade Contractor Work, this Trade Contract Agreement, any related agreements, or any of the
transactions contemplated hereby or thereby shall be brought in the courts of the Statc of
Minnesota, Fourth Judicial Dstrict, Hennepin County District Court; (b) consents to the
jurisdiction of such court in any such suit, action, or proceeding; and (c) waives any objection
which it may have to the venue of any such suit, action, or proceeding in such court.

17.7 Project Labor Agreement. The Trade Contractor has received, reviewed, and agrees to
comply with the Project Labor Agreement for the Project attached hereto as Exhibit 6 regarding
its Trade Contractor Work.

17.8 Warranty.

17.8.1 The Trade Contractor warrants to the Authority that the Trade Contractor Work
will be of good quality and new unless otherwise required or permitted by the Trade
Contract Documents, that the Trade Contractor Work will be free from defects. The
Trade Contractor represents and warrants to the Authority that its design and materials
and workmanship, including its construction means, methods, procedures, and technigues
necessary to perform the Trade Contractor Work, and its use of materials, selection of
equipment, and requirements of product manufacturers are and shall be consistent with:
(a) good and sound practices within the construction industry; (b) generally prevailing
and accepted industry standards applicable to the Trade Contractor Work; (c)
requirements of any warranties applicable to the Trade Contractor Work; and (d) all
Applicable Laws. Trade Contractor Work not conforming to these requirements,
including Substitutions not properly approved and authorized, shall be considered
defective, and promptly after notification of non-conformance shall be repaired or
replaced by Trade Confractor with Trade Contractor Work conforming to this warranty.
The Trade Contractor’s warranty excludes remedy for damage or defect caused by
pormal wear and tear under normal usage. If required by the Authority, the Trade
Contractor shall furnish satisfactory evidence as to the kind and quality of materials and
equipment.

17.8.2 Trade Contractor further warrants that all materials that affect the aesthetics of
finishes or equipment of a category or classification will be a product of the same

manufacturer and such materials or equipment shall be of the same lot, batch, or type.

17.9 Notice Provisions. Every notice, demand, request, consent, approval, or other
communication, including notice of breach, indemnity, suspension, termination, or default, that
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either the Trade Contractor or Authority is required or desires to give or make to the other Party
hereto shall, notwithstanding any other provisions of this Trade Contract Agreement, be effeciive
only if given in writing and delivered by hand and receipted for, or by registered or certified mail,
postage-prepaid, return receipt requested, or by overnight mail as follows:

17.9.1 Ifto the Construction Manager, addressed to:

M. A, Mortenson Company
700 Meadow Lane North
Minneapolis, Minnesota 55422
Attention: John V, Wood

Senior Vice President
Fax: 763-287-5507

with a copy to: M. A. Mortenson Company
700 Meadow Lane North
Minneapolis, Minnesota 35422
Attention: Pwight Larson
Vice President Senior Counsel
Fax: 763-287-5224

Faegre Bakers Daniels

2200 Wells Fargo Center

90 8. Seventh Street

Minneapolis, Minnesota 55402-3901
Attention; Peter Halls

Fax: 612-766-1600

with a copy fo: Each of the Persons in Paragraph 17,92,
17.9.2 TIfto the Authority, addressed to:

Minnesota Sports Facilities Authority

511 11th Avenue South, Suite 4031

Minneapolis, MN 55415

Attention: Ted Mondale
CEO/Executive Director

Fax: 612-332-8334

with a copy to: Dorsey & Whitney, LLP
Suite 1500
50 South Sixth Street
Minneapolis, MN 55402-1498
Attention: Jay R. Lindgren
Fax: 612-340-2868

with a copy to: Fabyanske, Westra, Hart & Thomson, PA
333 South Seventh Street, Suite 2600
Minneapolis, MN 55402
Attention: Dean B. Thomson
Fax: 612-359-7602

with a copy to: Minnesota Vikings Football, LLC
9520 Viking Drive
Eden Prairie, MN 55344
Attention: Kevin Warren

34




Chief Operating Officer
Fax: 952-828-6513

Minnesaota Vikings Football, LLC
9520 Viking Drive
Eden Prairie, MN 55344
Attention: Steve Poppen

Chief Financial Officer
Fax: 952-828-6514

with a copy to: Briggs and Morgan, P.A.
2200 IDS Center
80 South Eighth Sireet
Minneapolis, MN 55402
Attention: Mike Grimes and
Matt Slaven
Fax: 612-977-8650

with a copy to: Garden Homes Development
820 Morris Turnpike
Short Hills, NJ 07078
Attention: Donald Becker
Stadium Project Executive

17.9.3 If to the Trade Contractor, addressed to:

Altention:
Fax:

Or to such other address or addresses or via other means as Authority and Trade
Contractor shall from time to time designate by written agreement and notice given and
delivered as aforesaid.

17.10  Public Project. The Parties agree and acknowledge that the Project is a public project
and the Project will be used for public purposes and all of the Trade Contractor Work hereunder is
in furtherance of a public project.

17.11  Prevailing Wages. The Trade Contractor shall pay the prevailing wage rates, prevailing
hours of labor, and hourly basic rates of pay determined for this Project, and will incorporate inta
this Trade Contract Agreement the applicable wage determinations for Trade Contractor Wark
along with language from the commissioner of the state Department of Labor and Industry that
will notify the Trade Contractor and its Subcontractors of the applicability of Minn. Stat.
§§ 177.41 to 177.44 to this Project. The Trade Contractor shall comply with prevailing wage
requirements under Minn. Stat. §§ 177.41 to 177.43 or as otherwise required by the Trade
Contract Documents or Applicable Laws. The Authority shall demand and the Trade Contractor
and its Subcontractors shall furnish to the Authority copies of any or all payrolls no more than
fourteen (14) Days after the end of each pay period and said payrolls must contain all the data
required by Minn. Stat. § 177.30. Trade Contractor shall also utilize the LCPtracker online labor
tracking report at the request of the Authority. The Authority may also examine all records relating
to wages paid to laborers or mechanics on work to which Minn. Stat. §§ 177.41 to 177.43 apply.
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17.12

17.13

Confidentiality

17.12.1 The Trade Contractor shall keep strictly confidential all Confidential
Information concerning and relating to the Trade Contract Agreement and the Project.
The Trade Contractor, its officers, agents, owners, partners, employees, volunteers, and
Subcontractors shall abide by the provisions of the Minnesota Government Data Practices
Act, Minnesota Statutes, ch. 13 (the “MGDPA”) and all other Applicable Laws relating
to data privacy or confidentiality, and as any of the same may be amended. The Trade
Contractor agrees to defend, indemnify, and hold harmless the Indemnitees from and
against any claims resulting from the unlawful disclosure and/or use of such protected
data by the Trade Contractor or the officers, agents, owncrs, partners, employees,
volunteers, agsignees, or Subcontractors of the Trade Contractor, or other noncompliance
with the requirements of this Subparagraph 17.12. The Trade Contractor agrees {o
promptly notify the Authority and Team if it becomes aware of any potential claims, or
facts giving rise to such, under the MGDPA.

17.12.2 As a result of the Trade Contractor and all other members of the Project Team’s
participation in the Project, the Project Team will have access to information and
materials of a highly sensitive nature, including Confidential Information belonging to
the Authority or the Team. The Trade Contractor, hereby warrants that its employees,
Subcontractors, and agents shall not (without in each instance obtaining prior written
consent of the other party) disclose, make commercial or other use of, or give or sell to
any Person, firm, or corporation, any Confidential Information received directly or
indirectly from the Authority or the Team, as applicable, or acquired or developed in the
course of the performance of the Trade Contractor Work unless: {a) required to do so
pursuant to Applicable Laws (and then only after the Trade Contractor or other member
of the Project Team has given the Authority or the Team, as applicable, prompt written
notice of the legal compulsion and, at the Authority’s or the Team’s, as applicable,
expense, provide the Authority or the Team, as applicable, with cooperation in any
attempt the Authority or the Team, as applicable, may make to gain a protective order
acceptable to the Authority or the Team, as applicable); or (b) it is rightfufly in the
possession of the Trade Contractor or other Project Team member from a source other
than the Authority or the Team prior to the time of disclosure of the information to the
Trade Confractor or other Project Team member under the Trade Contract Documents; or
(c) it became part of the public domain prior to the time of the Trade Conéractor’s or
other Project Team member’s receipt; or (d) it is supplied to the Trade Contractor or
other Project Team member after the time of the Trade Contractor’s or other Project
Team members receipt by a third-party who is under no obligation to the Authority or to
the Team to maintain such information in confidence; or (e) it was independently
developed by the Trade Contractor or other Project Team member prior to the time of
receipt.

17.12.3 The Trade Contractor’s or other Project Team members’ confidentiality and
non—disclosure obligations shall survive the expiration or earlier termination of their
respective agreements and shall continue for a period of seven (7) years following the
expiration of earlier termination of their respective agreements. All Confidential
Information, regardless of form, shall be the property of the Authority or Team, as
applicable, and shall be returned to the Authority or Team upon its request, or in any
event, at the expiration or earlier termination of the Trade Contract Agreement.

Trade Secrets, Trademarks and Trade Names
17.13.1 The Trade Contractor, and Project Team acknowledge that the Authority or
Team may provide the Trade Contractor and Project Teamn with access to certain

information which may qualify as a Trade Secret under Applicable Laws, and the Trade
Contractor and Project Team agree that for all such Trade Secrets that come into their
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possession, custody or control: (a) such Trade Secrets shall remain the sole property of
the Authority or Team, as applicable, and the Architect, Trade Contractor, and Project
Team shall have no interest in said Trade Secrets; (b) the Trade Contractor and Project
Team shall maintain the secrecy of the Trade Secrets for so long as they remain Trade
Secrets under Applicable Laws; and (c) immediately upon the expiration or earlier
termination of the Project, the Trade Contractor and Project Team shall deliver to the
Authority or Team, as applicable, ali Trade Secret documentation and any and all copies
thereof, regardless of form or content.

17.13.2 Without prior written approval of the Authority or Team, as applicable, the
Trade Contractor and Project Team shall have no right to use any Trademark or Trade
Name of the Authority, Team, or Affiliated Entities. Further, the Trade Contractor and
Project Team shall not refer to the Trade Contract Documents or the Trade Contractor
Waork performed thereunder or to any Confidential Information, directly or indirectly, in
connection with any production, promotion, or publication without the prior writien
consend of the Authority and Team, and the Authority and Team reserve the right in their
sole discretion to releage such information, time its release, and approve its form and
content prior to release.

17.13.3 The Trade Contractor and Project Team may publish information (other than
Trade Secrets and Confidential Information, which shall not be published) and images
resulting from or relating to the Trade Contractor Work only after obtaining the
Authority’s and Team’s prior written approval, which Authority and Team may grant or
withhold in their sole discretion. The Authority and Team’s approval, if granted, may be
conditioned upon changes in the text, the use of different images, or reasonable delay in
publication to protect Trade Secrets or Confidential Information and other interests of the
Authority or Team.

Press Releases and Other Promotional Materials

17.14.1 Both prior to, during, and after completion of the Project, the Authority and
Team shall control the issuance of all press releases and all contacts with the press and all
other media relating to the Project. The Trade Contractor and Preject Team may not
issue any press release, agree to be interviewed by members of the press, or otherwise
interact with and/or disseminate information to the press or any media without the prior
written consent of the Authority and Team, which consent may be withheld by the
Authority and Team in their sole discretion.

17.14.2 After completion of the Project, the Trade Contractor and Project Team may use
images of the Project and explanatory text in the Trade Contractor’s and Project Team
member’s marketing and promotional materials, subject to the Authority’s and the
Team’s writien approval prior to the Trade Contractor’s or Project Team member’s first
use of such materials; provided, however, that the Trade Contractor’s and Project Team
member’s marketing and promotional materials should not include any of the Authority’s
or the Team’s Confidential Information.

17.14.3 No signs advertising the services to be performed by the Architect, Trade
Contractor, or Project Team, or identifying any Person, firm or entity concerned with the
Trade Contractor Work to be performed by the Architect, Trade Contractor, or Project
Team shall be allowed at the Project Site or elsewhere unless approved in writing by the
Authority and the Team in advance, which approval shall be within Authority’s and the
Team’s sole and exclusive discretion.
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17.15

17.16

17.17

17.18

Ownership and Use of Architect’s Drawings, Specifications and Other Documents

17.15.1 The Drawings, Specifications and other documenis prepared by the Architect are
instrements of the Architect’s service through which the Trade Contractor Work to be
executed by the Trade Contractor is described and are the property of the Aunthority. The
Trade Contractor or any Subcontractor, Sub-Subcontractor, Supplier, Trade Contractor,
Vendor, or Consultant shall not own or claim a copyright in the Drawings, Specifications
and other documents prepared by the Architect. The Authority will retain all common
law, statutory and other reserved rights, in addition to the copyright. The Drawings,
Specifications and other documents prepared by the Architect, and copies thereof
furnished fo the Trade Contractor or any Subcontractor, Sub-Subcontractor, Supplier,
Trade Contractor, Vendor, or Consultant, are for use solely with respect to this Project.
They are not to be used by the Trade Contractor or any Subcontractor, Sub-Subcontractor
or Supplier, Trade Contractor, Vendor, or Consultant on other projects or for additions to
this Project outside the scope of the Trade Contractor Work without the specific written
consent of the Authority. The Trade Contractor, Subcontractors, Sub-Subcontractors,
Suppliers, Trade Contractor, Vendors, or Consultant are granted a limited license to use
and reproduce applicable portions of the Drawings, Specifications and other documents
prepared by the Architect appropriate to and for use in the execution of their Trade
Contractor Work. Submittal or distribution to meet official regulatory requirements or
for other purposes in connection with this Project is not to be construed as publication in
derogation of the Authority’s copyright or other reserved rights.

Third-Party Beneficiaries. Nothing contained in this Trade Contract Agreement shall
create or is intended to create a contractual relationship with, or a cause of action in favor
of, any third-party against the Authority or any of the Indemnitees. Notwithstanding the
foregoing, the Parties hereto acknowledge and agree to the third-party beneficiary rights
established in Paragraph 17.18 herein.

Independent Contractor. The Trade Contractor expressly acknowledges that it is an
independent contractor and that it is not the representative or agent of the Authority or
Team. Nothing contained in this Trade Contract Agreement shall be construed as
constituting a joint venture or partnership between the Trade Contractor and the
Authority or the Team. The Trade Contractor shall have no authority to act on behalf of
the Authority. Under no circumnstances shaill Trade Coniractor contract, negotiate or
make commitments concerning the Project with any Governmental Authority or other
anthority with jurisdiction over the Project without the Authority’s prior writien
authorization.

Third-Party Beneficiaries. It is expressly agreed and understood that all of the
Indemnitees are intended third-party beneficiaries of all the representations, warranties
and covenants made by the Trade Contractor in the Trade Contract Documents, including
without limitation the promises of the Trade Contractor to perform and complete the
Trade Contractor Work. The rights of third-party beneficiaries as described herein shall
be consistent with the Trade Contract Documents. The responsibilities and liabilities of
the Trade Contractor toward such third-party beneficiaries shall be consistent with the
Trade Contract Documents.

Entire Agreement

18.1

This Trade Contract Agreement represents the entire agreement between the Authority

and Trade Contractor and supersedes any prior negotiations, representations, promises, or
agreements whether written or oral. This Trade Contract Agreement may be amended only by
written instrument signed by both Authority and the Trade Contractor.
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THIS TRADE CONTRACT AGREEMENT is entered into as of the day and year first written above,

AUTHORITY:

By: Michele Kelm-Helgen
Title: Its Chair

AUTHORITY:

By: Ted Mondale
Title: Its CEQ/Executive Director

TRADE CONTRACTOR:

By:
Title:
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DEFINED TERMS OF BE USED IN THE TERMS OF DESIGN AND CONSTRUCTION
APPENDIX A

DEFINITIONS
Defined terms as used in the Trade Contract Documents shall have the following meanings:

“Act” shall mean 2012 Minnesota Laws, Chapter 299, as enacted or hereafter amended or supplemented, and including any successor
law, providing for, among other things, the construction, financing, operation, and long-term use of a multi-purpose stadium and
related infrasiructure as a venue for the National Foatball League and a broad range of other civie, community, athletic, educational,
cultural, and commercial activities in the City of Minneapolis, Minnesota.

«Additional Insured Parties™ shall have the meaning set forth in Subparagraph 9,115 of the Design Services Agresment.

“Adjacent Property” shall mean all land adjoining and surrounding the Stadium Site on which will be located any public streets,
sidewalks, plazas, or bridges and any public or private patking facilities or other accoutrements to be developed by Authority or other
parties in connection with the Project.

“Affiliate” or “Affiliated Entity™ of a specified Person shall mean any entity, corporation, partnership, limited liability company,
sole proprietorship or other Person that directly or indirectly, through one or more intermediaties controls, is controlled by, or is under
commeon control with the Person specified. For purposes of the Trade Contract Agreement, the terms “contrels,” “controlled by,” or
“under common control” means the possession, direct or indirect, of the power to direct or cause the direction of the management and
policies of a Person.

% Alternate” shzll mean a proposed possible change in the Trade Contractor Work as described in the Trade Contract Documents.

“Applicable Laws” shall mean any and all laws (including all statutory enactments and common law), constitutions, treaties, statutes,
codes, ordinances, charters, resolutions, Ovders, rules, regulations, guidelines, standards, Governmental Approvals, authorizations, or
other directives or requirements of any Governmental Authority enacted, adopted, promulgated, entered, implemented, ordered or
issued and in force or deemed applicable by or under the authority of any Govermnmental Authority having jurisdiction aver a Person
(or the property of such Person), including the Act and Environmental Taws, applicable to the State, County, City, Authority, Team,
Architect, Construction Manager, Trade Contractor, and/or other applicable Persons in connection with the design, development,
construction, equipping, commissioning, use, occupancy, possession, operation, maintenance and manpagement of the Project.
Notwithstanding the foregoing, Applicable Laws shall expressly include all requirements, regulations and administrative orders of the
City, County and State, as same may be moditied by variances and waivers issued in accordance with Applicable Laws.

“Application for Payment” shall mean the Trade Contracter’s monthly requisition for peyment, if any, which shall be submitted on
the form provided by the Autherity.

“Architect” shall mean HKS, Inc., its principals, officers, employees, agents, and the permitted successors and assigns, or such other
firm of Hoensed architects andfor engineers as may be designated by Authority from time to time. For the purpose of the Trade
Contract Agreement and the Trade Contract Documnents, “Architect” also includes the Architect’s Subconsultants, unless otherwise
specified.

“Ag-Built Drawings” shall mean CAD generated red-lined Construction Documents showing the Trade Contractor Work as
copstructed, prepared by the Trade Contractor and indicating actual loeations of utilities and all changes and alterations made to the
Trade Contractor Work during construction, CAD files will be provided by the Trade Contractor in a format acceptable to the
Authority.

“Authority” shall mean the Minnesota Sports Facilities Authority, a public body and political subdivision of the State of Minnesota,
and its successors, assigns and designees.

“Business Day” or “Werk Day” shall mean Monday, Tuesday, Wednesday, Thursday and Friday, excluding any day that banks are
required to close in the State of Minnesota, and cxcluding Saturday and Sunday.

“Certificate for Payment” shall mean a written certificate executed by the Authority indicating the amount that the Trade Contractor
is entitled to be paid in connection with each Trade Contractor Application for Payment.

“Change” shall mean an agreed-upon and materially significant Modification to the size, quality, or complexity of the Trade
Contractor Waork recognized and allowed by the Trade Confract Agreement that also affects the Trade Contract Amount and Contract
Time.

“Change Order” shall mean a written order signed by the Trade Contractar, authorizing a change in a Subcontractor’s scope of
Work.



“City” shall mean the City of Minneapolis, Minnesota.
“Claim” ghall have the meaning set forth in Subparagraph 6.2.1 of this Trade Contract Agreement.

“Conceptual Design Documents” shall mean the preliminary project work plan, programming report and pre-design documents,
concept sketches and renderings illustrating the scale and relationship to the components of the Trade Contractor Work.

“Cenfidential Information® shall mean all Trade Secrets and other information (whether or not specifically labeled or identified as
confidential), in any form or medium, which is disclosed to or learned by the Trade Contractor and/or the Trade Contractor’s
Subconsultants, the Construction Manager and/er the Construction Manager’s Subcontractors, Trade Contractors or any other member
of the Project Team in the performance of the Trade Contractor Work required in the Trade Contract Documents, or acquired directly
or indirectly such as in the course of discussion or invesligations by the Trade Contractor and the Trade Contractor’s Subconsultants
relating to the Project, and which relates 1o the Authority or Team’s business, finances, marketing strategy, products, services,
research or development, suppliers, clients, or customers, or which relates to similar information of a third-party whao has entrusted
such informaticn to the Authority including, without imitation, any specialized know-how, technical or non-technical data, formula,
pattern, plan, sirategy, compilation, program, device, method, technique, drawing, process, financial or business information, medels,
novel analysis, work papers, studies or other documents that contain, reflect, or are based on such information.

“Construction Change Directive® shall have the mmeaning ascribed in Paragrapl: 7.3 of the Trade Contract Agreement.

“Construction Docnments™ shall mean those deliverables to be provided by the Trade Contractor, which are necessary to complete
the Trade Contractor®s Work, including, but not limited to, the Drawings and Specifications,

“Construction Documents Phase” shall mean that Phase during which the Construction Documents are being prepared by the Trade

Contractor.

“Construction Manager shall mean the legal entity with whom the Authority has contracted to construct the Stadium and Stadium
Infrastracture, except work covered by this Trade Contract Agreement, separate Trade Contracts, and Vendor Contracts,

“Construction Phase” shall mean that Phase of the Project which shall commence after the Authority provides the Trade Contractor
with written Notice to Proceed with the Construction Phase.

“Construction Schedule® shall mean the schedule prepared by a Trade Contracter and approved by the Authority, and all
adjustments thereto approved by the Authority, that describes the sequence and timing of the Trade Contractor Work on the Project.

“Construction Services Agreement” shall mean the wriiten agreement between the Authority and the Canstruction Manager..

“Consultant” shail mear a Person engaged by the Autherity, Team or Trade Contractor to perforn: a portion of the professional
services associated with the Project under direct contract with the Authority, Team or Trade Contractor.

“Consultant’s Services” shall mean the complete professional services to be provided by the Consultant and as described in a
Consulting Services Agreement between the Authority, the Team or Trade Contracter and the Consultant, and includes all labor,
materials, equipment and services to be provided by the Consultant to fulfill its obligations,

“Consalting Services Agreement” shall mean a contract between the Authority, the Team or Trade Contractor and a Consultant for
the performance of professional services associated with the Project.

“Contamination® means the presence or release or threat of release of Regulated Substances in, on, under or emanating to or from the
Stadium Site, which pursuant to Environmental Laws requires notification or reporting to any Governmental Authority, or which
pursuant to Environmental Laws requires the identification, investigation, cleanup, removal, remediation, containment, control,
abatement, monitoring of or other Response Action to such Regulated Substances or which otherwise constitutes a violation of
Environmental Laws.

“Confract Request Form” shall mean a form on which changes to the Trade Contractor Work or Contract Time are requested or on
which approvals to use certain Subcontractors ate requested by the Trade Contracter.

“Confract Revision” shall mean a wriften instrument prepared by the Autherity and signed by the Authority and Trade Contractor
stating their agreement upon a change in the Trade Contractor’s Work; the amount of the adjustment in the Trade Contract Agreement,
if any; the extent of the adjustment in the Contract Time, if any, and the updated Schedule of Values.

“Contract Time” shall be as provided in the Trade Contract Agreement. Adjustments to the Contract Time may include adjustments
to the Milestane Dates, the required date of Substantia! Completion, or the required date of Final Completion, as applicable and as
allowed by the Trade Contract Agreement.

A-2




“Coordination Drawings” shall mean drawings prepared by Trade Contractor and its Subcontractors detailing the Trade Contractor
Work and the coordination of Trade Contractor Work items among the Trade Contractor and various Subcontractors.

“CPM? shall mean a Critical Path methed format to be used for the Construction Schedule.

“Critical Path” shall mean those Trade Contractor Work activities identiffed on the Construetion Schedule which, if delayed, will

causc a corresponding Delay in the Substantial Completion Date.

“Day” shall mcan a calendar day, unless otherwise specifically designated.

“Delay” shall mean any delay or intermiption in the progress of the Trade Contracior Work as anticipated on the approved
Construction Schedule.

“Design Development Documents™ shall mcan the Drawings, Specifications and other documents prepared by the Trade Contractar
that establish and describe the size and character of the Trade Contractor Work as to architectural, civil, structural, mechanical and
electrical systems, graphics and signage, and other elements, and which include typical consiruction details, equipment layouts and
specifications that identify major materials and systems.

“Iyesion Development Phase® shall mean that Phase during which the Architect prepares the Design Development Documents.

“Design Documents” shall mean, collectively and as applicable, the Conceptual Design Documents, Schematic Design Documents,
the Design Development Documents and the Construction Documents prepared by the Trade Contractor.

“Design Phages” shall mean thosc Phases which are preparatory to the physical construction of the Trade Contractor Work duting
which the Schematic Design Documents, Design Development Documents and Construgtion Documents are being prepared by the
Architect.

“Design Services” shall mean the complete architectural design and engineeting for the Trade Centractor Wark, and includes all
labor, materials, equipment and services to be provided by the Trade Contractor to fulfill its obligations under the Trade Contract
Agreement. The Design Services shall include all of the Jabor, materials, equipment and services to be provided by the Subcensultanis
of any tier employed directly or indirectly by the Trade Contractor, and shall include all necessary and appropriate coordination and
integration of the Consultant’s Scrvices to allow the Trade Contractor to complete the Trade Contractor Work in accordance with the
Design Documents. The Design Services shall be performed in strict accordance with all provisions of the Act.

“Design Services Agreement” shall mean the Agreement between the Architect and the Authority for design of the Project,

“Design Team” shall mean Architect and its Subconsultants as set forth in the Design Services Agreement.

“Drawings” shall moan graphic or pictorial portions of the Design Documents preparcd by Trade Contractor, Subconsultants, and
Consultants, wherever lacated and whenever issued, which show, among ather things, the design, location and dimensions of the
Trade Contractor Work, generally including plans, elevations, sections, details, schedules and diagrams.

“Electronic Data” shall mean Design Documents and other Project, data transmitted in electronic format and as further defined in
Subparagraph 1.3.1 of the Design Services Agreement.

“Environmental Laws® shall mean all Applicable Laws, inciuding any consent decrees, settlement agreements, judgments, or Orders,
issued by, or entered into with, 2 Governmental Authority pertaining or relating to: (a) pollution or pollution contral; (b) protection of
human health or the environment; (¢) the presence, use, management, generation, processing, treatment, recyching, fransport, storage,
collection, disposal or release or threat of release of Regulated Substances; (d} the presence of Contamination; and (&) the protection
of endangered or threatencd species.

“Final Completion” shall mean that the Trade Contractor has satisfactorily completed all of the Trade Contractor Work in strict
conformily with the requirements of the Trade Conract Agreement, the Trade Contractor Work has been finally accepted by the
Authority and the Trade Contractor’s submission of and the Authority’s approval of the Trade Contractor’s Final Application for
Payment,

“Final Payment” shall mean the last payment to the Trade Coniractor, including retainage, in connection with the Trade Contractor
Work.

“Force Majeure” shall mean an act of Ged, fire, tornado, hurricane, named storms, flood, earthquake, explosion, war, ierrorism,
embargoes, civil dishitbance, unsually severe weather that is abnormal and unforeseeable for the time of year in question ot industry-
wide strikes.

“Governmental Approvals® shall mean all waivers, franchises, variances, permits, authorizations, certificates, registrations, licenses,



and Orders of and from any Governmental Authority having jurisdiction over the Project, Trade Contractor Wark, Stadium Site,
Adjacent Property, Authority, Team, Consultant, Architect, Subconsulfant, Construction Manager, Subcontracter, Trade Contractor,
Vendor City, County, State, and other applicable Persons in connecticn with the design, development, construction, equipping,
commissioning, use, occupancy, pesscssion, operation, maintenance and management of the Project or any Adjacent Property.

“Governmental Authority(ies)” shall mean any federal, state, county, municipal or other governmental depariment, entity, authority,
commission, board, bureau, eowrt, agency, or any instrumentality of any of them having jurisdiction with respect to the Project, Trade
Contractor Work, Stadiom Site, Adjacent Property, Authority, Team, Consultant, Architect, Subconsultant, Construction Manager,
Subeontractor, Trade Contractor, Vendor, City, County, State, and other applicable Persons in connection with the design,
development, construction, equipping, commissioning, use, occupancy, possession, operation, maintenance and management of the
Project or any Adjacent Property.

“Governmental Body” or “Governmental Bedies” shall have the meaning set forth in Paragraph 12.10 of the Design Services
Agreement,

“Guaranteed Completion Date” shall have the meaning set forth in Exhibit 4 of the Trade Contract Agresment.

“Hazardous Materials” shall mean: (a} any “hazardous waste™ as defined by the Resowrce, Conservation and Recovery Act of 1976
(42 U.8.C. Section 6901, et seq.} as amended, and regulations promulgated thercunder; {b) any “hazardous, toxic of dangerous wasie,
substance ar material” specifically defined as such in (or for the purposes of) the Comprehensive Environmenta! Response,
Compensation and Liability Act of 1980 (42 U.S.C. Section 9601, et seq.), as amended, and regulations promulgated thereunder; (c)
any “hazardous wastc” or “hazardous substance” as defined by applicable Minnesota State laws and regulations), as amended, and
regulations premulgated thereunder; and (d} any hazardous, toxic or dangerous waste, substance, or material as defined in any se-
called “superfund” or “superlien” law or any other federal, state or local statute, law ordinance, code, rule, regulation, order or decree
regulating, relating to or imposing liability or standards of conduct concerning such waste, substance or material.

“Including™ shall encompass the phase “including without limitation” and be understood to indicate an example and not a limitation.

“Indemnitees” shall mean the Minnesota Sports Facilities Authority, Minnesota Vikings Football, LLC, Minnesota Vikings Football
Stadium, LLC, Hammes Company Sports Development, Inc., Architect, Construction Manager, Lender(s), their Affiliated Entities and
each of the foregoing Persons’ elected officials, appointed officials, board members, directors, officers, shareholders, subsidiaries,
parent companies, members, owners, agents, representatives, legal counsel, and employees, together with the constituent partners,
members, owners, shareholders, znd heirs and estates of each of the foregoing, and the City and State.

“Knowledge” The terms “krowledge,” “recognize” and “discover,” their respective derivatives and similar terms in the Trade
Confractor Agreement, as used in reference to the Trade Contractor, shall be interpreted to mean that which the Trade Contracior
knows, recognizes, or discovers or should have known, recognized, or discavered utilizing the Standard of Care applicable to the
Trade Contractor. The expression “reasonably inferable” and simiiar terms in the Trade Contract Documents shall be interpreted by
the Autharity to mean reasonably inferable by the Trade Coniractor.

“Legal Requirements” shall mean the requirements set forth in any Applicable Laws.

loaned or agreed to lend or otherwise provide funds or credit enhancement to enabie the development and construction of the Project.

“Maintenance Agreement” means the Maintenance Agreement set forth on Exhibit 8 of the Trade Contract Agreement.

“Master Project Schedule” means the schedule to be prepared by the Authority which incorporates the construction schedule
developed by the Construction Manager and the Design Delivery Schedule developed by the Architect and all other activities
agsociated with the Project,

“Milestone Pate” shall mean a date in the Construction Schedule identified for its impertance in measuring progress of all or part of
the Trade Contractor Work.

“Modification” shal! mean a writing changing the terms of 2 contract signed by the Parties to that contract.

“National Football League” or “NFL” shall mcan, collcctively, the Office of the Naticnal Footbzll League Commissioner, the
National Footbail League Commissioner, the member clubs of the National Football League, the NFL owners, and/or any cther Person
appointed by any of the foregoing, or any successor substitute association or entity of which the Team is a member or joint owner and
which engages in professional football in a manner comparable to the National Football League.

“NFL Rules and Regulations™ shall mean, collectively, the constitution and bylaws, and the rules, guidelines, regulations and
requirements of the NFL, and any other rules, guidelines, directive, advisery opinions, regulations or requirements of the Office of the
Commissioner of the NFL, and/or any other Person appointed by the foregoing, that are generally applicable to NFL franchises, all as
the same now exist or may be amended or adopted in the future.
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“Qrder” mean any judgment, award, decision, directive, consent decree, injunction {(whether temporary, preliminary or permanent),
ruling, or writ ordered adopted, enacted, implemented, promulgated, issued, entered or deemed applicable by or under the authority of
any Governmental Authority or arbitrator that is binding on any Person or its property under Applicable Laws.

“Party” or “Parties” shall mean the Authority and/or the Trade Contractor as applicable.

“Pending Change Report” shall mean 2 summary of the status of all pending requests for Centract Revisions and Change Orders that
the Authority may generate from time to time.

“Person” shall mean: (a) an individual, sole propristorship, corperation, limited Hability company, partnership, joint ventare, joint
stock company, estale, trust, limited liability association, unincorporated association or other entity or organization; (b) any Federal,
Siate, county or municipal government (or any bureaw, department, agency or instrumentality thereof); and (c) any Nduciary acting in
such capacity on behalf of any of the foregoing.

“Phase” as used herein, shall mean any one of the various phases, or distinet, contiguous portions of time, of the Trade Contractor
Work.

“Project” shall mean the development, design, construction and equipping of the Stadium and the Stadium Infrastructure and any
related activities in accordance with the Act.

“Project Labor Agreement” shall mean an agreement by which labor organizations agree to terms and conditions of employment, to
cooperate in resolving labor disputes, and to majntain labor peacs on the Project.

“Project Manual” shall mean a written volume assembled for the Trade Contractor Work by the Trade Contractor that includes
specific instructions to the Project Team setting forth the requirements, policies and procedures for performance and exeeution of the
Trade Contractor’s Design Services and Trade Confractor Wark.

“Project Participant” shall mean a member of the Project Team.

“Project Safety Program” shall be developed by Trade Contractor pwrsuant fo the Agreement and Terms of Design and
Construction,

“Project Site” shall mean the site where the Project is to be constructed.

“Project Team” shall mean any Person involved in the Project and under a contract with the Authority or Team, including the
Construction Manager and its Subcontractors, Sub-Subcontractors, Suppliers, Vendors, the Architect and its Subconsultants of any
tier, Trade Contractors of all tiers contracted directly by the Authority and Consultants contracied directly by the Authority or Team.
The Authority must be presented, and asked to provide written approval of, all agreements or contracts, consistent with the terms and
conditions of the Trade Contract Documents, with any member of the Project Team before any services or Trade Contractor Work is
to be provided or performed on the Project by any such member.

“Punchlist” shall mean a list, compiled by the Trade Coniractor and reviewed by the Architect or Authority at Substantial
Completion, and appraved by the Authority, which identifies items of Trade Contractor Work that remain to be completed or
corrected prior to acceptance of Final Completion.

“Record Drawings” shall mean a reproducible set of Construction Documents into which the Architect has incorporated: (a)
clarifications, sketches and other Modifications made by the Architect dwring the Construction Phasc; and (b) significant changes in
the Work made during construction as shown on the Trade Contractor’s As-Built Drawings.

“Regulated Substance” shall mean any substance, material or waste, regardless of its form or nature, defined under Environmental
Laws as a “hazardous substance,” “hazardous waste,” “toxic substance,” “extremely hazardous substance,” “toxic chemical,” “toxic
waste,” “salid waste,” “industrial waste,” “residual waste,” “municipal waste,” “special handling waste,” “mixed waste,” “infoctious
waste,” “chemotherapeutic waste,” “medical waste,” “regulated substance,” “poliutant” or “contaminani” or any other substance,

material or waste, regardless of its form or nature, which otherwise is regulated by Environmental Laws.

“Required Insurance” shall mean the insurance required of the Trade Contractor pursuant (o the Trade Contract Agreement and
Appendix B.

“Response Action” shall mean the investigation, cleanup, removal, remediation, containment, control, abatement, menitoring of or
any other response action to the presence of Regulated Substances or Contarmnination in, on, at, under or emanating from the Stadium
Site, including the correction or abatement of any violatien required pursuant to Environmeatal Laws or by a Governmental Authority.

“Samples™ shall mean physical examples that illustrate materials, items of workmanship, and which establish standards by which the
Trade Contractor Work will be judged.
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“Scheduicd Event” shall mean any amateur or professional sperting event (other than a NFL game), exhibition, tourrament, musical
or theatrical performance and other form of live or broadeasted entertaimment, convention meeting, market, or show for which (a) the
reasonably expected paid afteadance is at least 10,000 Persons and for which tickets or concessions ave sold to those attending, or {(b)
expenses incurred with loss of such Scheduled Event would be at least $100,000.

“Scheduled Substantial Completion Date” shall have the meaning set forth in Exhibit 4 of the Trade Cantractor Agreement,

“Schedule of Values” shall mean an allocation of the entire Trade Coniraclt Agreement among the various pertions of the Trade
Contractar Work as reasonably approved by the Authority and to be provided by the Trade Contractor.

“Schematic Design Documents” means drawings prepared by the “I'rade Contractor that illustrate the scale and relationship of the
various Trade Contractor Work components and which also contain square footage and volume calculations for the building interior
spaces, building exterior spaces, and major architectural and interior finishes.

“Schematic Design Phase” shall mean that Phase during which the Schematic Design Documents are being prepared by the Trade
Coniractor.

“Shop Drawings” shall mean drawings, diagrams, iHlustrations, schedules, performance checks and other data prepared by the Trade
Contractor or any Subcontractor to illustrate how a specified portion of the Trade Contractor Work will be constructed.

“Specifications™ shall mean the written specifications prepared by the Trade Centractor, Archilect, Subconsaltants and Consultants
consisting of the written requirements for materials, equipment, fechnical requirements and construction systems, standards and
workmanship for the Trade Contractor Work, and performance of related services,

“Stadium® shall mean a multipurpose stadium suitable for NFL football and a broad range of other civic, community, athletic,
educational, cultural, and commercial activities.

“Stadimm_Infrastructure” shall mean plazas, including the Stadium Plaza, parking structures, rights of way, connectors, skyways
and tunneis, and other such property, facilitics, and improvements, owned by the Autharity or determined by the Authoerity to be
reasenably necessary to facilitate the use and development of the Stadium.

“Stadium Plaza® shall mean the open air portion of the Stadium Infrastructure adjacent to the Stadium,

“Stadium_Site” shall mean all or portions of the current site of the Existing Stadium and adjacent areas, bounded gencrally by Park
and Eleventh Avenues and Third and Sixth Streets in the City of Minneapolis, together with any vacated streets or other lands
acquired for the development, constiuction and use of the Project,

“Standard of Care” in regard to the professional Design Services provided by the Trade Contractor shail mean that standard of
professional care, skill, diligence and guality that prevail ameng national design firms engaged in the planning, design, and
construction administration of large scale and complex systems of similar scope, function, size, guality, complexity and detail,
including the design of similar systems for NFL stadiums in comparable urban areas throughout the United States, and further
inclading performance in accordance with Applicable Laws and the NFL Rules and Regulations.

“Standard of Care™ in regard to the construction, installation, integration, activation of, and adjustments to, the Trade Contractor
Worlc of the Trade Contractor shall mean that that standard of professional care, skill, diligence and quality that prevail among
national firms engaged in the planning, estimating, scheduling, construction, and constrmiction administration of arge scale and
complex systems of similar scope, function, size, quality, complexity and detail, including the design of similar systems for NFL
stadiums in comparable urban areas throughout the United States, and further including performance in accordance with Applicable
Laws and the NFL Rules and Regulations.

“Subconsultant” shal! mean a Person engaged or to be engaged by the Trade Contractor or Architect to perform a portion of the
Dresign Services. The term “Subconsultant” also includes any lower tier Sub-Subconsultant engaged by a Subconsuitant,

“Subcontract” shall mean a contract between the Trade Contractor and a Subcontractor for the performance of a portion of the Trade
Contractor Work.

“Subcontract Amount® shall mean the total amount stipulated in a Subcontract to be pzaid to the Subcontractor for the
Subcontractor’s performance of the Subcontract.

“Subconfractor” shall mean a Person engaged by the Trade Contractor te perfonn & portion of the Trade Contractor Work. The terin
“Subcontractor” also includes any lower tier Sub-Subcontractor engaged by a Subcontractor.

“Subcontractor Application for Payment” shall mean an application for payment submitted to the Trade Contractor by a
Subcantractor.
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“Suhmittal” shall mean a Shop Drawing, Sample, catalog cut or similar item for specific portions of the Work as required by the
Construction Documents,

“Substantial Completion™ shall have the meaning sct forth in Exhibit 4.

“Substantiai Compietion Ceriificate” shall mean the certificate issued and approved by the Authority indicating the date upon
which the Trade Contractor Work (or a designated portion thereof) is Substantially Complete.

“Substantial Completion Date® or “Date of Substantial Completion® shall mean the date identified in the Substantial Completion
Certificate when the Trade Contractor Work (or a designated portion thereof) is Substantially Complete.

“Substitution” shall mean a replacement for or alternative to an item of material or item identified in the Construction Documents

which is proposed by the Trade Contractor and approved in writing by Authority.

«Qnh-Subcontractor” shall mean a Person engaged by a Subcontractor to perform a portion of the Trade Contractor Work. The term

“Sub-Subcontractor” also includes any lower tier Persons engaged by Sub-Subcontractor to perform a portion of the Trade Contractor
Work.

“Supplier” shall mean a Person who has an agreement with the Trade Contractor, or any member of the Project Team or any of their
Subconsultants, $ubcontractors or Sub-subcentractors, of any tier, to supply by sale or leass, directly or indirectly, any materials or
equipment for the Trade Contractor Work.

“Suspension” shall mean a delay, re-sequencing, stoppage and/or interruption of the Trade Coniractor Work {in whole or in part), in
response to a written directive from the Authority.

“Targeted Businesses” shall have the meaning set forth in Paragraph 10 of the Trade Contract Agreement.

“Team® shall mean the Minnesotz Vikings Football, LLC, or any Person who purchases or otherwise tekes ownership or control of or
reconstitutcs the NFL tcam known as the Minnesata Vikings, and Minnesota Vikings Football Stadium, LLC.

“Termination for Convenience” shall mean the termination of the Trade Contract Agreement or the Trade Contracter Work by the
Authority without cause and for the convenience of the Autherity as decided in its sole discretion.

“Termination for Defanlt” shall mean the termination of a Parly under the Trade Contract Agreement by the Autherity for cause.

“Testing” shall mean, performing those tests and inspections of the Trade Contractor Worl to determine conformance with the Trade
Contract Documents,

“Third-Party Suit” shall mean a summons and complaint served by a third-party who is not a member of the Project Team against a
member of the Praject Team, the Authority, or Team in a court of law.

“Trade Contract” shall mean a contract between the Authority and a Trade Contractor for the performance of a portion of the
Project.

“Trade Contract Agreement™ shall mean the writter agreement between the Authority and the Trade Contractor.

“Trade Cantract Amount” shall mean the amount to be paid to the Trade Coniractor for the proper performance of the Trade
Contract Agreenent as set forth more fully in Exhibit 2.

“Trade Contract Documents” shall mean all the design and contract documents prepared by Trade Contractor that are necessary to
detiver and complete the Trade Contractor Work and pravide fully functioning facilities that satisfy the Trade Contractor’s obligations
under the Trade Contract Agreement.

“Trade Contracter” shall mean a Person other than the Construction Manager or its Subcontractors that has a direct contract with the
Authority to perform a portion of the Project.

“Trade Contractor Work” shall mean the complete and total construction or performance described in and required by the Trade
Contract Documents, including preconstruction and design services and construction services, whether completed or partially
completed, and includes all labor, materials, equipment and services required to be provided by the Trade Contractor to fulfill Trade
Contractor’s obligations under the Trade Contract Agreement. The Trade Contractor’s Work may constitute the whole or part of the
Project. The Trade Contractar’s Wark includes all of the labor, materials, equipment and services to be provided by the
Subcontractors, Sub-Subcentractors of any tier, material and equipment suppliers employed directly by the Trade Contractor.

“Trademark” shall mean 2 trademark used by the Authority that is protected under United States or International Trademark Law.

AT



Without limiting the foregoiag, the term Trademark shall also have the meaning set forth in Paragraph 1.3 of the Design Services
Agreement,

“Trade Secret” shall mean any and al! information that comes into the possession, custedy or control by, through, from, or on behalf
of the Authority or Team without regard te form, including, without limitation, any technical or aon-technical data, formula, pattern,
compilation, program, device, methed, technique, drawing, process, financial data, financial plan, product plar, list of actual or
potential customers or suppliers, that is not commonly known by or available to the public and which information: (a} derives
cconomic value, actual or potential, fram not being generally known to, and not being readily ascertainable by praper means by, other
Persons who can obtain economic value from its disclosure or use; and (b) is the subject of efforts that are reasonable under the
circumstances to maintain its secrecy.

“Yendor” shall mcan a party supplying FF&E, equipiment, material, or other product or service to the Project under a direct contract
with the Authority.

“Vendor Contract” shall mean a contract between the Authority and a Vendor for the performance of a pottion of the Project,
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lNSURAN(\ZE PROVISIONS OF THE TERMS OF DESIGN AND CONSTRUCTION

APPENDIX B

TRADE CONTRACTOR'S INSURANCE REQUIREMENTS

t.  For its design and construction work for the Trade Contractor Wozk, the Trade Contracter shall, unless otherwise approved in
writing by the Authority, cbtain and maintain throughout the duration of the Trade Contract Agreement for matters that arisc out
of or relatc to the Trade Contractor Work (or as otherwise specified) insurance of the mmimum types and in the minimum
amounts described below (“Required Insurance”).

1.1 Commercial General Liability Insurance,
111 Combined single Hmit of not Jess than:
$2,000,000 Each Occurrence
$4,000,000 General Aggregate
$2,000,00¢ Products/Caompleted Oporations Aggregate
$2,000,000 Personal and Advertising Injury
$100,000 Fire Legal Liability
$10,000 Medical Payments
1.1.2 Coverage Required:
. Per project general aggregate,

Premises-operations,

Explosion, collapse, underground,

Products/completed operations {to bie maintained for 12 years after Substantial Completion),
Independent contractor,

Independent Trade Contractor’s Liability,

Blanket contractual liability, subject to industry standard terms and conditions,

Personal injury liability,

Employment Practice Liability (which can be provided through a sepatate policy)

Elestronic data Liability property damage,

General liability primary {non-contributory},

Additional insured by endorsement {CG 20 10 10/01 and CG 20 37 10 01 or their equivalent)
in a form subject to approval by the Anthority including waiver of subrogation in favor of the
Authority and the Indemnitees but enly as arising out of vicarious Liability or warranty liability
imposed by law because of the acts, emwors, or omissions of the Trade Contractor including
additional insured coverage for both ongoing and completed operations,

Supplementary Payments coverage for the benefil of Indemnitees of the Trade Contractor for
property damage, bodily injury, and personal and advertising injury,

Trade Contractor shall secure such endorsements or estoppel certificates from insurer as may
be necessary to confirm that the Trade Cantract Agreement is an insured contract for purposes
of the policy,

Designated Construction Project(s) General Aggregate Limit endarsement (CG 25 03 0397 or
its equivalent),

Operations within 50 feet of railroad,

Defense in addition to limits of liability,

Broad form Property Damage coverage,

Definition of Bodily Injury to include Mental Injury and Mental Anguish,

Mobile Equipment coverage,

Liabitity assumed under an insured contract including the tort liability of another assumed in a
business contract,

Libel, slander, false arrest and invasion of privacy,

Designated Logation(s), and

Coverage shall be written on ISQ form CG 00 01 12 04 or an equivalent form. Insurance is to be on an occurrence form insuring
bodily injury and property damage against the hazards of: construction operations, subcontractor and independent contractor, and shall
include an aggregate Himit per job site endorsement. Produets and completed operation insurance shall remain in force twelve (12)

years following completion of project.

1.2 Business Auto Liability Insurance.
1.2.1 Combined Single Limit of:
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1.5

1.6

1.7

$2,000,000 each Occurrence Bodily Injury and Property Damage

1.2.2 Coverage Required: Primary for all owned automobiles; including liability for all owned, leased, rented,
hired/non-owned automobiles; medical payments, uninsured and underinsured moforists coverage.
Coverage shall be written on ISO form CA 00 01, CA 00 05, CA 0C 12, CA 00 20, or an equivalent form.

The Authority shall be included as additional insured by endorsement in a form subject to approval by the
Authority. An MCS-90 endersement {or its equivalent) shall be attached when operations require this
coverage.

Workers’ Compensation Insurance.

1.3.1 Workers® Compensation Limits: Statutory

1.3.2 Employers® Liability Limits:

Bodily Injury by Accident $1,000,000 Each Accident
Bodily Injury by Disease $1,000,0G60 Policy Limit
Bodily Injury by Discase $1,000,000 Each Employee
1.3.3 Workers Compensation Tnsurance shall inctude coverage for Borrowed Servant and Alternate Employer,

Voluntary Compensation, unintentional errora or omissions, FELA (in case RR worker/femployee injured
due to operations of contractor or their agents), The Alternative Employer endorsement shall be attached
showing the Authority in the schedule as the Alternate Employer.

i34 Waiver of Subrogation Endorsement in favor of the Authority.

Excess Liability Insurance with Limits of Not Less Than:

$50,000,000 Each Occurrence

$50,000,000 Aggregate

$50,000,000 Products/Completed Operations Agaregate
$10,000 Retention

Coverage is materially following form of underlying general liability, automobile liability and employers’ liability,
coverage including, primary, additional insured/non-contributory, and waiver of subrogation. Coverage shall have
“drop down” feature and “pay on behalf of” wording. Excess policy shall be primary and any applicable policy by
the Authority, Additional Insureds, Indemmnitees, or Subconiractors, shall be secondary and non-contributory.

Builder’s Risk. All Risk Form. Builder’s Risk coverage at limits determined by the Authority will be provided by
the Authority.

The Trade Contractor shall be provided a copy of the Builder’s Risk policy before the Construction Phase of the
Trade Contractor Work begins and the Trade Contractor will be named as a loss payee under said policy as its interest

may appear at the time of loss.

Contractor’s Professional Liabitity.

$5,000,000 Limit of Insurance
$5,000,000 Annual Agpregate
$500,000 Retention

Coverage shall be maintained uninterrupted for a minimum of twelve years after Substantial Completion. Coverage
shall apply to negligent acts, errors or omissions arising from the Trade Contractor’s professional services defined to
include architecture, engineering, land surveying, landscape architecture, and construction management {or other
services if appropriate). The retro date will be prior to the commencement of Trade Contracter Wark. This coverage
must be primary and non-contributory to any coverage maintained by the Authority or an Indemnitee.

Contractor’s Pollution Liability,

174 Combined Single Limit of Not Less Than;

35,000,000 each Claimy/$5,000,000 Agsregate
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1.7.2 The Authority and all Indemnitess specified in the Trade Contract Agreement shall be named as
Additional Tnsureds to the fullest extent allowed by Applicable Law, by cndorsement in a form subject to
approval by the Authority.

1.7.3 Coverage shall apply to bodily injury or property damage arising from a pollution incident or event caused
by the Trade Contractor’s activities. No exclusion for mold, fungus, or microbial matters of any kind.

1.7.4 Coverage must be maintained for twelve (12) years following completion of the Project.
1.7.5 Coverage shall include sudden and accidental pollution and/or discharge of contaminants.
1.8 Property Insurance/Contractor’s Equipment

Trade Contractor shall insure its own property and equipment (owned, rented or borrowed) including but not limited
1o tools, materials, supplies, equipment, forms, scaffolding towers, staging, bunkhouses, and other temporary
structures including their contents except for such contents as are to be included in and remain a part of the
permanent construction. Trade Contrastor shall require its Subcontractors to simifarly insure their property and
equipment.

The Authority does not represent or warrant that coverage and Hmits of the Required Tnsurance will be adequate to protect the
Trade Contractor, and such coverage and limits shall nol be deemed a3 a limitation on the Trade Contractor’s liability under the
indemnities provided to the Aulhority and Indemnitees in the Trade Contract Agreement or any other provision of the Trade
Contract Documents.

The Trade Contracior represents and warrants that the coverage and limits of the Required Insurance are the coverags and limits
eurrently maintained by the Frade Contractor.

Prior to commencing the Trade Contractor Work, the Trade Contractor shall furnish the Authority with a certificate(s) of
insurance, executed by a duly authorized representative of each insurct, showing that the Trade Contractor maintains all
Required Insurance.

4.1 All certificates shall contain a provision that coverages afforded under the policies will not be cancelled, non-
renewed, materially changed, or allowed to expire until at least thirty (30) Days’ prior written notice has been given
to the Authority. The Trade Contractor shall immediately furnish the Authority copies of all endorsements that are
subsequently issued amending coverage or limits.

4.2 The words “endeavor to” and “but failure to mail such notice shall impose no obligation or liability of any kind
upon the company, its agents or representatives™ shall be deleted from the cancellation or material change of any
insurance referred to therein.

4.3 Failure of the Autharity to demand such certificate or other evidence of full compliance with the Required Insurance
or failure of the Authorily to identify a deficicney from evidence that is provided shall not be construed as a waiver
of the Frade Contractor’s obligation to maintain such insurance.

The Authority shall have ths right, but not the obligation, to prohibit the Trade Contractor from entering the Project Site until
such certificates or othar evidence that the Required Insurance has been duly placed in compliance with this Appendix B. The
Trade Contractor shall be responsible for any delays arising out of the Trade Contractor’s failure to comply with this Appendix
B.

If the Trade Contractor fails to maintain any or all of the Required Insurance, then, in addition to any other rights or remedies
available to the Authority under the Agreement, the Authority shall have the right, but shall not be obligated, to (a) terminate the
Trade Contract Agreement, or (b) purchase such insurance for the Trade Contractar in which event the Trade Contractor shall
reimburse the Authority or provide for the cost thereof, plus ten percent (10%) as an administrative charge.

With respect to the Required Insurance, which the Trade Contractor is obligated to maintain after Substantial Completion, an
additional certificate(s) evidencing such coverage shall be promptly provided to the Authority when requested.

Trade Contractor shall provide certificates of insurance evidencing the insurance coverage and policy limits required above prior
to commencement of the Trade Confractor Wark and thereafter shall provide insurance certificates or certified copies of
insurance policies as may be specified by the Authority within ten (10) Days of the Authority’s written request for said
certificates or copies.

Trade Contractar will require Subcontractors to provide insurance in accordance with the terms and conditions of its standard
Subcontract Agreement. Trade Centractor shall include the ebove additional insured and waiver of subrogation requirements in
all of its Subcontracts, unless otherwise agreed to in writing by the Authority. The Trade Contractor shail be responsible for
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collecting certificates of insurance and monitering insurance coverage of its Subcontractors and all lower tier Sub-
Subcontractors to verify that the required coverage is maintained as required. All Subcontractors providing professional services
shall be required fo provide professional liability insurance. Tn addition, all Subcontractors shall include the same
indemnification of the Authority and Indemnitees as provided in the Trade Contract Agreement.

Trade Confracter shall secure all Required Insurance from domestic insurer(s) authorized to do business in the State of
Minnesota and reasonably satisfactory to the Authority with: (a) a claims paying ability of not less than “AA™ (or the equivaient)
by Standard & Poors and one other Rating Agency satisfactory to the Authority; and (b) “A:3” or better financial strength rating
by AM Best. Trade Contractor shall promptiy notify the Authority of any material changes in coverage for all insurance
required herein. All coverages except Professional Liability insurance shall be occuirence based. Insurance shall contain such
provisions as the Authority deems reasonably necessary or desirable to protect its interest, including endorsement stating that
neither the Trade Contractor, the Authority, nor any other party shall be deemed a co-insurer. The Trade Contractor shall pay
the premiums for all insurance when due and payable.

Ovwner Centrolled Insurance Program (OCIP)

11,1 Reservation, The Authority has clected to implement an General Liability (GL) only Owner Controlled Insurance
Program on this Praject. This consolidated purchasing of insurance is known as an Owner Controlled Insurance
Program (OCIP) and will include General Liability and Fxcess/Umbrella Liability coverage. A general deseription
of the GL only OCIP is attached to this Appendix B as Attachment 1 and Trade Contractor acknowledges and
agraes that it has reviewed, accepts, and will participate in the OCIP. Under this type of program, the Authority will
centralize the purchase of generaf liability insurance for activities of the Censtruction Manager, Trade Contractors,
Subcoatractors, and all Sub-Subcontractors for Trade Contractor Work performed at the Project Site. Builder’s Risk
insurance coverage will be provided under a separate program, Patticipation in the QOCIP will be mandatory for all
tiers of Contractors and Subcontractors unless specifically excluded in writing by the Authority. The Authority also
reserves the right to not implement an OCTP at any time.

11.2 Insurance Credit. The Authority and its QCIP Administrator will pursue and be entitled to receive from the Trade
Contractor an insurance deduction for the Trade Contractor’s, the Subcantractors’ and Sub-Subcontractors’ General
Liability ané Excess Liability insurances which are provided under the OCIP, which shall be credited to the
Authority against the GMP. This credit shall be known as the “Insuraace Credit.” The following Subparagraphs are
a proposed outline of a potential OCIP program and are subject to Madification as insurance is placed and during
negotiation of the Construction Management Plan.

1121 The Trade Contractor shall be responsible to provide and to require cach Subcontractor and Sub-
Subcontractor to separately provide an identification and designation in their bids or proposals of all of
their General Liability and Excess Liabiiity insurance costs. A 15% factor for profit and overhead on all
insurance credits will be applied as part each Subcontractor’s and Sub-Subcontractor’s overall insurance
deduction credit. Deductible or self-retention credits er self-insured amounts may be identified in the
designation required by this Subparagraph 11.2.1, but will not be allowed for inclusion in the insurance
deduction credit rates.

11.2.2 The Trade Coatractor, and all Subcontractor and Sub-Subcontractor bidders shall submit their bids or
proposals with their insurance costs included for this Project, including a designation of the costs to
provide General Liability and Excess Liability for this Project.

11.2.3 The Trade Contract Amount will be reduced by the Insurance Credit, The Insurance Credit initially shall
include and be based on ail insurance costs designated by the Trade Contractor, Subcontractor and Sub-
Subcontracters pursuant to Subparagraph 11.2.1. Before retainage is released to the Trade Contractar, &
Subcontractor, or a Sub-Subcontracior, and at such other times that the Authority may require, the
Authority, with the assistance of the OCIP Administrator, shall conduct an audit of all payrolls, and other
relevant records, which the Trade Contractor, Subcontractor, and Sub-Subcontractor agree to produce
upon demand made during normal business hours, to determmine whether any additional insurance
deductions are due and owing to the Authority as part of the Insurance Credit so that all of the Trade
Contractor’s, Subcontractor’s, and Sub-Subconiractor’s insurance costs are captured in the Insurance
Credit. The final Insurance Credit will be based on actual payrells inclading any and all Contract
Revisions for Changes in the Work. The Authority shall have the right to apply retainage againsi the
Insurance Credit, and to the extent that determination of the final Insurance Credit resulis in monies being
owed to the Authority, such shall be paid on demand.

11.2.4 For the Trade Contractor, and each Subcontractor, and Sub-Subcontractor, the Authority with the
assigtance of the OCIP Administrator shall determine an insurance credit rate that will apply to facilitate
the calculation of the Insurance Credit due from the Trade Contractor, The Trade Centractor, and each
Subcontractor and Sub-Subcontractor shall be required to provide their bid estimates {o the Authority and
QCIP Administrator so that the estimated man-hours used can be verified for purposes of determining the
insurance credit rate. In addition,




a1 Calculations will be based upon the rates that were effective at the time of award, and
shall include the Insurance Credit information for all tiers of Subcontractors, and in the absence of a
known Subcontractor or Sub-Subcoatractor for a particular scope of worl, 3.0% of the bid or
proposal value will be used 1o estimatc the initial Insurance Credit. Deductible ot self-retention
credits or self-insured amounts may be identified but will not be allowed for inclusion in the
insurance deduction rates. Policies using composite rates must show, at a minimum, the
deductible/self-retention/self-insured amount and the rating breakdown. If the credit percentage I
not available, minimum and maximum rates for the program must be identified. Corporate
allocations will not be allowed. Any rate credits (other than credits for deductibles or self-retention
or self-insured plans) or surcharges shown on the declaration andfor rating sheets will be used to
verify actual cost and deterroine the insurance deduction necessary to compute the Insurance Credit.

2 Once the insurance credit rate is determined, the Authority with the assistance of the
OCTP Administrator will use that rate as the basis to determine the Insurance Credit for the duration
of the contract, and such rate will not be modified.

3 The Autharity with the assistance of the OCIP Administrator will devclop a loss cost
allocation/rate based upon the Trade Contractor’s, Subcomtractor’s or Sub-Subcontractor’s
experience outside of the OCTP. In the event that the Joss experience develops a loss rate that is less
than 50% of the sclf-insured retention {deduction or SIR) it will be assumed that the full deductible
has been included by line of coverage and this will be included in the insurance credit rate.

11.2.5 The Trade Contractor, Subcontractor, and Sub-Subcontracter shall comply with all requests for
information made by the Authority and OCIP Administrator for the purposs of conducting the audit
pursuant to Subparagraph 11.2.2 or determining the credit rate pursuant to Subparagraph 11.2.3.

11.2.6 Each Construction Manager, Trade Contractor, Subcontractor and Sub-Subscontractor enrolled in the OCIP
must provide the following documentation:

Bl Workers’ Compensation Policy Declarations Page;

2 Worlcers” Compensation Rating/[nformation Page(s);

3 Warkers' Compensation Experience Modification Worksheet;
A General Liability Policy Declarations Page;

5 General Liability Rating/Information Page;

b Excess Liability Policy Declarations Page; and

7 Excess Liability Rating/Information Page(s).

The foregoing shall be subject to the Authority’s review and approval, which shall not unreasonably be
witaheld. Tnsurance broker and agent summmary letters will not be accepted as proof of insurance.

11.2.7 Failure to comply with the procedures in this Paragraph 11.2 may result in any or more of the following
non-exclusive Tist of consequences:

d The Authority may deny admission to the Project Site until compliance is obtained.

2 The Authority may withdraw or deny insurance provided by the OCIP,

3 The Authority may withhold progress payments until compliance is obtained.

4 The Authority may apply standard premium rates for Worker’s Compensation and

General Liability and Excess Liability msurance for the particular trade description. An experience
modification of 1.0 will be applied to the Worker’s Compensation Rate to determine the Insurance

Credit.

5 The Authority may apply 2 minimum Insurance Credit of 3.0% of the Trade Contract
Agrcement in the case of the Trade Contractor, or 3% of the value of a Subcontract or Sub-
subcontract,
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EXHIBIT 1
DESCRIPTION OF TRADE CONTRACTOR WORK

The following description is included in the scope of the Trade Contractor Work as Exhibit 1:

The design, work, services, labor, materials, and equipment to be provided by the Trade Contractor and its
Subcontractors, Suppliers, Consultants and Subconsultants of any tier and associated with the Trade
Contractor Work for the Project are described below, and it is the intention of the Trade Contract
Agreement that the Trade Contractor shall provide all design, work, services, labor, materials, and
equipment to complete the Trade Contractor Work in accordance with the Trade Contract Agreement,
including the Trade Contract Documents and all Applicable Laws.

The Trade Contractor Work shall include the following, without limitation:

1.

Design Services.

(a) Trade Contractor shall provide Design Services for the Trade Contractor Work in a
manner consistent with the Standard of Care whether performed by the Trade Contractor, its
Consultants or any Person engaged directly or indirectly by the Trade Contractor. All staff used
by the Contractor in the performance of the Design Services under this Trade Contract Agreement
shall be qualified by training and experience to perform their assigned tasks. Trade Contractor’s
Design Services shall include usual and customary structural, mechanical and electrical
engineering services necessary to complete the Trade Contractor Work. Trade Contractor
represents that it is: (i) knowledgeable of the Applicable Laws in connection with its scope of
Design Services under this Trade Contract Agreement, including all health, safety, fire,
environmental, building and zoning codes, rules and regulations, and agrees to comply with each
of the foregoing; (ii) expetienced and fully qualified to perform the Design Services under this
Trade Contract Agreement; and (iii) properly licensed, certified, registered and organized to
perform such Design Services under Applicable Laws or any simifar requirements.

{b) During the Design Phase, Trade Contractor shall review the Authority’s scope of work,
budget and schedule and reach an understanding with the Authority of the Project requirements.
Based on the approved Project requirements, Trade Contractor shall develop Design Development
Documents within the Authority’s budget. Upon the Authority’s approval of the Design
Development Documents, Trade Contractor shall prepare Construction Documents indicating
requirements for construction of the Trade Contractor Work.

(d) As part of the consideration contained in the Trade Contract Amount, Trade Contractor
and its Consultants and sub-Consultants unconditionally and itrevocably transfer and assign to the
Authority all rights, title and interest of any kind or nature in and to their respective Design
Documents. Trade Contractor and its Consultants and sub-Consultants acknowledge and agree
that for copyright purposes any Design Documents produced or prepared by Trade Contractor
and/or its Consultants or sub-Consultants in connection with this Trade Contract Agreement shall
be considered works made for hire under Applicable Law, specially ordered or commissioned by
the Authority. If, and to the extent that, such Design Docuinents are deemed not to be works made
for hire by a court of competent jurisdiction or an arbitrator, then this Trade Contract Agreement
shall constitute an irrevocable assignment and transfer to the Authority of the copyright in all such
Design Documents, including the exclusive rights to reproduce, perform and distribute such
Design Documents. The Authority shall have the sole right to bring enforcement actions for
infringement of any and all such rights, and the Trade Contractor and its Consultants and sub-
Consultants hereby assign any causes of action that may have accrued or will acerue with respect
to in such documents, materials, trademarks, service marks and copyrights.



Construction Services.

[To be developed)]



EXHIBIT 2
TRADE CONTRACT AMOUNT

[To be developed]



EXHIBIT 3
EQUITY PLAN

[See Attached]



EXHIBIT 4
CONSTRUCTION SCHEDULE

The Trade Contractor shall perform its Trade Contractor Work expeditiously and consistent with its
contractual obligations to further the orderly progress of the Trade Contractor Work. The Trade
Contractor’s Work shall be commenced on the Effcctive Date, and, subject to authorized adjustments and
excusable delays as allowed by the Trade Contract Agreement, Trade Contractor shall achieve Project
Milestone Dates and Substantial Completion of its Trade Contractor Work in accordance with this
Exhibit 4.

Final Completion of the Trade Contractor Work shall be deemed to have occurred only after completion of
all the Trade Conlractor Work and acceptance of it by the Authority.

The Date of Substantial Completion is described in more detail below:
Substantial Completion

Milestone Dates of the Trade Contractor Work that must be complete in accordance herewith are outlined
on the Outline of Construction Schedule below. For purposes of this Exhibit 4, “Scheduled Substantial
Completion Date” shall inean , 2016 and “Guaranteed Completion Date” shall mean the date set
forth across from the corresponding unit or phase of Trade Contractor Work on the Qutline of Construction
Schedule set forth below.

The following Outline of Construction Schedule highlights critical components of the Project and
mandatory Milestone Dates that must be completed, without exception, by the Trade Contractor in order to
meet the requirements of the Construction Schedule and Substantial Completion.

The Parties acknowledge and agree, in accordance with Paragraph 2.11 to the Trade Contract Agreement,
that the Trade Contractor will undertake Extraordinary Measures if the Authority determines that the
performance of the Trade Contractor Work has not progressed or reached the level of completion required
by the Milestone Dates for Trade Contractor’s Work in the Outline of Construction Schedule or if Trade
Contractor’s Work is interfering with or delaying the Construction Manager’s work and timely Completion
of the Construction Manager’s work pursuant to the Master Project Schedule.

The Parties hereto further acknowledge and agree that:

(1) The Trade Contractor will pay liquidated damages in the amount of (a) $20,000 for every
Day after the Scheduled Substantial Completion Date that the entire Trade Contractor
Work has not achieved Substantial Completion; plus (b) $250,000 for every Scheduled
Event after the Scheduled Substantial Completion Date that the Trade Contractor has not
achieved Substantial Completion; plus (¢) $2,500,000 for every NFL game (preseason
and regular season) after the Scheduled Substantial Completion Date that the Trade
Contractor has not achieved Substantial Completion. Trade Contracior’s aggregate
liability for liquidated damages that may be imposed by the Authority shall not exceed
Six Million Dollars ($6,000,000). Trade Contractor’s delay in achieving Substantial
Completion shall be excused only as provided in the Trade Contract Agreement. Only
approved Contract Revisions will be used to document excused delays.

(2) The liquidated damages provided herein shall be in lieu of all liability for any and all
extra costs, losses, loss of profils, expenses, claims, penalties and any other damages,
whether special or consequential, and of whatsoever nature incurred by the Authority
which arise solely due to a delay in achieving Substantial Completion by the Scheduled
Substantial Completion Date; provided that such liquidated damages shall not in any way



detract from or limit the Authority’s remedies or Trade Contractor’s liabilities in
connection with any default or breach by Trade Contractor under the Trade Contract
Agreement.

OUTLINE OF CONSTRUCTION SCHEDULE

** Work te be coordinated with other Subcontractors in each area.




EXHIBIT 5
BONDS

The Payment and Performance Bond forms that the Trade Contractor is required to provide related to its
Trade Contractor Work are attached as Exhibit 5.

[See Attached]

-1-



EXHIBIT 6
PROJECT LABOR AGREEMENT

The Project Labor Agreement applicable to the Trade Contractor Work is attached as Exhibit 6.

[See attached]



EXHIBIT 7
WARRANTY

The following Warranty is included in this Trade Contract Agreement as Exhibit 7.
WARRANTY

Pursuant to the Trade Contract Agreement between the Minnesota Sports Facilities Authority
(“Authority™) and (*‘Trade Contractor”), Trade Contractor hereby warrants
and guarantees that all of the Trade Contractor Work performed under the Trade Contract Agreement will
be of new and of good quality, will be free of defects except for those inherent in the quality of the Trade
Contractor Work allowed by the Trade Contract Documents, and wilt copform to the requirements of the
Trade Contract Documents (“Warranty”). If the Trade Contractor Work does not conform to this
Warranty, it shall be considered defective, and Trade Contractor shall remedy at its own expense any such
defective Trade Contractor Work (including the costs that the Authority or Architect incur in dealing with
or as a result of the defective Trade Contractor Work) so that the Trade Coniractor Work conforms to the
Trade Contract Documents. The Trade Contractor’s Warranty shall extend for a period of three (3) years
after final acceptance by Authority. Where guarantees or warrantics are required in the Trade Contract
Documents for a period of more than three (3) years, such longer terms shall apply. All Suppliers’®
warranties and guarantces, expiess ot implied, respecting any part of the Trade Contractor Work and any
materials used therein are hereby assigned by the Trade Contractor to the Authority. This Warranty shall
supplement, and not supersede, warranties and guarantees given by Trade Contractor under the terms of the
Trade Contract Documents.

TRADE CONTRACTOR:
WITNESS:

Title:

Date: _
STATE OF
COUNTY OF

BEFORE ME, the undersigned authority, on this day, personally appeared
known to me to be the person whose name subscribed to the foregoing instrument, and acknowledged to
me that he executed the same for the purposes and consideration therein expressed.

GIVEN UNDER MY HAND AND SEAL OF OFFICE this  day of , 2015,
NOTARY PUBLIC
SEAL MY TERM EXPIRES
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EXHIBIT 8
TORM OF MAINTENANCE AGREEMENT

[See Attached]
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